

Rest Area and Welcome Center Project

Public Private Partnership (P3) Committee

November 20, 2013



Agenda

Rest Area and Welcome Center Project

- Review Timeline
- Review Activities
- Next Steps



Timeline

-Rest Areas and Welcome Centers-



Activities

-Rest Areas and Welcome Centers-

- In September the Board voted to move this project forward
- Assembled the internal team that will develop the RFP, oversee the evaluation and contract with the private sector
 - P3 Office-Chip Meeks and Rick Merritt
 - Office of Maintenance-Chris DeGrace (Project Manager)
 - Legal Office- Joanna Campbell
 - Office of Communications-David Spear
- Confirmed that the two Short-listed teams want to move forward. Due to some restructuring each team will have to resubmit qualifications on some team members
- Developing sponsorship plan to be approved by FHWA. This is a critical piece required by policy and is needed to go into the RFP
- Developing maintenance and operations specifications required for the RFP

Next Steps

-Rest Areas and Welcome Centers-

- Complete the sponsorship plan and meet with FHWA for review/approval
- Meet with Economic Development and the Business Enterprise Program
- Complete the specifications for operations and maintenance
- Complete the draft RFP and issue to the teams

Rest Areas and Welcome Centers

Questions?