

NWC Project Schedule	2012								2013	2014	2015	2016	2017	2018
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec						
Milestones														
RFQ Notice of Intent														
RFP Issuance														
Shortlist Selection														
RFP Issuance														
ROD														
Proposal Due														
Design/Construction														
Open to Traffic														

Schedule Notes
RFQ: Request for Qualification RFP: Request for Proposal ROD: Record of Decision Jan. 2013
Proposal Due in June 2013 Design Starts 2013 Construction Starts 2014
Open to Traffic 2018