

2014 LETTING SCHEDULE FOR PROCESSING PROJECTS

EVENT	DISTRIBUTION TO:	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
LETTING STATUS MEETING		7/9/2013	8/6/2013	9/10/2013	10/8/2013	11/12/2013	12/3/2013	1/7/2014	2/11/2014	3/11/2014	4/8/2014	5/6/2014	6/10/2014
FINAL FIELD PLAN REVIEW HELD													
SUBMIT CORRECTED PEPR PLANS (24 WEEKS)	ENGINEERING SERVICES	8/2/2013	9/6/2013	10/4/2013	11/1/2013	11/29/2013	1/3/2014	1/31/2014	3/7/2014	4/4/2014	5/2/2014	6/6/2014	6/27/2014
WITH SPECIAL PROVISIONS CBS POPULATED/CONTROL	ENGINEERING SERVICES	9/13/2013	10/18/2013	11/15/2013	12/13/2013	1/10/2014	2/14/2014	3/14/2014	4/18/2014	5/16/2014	6/13/2014	7/18/2014	8/8/2014
FOS, EXEMPT & STATE PROJECTS R/W CERTIFICATION UTILITY AGREEMENT ENVIR CERTIFICATION WORK AUTHORIZATION (18 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	11/1/2013	12/6/2013	1/3/2014	1/31/2014	2/28/2014	4/4/2014	5/2/2014	6/6/2014	7/3/2014	8/1/2014	9/5/2014	9/26/2014
via ENG SERV													
FOR ALL PROJECTS COMPLETED FINAL PLANS SPECIAL PROVISIONS (10 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	11/8/2013	12/13/2013	1/10/2014	2/7/2014	3/7/2014	4/11/2014	5/9/2014	6/13/2014	7/11/2014	8/8/2014	9/12/2014	10/3/2014
EXEMPT AND STATE PROJECTS CONSTRUCTION AUTHORIZATION (7 WEEKS)	ENGINEERING SERVICES	11/27/2013	1/3/2014	1/31/2014	2/28/2014	3/28/2014	5/2/2014	5/30/2014	7/3/2014	8/1/2014	8/29/2014	10/3/2014	10/24/2014
FOS PROJECTS P&E PACKAGE TO FHWA (7 WEEKS)	FHWA via/CONSTRUCTION BIDDING ADMINISTRATION	11/27/2013	1/3/2014	1/31/2014	2/28/2014	3/28/2014	5/2/2014	5/30/2014	7/3/2014	8/1/2014	8/29/2014	10/3/2014	10/24/2014
FOS PROJECTS RECEIVE FHWA AUTHORIZATION (5 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	12/13/2013	1/17/2014	2/14/2014	3/14/2014	4/11/2014	5/16/2014	6/13/2014	7/18/2014	8/15/2014	9/12/2014	10/17/2014	11/14/2014
ORIGINAL PLANS TO REPRODUCTION SECTION (5 WEEKS)	REPRODUCTION SECTION	12/13/2013	1/17/2014	2/14/2014	3/14/2014	4/11/2014	5/16/2014	6/13/2014	7/18/2014	8/15/2014	9/12/2014	10/17/2014	11/14/2014
ADVERTISEMENTS NOTICE TO CONTRACTORS (4 WEEKS)	DESIGN POLICY & SUPPORT NEWSPAPERS & CONTRACTORS	12/20/2013	1/24/2014	2/21/2014	3/21/2014	4/18/2014	5/23/2014	6/20/2014	7/25/2014	8/22/2014	9/19/2014	10/24/2014	11/21/2014
DOT BOARD MEETING		1/16/2014	2/20/2014	3/20/2014	4/17/2014	5/15/2014	6/19/2014	7/17/2014	8/21/2014	9/18/2014	10/16/2014	11/20/2014	12/11/2014
LETTING DATE		1/17/2014	2/21/2014	3/21/2014	4/18/2014	5/16/2014	6/20/2014	7/18/2014	8/22/2014	9/19/2014	10/17/2014	11/21/2014	12/12/2014

NOTE: If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR A UTILITY FINANCED PROJECT FOR LETTING. EACH DISTRICT AND OFFICE HEAD INVOLVED WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES. FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

RECOMMENDED


Monica L. Hounroy, P.E., State Transportatory Office Engineer

CREATED ON : 7/17/2013

APPROVED


Jeff Baker, P.E., Director of Construction