


2017 LETTING SCHEDULE FOR PROCESSING PROJECTS

EVENT	DISTRIBUTION TO:	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
LETTING STATUS MEETING		7/12/2016	8/9/2016	9/13/2016	10/11/2016	11/8/2016	12/13/2017	1/10/2017	2/7/2017	3/7/2017	4/11/2017	5/9/2017	6/6/2017
FINAL FIELD PLAN REVIEW HELD (24 WEEKS)	ENGINEERING SERVICES	8/5/2016	9/2/2016	9/30/2016	11/4/2016	12/2/2016	12/30/2017	2/3/2017	3/3/2017	4/7/2017	5/5/2017	6/2/2017	6/30/2017
SUBMIT CORRECTED FFPR PLANS WITH SPECIAL PROVISIONS CES POPULATED/CONTROL (18 WEEKS)	ENGINEERING SERVICES	9/16/2016	10/14/2016	11/11/2016	12/16/2016	1/13/2017	2/10/2017	3/17/2017	4/14/2017	5/19/2017	6/16/2017	7/14/2017	8/11/2017
PODI, EXEMPT & STATE PROJECTS R/W CERTIFICATION UTILITY AGREEMENT ENVIR. CERTIFICATION WORK AUTHORIZATION (11 WEEKS)	via ENG SERV CONSTRUCTION BIDDING ADMINISTRATION	11/4/2016	12/2/2016	12/30/2016	2/3/2017	3/3/2017	3/31/2017	5/5/2017	6/2/2017	7/7/2017	8/4/2017	9/1/2017	9/29/2017
FOR ALL PROJECTS COMPLETED FINAL PLANS SPECIAL PROVISIONS (10 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	11/11/2016	12/9/2016	1/6/2017	2/10/2017	3/10/2017	4/7/2017	5/12/2017	6/9/2017	7/14/2017	8/11/2017	9/8/2017	10/6/2017
NOTE: If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.													
EXEMPT AND STATE PROJECTS CONSTRUCTION AUTHORIZATION (7 WEEKS)	ENGINEERING SERVICES	12/2/2016	12/30/2016	1/27/2017	3/3/2017	3/31/2017	4/28/2017	6/2/2017	6/30/2017	8/4/2017	9/1/2017	9/29/2017	10/27/2017
PODI PROJECTS PS&E PACKAGE TO FHWA (7 WEEKS)	FHWA via/CONSTRUCTION BIDDING ADMINISTRATION	12/2/2016	12/30/2016	1/27/2017	3/3/2017	3/31/2017	4/28/2017	6/2/2017	6/30/2017	8/4/2017	9/1/2017	9/29/2017	10/27/2017
PODI PROJECTS RECEIVE FHWA AUTHORIZATION (5 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	12/16/2016	1/13/2017	2/10/2017	3/17/2017	4/14/2017	5/12/2017	6/16/2017	7/14/2017	8/18/2017	9/15/2017	10/13/2017	11/10/2017
ORIGINAL PLANS TO ENGINEERING DOCUMENT MANAGEMENT SECTION (5 WEEKS)	EDM SECTION DESIGN POLICY & SUPPORT	12/16/2016	1/13/2017	2/10/2017	3/17/2017	4/14/2017	5/12/2017	6/16/2017	7/14/2017	8/18/2017	9/15/2017	10/13/2017	11/10/2017
ADVERTISEMENTS NOTICE TO CONTRACTORS (4 WEEKS)	NEWSPAPERS & CONTRACTORS	12/23/2016	1/20/2017	2/17/2017	3/24/2017	4/21/2017	5/19/2017	6/23/2017	7/21/2017	8/25/2017	9/22/2017	10/20/2017	11/22/2017
DOT BOARD MEETING		1/19/2017	2/16/2017	3/16/2017	4/20/2017	5/18/2017	6/15/2017	7/20/2017	8/17/2017	9/21/2017	10/19/2017	11/16/2017	12/14/2017
LETTING DATE		1/20/2017	2/17/2017	3/17/2017	4/21/2017	5/19/2017	6/16/2017	7/21/2017	8/18/2017	9/22/2017	10/20/2017	11/17/2017	12/15/2017

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING. EACH DISTRICT AND OFFICE HEAD INVOLVED WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES. FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

RECOMMENDED 
Richard J. Williams, Assistant State Transportation Office Engineer

APPROVED 
Marc Mastronardi, P.E., Director of Construction