

GDOT Six (6) Month Project Letting Forecast (February thru July 2013)

Processed Date: 12/19/12

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
0010328	Fulton	LOC	ATMS/ITS	February	SR 141; JONES BRIDGE;OLD ALABAMA;MCGINNIS &HAYNES BRIDGE-ITS	\$ 1,186,000
0006468	Brantley	DOT	Bridges	February	CR 225/CANEY BAY ROAD @ BUFFALO CREEK 3 MI SW OF HICKOX	\$ 988,000
0007166	Coffee	DOT	Bridges	February	SR 158 @ 17 MILE RIVER 3.5 MI E OF DOUGLAS CITY	\$ 5,291,000
432100-	Brooks, Lowndes	DOT	Bridges	February	SR 31 @ WITHLACOOCHEE RIVER @ THE GA-FLA STATE LINE	\$ 6,000,000
0004527	Baldwin	DOT	Intersection Improvement	February	SR 243/US 441 @ CR 466/SWINT & CS 670/CARAKER/MILLEDGEVILLE	\$ 234,000
0005831	Laurens	DOT	Intersection Improvement	February	SR 199 RELOCATION ALONG OAKWOOD DRIVE AND SR 29	\$ 1,048,000
0007567	Wayne	DOT	Miscellaneous Improvements	February	TRANSPORTATION IMPROVEMENTS IN JESUP	\$ 936,000
0009957	DeKalb, Fulton	DOT	Operational Improvement	February	I-285 @ SR 8 & @ SR 10; SR 13 @ SR 237 & @ CS 519	\$ 462,000
0010923	Floyd	LOC	Pavement Markings	February	OFF SYSTEM SAFETY IMPROVEMENTS @ 11 CR LOCS IN FLOYD COUNTY	\$ 428,000
0010947	Crisp	LOC	Pavement Markings	February	OFF-SYSTEM SAFETY IMPROVEMENTS @ 7 CR LOCS IN CRISP COUNTY	\$ 120,000
0011751	Wheeler	LOC	Pavement Markings	February	OFF-SYSTEM SAFETY IMPROVEMENTS @ 6 CR LOCS IN WHEELER COUNTY	\$ 180,000
M004326	Glascocock, Jefferson	DOT	Resurface & Maintenance	February	SR 80 FROM SR 296 TO WARREN COUNTY LINE	\$ 1,731,000
M004331	Wilkes	DOT	Resurface & Maintenance	February	SR 17 FROM CR 242/COUNTY FARM ROAD TO ELBERT COUNTY LINE	\$ 3,049,000
M004337	Richmond	DOT	Resurface & Maintenance	February	SR 28 FM CR 2720/BROAD ST TO 0.02 MI N OF CS 2470/12TH ST	\$ 813,000
M004338	Treutlen	DOT	Resurface & Maintenance	February	SR 56 FROM CS 506/RAILROAD AVE TO EMANUEL COUNTY LINE	\$ 2,677,000
M004360	Houston	DOT	Resurface & Maintenance	February	SR 11 FROM SR 11BU TO SR 224	\$ 1,204,000
M004361	Lamar	DOT	Resurface & Maintenance	February	SR 36 FROM BUTTS COUNTY LINE TO SR 7	\$ 2,329,000
M004409	Tattnall	DOT	Resurface & Maintenance	February	SR 169 FROM SR 121 TO CR 238/BACON CIRCLE	\$ 3,030,000
M004482	Jackson	DOT	Resurface & Maintenance	February	SR 98 FROM SR 334 TO CS 724/WASHINGTON STREET	\$ 532,000
M004486	Elbert, Hart	DOT	Resurface & Maintenance	February	SR 172 FROM MADISON COUNTY LINE TO SR 8	\$ 3,990,000
M004493	Franklin	DOT	Resurface & Maintenance	February	SR 51 FROM BANKS COUNTY LINE TO SR 59	\$ 986,000
M004501	Grady	DOT	Resurface & Maintenance	February	SR 35 FROM FLORIDA STATE LINE TO THOMAS COUNTY LINE	\$ 3,311,000
M004507	Coffee	DOT	Resurface & Maintenance	February	SR 135 FROM SR 31 TO 0.23 MI N OF CR 146/CROSS ROAD	\$ 1,301,000
0010905	Brantley, Charlton	DOT	Shoulder Work	February	SR 94 FM FLA LINE TO FLA LINE & SR 110 FM CAMDEN CO TO SR 32	\$ 688,000
0010910	Montgomery, Toombs	DOT	Shoulder Work	February	SR 147; SR 297 & SR 298 @ 3 LOCS IN MONTGOMERY & TOOMBS	\$ 426,000
0010911	Telfair, Wheeler	DOT	Shoulder Work	February	SR 149 @ 4 LOCS & SR 149 CONN @ 1 LOC IN TELFAIR & WHEELER	\$ 877,000

Disclaimer: This Forecast list is updated monthly and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

12/20/2012

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
122260	Stephens	DOT	Widening	February	SR 17/SR 17 ALT From CR 24/SCOTT ROAD TO CR 190/MEMORIAL DRIVE	\$ 24,678,000
				February	Sum:	\$68,494,000

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
522920-	Chatham	DOT	Bridges	March	SR 404 SPUR/US 17 @ BACK RIVER 1 MILE N OF SAVANNAH	\$ 14,742,000
M004433	Cobb	DOT	Bridges	March	SR 3 @ ALLATOONA CREEK	\$ 400,000
0000533	Fulton	DOT	Intersection Improvement	March	SR 140 @ CR 27/NEW PROVIDENCE ROAD	\$ 842,000
0005316	Gordon	DOT	Intersection Improvement	March	SR 53 @ CASH ROAD/FOLSOM ROAD	\$ 308,000
0008905	Gwinnett	LOC	Realignment	March	OLD HIGHWAY 78 @ WALTON COURT - REALIGNMENT	\$ 448,000
M004276	Dade	DOT	Resurface & Maintenance	March	I-59 FROM ALABAMA STATE LINE TO 0.06 MI W OF SR 136	\$ 9,100,000
M004305	Walton	DOT	Resurface & Maintenance	March	SR 10BU FROM SR 10 TO SR 10	\$ 679,000
M004321	Screven	DOT	Resurface & Maintenance	March	SR 21/SR 73 LOOP FROM SR 73 TO SR 73	\$ 1,522,000
M004322	Screven	DOT	Resurface & Maintenance	March	SR 73 FROM CR 232/WATER STATION RD TO CR 233/SOUTH ACCESS RD	\$ 434,000
M004400	Evans, Tattnall	DOT	Resurface & Maintenance	March	SR 129 FROM SR 30 TO CANDLER COUNTY LINE	\$ 2,763,000
M004476	White	DOT	Resurface & Maintenance	March	SR 11 FROM CR 65/ALLISON DRIVE TO HALL COUNTY LINE	\$ 2,900,000
M004484	Franklin, Hart	DOT	Resurface & Maintenance	March	SR 17 FROM SR 51 TO HART COUNTY LINE	\$ 585,000
M004528	Dade	DOT	Resurface & Maintenance	March	I-24 FROM TENNESSEE STATE LINE TO TENNESSEE STATE LINE	\$ 5,613,000
0004732	Columbia	DOT	Roundabout	March	SR 47 @ SR 223	\$ 1,152,000
0009447	Clarke	DOT	Sidewalks	March	ATHENS-CLARKE COUNTY PUBLIC SCHOOL SYSTEM @ 4 LOCS - SRTS	\$ 462,000
0007409	Montgomery, Telfair, W	DOT	Signals	March	SR 27 WEST @ 2 LOCS; SR 30 @ 2 LOCS & SR 31 @ 1 LOC	\$ 969,000
0009097	Jackson	LOC	TE-Bike/Ped Facility	March	SR 53 FROM BRASELTON-HOSCHTON CITY LIMIT TO SR 124 - PHASE I	\$ 625,000
0000421	Glynn	DOT	Widening	March	SR 25 SPUR FM CATE RD ALONG CR 588/CANAL RD TO SR 99	\$ 8,466,000
				March	Sum:	\$52,008,000
Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
0006460	Coweta, Fulton	DOT	Barriers	April	I-85 FROM SR 34/COWETA TO SR 92/FULTON - NOISE WALLS	\$ 18,756,000

Disclaimer: This Forecast list is updated monthly and projects are organized by Letting month and work type. Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

12/20/2012

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
231670-	Screven	DOT	Bridges	April	SR 73/US 301 @ OGEECHEE RIVER OVERFLOW 11 MI NW OF OLIVER	\$ 3,457,000
231680-	Screven	DOT	Bridges	April	SR 73/US 301 @ NORFOLK SOUTHERN RR (620143J) SOUTH OF SR 17	\$ 4,003,000
0008253	Walker	DOT	Intersection Improvement	April	SR 1/US 27 @ CR 586/KAY CONLEY ROAD	\$ 455,000
245190-	Newton	DOT	Intersection Improvement	April	SR 212 FM S OF CR 8 TO N OF OAK HILL ELEMENTARY & @ CR 19	\$ 2,175,000
0010011	Glynn	DOT	Lighting	April	GLYNN COUNTY SCHOOL DISTRICT @ 5 SCHOOLS - SRTS	\$ 85,000
0007538	Cobb	LOC	Miscellaneous Improvements	April	CR 2793/QUEEN MILL ROAD FROM SR 139 TO SR 8/US 78/278	\$ 2,231,000
0009211	Cobb	DOT	Realignment	April	SR 280/SOUTH COBB DRIVE @ SR 5/AUSTELL ROAD	\$ 849,000
0003767	Seminole	DOT	Roadway Project	April	SR 39 FM N OF CR 99/SPORTSMAN RD TO S OF CR 71/DRAKE FARM RD	\$ 1,335,000
0007217	Newton, Walton	DOT	Roadway Project	April	SOCIAL CIRCLE BYPASS FROM EAST HIGHTOWER TRAIL TO SR 11	\$ 25,713,000
0005448	Fulton	DOT	Roundabout	April	SR 372 @ CR 27/PROVIDENCE RD/NEW PROVIDENCE	\$ 1,616,000
0010426	Appling	DOT	Shoulder Work	April	CR 537/TEN MILE ROAD @ 3 LOCS IN APPLING COUNTY	\$ 573,000
0010427	Appling	DOT	Shoulder Work	April	CR 591/BEN CARTER RD FM S OF DUNNS LAKE RD TO TEN MILE CREEK	\$ 366,000
0002903	DeKalb	DOT	Sidewalks	April	SR 155 FROM I-85 TO SR 13 - PHASE I	\$ 1,845,000
0009448	Haralson	DOT	Sidewalks	April	H A JONES ELEMENTARY SCHOOL - SRTS	\$ 439,000
0009449	Jefferson	DOT	Sidewalks	April	LOUISVILLE ACADEMY - SRTS	\$ 464,000
0010400	Habersham	DOT	Sidewalks	April	CORNELIA ELEMENTARY SCHOOL - SRTS	\$ 396,000
0010403	Fulton	DOT	Sidewalks	April	BETHUNE ELEMENTARY SCHOOL - SRTS	\$ 500,000
0007350	Jackson	DOT	Signals	April	SR 15 @ 3 LOCS & SR 11BU @ 1 LOC	\$ 749,000
0008096	Clarke	LOC	TE-Bike/Ped Facility	April	TRAIL CREEK GREENWAY FM E BROAD ST TO E ATHENS PARK ENTRANCE	\$ 520,000
550610-	Montgomery, Toombs	DOT	Turn Lanes	April	SR 292/VIDALIA FM MORN'SIDE - LOWERY WITH RIGHT ON WILSON	\$ 4,564,000
0000423	Jasper	DOT	Widening	April	SR 16 WIDENING @ WEST CITY LIMITS OF MONTICELLO	\$ 4,784,000
0006431	Richmond	DOT	Widening	April	SR 56 FM CR 17/BENNOCK MILL RD TO CR 1516/OLD WAYNESBORO RD	\$ 25,392,000
0007664	Ware	DOT	Widening	April	CR 392/HATCHER POINT MALL ROAD FM SR 4/US 1 TO SR 520/US 82	\$ 2,223,000
350850-	Muscogee	DOT	Widening	April	SCHATULGA RD/EASTERN CONN FM BUENA VISTA TO CHATTSWORTH RD	\$ 15,371,000
721152-	Cobb	DOT	Widening	April	SR 3 FROM PACES MILL RD TO AKERS MILL ROAD	\$ 8,991,000
				April		Sum: \$127,851,000

Disclaimer: This Forecast list is updated monthly and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

12/20/2012

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
0009324	Hart	LOC	Acceleration / Decel Lane	May - July	CR 594/KNOX BRIDGE XING RD FM SR 77 TO CR 245/SHOAL CREEK RD	\$ 1,495,000
0010455	Baldwin	DOT	Bicycle/Ped. Facility	May - July	BALDWIN COUNTY SCHOOL SYSTEM @ 5 SCHOOLS - SRTS	\$ 510,000
0004508	Cobb	LOC	Bicycle/Ped. Facility	May - July	SR 120 FM CASTEEL RD/OLD HAMILTON RD TO VILLA RICA WAY-PH I	\$ 3,742,000
0011729	Clayton, Fulton	DOT	Bicycle/Ped. Facility	May - July	PHOENIX TRAIL FROM MASSACHUSETTS BLVD TO LESLIE DRIVE	\$ 712,000
121385-	Union	DOT	Bridges	May - July	SR 11/US 19 @ IVY LOG CREEK 6 MI N OF BLAIRSVILLE	\$ 4,374,000
331910-	Spalding	DOT	Bridges	May - July	CR 508/JORDAN HILL RD N OF GRIFFIN @ TROUBLESOME CREEK TRIB	\$ 896,000
333156-	Harris	DOT	Bridges	May - July	SR 103 @ FLAT SHOALS CREEK 3 MI SE OF WEST POINT	\$ 2,832,000
333205-	Crawford, Taylor	DOT	Bridges	May - July	SR 128 @ FLINT RIVER 8 MI N OF REYNOLDS	\$ 5,723,000
M004561	Lowndes	DOT	Bridges	May - July	I-75 @ BEVEL CREEK - BRIDGE REHAB	\$ 950,000
M004563	Chatham	DOT	Bridges	May - July	I-516 SB @ CR 800/TREMONT & CSX RR - BRIDGE REHAB & MAINT	\$ 300,000
M004568	Cobb	DOT	Bridges	May - July	SR 120 ALT @ SOPE CREEK TRIB - CULVERT REHAB & SCOUR REPAIR	\$ 200,000
M004569	Crawford	DOT	Bridges	May - July	SR 22 @ CULPEPPER CREEK - CULVERT REHAB & SCOUR REPAIR	\$ 260,000
431530-	Randolph	DOT	Bridges - TIA	May - July	SR 1/US 27 @ GEORGIA/ALABAMA RR 2.2 MI S. OF CUTHBERT	\$ 681,000
631570-	Gordon	DOT	Bridges	May - July	SR 225 @ NEW TOWN CREEK & COOSAWATTEE RIVER NE OF CALHOUN	\$ 6,569,000
742976-	Fulton	DOT	Bridges	May - July	CR 1385/BUFFINGTON ROAD @ MORNING CREEK TRIB E OF UNION CITY	\$ 1,212,000
M004564	Newton	DOT	Bridges	May - July	I-20 EB & WB @ ALCOVY RIVER - BRIDGE REHAB & PAINTING	\$ 500,000
M004567	Houston	DOT	Bridges	May - July	SR 11 @ BEULAH BRANCH & @ SANDY RUN CREEK - CULVERT REHAB	\$ 380,000
M004570	Dooly	DOT	Bridges	May - July	SR 7 @ PENNAHATCHEE CREEK IN VIENNA - CULVERT REHAB	\$ 200,000
M004565	Murray	DOT	Bridges	May - July	SR 2 @ CSX #340642B - BRIDGE REHAB	\$ 300,000
M004559	Forsyth, Jackson	DOT	Culvert	May - July	SR 334 @ SANDY CREEK & SR 400 @ SETTINGDOWN CREEK	\$ 230,000
M004560	Cherokee	DOT	Culvert	May - July	I-75 NB @ CLARK CREEK - CULVERT REPAIR	\$ 120,000
0006476	Dodge, Laurens	DOT	Guardrail	May - July	SR 117 FM EASTMAN CITY TO SR 29/US 441 S OF DUBLIN @ 8 LOCS	\$ 2,391,000
422550-	Dougherty	DOT	Interchange	May - July	SR 3 @ SR 91; SR 91 FM SR 3 TO JEWEL ST & SR 133 @ SR 91	\$ 10,986,000
0008534	Peach	DOT	Intersection Improvement	May - July	SR 247 CONN @ CR 189/JOHN E SULLIVAN ROAD/WALKER ROAD	\$ 736,000
662650-	Cherokee	DOT	Intersection Improvement	May - July	SR 20 @ SR 108; CR 17/WHITE RD & CR 13/MT CARMEL LANE	\$ 1,432,000
0004449	Cobb	LOC	Intersection Improvement	May - July	SR 360 @ CHEATHAM HILL ROAD/CALLAWAY ROAD	\$ 1,507,000
0006911	Fulton	LOC	Intersection Improvement	May - July	CR 655/JOHNSON FERRY ROAD @ CR 243/SANDY SPRINGS CIRCLE	\$ 921,000

Disclaimer: This Forecast list is updated monthly and projects are organized by Letting month and work type. Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

12/20/2012

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
0009156	Henry	DOT	Managed Lanes	May - July	I-75 FM EAGLES LANDING PKWY TO SR 155 - MANAGED LANES - PH I	\$ 58,241,000
0009157	Henry	DOT	Managed Lanes	May - July	I-75 FM SR 138 TO EAGLES LANDING PKWY - MANAGED LANES - PH I	\$ 37,000,000
0007096	Fulton	LOC	Multi-use Trail	May - July	CR 1385/BUFFINGTON RD FM I-85 TO SR 14/US 29/ROOSEVELT HWY	\$ 1,831,000
0006873	Cobb	LOC	Multi-use Trail	May - July	KENNESAW MTN/CHATTAHOOCHEE RIVER TRAIL FM TOWER RD TO SR 280	\$ 3,149,000
0000265	Fulton	LOC	Multi-use Trail	May - July	CR 1330/HARDSCRABBLE RD FM KING RD TO ETRIS RD-MULTI-USE PTH	\$ 2,264,000
0007635	McIntosh	LOC	Multi-use Trail	May - July	SR 99 MCINTOSH PATH FM MCINTOSH BLVD/PINE ST TO BOND RD	\$ 111,000
0008374	DeKalb	DOT	Operational Improvement	May - July	SR 236 @ OAK GROVE ROAD	\$ 736,000
0009723	Clayton	DOT	Operational Improvement	May - July	I-75 NB @ SR 3/US 41	\$ 211,000
231730-	Jasper	DOT	Passing Lanes	May - July	SR 83 FM N OF CR 73 TO S OF CR 77 & CR 144 TO S OF CR 133	\$ 3,361,000
0011809	Atkinson	LOC	Pavement Markings	May - July	OFF-SYSTEM SAFETY IMPROVEMENTS @ 14 CR LOC IN ATKINSON COUNTY	\$ 145,000
0011810	Coffee	LOC	Pavement Markings	May - July	OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 CR LOCS IN COFFEE COUNTY	\$ 134,000
0011811	Tift	LOC	Pavement Markings	May - July	OFF-SYSTEM SAFETY IMPROVEMENTS @ 18 CR LOC IN TIFT COUNTY	\$ 125,000
0011812	Worth	LOC	Pavement Markings	May - July	OFF-SYSTEM SAFETY IMPROVEMENTS @ 5 CR LOC IN WORTH COUNTY	\$ 125,000
M004502	Quitman	DOT	Resurface & Maintenance	May - July	SR 39 FROM CLAY COUNTY LINE TO SR 50	\$ 1,288,000
M004503	Lowndes	DOT	Resurface & Maintenance	May - July	SR 376 FROM CR 783/LOCH LAUREL ROAD TO SR 7	\$ 525,000
M004504	Seminole	DOT	Resurface & Maintenance	May - July	SR 39/SR 91 FROM SR 374 TO CS 544/BALDWIN STREET	\$ 1,570,000
M004280	McDuffie	DOT	Resurface & Maintenance	May - July	SR 10/SR 17 FM .07 MI N OF CR 308/OLD WRIGHTSBORO RD TO I-20	\$ 2,068,000
M004590	Wayne	DOT	Resurface & Maintenance	May - July	SR 38 FROM 0.07 MI W OF CR 392/SUNSET BLVD TO SR 23	\$ 3,427,000
250620-	Columbia	DOT	Roadway Project	May - July	WILLIAM FEW PKWY EXT FROM SR 104 TO CR 92/HARDY-MCMANUS ROAD	\$ 7,578,000
322540-	Jones	DOT	Roadway Project	May - July	SR 899/GRAY NORTH BYPASS FM SR 18 NE TO SR 22	\$ 35,544,000
0006889	DeKalb	DOT	Roadway Project	May - July	LITHONIA INDUSTRIAL BLVD FM I-20 TO EVANS MILL RD- PHASE III	\$ 7,514,000
0007644	Bibb	DOT	Roundabout	May - July	SR 74 @ CR 61/LAMAR ROAD	\$ 1,814,000
221875-	Wilkinson	DOT	Roundabout	May - July	SR 57 @ SR 18	\$ 580,000
0009576	Bibb	DOT	Roundabout	May - July	SR 22/US 80 @ CR 33/HOLLEY ROAD	\$ 943,000
0008614	DeKalb	LOC	Sidewalks	May - July	SR 154 FM SR 42/MORELAND AVE TO CR 1/WILKINSON DRIVE - PH II	\$ 824,000
0008615	DeKalb	LOC	Sidewalks	May - July	SR 154 FM CS 2838/E LAKE BLVD TO SR 155/CANDLER RD - PH III	\$ 770,000
0010015	Fulton	DOT	Sidewalks	May - July	LOVE NOLAN;SANDTOWN MIDDLE & SEABORN LEE ELEMENTARY - SRTS	\$ 425,000
0010016	DeKalb	DOT	Sidewalks	May - July	KINGSLEY CHARTER ELEMENTARY SCHOOL IN DUNWOODY - SRTS	\$ 312,000
0010017	Gwinnett	DOT	Sidewalks	May - July	GRAYSON CITY SCHOOL SYSTEM - SRTS	\$ 328,000

Disclaimer: This Forecast list is updated monthly and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

12/20/2012

Project ID (PI Number)	Counties	Project Let Responsibility	Primary Work Type	Proposed Letting Month	Project Description	Estimated Cost
0010022	Jackson	DOT	Sidewalks	May - July	JEFFERSON CITY SCHOOL SYSTEM - SRTS	\$ 458,000
0010394	DeKalb	DOT	Sidewalks	May - July	DEKALB COUNTY SCHOOL SYSTEM @ 5 SCHOOLS - SRTS	\$ 476,000
0010395	Fulton	DOT	Sidewalks	May - July	ATLANTA CHARTER MIDDLE & NEIGHBORHOOD CHARTER SCHOOLS - SRTS	\$ 500,000
0007587	Toombs	LOC	Sidewalks	May - July	SIDEWALKS & LIGHTING IN DOWNTOWN VIDALIA	\$ 1,250,000
0010012	Baker	DOT	Sidewalks	May - July	BAKER COUNTY SCHOOL SYSTEM - BEARS WAY - SRTS	\$ 96,000
0010014	DeKalb	DOT	Sidewalks	May - July	DECATUR CITY SCHOOL SYSTEM @ 5 SCHOOLS - SRTS	\$ 499,000
0010018	Tift	DOT	Sidewalks	May - July	G O BAILEY SCHOOL IN TIFTON - SRTS	\$ 164,000
0010019	Forsyth	DOT	Sidewalks	May - July	VICKERY CREEK ELEMENTARY & MIDDLE SCHOOL - SRTS	\$ 456,000
0010021	Cobb	DOT	Sidewalks	May - July	MARIETTA CITY SCHOOL SYSTEM @ 4 LOCS - SRTS	\$ 426,000
0007349	Rabun	DOT	Signals	May - July	SR 2 @ CR 149/MAIN & @ CS 531/RICKMAN & @ CS 539/CHECHERO	\$ 278,000
0007357	Forsyth	DOT	Signals	May - July	SR 9 @ SR 369; SR 20 @ SR 306 & SR 20 @ CR 455/BETHELVIEW RD	\$ 359,000
0006664	All	DOT	Signals	May - July	SIGNAL HEAD REPLACEMENT @ VAR LOCATIONS IN SEVERAL DISTRICTS	\$ 1,175,000
0007363	Warren, Wilkes	DOT	Signals	May - July	SR 10 @ SR 47; SR 10BU @2 LOC; SR 12 @ SR 80 & SR 17 @ SR 44	\$ 755,000
0008380	All	DOT	Signing	May - July	ADVANCE WARNING SIGNS @ 675 SR LOCS IN DISTRICT 5	\$ 496,000
0006691	Colquitt	LOC	Streetscapes	May - July	MOULTRIE STREETSCAPE INITIATIVE - PHASE II	\$ 602,000
0006728	Fulton	LOC	Streetscapes	May - July	SR 9 FM JOHNSON FERRY RD TO ABERNATHY RD - STREETSCAPES	\$ 1,265,000
0007616	Colquitt	LOC	Streetscapes	May - July	STREETSCAPE IN MOULTRIE - PHASE III	\$ 1,369,000
0007595	Schley	LOC	Streetscapes	May - July	STREETSCAPE & PEDESTRIAN IMPROVEMENTS IN ELLAVILLE	\$ 281,000
0008406	Houston	DOT	Widening	May - July	SR 96 FM W OF CS 1121/LAKE JOY TO E OF CR 156/MOODY RD-PH II	\$ 28,882,000
422235-	Randolph	DOT	Widening - TIA	May - July	SR 1/US 27 FM CR 153/CARNEGIE VILULAH RD TO CUTHBERT BYPASS	\$ 30,005,000
621350-	Bartow	DOT	Widening	May - July	SR 20 FM I-75 TO SR 61/US 411 PART RELOCATION	\$ 14,687,000
0000566	Bibb	DOT	Widening	May - July	CR 717/SARDIS CHURCH RD EXT FM E OF SKIPPER RD OF TO SR 247	\$ 45,786,000
250470-	Columbia	DOT	Widening	May - July	OLD PETERSBURG RD/OLD EVANS FM BASTON RD TO WASHINGTON RD	\$ 24,724,000
752270-	Rockdale	LOC	Widening	May - July	CS 164/OLD COVINGTON HWY FM GREEN STREET TO SR 20/138 - GRTA	\$ 2,721,000
				3-Months		Sum: \$380,814,000
					GRAND TOTAL 6-MONTH FORECAST =	\$629,167,000

Disclaimer: This Forecast list is updated monthly and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

12/20/2012