# SR 21 @ I-95 Diverging Diamond Interchange Project Industry Forum

Darryl D. VanMeter, P.E.

State Innovative Delivery Engineer Georgia Department of Transportation

**December 4, 2014** 





### **Disclaimer Statement**

At this meeting the Department will provide information about the project's delivery goals, anticipated scope, anticipated Design-Build procurement process, and potential risks. Participants will be encouraged to ask questions during this meeting; however any information provided by Department shall be considered as informational only and is subject to change.

### **Design-Build Overview**

### Design-Build


- Combines design engineering and other preconstruction related services with construction services into a single contract.
- Allows the contractor to participate in the project's design in an effort to reduce costs, improve communication and expedite project delivery.

### Governed by

- 23 Code of Federal Regulations (CFR) Part 636
- Georgia Code Section 32-2-81 (Enacted 2004)
- Board Rules, Chapter 672-18 (Adopted 2006 & 2013)
- Design-Build Manual



## **Anticipated Procurement Process**



## **Anticipated SOQ Evaluation Criteria**

- Must demonstrate required Consultant Area Classes
- Relevant project experience, qualifications, and availability of the:
  - Lead Design Consultant
  - Lead Design Consultant Project Manager
  - Lead Contractor
  - Lead Contractor Project Manager
- Suitability to provide services for project
- Past performance
- Approve qualified teams allowed to respond to RFP



# **Anticipated Stipend**

### No Stipulated Fee Anticipated

Table 1.2 Stipulated Fee Amount

Design-Build Estimated Contract Value	Best Value	Two Phase Low Bid (w/ Shortlist)	Two Phase Low Bid (all qualified)	One Phase Low Bid
>\$50 <b>M</b>	0.2 % Minimum 0.2 % Recommended	0.1 % Minimum 0.2 % Recommended	0.0 % Minimum 0.1 % Recommended	No Stipulated Fee
<\$50 <b>M</b>	0.2 % Minimum 0.4 % Recommended	0.1 % Minimum 0.2 % Recommended	0.0 % Minimum 0.1 % Recommended	No Stipulated Fee


# SR 21 @ I-95 Diverging Diamond Interchange Project Industry Forum

Andrew Hoenig, P.E.
Innovative Delivery
Georgia Department of Transportation
December 4, 2014





# **Project Location**





# **Conceptual Design**



# **Current Schedule**

a. GDOT issues Public Notice Advertisement	11/7/2014	Complete
b. Industry Forum (to be held at GDOT on the 28 <sup>th</sup> Floor)	12/04/2014	10:00 AM
c. GDOT issues Request for Qualifications (RFQ)	12/12/2014	
d. Deadline for submission of Letter of Interest (LOI) / Statement of Qualifications (SOQ)	01/16/2015	2:00 PM
e. GDOT issues the Notice to Finalists	02/06/2015	
f. GDOT issues the Request for Proposals (RFP) to the Finalists	02/20/2015	
g. GDOT letting (receipt of bid/technical proposal from Finalists)	04/17/2015	

# **Proposed Project Scope**

- Reconstruct the Interchange of I-95 and SR 21 / SR 30 from a Diamond to a Diverging Diamond Interchange (DDI).
- Install an additional lane in each direction on SR 21 from SR 30 to Hendley Rd and overlay the pavement within the project limits.
- Modify median on SR 21 within the project limits
- Widen the ramps from I-95
- Ensure 16'-9" vertical clearance under I-95



# **Proposed Project Scope**

- Upgrade underpass lighting under the existing I-95 bridge
- Upgrade signalization at the ramps, including interconnected signals, to ensure optimized traffic signal operations and signal timing
- Provide active traffic management of signals in the system during any traffic reconfigurations
- Install camera (CCTV) to monitor signal, with internet connectivity



# **Proposed Project Risks**

- All Construction within Existing Right-of-Way
- MS4
- 56 hour transition period from Conventional Interchange to DDI
- Maintenance of Traffic
- NEPA (Approval Expected March 2015)
  - Wetlands located within corridor, outside of project limits
- Utilities
- Existing driveways & businesses
- Schedule
  - 14 month construction
  - 20 months overall Design-Build contract



# Questions

#### **Design-Build Contact Information**

Darryl D. VanMeter, P.E.
State Innovative Delivery Engineer

Office: (404) 631-1703

dvanmeter@dot.ga.gov

or

designbuild@dot.ga.gov

#### **Design-Build Webpage**

http://www.dot.ga.gov/doingbusiness/pages/designbuild.aspx

