

Chapter 7. Plan Development Process (PDP) - Contents

Chapter 7. Plan Development Process (PDP) - Contents.....	7-i
7.1 Overview.....	7-1
7.2 The Plan Development Process (PDP)	7-1

Chapter 7. Plan Development Process (PDP)

7.1 Overview

The GDOT Project Manager is the primary contact point for the LG related to the Plan Development Process (PDP). All submittals from the LG to the GDOT will be through the GDOT Project Manager. The GDOT Project Manager is responsible for reviews, recommendations, coordinating and approvals through the GDOT District, Divisions and Offices. (See Chapter 2.5 for specific project activities GDOT retains approval authority).

The GDOT PDP provides detailed LG Administered Project guidance for planning, programming, scheduling, concept development, preliminary design, final design, design guideline variances, construction, and project management system. Observing these procedural steps should avoid project delays related to project development.

7.2 The Plan Development Process (PDP)

The GDOT website for the Plan Development Process is:

<http://www.dot.ga.gov/PS/DesignManuals/DesignGuides>

Intentionally Left Blank