



## **I-285 & SR 400 Interchange Reconstruction**

### **SCHEDULE**

#### **Right of Way Acquisition**

- GDOT is currently acquiring required property for the project (between Glenridge Drive and the MARTA overpass) and will complete acquisition by December 31, 2016.
- The selected Developer will acquire required property located west of Glenridge Drive and east of the MARTA overpass.

#### **Procurement Phase**

A shortlist of four teams to submit proposals on the project was announced on February 13, 2015.

#### **AWH Roadbuilders, LLC**

Contractors: Archer Western Contractors LLC and Hubbard Construction

Engineer: Parsons

#### **Dragados-Flatiron-Prince JV**

Contractors: Dragados USA Inc, Flat Iron Constructors Inc, Prince

Engineers: Figg Bridge Engineering, Stantec Consulting Services Inc

#### **North Perimeter Contractors**

Contractor: Ferrovia Agroman US Corp

Engineers: The Louis Berger Group Inc, Neel-Shaffer

#### **Skanska/Balfour Beatty, a Joint Venture**

Contractors: Skanska, Balfour Beatty Infrastructure Inc

Engineer: Atkins

- The selected team will finance a portion of the project cost during the construction period and will be paid back over a period of years after construction is complete.
- The final Request for Proposals (RFP) was issued to the shortlisted teams on July 8, 2015.
- The shortlisted teams will submit proposals on September 25, 2015.
- P3 Public Hearings will be held to present the executive summaries of the proposals.

#### **October 20, 2015**

St. Jude Catholic Church, Ministry Hall

# FACTSHEET

Visit us on Facebook or Twitter.



7171 Glenridge Drive  
Sandy Springs, GA 30328 (Fulton County)  
11 am to 1 pm & 5 pm to 7 pm

## **October 22, 2015**

Dunwoody Baptist Church Gymnasium  
1445 Mt. Vernon Road  
Dunwoody, GA 30338 (DeKalb County)  
11 am to 1 pm & 5 pm to 7 pm

- The Best Value Proposal and selected Developer team will be announced on December 10, 2015.
- Financial Close with the Developer is anticipated to occur in April 2016.

## **Final Design/Construction Phase**

- The Developer is anticipated to receive Notice to Proceed with Final Design in April 2016.
- Construction is anticipated to begin in late 2016/early 2017.
- Construction is anticipated to be complete by Spring 2020.