


GDOT Project Development Utility Relocation Funding & Mediation Process



Mediation Points

A. Mediation required if Utility Owner revises plans/special provisions after project is let. (Example: Outage moratorium time frame changes from that which was provided in the original contract documents)

B. Mediation required if Department and Utility Owner are unable to agree on a work plan during the preconstruction phase of a project (as prescribed by 32-6-171 (d) (i)).

C. Mediation required if Department and Utility Owner are unable to agree on a revised work plan during the construction phase of a project (as prescribed by 32-6-171 (d) (i)).

D. Mediation required for contractor's delay claim if Utility Owner does not perform to approved to work plan during the construction phase of a project (as prescribed by 32-6-171 (d) (ii)).

EXISTING PROCESS TASK
 PROPOSED PROCESS TASK