
August 2012 - December 2012
Project Initiation
Development of Draft Public Involvement Plan & Draft Agency Coordination Plan
Winter / Spring 2013
Notice of Intent (NOI)
Project Definition and Scoping Activities
Form Advisory Committees
Spring 2013 - Spring 2016
Alternatives Development
Detailed Environmental Analysis
Fall 2016 - Fall 2018
Engineering Refinements
Detailed Environmental Analysis Documentation
Final Environmental Approvals
2019 and Beyond
Purchase Right-of-Way
Construction Begins
Public and Stakeholder Outreach Activities