NWC Project Schedule	2012								2013	2014	2015	2016	2017	2018	Schedule Notes
Milestones	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec							RFQ: Request for Qualification
RFQ Notice of Intent															RFP: Request for Proposal
RFQ Issuance															ROD: Record of Decision Jan. 2013
Shortlist Selection															
RFP Issuance															Proposal Due in June 2013
ROD															Design Starts 2013
Proposal Due															Construction Starts 2014
Design/Construction															Open to Traffic Summer 2018
Open to Traffic															