PROJECT SCHEDULE

Milestones	2012								2013	2014	2015	2016	2017	2018
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec						
RFQ Notice of Intent														
RFQ Issuance														
Shortlist Selection														
RFP Issuance														
ROD														
Proposal Due														
Design/ Construction														
Open to Traffic														

SCHEDULE NOTES

RFQ: Request for Qualification

RFP: Request for Proposal

ROD: Record of Decision Jan. 2013

Proposal Due in June 2013

Design Starts in 2013

Construction Starts in 2014

Open to Traffic in early 2018