
2013
2014
2015
2016
2017
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 J-F-M Q2 A-M-J Q3 J-A-S Q4 O-N-D Q1 J-F-M Q2 A-M-J Q3 J-A-S Q4 O-N-D Q1 J-F-M Q2 A-M-J Q3 J-A-S
✔ PROJECT SCOPING
✔ ALTERNATIVES EVALUATION
✔ ECONOMIC IMPACT ANALYSIS and REPORT
✔ TIER I ENVIRONMENTAL ANALYSIS
DRAFT ENVIRONMENTAL IMPACT STATEMENT (DEIS)
FINAL ENVIRONMENTAL IMPACT STATEMENT (FEIS)
RECORD of DECISION (ROD)
SERVICE DEVELOPMENT PLAN (SDP)
AGENCY COORDINATION and PUBLIC INVOLVEMENT*
*includes project fact sheets, website, kiosks, public/agency meetings, etc.
✔ =Task is complete
MILESTONES:
Notice of Intent and Scoping Package
Scoping meetings
Final Scoping Package
Economic Analysis Report
Alternatives Development Report
Public meetings on DEIS
FRA signs ROD
SDP finalized