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Progress Since March 17 Meeting

• Held bi‐weekly progress meetingsHeld bi weekly progress meetings

• Continued meeting with Matching Funds 
ContributorsContributors

• Held monthly coordination meetings with FHWA 
&& FRA

• Submitted “Revised Evaluation Criteria” document 
to FHWA & FRA

• Initiated screening of alignment alternativesg g



Progress Since March 17 Meeting 
(C ti d)(Continued)

• Submitted Revised Coordination Plan to FHWA &Submitted Revised Coordination Plan to FHWA & 
FRA

• Revised Schedule based on FHWA & FRA input• Revised Schedule based on FHWA & FRA input

• Directed AECOM to prepare DEIS

• Responded to FHWA & FRA comments on the 
Alternatives Screening Summary Report (AA)



Next Steps

• Meet with “Participating Agencies”

• Complete Revised Alternatives Screening Report

• Initiate analysis & preparation of DEIS forInitiate analysis & preparation of DEIS for 
selected alternatives



Schedule
• Revised Screening & Evaluation Criteria 

– May 2010 submit final to FHWA & FRAy

• Revised Alternatives Screening Report
– June 2010 draft completedJune 2010 draft completed

• Assess Environmental Impacts
June through November 2010– June through November 2010

• Technology Showcases
h h b– May through October 2010

• Public & stakeholder meetings
• November 2010


