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Agenda
o Project Updateo Project Update

• West by Northwest

• MMPT

• Rest Areas and Welcome Centers

• Communication Towers
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Project Update
‐West by Northwest‐

o Q & A matrix was issued December 23, 2010 for the 3rd draft RFP

o Commercial One on One Meetingso Commercial One on One Meetings
• Two were held the week of January 10, 2011
• The third meeting will be held January 21, 2011

d h d lo Anticipated Schedule
• RFP to be issued to FHWA in January for review
• Technical One on One meetings to be held end of March 
• The final RFP to be issued when approval from FHWA received• The final RFP to be issued when approval from FHWA received
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o Request For Proposals was issued December 1, 2010

o Pre‐proposal workshop held January 5, 2011

o Proposals received January 13, 2011 from 3 teams
• Hines/Dawson/Russell

HOK
URSURS

• Terminus Developments Partners, LLC  ‐ (Jacoby Development, Inc. & 
The John Buck Company)

Moreland Altobelli Associates IncMoreland Altobelli Associates, Inc.
Perkins + Will
Systra Consulting, Inc.

• Forest City – Cousins – INTEGRAL 
FX FOWLE
Kimley‐Horn
Parsons Brinckerhoff
Cooper Carry
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o Anticipated Schedule
• Notice to Finalists ‐ January 21, 2011
• Proposal Plan Due Date – February 28 2011• Proposal Plan Due Date – February 28, 2011
• Interview with Finalists March 10, 2011
• End of 30 day public review period – April 11, 2011
• Negotiation and execution of agreement – June, 2011Negotiation and execution of agreement  June, 2011
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Project Update
‐Rest Areas and Welcome Centers‐

o The Selection Recommendation Committee (SRC)  and 3 subcommittees 
have completed their reviews of the SOQs received for this project

o Department policy for this project is being developed
• Sent to FHWA for review on December 13, 2010
• FHWA returned with comments to GDOT on January 6, 2001

o Next Steps/Scheduleo Next Steps/Schedule
• SRC to present a recommendation to the Steering Committee 
• Meet with FHWA to review and approve policy
• Issue draft RFP and begin One on One meetings
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Project Update
‐Communication Towers‐

o Communication Tower Solicitation would be for a Program Manager
• Identify sites
• Market sites

h i f• Oversee the construction of towers
• Manage the towers/sites (i.e. number of carriers and maintenance)

o Schedule
• 60 days develop and obtain approval of policy by FHWA
• 60 days to develop, obtain approval and post the RFP (1 step)
• 90 days advertisement period
• 30 days for evaluation 
• 30 days for public review (30 days)
• 30 days to complete negotiations and execute contract
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P3 Update

Questions?Questions?

8


