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o Project Updateo Project Update

• West by Northwest

• MMPT

• Rest Areas and Welcome Centers

• Project List
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Project Update
‐West by Northwest‐

o Commercial/Technical One on Ones held week of April 25, 2011

o GDOT, SRTA and GSFIC consulted with Governor and staff on May 9, 2011 
where it was concluded that the best course of action was to wait until awhere it was concluded that the best course of action was  to wait until a 
determination was made regarding the TIFIA loan before moving forward 
with the issuance of the RFP.

h l h ld /o Technical One on Ones were held May 12/13, 2011

o FHWA comments on the RFP were received by GDOT May 26, 2011

o GDOT staff along with SRTA and GSFIC have been briefing respective Boardo GDOT staff along with SRTA and GSFIC have been briefing respective Board 
Members on the project

o P3 Advisory Team meeting held on June 3, 2011

o Written approvals for Tolling and Private Activity Bonds received from 
FHWA, both contingent on ROD.

3



Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o The Forest City/Cousins/INTEGRAL team was selected as the team to 
begin negotiations with to be the Master Developer

o Negotiations ongoing with Master Developer
• Continuing to refine scope and budget
• Partners are assisting with review and refinement

ld l l• Held two legal negotiation meetings

o Anticipate executing Master Developer Agreement – mid to late 
Summer, 2011
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Project Update
‐Rest Areas and Welcome Centers‐

o Department continuing dialogue with FHWA on project plan

o Department drafting a white paper asking FHWA to  reconsider expansion 
on allowable sponsorship and signage for the projecton allowable sponsorship and signage for the project

o Department staff confirmed on June 8, 2011 that each shortlisted 
proposer are still interested in responding to an RFP when issued

o Next Steps
• Issue white paper to FHWA
• Issue draft RFP to proposing teams and begin discussionsp p g g
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Project Update
‐Project List‐

o The P3 Rules in section 672‐17.01(b) state that the Department shall 
identify and report to the Board by July 31 or each odd number year those 
projects that are suitable for a Public‐Private Partnership.

o In section 4.3, the P3 Guidelines state the Department will submit projects 
to a screening process and prepare a recommendation list.

o According to section 4.5, the Commisioner will report that list to the Board 
which will take place next month.  

o The Department along with assistance from the P3 advisors reviewed the p g
projects from the 2009 Biennial list sought input and has developed a 
recommended list for July 2011.

o The 2011 list has been reduced to 3 projects These project rated highesto The 2011 list has been reduced to 3 projects.  These project rated highest 
among those that were screened. 
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Project Update
‐Project List‐

o I‐285 Top End Improvements
• Tier 2 priority of MLSP
• Project due diligence is being performed to identify a feasible projectProject due diligence is being performed to identify a feasible project
• Record of Decision (ROD) expected early 2013

o GA 400 Managed Lane Improvements
• Tier 2 priority of the MLSP• Tier 2 priority of the MLSP
• Project feasibility study is underway and will be complete March 2012
• Based on the results of the study The Environmental Assessment would 

be complete on 2013be complete on 2013

o Gwinnett Connector
• Project would provide East‐West mobility
• Project feasibility study underway and will be complete by August 2011• Project feasibility study underway and will be complete by August 2011
• The environmental has not begun. Need to determine NEPA or GEPA
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P3 Update

Questions?Questions?
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