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• West by Northwest

• MMPT• MMPT

• Rest Areas and Welcome Centers
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Project Update
‐West by Northwest‐

• RFP was released to the Developers September 15, 2011

• Alternate Technical Concept (ATC) Process
o ATCs currently being reviewed by GDOT staff, on going process

o First Round of ATC one on ones held October 17, 18 and 20

d d f h ld b do Second Round of ATC one on ones held November 1, 2 and 3

o Third Round of ATC one on ones to be held November 22, 2011

o Fourth Round of ATC one on ones to be held December 5 2011o Fourth Round of ATC one on ones to be held December 5, 2011

• TIFIA conference calls took place with each developer on October 21, 2011

• Addendum #1 to the RFP was released on November 15 2011Addendum #1 to the RFP was released on November 15, 2011

• SRTA Conference calls are scheduled with each team for November 18, 2011

• Proposals are due February 17, 2012
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

• The negotiations for the Scope, Schedule, Deliverables and Budget for 
Master Development Agreement (MDA) were completed in October   

• The State Transportation Board approved the Commisioner to execute the• The State Transportation Board  approved the Commisioner to execute the 
Master Development Agreement (MDA). This was done October 31, 2011 
with Forest  City, Cousins and Intregral
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

• Phase One will of the MDA 
consists of primarily of 
Professional ServicesProfessional Services

• Key deliverables include:
o A project management plan
o Schematic designso Schematic designs
o Cost projections
o A financial plan

• The MDA term is from October 31, 
2011 to December 31, 2013

• Now that the MDA has been 
signed it has been handed over to 
a project manager in the Office of 
Program Delivery
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Project Update
‐Rest Areas and Welcome Centers‐

• P3 staff provided a project update to District Engineers  and provided outreach 
materials for public information on October 5 and 6, 2011

• GDOT staff has been working with FHWA to identify to sponsorship activities• GDOT staff has been working with FHWA to identify to sponsorship activities 
that would be allowed

• Non Disclosure Forms sent to teams on November 15, 2011 in order to access 
a secure FTP site 
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Project Update
‐Rest Areas and Welcome Centers‐

• GDOT staff will meet with FHWA on November 29, 2011 to review RFP and 
additional concepts 

• Anticipate the draft RFP to the shortlisted teams in December and discussions 
will begin to negotiate the final RFP
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P3 Update

Questions?Questions?
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