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Agenda

o Project Update

• West by NorthwestWest by Northwest

• MMPT

• Rest Areas and Welcome Centers
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Project Update
‐West by Northwest‐

o Second draft RFP was issued August 6, 2010

o The draft Toll Services Agreement (TSA) and draft Facility Trust Agreement 
( ) l d b(FTA) were released on September 1, 2010 

o The draft Toll Revenue Bond Term Sheet was released September 10, 2010 

o Questions and Comments on second draft RFP were due/received ono Questions and Comments on second draft RFP were due/received on 
September 14, 2010

o Schedule
• Second round of one on ones scheduled for September 20‐22, 2010
• Q & A matrix for second draft RFP to be posted October 15, 2010
• Third draft RFP to be issued October 15, 2010

Fi l RFP h d l d t b i d J 2011• Final RFP scheduled to be issued January, 2011
• Proposals due May 26, 2011
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o Advisory Committee met August 25, 2010
• Decision to have a technical stakeholder informational meeting
• Suggestion made to develop economic impact informationSuggestion made to develop economic impact information
• Next Advisory Committee anticipated for end of October

o Notice of Intent Amendment (NOIA) was posted August 31, 2010

o Technical Committee continues to meet to review technical reports

o Environmental consultant RFQ to be posted by September 15, 2010

o Communication Committee
• Press release was issued August 31st in conjunction with the NOIA
• Collateral material distributed and approved
• Continuing outreach• Continuing outreach

Design Build Institute of America on September 2, 2010
Atlanta Beltline Inc Board on September 8, 2010 
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o Procurement Committee continues to meet and develop the RFP 
document

P S h d lo Procurement Schedule
• RFP to be Issued December 1, 2010
• Proposals Due March 15, 2011
• Selection Date May 1 2011• Selection Date May 1, 2011

o Industry One on Ones tentatively scheduled for early November, 2010 
(outreach to be posted October 15, 2010)

o Central Atlanta Progress selected Bleakley Advisory Group to complete 
a Fiscal and Economic Development Impact Assessment on the Green 
Line plan which includes the MMPTp
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Project Update
‐Rest Areas and Welcome Centers‐

o The Request for Qualifications (RFQ) was issued on August 30, 2010

o A corresponding press release was issued August 30, 2010

o Revised procurement schedule
• Pre SOQ Workshop September 24, 2010
• Questions and comments due September 30, 2010
• Question and answer matrix to be issued October 11, 2010
• Statement of Qualifications due by November 10, 2010
• Shortlisted proposers announced December 10, 2010

o Task order with HNTB/Premier Partners, scope of service includes:
• RFQ advisement and assistance
• Market/Financial valuation of each Rest Area and Welcome Center/
• RFP Development and Recommendations

o Department policy under development regarding signs and sponsorship 
for this project

6

for this project



P3 Update

Questions?Questions?
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