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Agenda

o P3 Goals

o P3 Ruleso P3 Rules

o P3 Project Update
o Rest Area Electronic Logo Program Recommendation
o Above Ground Use of R/W: Communication Towers Recommendationo Above Ground Use of R/W: Communication Towers Recommendation
o MMPT Update
o West/Northwest Corridor (I‐75/575 & I‐285/I‐20 W)
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P3 Goals 
‐Update‐p

Goals

o Develop and establish Rules and Processo Develop and establish Rules and Process
• Rules and Guidelines have been developed and approved

o P3 Rules Approval
• P3 Rules were tentatively approved by the State• P3 Rules were tentatively approved by the State 

Transportation Board on December 10, 2010
• P3 Rules were approved on January 14, 2010 by both the 

House and Senate Transportation CommitteesHouse and Senate Transportation Committees

o 1 Solicitation with 2 Projects
• Draft RFQ was developed and circulated for staff review of 

the West /Northwest Corridor (I 75/575 and I 285W/I 20W)the West /Northwest Corridor (I‐75/575 and I‐285W/I‐20W) 
• Solicitation scheduled for February 26, 2010
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P3 Rules
‐Update‐p

o P3 Rules were approved by both the House and Senate Transportation 
Committees on January 14, 2010 

o Directives were issued by both Committees requesting changes

• Directed the Department to amend the P3 Rules to state that 
“the Transportation Board shall approve any changes orthe Transportation Board shall approve any changes or 
adjustments in the guidelines”

• Directed that “any changes to the rules must come back before 
the Senate and House Transportation Committees forthe Senate and House Transportation Committees for 
consideration.” 

• Requested a change in the Rules: Subparagraph 7 page 7 that 
“the Department shall hold at least one public hearing prior to p p g p
the expiration of the period for receipt of public comments, 
which may shall be held in a each county where the Project, or 
portion thereof, is located”
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P3 Rules
‐Update‐p

o The Legislative Transportation Committees requested that the State 
Transportation Board accept the Rules and adopt a Resolution stating 
h h di i ill b i l d di i l iblthat these directives will be implemented as expeditiously as possible 
by reopening the official Rule making process

o Timeline/Next steps
• Jan 21, 2010 ‐ Board approval of the Rules
• Jan 21, 2010 ‐ Post Rules with Secretary of State for 20 days
• Feb 18, 2010 ‐ Board to re‐open the Rule making process with the 

Legislative Transportation Committee’s recommendations
• Mar 22, 2010 ‐ End of Public Comment Period 
• Mar 23, 2010 ‐ Final revised Rules to the Legislative Transportation 

CommitteesCommittees
• April 15, 2010 ‐ Board to approve the Rules
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Project Update
‐“West by Northwest Corridor” ( fka: I‐75/575 & I285W/I‐20W)‐

o Attorney General’s Office finalized and issued an opinion affirming its 
position that all unsolicited proposals would need to be restarted and 

d i d i h SB 200

West by Northwest Corridor  ( fka: I 75/575 & I285W/I 20W)

procured in accordance with SB 200

o Procurement strategy has been developed

o Technical requirements and reference documents for the Northwesto Technical requirements and reference documents for the Northwest 
Corridor segment are being developed

o First draft of the RFQ has been developed and circulated 

o RFQ solicitation on target for February 26, 2010 

o GDOT staff held a kick off workshop on January 15, 2010 to develop 
performance standards for procurement documentsperformance standards for procurement documents

o GDOT staff held a Risk workshop on January 19, 2010 to further prepare 
RFQ documents
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐g

o GDOT presented to Atlanta Beltline Committee of P3’s role in MMPT 
development on Dec 17;  Executive Committee moved to become 
MMPT Ad i G GDOTMMPT Advisory Group to GDOT

o A Technical Team which includes GDOT, MARTA, GRTA, ARC and Central 
Atlanta Progress began weekly meetings in an effort to refine transit 
needs for inclusion into P3 request for proposal

o Communications and Public Relations kick off meeting with MMPT 
Advisory Group and staff on January 14, 2010Advisory Group and staff on January 14, 2010

o Advisory Group will meet bi‐monthly to refine organizational needs and 
requirements for the project updates

o Jeffery Parker subcontractor of HNTB retained by the Department as 
Technical advisor for the MMPT
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Project Update
‐Rest Area Advertisement‐

o State Transportation Board passed a motion on December 10, 2010 to 
determine the feasibility of advertising in GDOT rest areas

o GDOT staff met internally to identify issues and opportunities foro GDOT staff met internally to identify issues and opportunities for 
advertisement (phase one)

o GDOT and other states met with AASHTO to lead effort on changing  
f d l d f l ( h )federal code restrictions for commercialization activities (phase two) on 
January 11, 2010

o P3 Legal Consultant, Nossaman, has determined that federal code allows 
advertising in rest areas under CFR 752.7 and 752.8
• Privately developed information centers are permitted
• Further specifies there should be no adverse effects on traffic
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Rest Area Advertisement
‐Recommendation‐

o GDOT’s Office of Legal Services has determined that under Federal Code 
CFR 752.7 and 752.8  and State Code  32‐2‐2 and 32‐2‐4 allow for 
advertising in rest areas Therefore GDOT staff recommends movingadvertising in rest areas.  Therefore, GDOT staff recommends moving 
forward to continue gathering information on specific site issues and 
determine the best method for procurement 

o Next Steps
• Developing Procurement strategy 
• Project specific industry workshop to gauge interest and gather 

input for solicitationinput for solicitation
• Independent benchmark to determine the best value for the State
• Consideration: adopt Board policy that governs advertising in rest 

areasareas
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Project Update
‐Above Ground Use of R/W:Communication Towers‐

o Motion approved by the State Transportation Board on December 10th, 
that directed GDOT  staff to determine the feasibility of using Georgia 
DOT Ri h f W f b d i fDOT Right of Way for above ground infrastructure

o GDOT staff has meet internally to identify issues and opportunities of 
using GDOT R/W for above ground infrastructure

o The Telecommunications Act 1996 and State Code 32‐2‐2 allows the 
Department to move forward

U d F d l id th T l i ti A t f 1996• Under Federal guidance, the Telecommunications Act of 1996 
removed barriers of entry in to the business of providing 
telecommunication services.  

• While State Code seems to limit the installation of structures on 
State R/W, Code 32‐2‐2 states if there is a conflict with Federal Law 
the State code is declared of no effect
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Above Ground Use of R/W: Communication Towers
‐Recommendation‐

o GDOT staff has reviewed the information from each office including what 
other states have done, Federal resources, and Georgia Code.  All 
i f i h b b i d h Offi f L l S i f iinformation has been submitted to the Office of Legal Services for review

o GDOT staff recommends moving forward to continue gathering 
information on specific site issues, determine the best method for 
procurement and finalize Legal review

o Consideration: adopt Board policy that governs the above ground use of 
State Right of Way for Communication TowersState Right of Way for Communication Towers
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