
Attachment A Georgia DOT Construction Projects Greater than $10M Open to Traffic 
During Calendar Years 2013 and 1st Half 2014
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1 B14099-11-000-0 CSNHSM00300997 M003997 I-20/SR 402 - 19.536 MI MILL, PLMX RESF & 
SHLDR REHAB

MORGAN/NEWTON/ 
WALTON 1/28/2013 1/28/2013 Yes $47,039,482 $27,266,292 58.0% Yes

2 B13556-09-S00-1 CSMSL-0006-00(683) 0006683 SR 141 (PEACHTREE RD) - 0.820 MI 
INTERSECTION IMPROVEMENTS FULTON 2/4/2013 2/4/2013 Yes $11,140,837 $9,715,181 87.2% Yes

3 B13649-10-S00-0 HPP00-9347-00(001) 753230- LITHONIA INDUSTRIAL BLVD - 1.335 MI 
WIDENING & RCNST DEKALB 1/28/2013 2/6/2013 No $22,971,352 $17,086,909 74.4% Yes Contractor did not complete the work on time.

4 B33017-08-000-1 MLP00-0030-00(081) 01 522105- US 280/SR 30 - 1.574 MI WIDENING EVANS 2/7/2013 2/7/2013 Yes $20,608,307 $17,536,056 85.1% Yes

5 B14357-12-000-0 M004324                       M004324 I-75/SR 401 - 21.856 MI MILLING & PLMX 
RESF BARTOW/GORDON 5/15/2013 2/18/2013 Yes $28,289,955 $27,482,781 97.1% Yes

6 B13174-09-000-0 STP00-9252-00(006) 01 751300- JOHNSON FERRY RD - 1.240 MI WIDENING 
& RCNS COBB/FULTON 2/28/2013 2/28/2013 Yes $14,191,540 $16,295,051 114.8% No Budget over due to major plan revisions and 

leveling overrun.

7 B34016-11-000-0 EDS00-0027-00(160) 422220- US 27/SR 1 - WIDENING & RECNST CLAY/
EARLY 5/30/2013 5/30/2013 Yes $32,431,410 $23,652,911 72.9% Yes

8 B14359-12-000-0 CSNHS-M002-00(970)            M002970 I-285 - 10.250 MI MILL, PLMX RESF COBB/DEKALB/ 
FULTON 8/12/2013 7/26/2013 Yes $57,499,827 $54,597,751 95.0% Yes

9 B13846-10-000-1 M004205 M004205 I-75/SR 401 - 4.240 MI PAVEMENT 
REPLACEMENT DOOLY/HOUSTON 5/6/2013 8/7/2013 No $21,919,827 $19,302,689 88.1% Yes Contractor did not complete the work on time.

10 B13857-10-S00-0 CSNHS-M003-00(340) M003340 I-75/SR 401 - 5.431 MI PAVEMENT 
REPLACEMENT DOOLY 8/1/2013 8/7/2013 No $30,642,551 $26,655,751 87.0% Yes Contractor did not complete the work on time.

11 B13922-11-000-0 0009542 0009542 I-20/SR 402- 4.730 MI CD SYSTEM, RDWY 
RCNST & RAMP IMPROVE DEKALB 8/30/2013 8/30/2013 Yes $40,907,931 $31,507,297 77.0% Yes

12 B13553-09-S00-0 EDS00-0545-00(028) 522300- US 1/SR 4 -9.008 MI  WIDENING & RECNST APPLING 6/16/2013 9/23/2013 No $36,663,868 $30,975,306 84.5% Yes Contractor did not complete the work on time.

Totals $364,306,887 $302,073,974 82.9%
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13 B13716-10-S00-0 NHIM0-0075-02(211) 312090- I-75/SR 401 - 3.655 MI WIDENING & RECNST BIBB 1/9/2014 1/8/2014 Yes $67,174,582 $62,112,077 92.5% Yes

14 B14507-13-000-0 M004276                       M004276      I-59/SR 406 - MILL, INLAY & PLMX RESF DADE 2/28/2014 2/20/2014 Yes $10,626,059 $10,044,763 94.5% Yes

15 B14513-13-000-0 NH000-0009-02(093)            522920-      US 17/SR 404 - BRIDGE REPLACEMENT CHATHAM 12/31/2015 3/2/2014 Yes $15,220,408 $9,384,765 61.7% Yes

16 B13658-10-M00-0 NHS00-0002-00(921) 0002921 HARRY S. TRUMAN PKWY - 3.198 KM RDWY 
CNST & BRIDGE RCNS CHATHAM 3/11/2014 3/25/2014 No $74,877,452 $66,633,680 89.0% Yes Contractor did not complete the work on time.

Totals $167,898,501 $148,175,285 88.3%
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