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At this meeting the Department will provide 
information about the project’s delivery goals, 
anticipated scope, anticipated Design-Build 
procurement process, and potential risks. Participants 
will be allowed the opportunity to ask questions 
during this meeting; however any information 
provided by Department shall be considered as 
informational only and is subject to change. 

Disclaimer Statement 



Design-Build Overview 
• Design-Build  

o Combines design engineering and other preconstruction 
related services with construction services into a single 
contract  

 
• Governed by 

o 23 Code of Federal Regulations (CFR) Part 636 
o Georgia Code Section 32-2-81 (Enacted 2004) 
o Board Rules, Chapter 672-18 (Adopted 2006 & 2013) 

 
 
 



Design-Build Overview 
Design-Build (DB) combines design engineering and 
other preconstruction services with construction 
services into a single contract. DB is regulated at 
GDOT by state statute, FHWA regulations, and by 
State Transportation Board Rules. DB projects allow 
the contractor to participate in the project’s design in 
an effort to reduce costs, improve communication and 
expedite project delivery. 



• Low cost solutions to achieve project scope 

• Expedited delivery 

Design-Build Project Goals 



Anticipated Procurement Process 

Issue PNA 

Letting –Open Price 
Proposals 

Issue RFP 
Receive Bond Forms 
and Qualifications 

Package 
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• Letting proposal & amendments through Bid Express 
• Questions submitted to CBA 
• Responses to questions are posted on GDOT’s 

SharePoint site (instructions included in SP 999) 
• Submit required Bond forms (Section 102) 
• Submit qualifications package (SP 999) 
• Letting 
• Awarded to the lowest qualified and responsive 

bidder 
 

 

GDOT Procurement Process 
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Project Locations Map 



PI 0010394 – DeKalb County 
(1)   Briarlake Elementary School 
(2)   Evansdale Elementary School 
(3)   Fairington Elementary School 
(4)   Hawthorne Elementary School 
(5)   Oak Grove Elementary School 

PI 0010395 – Fulton County 
(6)   Neighborhood Charter School 
(7)   Atlanta Charter Middle School 

PI 0010401 – Cobb County 
(8)   Cheatham Hill Elementary School 
(9)   Kincaid Elementary School 

PI 0010403 – Fulton County 
(10) Bethune Elementary School 

SRTS Project Locations 



• Connect intermittent sidewalks along roadways 
near schools 

• Upgrade wheelchair ramps and pedestrian signals 
• Restripe school zones, roadways, bike lanes, 

crosswalks, cyclist crossings, etc. 
• Widen existing bridge to accommodate a sidewalk 
• Including other innovative pavement markings and 

devices 

SRTS General Scope Items 



Solar Powered Signs 
 

 
Radar Speed Signs 
 
 
 
 

Rectangular Rapid 
Flashing Beacons 



Raised Crosswalks / Speed Tables 

• All raised crosswalks and speed tables should be constructed 
according to the MUTCD Figure 3B-30 and the requirements 
set forth in the contract. 



Semi Protected 2-Way Cycle Path 



2-Stage Left Turn Queue Box 



• Right-of-Way 
• NEPA 
• Utilities 
• NPDES/NOI 
• NOT 
• Local jurisdiction MS4 

requirements 
• Existing bridge widening 
• Existing driveways 
• Construction impact 

Anticipated Project Risks 
• New procurement 

method 
• Budget 
• Stream and wetland 

avoidance 
• Permitting and Stream 

Buffer Variance as 
required 

• Schedule 
• Maintenance of Traffic 



a.  GDOT issues Public Notice Advertisement (PNA) 10/24/2013 ---------- 

b.  Industry Forum (to be held at GDOT in Room 403/404 11/15/2013 1:30 PM 

c.  GDOT issues the Letting Proposal  1/24/2014 ----------- 

d.  Bond forms and qualifications package (per Letting 
Proposal instructions) 3/20/2014 12:00 PM 

e.  GDOT letting (receipt of bid from Proposers) 3/21/2014 ----------- 

Tentative Schedule of Events 



    The following information will be provided by the 
Department for bidding purposes only: 

• Electronic files of the survey (.dgn, .dtm, .pdf, .alg) 
• Electroinic files of the SUE QL-B (.dgn, .pdf) 
• Utility MOU’s 
• BFI for the bridge over Noses Creek (PI 0010401) 
• No-rise certification for Noses Creek 
• Concept Reports 
• Approved NEPA documents 
• Special species surveys 
• Additional information would be provided on the SharePoint 

site (http://mydocs.dot.ga.gov/info/designbuild/default.aspx) 
 

Information Provided by GDOT 

http://mydocs.dot.ga.gov/info/designbuild/default.aspx


 
 

Design-Build Contact Information 
Darryl D. VanMeter, P.E. 

State Innovative Program Delivery Engineer 
Office: (404) 631-1703 

dvanmeter@dot.ga.gov 
or 

designbuild@dot.ga.gov 
 
 
 

Design-Build Webpage 
http://www.dot.ga.gov/doingbusiness/pages/designbuild.aspx 

mailto:dvanmeter@dot.ga.gov
mailto:designbuild@dot.ga.gov
http://www.dot.ga.gov/doingbusiness/pages/designbuild.aspx
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