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Disclaimer Statement

At this meeting the Department will provide 
information about the project’s delivery goals, 
anticipated scope, Design‐Build procurement 
process, and potential risks. Participants will be 
encouraged to ask questions during this 
meeting; however any information provided by 
the Department shall be considered as 
informational only and is subject to change.



Agenda

• Design‐Build Overview
• Project Location
• Project Goals
• Project Overview
• Risks & Mitigation 
Strategies

• Roles & Responsibilities
• Procurement Process
• Schedule of Events
• Questions



Design-Build Overview

• Design‐Build 
– Combines preconstruction related services with 
construction services into one contract

– Allows the contractor to participate in the project’s 
design in an effort to reduce costs, improve 
communication and expedite project delivery

• Governed by
– 23 Code of Federal Regulations (CFR) Part 636
– Georgia Code Section 32‐2‐81 (Enacted 2004)
– Board Rules, Chapter 672‐18 (Adopted 2006 & 2013)



Design-Build Overview
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Project Location



Project Goals

• Construct a new pedestrian bridge over SR 21 in 
the vicinity of the intersection of SR 21 with Rice 
Mill Road

• Construct a new 
sidewalk with tie‐
in to the nearby 
intersection on 
the western side 
of SR21

• Provide 
connectivity to the 
Rice Creek School



Project Location



Project Location
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Project Overview

• Survey:
– The Department has developed the survey and property 
database.

• Right of Way:
– Right of Way (ROW) is required for this project. The 
Department will acquire the ROW.  The RFP will include a 
Right‐of‐Entry date.  Costing plans and ROW plans will be 
provided as Reference Information Documents (RIDs).



Project Overview
• Utilities:

– SUE QL‐B has been performed.
– GDOT will obtain Memorandums 

of Understanding (MOU) from all 
utility owners. MOUs will be 
included within the RFP.

– The following utilities are present 
within the Project limits:

• City of Port Wentworth
• AT&T
• Georgia Power Distribution
• Georgia Power Transmission
• Comcast CATV
• Hargray Communications
• Atlanta Gas Light

– Utility relocations will be key



Project Overview

• Environmental:
– The project will require a 
GEPA document which is 
being prepared by GDOT, 
and will be provided as a 
part of the RFP package.

– USACE Permit is anticipated
– The Department will 
perform a reevaluation, if 
needed.



Project Overview

• Permitting:
– The Design‐Build team 

will be responsible for all 
applicable environmental 
permits and Stream 
Buffer Variance 
applications (as needed).

– All site erosion control 
BMP’s and NOI, including 
compliance with NPDES 
permit, will be the 
responsibility of the 
Design‐Build team.



Project Overview

• MS4:
– The project is located in Chatham County and if it is determined 

that the project disturbs more than 1 acre of land, compliance 
with post‐construction storm water treatment requirement of 
the MS4 permit will be required. Initial MS4 screening will be 
performed by the Department and provided in the RFP.

• Geotechnical:
– The Department is providing, as information only, an approved 

BFI and soil survey from a separate project that is located in the 
vicinity of the proposed SR 21 pedestrian bridge.  No additional 
information will be provided as part of the RFP package.

– The Design‐Build Team will be responsible for preparing the 
Bridge Foundation Investigation (BFI).



Project Overview

• Bridge Layout/Costing Plans
– The Department will include with the RFP a bridge layout 
and costing plans.

– The RFP will be prescriptive enough to define parameters 
of the pedestrian bridge.

– LRFD will be required. 



Project Overview

• Bridge and Access Ramp Aesthetics
– The Department may specify certain materials and 
construction techniques in order to produce a desired 
aesthetic appearance for the Pedestrian Bridge and Access 
Ramps. Examples may include:

• Color, style, and type of bridge structure and material
• Color and style of fencing
• Color and material for Access Ramp exterior finish

– The Department is considering the use of a maximum 
aesthetics allowance for any additional landscape or 
hardscape enhancement requirements within the RFP



Project Overview
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Project Overview



Roles & Responsibilities

• Design‐Build Team
– Schedule Development / 
Management

– Pedestrian Bridge Design 
and Construction

– Geotechnical Reports
– Utility Coordination / 
Relocation (as needed)

• Georgia DOT
– Submittal Reviews
– GEPA Preparation / 
Approval



Procurement Process

Technical Review Committee 
(TRC) evaluates Technical 

Proposals (pass/fail)

Section 4.1.1

Letting (Receive
qualifications packages & 

Open Price Proposals)

Section 3.7.1
Section 4.1.4

Notice of Award
Notice to Proceed 1

Section 4.1.5
Section 5.3.1

Pre-Advertisement Project 
Activities

Chapter 2

Issue Public Notice 
Advertisement (PNA)

Section 3.2

Issue Request for Proposals 
(RFP)

Section 3.8

One Phase Low Bid



Schedule of Events

Activity Date Time

GDOT Issues Public Notice Advertisement 01/13/2016 ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Industry Forum – Location GDOT Room 403/404  03/01/2016 10:00 AM

GDOT advertises Request for Proposals (RFP) 04/22/2016 ‐‐‐‐‐‐‐‐‐‐‐

GDOT letting (opening of price proposals) 06/17/2016 ‐‐‐‐‐‐‐‐‐‐‐

Award (approx. two weeks after letting) 07/01/2016 ‐‐‐‐‐‐‐‐‐‐‐



Questions



Design-Build Contact Information

Darryl D. VanMeter, P.E
GDOT State Innovative Delivery Engineer

Office: (404) 631‐1703
dvanmeter@dot.ga.gov

Andrew Hoenig, P.E., D.B.I.A.
Innovative Delivery Project Manager

Office: (404) 631‐1757
ahoenig@dot.ga.gov



GDOT Design-Build Webpage

http://www.dot.ga.gov/PS/Innovative/DesignBuild

GDOT Design-Build SharePoint Site

http://mydocs.dot.ga.gov/info/designbuild/default.aspx

Note: The sign‐in sheet and presentation will be posted to the Design‐Build webpage




