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C.1.1 Schedule Efficiency and Early Opening Commitments 
 

 

 

C.1. TECHNICAL PROPOSAL 

 

C.1.1 (a) Proposal Schedule | The C.W. Matthews Contracting Co., Inc. / Infrastructure Consulting & Engineering, PLLC (CWM / ICE) 
Team’s Proposal Schedule is included in Appendix A. 

C.1.1 (b) Proposal Schedule Meets all Requirements | The Proposal Schedule included in Appendix A meets all the requirements 
of (i) - (vi) listed in Section C.1.1 (b) of the RFP. 
C.1.1 (c) Proposal Schedule 
Narrative | The proposal schedule 
was developed from the preliminary 
engineering, utility research, 
construction estimating, and 
constructability analyses performed 
during the proposal development 
phase. Upon award of the Contract and 
issuance of NTP1, this proposal 
schedule will be updated and 
enhanced as additional data and 
coordination occurs, resulting in the 
Baseline Schedule. Baseline Schedule 
updates will occur throughout the life 
of the Project as a tool to monitor 
Project progress and plan upcoming work activities. A summary of key dates from the proposal schedule is included in Figure 1. 
 

Beneficially Addressing GDOT’s Value Statements Listed in Section C.1.1   Due to the schedule constraints of the U.S. Army 
Corps of Engineers (USACE) Permit, the CWM Team will adopt a phased approach that will maximize work that can occur without impacting 
Waters of the U.S. in an early package and construct the remainder of the work under a permit authorization. This approach will allow for 
construction of the new bridge and the roundabouts as well as the roadway connecting I-20 to the Frontage Road to occur early in the Project 
schedule. By phasing the Project, we will allow for efficient use of resources and advance the longest lead time activities on the Project to 
ensure the earliest possible connection of I-20 to the Frontage Road. To that end, we can confidently forecast Substantial Completion to 
occur on December 19, 2025. 

Credibly Demonstrating an Approach and Plan to Achieve Completion of Frontage Road Access   The CWM Team has assessed 
the Project site and crafted an approach that facilitates efficient completion of Project segments based on various constraints: 

Stage 1: This stage focuses on areas that can be built prior to receiving permit authorization 
from the USACE. This stage will include significant embankment on the northern side of I-20 as 
well as the new bridge that will carry Old Mill Road across I-20. This work will be in close 
proximity to resources IS-8, EC-23, and EC-27; however, the CWM Team is able to avoid impacts 
to these ESA’s and still complete this Stage.  

Stage 2: Following environmental authorization, this stage will commence to build the southern 
embankment areas as well as the interstate ramps. It will include shifting Old Mill Road traffic 
onto the new alignment as well as removal of the existing Old Mill Road bridge and approaching 
roadways. This stage will also complete the new utility corridor for the relocation of utility 
infrastructure from the old Right of Way (ROW) to the new ROW. At the end of this stage, through 
movements on Old Mill Road will be active. 

Stage 3: Following completion of the eastbound (EB) ramp system, the rest area entrance ramp 
can be tied in, and the EB exit ramp will be connected to the I-20 ramp terminal and ready for 
activation. At the end of this stage, Exit 104 will be activated. All directions of this new interchange 
will be opened simultaneously. A carefully timed sign unveiling plan will be executed, and the 
date will be communicated in advance to affected stakeholders through our Public Information Coordinator as well as to mapping services 
through GDOT’s Traffic Management Center (TMC). 

Figure 2: Staging Plan 

Figure 1: Key Dates from 
Proposal Schedule 
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Median Structures: Construction and demolition 
of bridge structures in the median will require 
protection from temporary barrier. Our design for 
these structures provides space for temporary 
barrier to be installed such that proper shoulders 
are maintained without shifting traffic on  
I-20. 
 

Overhead Spans: The installation and removal of bridge spans will require 
lane closures and traffic pacing for safe implementation. This traffic management 
method is routine for the CWM Team’s experienced traffic control crews and will 
benefit from our existing relationships with local law enforcement. Notably, our 
proposal includes utilization of an ATC that will eliminate overhead 
sign structures spanning the active roadway thus eliminating the 
need for significant MOT work shifts associated with sign erection. 
 

Ramp Terminals: Full depth interstate pavement construction at the ramp terminals is a challenge for traffic management. While this work 
would traditionally require shifting traffic and narrowing lanes to set barrier along the outside shoulder, the CWM Team is committed to 
performing removal of the existing shoulders and full depth construction of the new ramp terminals during the weekend 
single lane closures authorized in the RFP. This non-stop operation will eliminate the need for traffic shifts and the associated degradation 
to the existing pavement that occurs during striping eradication operations. 
 

 
 
 
 
 

Construction Phasing and Traffic Management Approach   As described above, the CWM Team will implement a phased Project 
delivery approach which will be structured to maintain the Project schedule and accelerate specific scope items. This includes prioritizing the 
new bridge over I-20 and the northern Project embankment. Early completion of the bridge is important for two primary reasons: 

 

 

 

 

 

 

 
 
 
 
 

 
Our staging approach takes full advantage of this new 
location roadway to minimize the need for traffic interruption. 
However, several activities will still require traffic management: 
Median Structures, Overhead Spans, Ramp Terminals, and Activation of New Roadways.  

 

 

 

 

 

 

 

 

 

Preventing Bridge Work from Extending Critical Path  
Advancing long lead time items associated with bridge construction 
as early as possible will prevent the bridge work from extending the 
critical path of the Project.  

Schedule Challenges Mitigated 
  MSE Wall Shop Drawing and Panel Fabrication 

 PSC Beam Shop Drawing and Panel Fabrication 
 Early Start to Labor Intensive Structures Construction 

Using Northern Embankment and Bridge for Major Hauling 
We will use the northern embankment and bridge as an access route 
for major hauling operations needed to construct the southern 
embankments and pavement for Old Mill Road and the EB ramp 
system (see Figure 3). This will allow for the movement of dirt from 
our offsite borrow source as well as aggregates from the quarry along 
state routes. As a result, we will have greater flexibility to transport 
bulk materials into the Project site.  

Logistics Challenges Mitigated 
  Avoids Need to Route Loaded Trucks on Either the Interstate 

or on Small Local Roads such as the Existing Old Mill Road  
 Enables More Material to Be Loaded onto Each Truck  
 Eliminates Need for Traffic Control on the Interstate or Old 
Mill Road to Access the Worksite for Major Hauling  

 Avoids Delays Associated with Logistics and Trucking 
Shortages 

Figure 3: Haul Route using 
Northern Embankment Bridge  
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Activation of New Roadways: Three distinct instances of new roadway activation will occur on this Project.   

1. Activation of Old Mill Road  
The CWM Team has coordinated with Morgan County and obtained conditional approval to implement a 
detour of existing Old Mill Road in order to tie-in the new alignment and to connect the east facing 
interstate ramps through the existing roadbed. This detour will be planned in conjunction with GDOT’s 
Project Management Team (PMT) as well as Morgan County and other local government stakeholders. 
Our Team is committed to fulfilling our obligation to conduct a Detour Open House for the public and providing all documentation necessary 
to aid the PMT in completion of updates to the NEPA document. We will detour traffic on Old Mill Road to Newborn Road for a period of 90 
days. Timing of this detour will be crucial to ensure the Project schedule receives maximum benefit. Our schedule analysis has informed us 
that installing the detour immediately following the activation of public utilities on the new bridge will make the deepest cut to the Project’s 
critical path and ensures Exit 104 will open to the public by GDOT's committed date. 

2. Activation of the Rest Area Entrance Ramp to I-20 via Old Mill Road 
Maintaining continuous access into and out of Rest Area #52 is an 
essential requirement of the Project. Construction of the new EB 
exit ramp for Old Mill Road will require removal and rerouting of 
the existing rest area entrance ramp. Maintenance of this existing 
entrance ramp can only be accomplished by completing the new 
EB ramp system for Old Mill Road, including the roundabout 
intersecting the EB ramps, such that continuity can be established 
from the rest area to the entrance ramp terminal on the east side of 
Old Mill Road (Figure 4). A short section of temporary paving and 
striping will be necessary to transition traffic from the existing ramp 
to the permanent location on the new ramp. Once this is completed, 
the EB exit ramp can be connected through the location of the old 
rest area entrance ramp to complete Exit 104.   

3. Activation of Exit 104 Old Mill Road 
The CWM Team understands the significance of activating a new ramp 
alignment on an interstate. Our experience ranges from activating service 
interchanges with three guide signs per direction, to flipping ramps on system-
to-system interchanges, to activating more than 80 guide signs routing vehicles 
from I-75, I-85, and I-285 upon the grand opening of the International Terminal 
at Hartsfield-Jackson Atlanta International Airport. Regardless of the size of the 
road opening, our experience shows that these types of events succeed or fail 
based on two factors: Clarity of Signage and Communications. 

The CWM Team commits to having all permanent guide signage in place prior to the activation of Old Mill Road. Furthermore, 
we will keep these signs covered and commit sufficient crew resources to uncover them simultaneously upon the opening of 
this new exit on I-20. Additionally, we will utilize message boards to indicate that the exit is open. 

To promote the safety of personnel working on the Project as well as the traveling public, signage indicating that the exit is closed is equally 
important in the days and weeks leading up to the opening day. As the work nears completion, the new exit will begin to appear useable; 
therefore, daily maintenance of devices and messaging that the exit is closed are of the utmost importance. The CWM Team will ensure all 
barricades and other devices that prevent errant drivers from entering the new ramp system are maintained each shift. 

Communicating the opening of the new exit to local stakeholders, the traveling public, and to mapping services will bolster the success of 
the interchange opening. In addition to the communication strategies listed in Section C.1.2 (   ), prior to the opening of this exit, our Team 
will engage local businesses to place physical media in their places of business to inform their employees and patrons of the new route that 
is available to them. We will especially target those businesses whose primary access from I-20 is likely to be rerouted from US 278 or 
Newborn Road to Old Mill Road. To reach the traveling public, we must consider local commuters, out-of-state travelers, and commercial 
drivers. We will coordinate with GDOT’s PMT to target messaging to local commuters that can be disseminated on news outlets.  
Communication to out-of-state drivers is best accomplished by providing firm changes in the road system to mapping groups such as Waze, 
Google, and Apple through GDOT’s TMC. 

 
 
 
 

Figure 4: Continuity from Rest Area to Entrance 
Ramp Terminal on East Side of Old Mill Road   
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Credibly Demonstrating an Approach to MOT   As demonstrated above, the majority of the Project scope can be completed without 
MOT considerations. However, the CWM / ICE Team has developed a strategy to specifically address the three major MOT events on this 
Project. We are confident that our focus and preparation for these three events will ensure the best outcome for the activation of the shifted 
Old Mill Road alignment, activation of the new rest area entrance ramp, and the activation of Exit 104.   

Further, we will rely on our experience working in open median interstate corridors to establish a robust work zone for the bridge site as well 
as the new ramp terminal locations. That experience has informed us of the best solutions to several challenges specific to the Old Mill Road 
work zone on I-20 that we will implement.  

C.1.1 (c)(i) Addressing Items #2-5 in Section 2.4.1 of TP Attachment 2-8   

2. Resources and Staffing. The Design-Build Team will utilize a robust and qualified project management and design team to ensure 
work zones will be designed to meet the early completion milestones. Moreover, the Design-Build Team will dedicate the labor and equipment 
necessary to construct the early opening of traffic for access between the Frontage Road and I-20. The Design-Build Team’s resources will 
not drive the critical path. 

3. Critical Paths and Near-Critical Paths. The critical path is driven by the acceptance of the Basis of Design and Construction, the Old 
Mill Road Bridge Plans, and the procurement of the Old Mill Road Bridge beams. Construction of the new Old Mill Road bridge and the North 
and South Roundabouts connecting the Frontage Road to I-20 are also on the critical path to ensure the early opening and connection to I-
20. The Near-Critical path follows the acceptance of the NEPA Reevaluation and the USACE Permit. The Design-Build Team must meet two 
milestones prior to Substantial Completion: NTP2 within 90 days of NTP1 and Early Opening of the Frontage Road Access to I-20 within 630 
days of NTP1. The NTP2 requirement is driven by the acceptance of the OJT Plan, which requires an FHWA review. The Early Opening 
requirement is satisfied by Early Works Packages for the bridge construction of the new Old Mill Road and is driven by acceptance of the 
Ready for Construction (RFC) Bridge Plans. 

4. Non-Work Periods, Starts, or Completions. The Design-Build Team utilized the following Project Calendars to capture Non-Work 
Periods: 7-Day-No-Holiday, 5-Day-Workweek, and 6-Day-Roadway. These are described in detail in Section C.1.1(c)(ii) 9. Work Periods and 
Calendars (   ). 

5. Lags. The Design-Build Team did not use any lags in the Proposal Schedule. 

C.1.1 (c)(ii) Addressing Items #1-4 and #6-9 in TP Section 2.3.1.19   

1. Roles and Responsibilities – Schedule Execution. The following members of the Design-Build Team will have a role in planning 
and scheduling the work. 

2. Schedule Development. The Design-Build Team’s Proposal Schedule includes activities representing the full scope of work required 
to complete the Project. The activities were sequenced using appropriate logic, such that the true critical path between NTP1 and Project 
Completion was identified. The Design-Build Team evaluated the Schedule to determine the resources that would be required to achieve the 
specified Substantial Completion and Final Acceptance Milestones. 
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C.1.2 Approach to Stakeholder Involvement and Public Information and Communications Plan 
 

 

3. Schedule Updates. The Design-Build Team will use Monthly Project Schedule Updates to communicate the percent of work complete, 
upcoming work, and critical path changes. 

4. GDOT and Third-Party Activities. The Design-Build Team included activities for all required GDOT and Third-Party Reviews and 
Construction Activities in the Proposal Schedule. The durations for these activities were determined using durations outlined in the RFP or 
in coordination with Third Parties. These activities were pivotal for schedule development and critical path identification. 

6. Integration of Design-Builder Quality Management Plan (QMP) and Schedule. The Design-Build Team included the required 
QMPs as activities in the Proposal Schedule and incorporated logic to sequence these activities with GDOT Design Reviews. The Design-
Builder included time, internal to document preparation and construction activities, to execute the provisions of the QMP.  

7. GDOT Reviews and Comments. The Design-Build Team included activities and logic to appropriately handle GDOT Reviews, Comment 
Resolution, and Re-Reviews of the Design-Build Team Submittals. 

8. Work Breakdown Structure (WBS), Activity Numbering, and Coding. The Design-Build Team utilized a WBS and Activity 
Numbering Scheme in compliance with the requirements of the ITP. Activity coding, alongside the WBS, will be used to organize the schedule 
and communicate major work components.  

9. Work Periods and Calendars. The Design-Build Team utilized the following Project Calendars when developing the Proposal Schedule: 

 

 

 

 

 
 
C.1.1 (c)(iii) How the Proposal Schedule Accommodates the Construction Phasing and Staging Plan, Utility Adjustments, 
Environmental and Permitting, and Other Elements of Proposer’s Plan to Execute the Work    

The Schedule was organized using a WBS that outlines the major scope items, including Project Management, Design Management, 
Environmental Permitting, Utility Management and Relocation, ROW Acquisition, Material Procurement, and Construction Management. The 
Construction Management portion of the Schedule was broken into WBS components which mirror the Design-Build Team’s Construction 
Phasing and Staging approach. This nomenclature correlates to the construction staging logic linking the activities. The Schedule and 
Construction Staging Plan were developed simultaneously to ensure the Schedule accurately reflects the intended staging and that the Staging 
Plan meets the required Contract milestones. 

 

The foundation for achieving GDOT’s Stakeholder Involvement and Public 
Information and Communications Plan goals is a commitment to establishing a 
collaborative partnership and effective communication with all stakeholders. The 
CWM / ICE Team will support GDOT in engaging stakeholders through several 
proven techniques including Collaboration, Stakeholder Identification and 
Stakeholder Meetings, a comprehensive Communications Plan, Public 
Awareness, Involvement, and Outreach. This multifaceted, multi-layered 
approach will provide the greatest level of engagement with the identified 
stakeholders, as well as the general public, beginning as soon as the Contract 
is awarded and continuing throughout the course of the Project.  

It is our goal to provide balanced and objective information as to 
construction activity, travel impacts, and Project progress by 
building on established communications tools and utilizing 
innovative strategies to reach all intended audiences in an effective, 
clear, and timely manner. Effective  Clear  Timely 

7-Day-No-Holiday A seven-day work week calendar that does not exclude holidays or account for weather. This was primarily used for 
Milestones, Contract Submittals, Design Development, Environmental Permitting, Shop Drawings, and Material Fabrication. 

5-Day-Workweek A five-day workweek calendar that includes federal holidays. This calendar does not account for weather. It was primarily 
used for GDOT Reviews and Third-Party work items, such as FHWA and Utility Owner reviews. 

6-Day-Roadway A six-day workweek roadway calendar that includes weather days and holidays for Memorial Day, one week for July 4th, 
Labor Day, two days at Thanksgiving, and two weeks during Christmas. 
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C.1.2 (a) Approach to Stakeholder Involvement, Public Information, and Public Outreach | The CWM / ICE Team’s approach 
to Stakeholder Involvement, Public Information, and Public Outreach for the I-20 at Old Mill Road Project offers several key elements that are 
geared to provide value specific to the needs of the citizens and the businesses who live and work in the Project area. The US 278 Widening 
and Frontage Road project (P.I. Nos. 0017219 and 0018363), where the CWM Team serves as the Design-Builder, has provided the Team 
with important stakeholder contacts that will be utilized for the coordination of the I-20 at Old Mill Road Project. Ongoing communication with 
the key stakeholders relevant to the Project has revealed that a targeted approach to meet the differing requirements of various groups will 
be required. The CWM / ICE Team will establish a four-tier system of engagement that each stakeholder group will be placed in. It is 
anticipated that these separate groups will receive different levels of interaction and communication with the Communication Team. Defining 
these tiers in this planning phase of the Project allows our Team to assess the needs and desires of each type of stakeholder and ensure 
they are accommodated adequately. The proposed tiers for this Project will include: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Tier 1 Government Entities   
This group generally consists of government officials or government liaisons who are 
responsible for making and upholding public commitments related to or affecting the 
Project. Notable members of this group include:  

• Georgia Department of Transportation (GDOT) 
• Georgia State Development Authority 
• Joint Development Authority (JDA) 

o Jasper County, Morgan County, Newton County, and Walton County 
 

Communication Already Established   
• The CWM Team met with Adam Mestres (County 

Manager) and Chuck Jarrell (Director) of Morgan County 
during proposal development regarding the proposed off-
site detour to ensure they would be in acceptance of 
detouring Old Mill Road which is a local route. 

• For the adjacent US 278 project, the CWM Team is 
currently conducting weekly coordination meetings with: 
o JDA represented by Serra Hall and Scott Greene 

(Thomas and Hutton) 
o Georgia State Development Authority represented by 

Hank Evans 
o Neal Conley of Plateau Excavation  
o Andrew Heath who represents GDOT 

• In addition to the weekly coordination meetings on the US 
278 project, multiple meetings and project tours have been 
provided to members of the JDA and their representatives. 

The Team’s engagement with this top tier will be the most involved of the four tiers, as 
these will be the major stakeholders on the Project. These groups will have direct 
contact with Project personnel including the Lead Contractor Project Manager, 
Zachary Taylor, to ensure their needs are addressed as efficiently as possible. The 
Government Entities have vested interest in the private developments in the area as 
well as the infrastructure that serves them. The Project is located within Morgan 
County; therefore, with the exception of GDOT, the Team will have the most frequent 
coordination with the County. We are currently and will continue to involve Morgan 
County in construction activity updates and future plans affecting their local routes and 
community. The Team is committed to furthering communication through 
task force meetings as well as written correspondence and verbal updates 
as necessary during the Project delivery. 

   

 

The current level of coordination with these 
stakeholders will continue through the  

I-20 at Old Mill Road Project. 
Zachary Taylor 

Lead Contractor Project Manager 

Currently working with these Government Entities as the Lead Contractor Project 
Manager on the adjacent US 278 Widening and Frontage Road project. 

ztaylor@cwmatthews.com          678.231.5910  

Engagement Most Involved  
Direct Contact with Project Personnel  

Tier 2 Private Partners 

This group consists of the land developers and major business owners in and around 
the Project area. Notable members of this group include: 

• Stanton Springs  
o Takeda   
o Facebook 

o Baxalta 
o BioScience Training Center 

• Rivian 
 

Communication Already Established   
• The CWM Team currently includes Rivian, represented by 

Tony Sanger, in the weekly coordination meetings for the 
US 278 Widening and Frontage Road project. 

The current level of coordination  
with this stakeholder will continue through the  

I-20 at Old Mill Road Project. 

Engagement Frequent  
Written and In-Person Briefings  

The involvement with this group is expected to be frequent but not as direct and involved as the top-
tier group. The interactions will include scheduled written briefings as well as in-person and 
unscheduled briefings as necessary upon request. Our briefings will focus on issues of regional 
significance as they relate to the Project and the major private developments in the area. 
 

mailto:ztaylor@cwmatthews.com
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C.1.2 (b) Strategies to Educate, Inform, and Engage Stakeholders | Our strategy to educate, inform, and engage stakeholders as 
to activities, closures, detours, and other impositions will vary according to the tiers (1-4) listed above. This engagement will be generally 
steered according to the table below:  

Stakeholder Tier Strategies to Educate, Inform, and Engage Responsible Design-Build Team Members 

Government  
Entities 

• Coordination Meetings 
• Direct Participation in Standing Committees 
• Establishment of New Committees (i.e., Detour) 
• Direct Project Manager Contact (Phone, Text, Email, In-Person) 

• Lead Contractor Project Manager 
• Construction Manager 
• Utility Manager 
• Traffic Control Manager 

Private 
Partners 

• Written Briefings 
• Coordination Meetings 
• Direct Project Manager Contact (Phone, Text, Email, In-Person) 

• Lead Contractor Project Manager 
• Utility Manager 
• Traffic Control Manager 
• Public Information Coordinator 

Local 
Population 

• Newsletters, Alerts 
• Strategically Placed Physical Media (i.e., Display Boards, Public 

Notice Signage) 
• Public Meetings or Information Fact Sheets 

• Lead Contractor Project Manager 
• Traffic Control Manager 
• Public Information Coordinator 

Roadway 
Users 

• Strategically Placed Physical Media (i.e., Display Boards, Public 
Notice Signage) 

• Effective Changeable Message Signs (CMS) Roadway Messaging 

• Lead Contractor Project Manager 
• Traffic Control Manager 
• Public Information Coordinator 

C.1.2 (c) Communication Tools and Methods to Support Implementation | Descriptions of our planned communication tools and 
methods to support the implementation of the Public Information and Communications Plan include:  

 

 

 

 

 

 

 

 

 
 
 

Tier 3 Local Population 

This group consists of the local property owners and business owners in the area. The 
Team will ensure these individuals are identified through coordination with the local 
Counties and Municipalities, so they will be notified when activities will occur that 
would affect their business operations or daily lives. 
  

Communication To Be Established   
• We will identify these property and business owners 

through coordination with the local Counties and 
Municipalities.  

  Engagement Consistent: Notified Regarding Activities Affecting Their Businesses and Daily Lives 

Tier 4 Roadway Users 

This group generally includes the traveling public that are not local to the Project area. 
Our interactions with this group will include communicating real-time traffic 
conditions through the tools listed below. 

Communication To Be Established   
• Strategically Placed Physical Media  
• Effective Changeable Message Signs  

  Engagement Consistent: Communicating Real-Time Traffic Conditions 

 

The Team  
We will execute the Communications Plan to ensure 
stakeholders and the public are well informed about 
changing conditions on the Project. We will gather a 

 

Database 
We will coordinate with the JDA and PMT to ensure the 
most relevant database is maintained throughout the life 
of the Project. The stakeholders within our Government  

database of stakeholders, classify them into tiers according to their 
level of interaction, and then utilize several tools to target messaging 
to the various tiers and groups. This effort will be done in conjunction 
with our counterparts from the GDOT PMT. 

 

Entities and Private Partners tiers have already been identified and 
additional individuals or entities will be added on a limited basis. 
Members of those tiers will receive the briefings and direct manager 
contact as described earlier in this proposal. 

Tools  
Tools to support Public Information dissemination to the Local Population / Roadway Users tier include: 

• Coordination Meetings 
• Group Project Tours 

• Fact Sheets 
• Media Alerts  

• Maps/Renderings 
• Information Kiosks 
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C.1.3 Approach to Construction Staging and Traffic Management 
 

 

 

 

The CWM / ICE Team has prioritized our approach to construction staging and traffic management to achieve two primary goals: 

 

 

We have successfully achieved these goals by focusing on the work elements that would traditionally require interstate traffic shifts or hauling 
on the interstate and local roads. Our proposal is structured to provide alternative means and methods that allow the I-20 travel lanes to 
remain in their current location and direct major hauling operations away from the interstate or local routes such as Old Mill Road and Davis 
Academy Road. 

C.1.3 (a) Work Areas, Sequencing of Work, Locations of Lay Down 
Areas, and Approach to Working in an Urban Environment | Our phasing 
and staging plan will allow us to sequence the work to support the goals listed 
above. While this Project includes significant water resource impacts, we have 
identified a corridor that will allow for Early Works to proceed in Stage 1 prior to 
USACE Permit Authorization. Notably, Stage 1 (shown in green to the right) will 
create access from the Frontage Road to the southern side of I-20. This Stage is 
critical to establishing a haul route that allows for embankments, aggregates, and 
plant produced materials, such as asphalt and concrete pavements, to be hauled 
into the project via US 278 and the Frontage Road. Work associated with 
construction of the new bridge will be among the limited activities that will require 
routine access from the I-20 corridor. Our sequence of work will allow for the 
Stage 2 and Stage 3 areas (shown in orange and red to the right) to be accessed 
through the Stage 1 work zone and minimize traveling public interaction with 
equipment, hauling, and material laydown areas. In addition, use of the new Old 
Mill Road bridge over I-20 for the haul route and to access Stage 2 and 3 areas 
will minimize impacts to adjacent routes and minimize further degradation of the 
existing infrastructure. 

C.1.3 (a)(i) Minimizing Impacts to the Traveling Public from Staging or Laydown Yard Locations  
Examples of how our Team’s staging plan minimizes impacts to the traveling public include:  

Building the new Old Mill Road bridge over I-20 in the first stage of construction (shown in green in Figure 5 above) will allow us to use it 
as an access route for major hauling operations needed to construct the southern embankments and pavement for Old Mill Road and the EB 
ramp system (see Figure 3 on p. 2    ). This will allow for the movement of dirt from our offsite borrow source as well as aggregates from 
the quarry along state routes instead of having to route loaded trucks on either the interstate or on small local roads such as the existing Old 
Mill Road. As a result, we will have greater flexibility to transport bulk materials into the Project site, and it will minimize impacts to the 
traveling public by eliminating the need for traffic control on the interstate or Old Mill Road to access the worksite for major hauling. 

Our commitment of resources to construct the full-depth widening of I-20 during 
continuous weekend closures will eliminate the need for traffic shifts, long-term outside 
shoulder closures, and temporary barrier that would otherwise be necessary to 
accomplish full-depth interstate widening at the interchange ramp terminals.  

Our implementation of a detour prior to the activation of the shifted Old Mill Road 
alignment will facilitate a smooth transition onto the shifted alignment by allowing the 
full tie-in to be constructed without traffic present. 

We plan to utilize our existing laydown yard located at the I-20 / US 278 Interchange 
(Figure 6). This location is conveniently located along our designated hauling route. 
Additional laydown areas will occur within the work zone of the new construction 
roadway alignments. This approach will minimize impacts to the traveling public. 

Figure 5: Staging Plan 

Goals  
        Eliminate Shifting or Narrowing Lanes on I-20 
        Eliminate Major Hauling Operations on I-20 and Local Routes 
 
 

Figure 6: CWM’s Existing Laydown Yard 
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C.1.3 (a)(ii) Minimizing Impacts to the Traveling Public, Public Recreational Users, and Other Stakeholders from Noise, 
Vibration, Dust, and Erosion      
As this Project is a new location alignment, the CWM / ICE Team will be able to control access into and out of the work zone. Our planned 
primary access point at the new intersection of Old Mill Road and the Frontage Road will minimize impacts to the traveling public, public 
recreational users, and other stakeholders from noise, vibration, and dust.   

Drainage patterns on the Project site route Project outfalls to the west and the south. Our proposal includes intentional use of temporary 
sediment basins and sensitive area Best Management Practices (BMPs) near these outfalls and includes a staff dedicated to erosion control 
maintenance. These efforts will minimize public impacts from erosion. 

C.1.3 (a)(iii) Plan for Safe Ingress and Egress to and from the Work Zone During Construction, including Methods for 
Material Delivery and Storage  
As described above (in the Challenges and Solutions graphic on p. 4    ) and below, we will include hard surfaced areas for safe ingress and 
egress to and from the median work zone and will limit storage to new location construction areas only. 

C.1.3 (a)(iv) Plan for Bridge Construction Access, Showing Areas Used to Access the Bridge Work and Proposed 
Equipment and Material Handling Locations and Staging    
The figure below shows our plan for bridge median access. 

 
 
 
 
 
 

C.1.3 (a)(v) Plan for Effective and Safe Bridge Access and Bridge Demolition  
The CWM / ICE Team has crafted an effective plan for safe bridge access and bridge demolition. This includes installing temporary barrier 
for the construction and demolition of bridge and sign structures in the median. Our design for these structures provides space for temporary 
barrier to be installed while maintaining proper shoulders without narrowing lanes or shifting traffic on I-20. 

Safe implementation of the installation and removal of bridge spans will require lane closures and traffic pacing. The CWM Team’s traffic 
control crews have extensive experience with this traffic management method and also have existing relationships with local law enforcement. 

C.1.3 (b) Approach to Optimizing Driving Conditions During Construction | Our approach to this Project will always route traffic 
through permanent lanes without the need to shift or narrow lanes. Additionally, we will minimize the need for trucks to access the work zone 
from unexpected locations of ingress or egress. By locating our median work zone egress points as far away from the vertical crest of I-20 
as possible and providing hard surface acceleration areas for construction traffic, we will reduce the need for the traveling public to 
unexpectedly break or change lanes to avoid construction traffic. 

C.1.3 (b)(i) Maintaining Clear, Easily Identified Temporary Pavement Markings   
Our approach to this Project has eliminated the need for temporary pavement markings with the exception of the staging area for the rest 
area entrance ramp. This short stretch of road will require two phases of temporary edge lines. Both stages are anticipated to last less than 
60 days, ensuring no severe degradation of temporary striping occurs. 

 

EB Ingress Prior to Vertical Crest of I-20 

Temporary Cable Barrier Anchor. Overlap WB Barrier Wall  

WB Hard Surfaced Egress 1,000' West of Vertical Crest of I-20 

EB Hard Surfaced Egress Prior to Vertical Crest of I-20 

Location of Vertical Crest of I-20 

 WB Ingress Prior to Vertical Crest of I-20 

Figure 7: Bridge Median Work Zone Access 
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C.1.4 Coordination with Developers or Contractors Engaged on Related Transportation Facilities 
 

C.1.3 (b)(ii) Minimizing Degradation of Pavement Conditions from Removal of Existing Pavement Markings 
For the full-depth interstate pavement construction at the ramp terminals, the CWM Team is committed to performing removal of the existing 
shoulders and full-depth construction of the new ramp terminals during the weekend single lane closures authorized in the RFP. This non-
stop operation will eliminate the need for traffic shifts and the associated degradation to the existing pavement that occurs during 
striping eradication operations.  

C.1.3 (b)(iii) Minimizing the Need for Narrowed Lanes and Shoulders   
For construction and demolition of bridge structures in the median, our design provides space for temporary barrier to be installed so that 
proper shoulders are maintained without shifting traffic on I-20 which eliminates the need for narrowed lanes.  

For the full-depth interstate pavement construction at the ramp terminals, taking place during the weekend single lane closures authorized in 
the RFP, the CWM Team’s non-stop operation will eliminate the need for traffic shifts and narrowed lanes and shoulders. 

C.1.3 (b)(iv) Smooth, Consistent Transitions between Temporary and Permanent Pavement   
Construction of the new EB exit ramp for Old Mill Road will require removal and rerouting of the existing rest area entrance ramp. A short 
section of temporary paving and striping will be necessary to transition traffic from the existing ramp to the permanent location on the new 
ramp. Our design will minimize grade changes and drop-offs, and asphalt leveling will be used to provide smooth, consistent transitions 
between the temporary and permanent pavement. 

C.1.3 (c) Approach to Maintaining Access for Adjacent Property Owners | There is no proposed work that would require 
modification of access for adjacent property owners. Prior to the detour and installation of the cul-de-sac to establish Old Mill Way, the CWM 
/ ICE Team will utilize our Public Information and Stakeholder Involvement strategies to ensure updated routes are well understood by all 
affected parties. 

 

The Joint Development Authority (JDA) Project-Site is 
immediately adjacent to the I-20 Frontage Road project 
the CWM / ICE Team is currently under contract to 
complete. Therefore, key personnel on our Team have 
already established working relationships with members 
of the JDA and gained an understanding of their 
organizational structure and Project needs. The design 
and construction of the Project will meet the requirements 
established in the RFP related to the JDA Project-Site and 
other Third Parties. Clear communication will permit our 
Team to optimize the Project design and refine the 
construction approach to best meet the needs of this 
critical stakeholder and other Third Parties.  

C.1.4 (a) Coordination with Contractors on 
Related Transportation Facilities and Adjacent 
Projects | The CWM / ICE Team is the contractor for the 
identified Related Transportation Facilities shown in the 
RFP (see Figure 8 on p. 11   ). Through this contract the 
CWM / ICE Team has established open communication 
with the Rivian development contractor and will leverage 
this relationship throughout the I-20 at Old Mill Road 
Project to ensure the projects do not adversely impact one 
another. The current Rivian development contractor attends the bi-weekly meetings for the US 278 Widening and Frontage Road project, and 
it is expected that this will continue throughout this Project. As the Rivian development progresses, all additional contractors will be invited 
to attend the bi-weekly meetings to facilitate coordination between the Rivian Site and the I-20 at Old Mill Road Project.  
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Additionally, the CWM / ICE Team is utilizing the same management team from the US 278 Widening and Frontage Road project for this 
Project. This management decision is intentional and crucial for ensuring both GDOT projects are coordinated throughout the design, 
construction, and completion of each respective project.  

C.1.4 (b) Coordinating the Construction Schedule to Minimize Disruption to 
Local Stakeholders | This Project is being constructed along a new alignment and 
facilitates day-time construction except for I-20 ramp tie-in work and the placement of 
bridge beams. Day-time construction will minimize any disruption to local property 
owners. Where overnight work is required along or over I-20, the CWM / ICE Team will 
provide notification to local stakeholders via our Public Information and Stakeholder 
Involvement strategies to ensure any potential disruption is known prior to occurrence. 
Our Team commits to construct the I-20 ramp tie-in work during four weekend 
lane closures instead of numerous nights to minimize any disruptions to the 
traveling public and local stakeholders.  

When a weekend lane closure is planned, it will be discussed in the bi-weekly meetings 
leading up to the closure with a minimum of a 30-day notice to stakeholders. The bi-
weekly meetings will provide our government and private partner stakeholders the 
opportunity to voice any issues with the planned closure. If any issues are expressed, the 
CWM / ICE Team will work to rectify the issues and will re-schedule the closure if 
necessary.  

C.1.4 (c) Notifying and Coordinating with Third Party Governmental 
Stakeholders | The CWM / ICE Team has established relationships with several third-
party governmental stakeholders through the US 278 Widening and Frontage Road project 
including:  

• JDA represented by Serra Hall and Scott Greene (Thomas and Hutton) 
• Georgia State Development Authority represented by Hank Evans 
• Morgan County 

The third-party governmental stakeholders actively participate in the CWM / ICE Team Bi-Weekly Status Meetings for the US 278 Widening 
and Frontage Road project, and we will continue this coordination effort throughout the I-20 at Old Mill Road Project. The CWM / ICE Team 
will organize additional meetings anytime further coordination is necessary beyond the bi-weekly meetings with any governmental stakeholder.  

Figure 8: Related Transportation 
Facilities and Adjacent Projects  



Georgia Department of Transportation Instructions to Proposers 

P.I. No. 0018361 – I-20 at CR 249/Old Mill Road Design-Build Project Amendment #5: September 15, 2023 

 

FORM AA 
INDICATIVE PROPOSAL QUANTITIES 

 

INSTRUCTIONS: 

(a) Submit one completed copy of Form AA for the Proposer. 
 

(b) Populate the Indicative Proposal Quantity column for each Base Material item on the unit 
basis indicated. If electing to opt out of participating in Indicative Proposal Quantity, 
Proposer shall insert ‘N/A’ in lieu of a quantity. 

 
 

 
Base Material Indicative Proposal 

Quantity 
Unit Base Index Value1 

Asphalt Cement 
1,015 

Ton $612.00 

Fuel (Regular) 
N/A 

Gallon $3.609 

Fuel (Diesel) 
N/A 

Gallon $4.309 

Semi-Finished Steel Mill 
Products N/A 

CWT $99.13 

Portland Cement 
N/A 

Ton $166.86 

 
 

Indicative Proposal Quantities shall be true estimates based on the Proposer’s design and 
construction plan. They shall be supported by calculations either attached to this form or 
contained in the Escrowed Documents showing how the amounts are derived from the Proposer’s 
design and construction plan and assumptions. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 Base Index Values to be included in this column will be provided by GDOT to the Proposers through a 
notice to the Proposers on September 15, 2023 

 
 

Form AA Page 1 
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C.2. Project Differences from the 
Basic Configuration
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C.2. PROJECT DIFFERENCES FROM THE BASIC CONFIGURATION 

How Approach to Design and Construction Differs Materially from the Basic Configuration | Through a series of weekly design 
meetings and value engineering sessions, our Team identified several critical elements as candidates for innovative design and construction 
processes. Although numerous innovative ideas were vetted by our Team during the development of our proposal and conceptual design, 
only the ideas that provided the greatest benefit to the Project were submitted for approval by GDOT as Alternative Technical Concepts (ATCs). 
The following ATCs were accepted and are included in our proposal. 

APPROVED ATCs INCORPORATED INTO THE PROJECT 

ATC 
Number ATC Concept Project Benefits 

Schematic 
Plan Sheet 

CWM-005 
Larger MSE  
Wall Panels 

Cost and schedule savings for GDOT. N/A 

CWM-006 
Overhead Sign 

Structures 

Removing a non-frangible object from the median and the associated barrier 
protection, which is also an obstruction. Reducing the cost required to maintain and 
repair barrier wall over the life of the sign. 

N/A 

Schematic Plans | Except for certain design optimizations noted below to enhance constructability, the CWM / ICE Team does not propose 
to design and construct the Project materially different from the Basic Configuration so there are no schematic plans included in our proposal.  

Design Optimizations | In addition to the ATC process, we also investigated several design optimizations to the Costing Plans that do not 
require any RFP revisions and therefore do not require ATC approval. The minor optimizations listed below do not differ materially from the 
Basic Configuration.  

MINOR OPTIMIZATIONS INCORPORATED INTO THE PROJECT 

Optimization Project Benefits 

Old Mill Road  
Profile Optimization 

• Reduced Earthwork                              
• Reduced Environmental Impacts 

Detour of Existing  
Old Mill Road 

• Reduced Construction Schedule 

Ramp Alignments 
• Reduced Impacts to Existing Culverts 
• Reduced Earthwork 

 
Form P | A completed Form P detailing the Team’s approved ATCs can be found following this page. 

 

 



Georgia Department of Transportation Instructions to Proposers 
P.I. No. 0018361 – I-20 at CR 249/Old Mill Road Design-Build Project Amendment #4: September 8, 2023 

 
FORM P 

APPROVED ATCS 
 

List all ATCs approved by GDOT that are included in Proposal: 
ATC Number ATC title/name  

CWM-005 Larger MSE Wall Panels  

CWM-006 Overhead Sign Structures  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Form P Page 1 
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C.3. Interim Completion, Substantial 
Completion, and Final Acceptance 

Proposal – Form M
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P.I. No. 0018361 – I-20 at CR 249/Old Mill Road Design-Build Project   Amendment #4: September 8, 2023 
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FORM M 
INTERIM COMPLETION, SUBSTANTIAL COMPLETION, AND FINAL ACCEPTANCE 

PROPOSAL 

Proposer Name:  _____________________ 

The Proposer shall complete the fields below for each portion (segment) of the Work for which 
the Proposer will commit to the Milestone Deadlines as set forth below.  All days are calendar 
days. 

Table M-1: Milestone Deadlines 

Milestones Deadlines 

NTP2 Conditions Deadline Not later than 90 Days after the date 
GDOT issues NTP1 

Interim Milestone Deadlines   

Early Opening – Frontage Road Access to I-20 [__________] Days after the date GDOT 
issues NTP1 

(not to exceed 630 Days) 

Substantial Completion Deadline  [__________] Days after the date GDOT 
issues NTP1 

 

Final Acceptance Deadline  90 Days after the Substantial Completion 
Date 

Date:   
Proposer:   
Signature:   
Title:   

C.W. Matthews Contracting Co., Inc.

629

705

September 21, 2023

C.W. Matthews Contracting Co., Inc.

Jeffrey C. Shropshire, Senior Vice President



in 
association 

with

C.4. Work Product Requirements
*See PDMS folder labeled “Documents \ 20 CW Matthews \ 

G Technical Proposal \ Work_Product”
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C.5. Organizational Chart
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C.5. ORGANIZATIONAL CHART 

Below is the organizational chart previously submitted with our SOQ. No changes have been made to this chart since the submission of the SOQ except assigning staff names to the Construction Services box (outlined in black below).    
 
 



in 
association 
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Appendix A – Proposal Schedule



Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

TotalTotal 795 795 15-Jan-24 19-Mar-26 0

I-20 @ CR249/Old Mill Road - ProposalI-20 @ CR249/Old Mill Road - Proposal 795 795 15-Jan-24 19-Mar-26 0

PROJECT SUMMARY AND MILESTONESPROJECT SUMMARY AND MILESTONES 795 795 15-Jan-24 19-Mar-26 0 0018361-7-Day Week (No 
Holidays)

NTP 1 and 2 MilestonesNTP 1 and 2 Milestones 74 74 15-Jan-24 29-Mar-24 12 0018361-7-Day Week (No 
Holidays)

A1000 NTP 1 - Preliminary Design Activities 0 0 15-Jan-24* 0% 0 0018361-7-Day Week (No 
Holidays)

A1010 NTP 2 - Final Design Activities 0 0 29-Mar-24* 0% 12 0018361-7-Day Week (No 
Holidays)

NTP 3 MilestonesNTP 3 Milestones 76 76 08-Aug-24 23-Oct-24 13 0018361-7-Day Week (No 
Holidays)

A1020 NTP 3A - Old Mill Road Early Works 0 0 08-Aug-24 0% 11 0018361-7-Day Week (No 
Holidays)

A1030 NTP 3B - Full Project 0 0 23-Oct-24 0% 13 0018361-7-Day Week (No 
Holidays)

Contractual RequirementsContractual Requirements 629 629 15-Jan-24 04-Oct-25 0 0018361-7-Day Week (No 
Holidays)

A6190 NTP 1 to NTP 2 Duration (Maximum of 90 Days) 74 74 15-Jan-24 28-Mar-24 0% 12 0018361-7-Day Week (No 
Holidays)

A6210 Frontage Road Connection to I-20 (Not to Exceed 630 Days) 629 629 15-Jan-24 04-Oct-25 0% 0 0018361-7-Day Week (No 
Holidays)

A6220 Open Exit 104: Frontage Road Connection to I-20 0 0 04-Oct-25* 0% 0 0018361-7-Day Week (No 
Holidays)

Substantial CompletionSubstantial Completion 0 0 19-Dec-25 19-Dec-25 0 0018361-7-Day Week (No 
Holidays)

A1040 Substantial Completion Deadline 0 0 19-Dec-25 0% 0 0018361-7-Day Week (No 
Holidays)

Finish MilestonesFinish Milestones 0 0 19-Mar-26 19-Mar-26 0 0018361-7-Day Week (No 
Holidays)

A10400 Final Acceptance Deadline (90 Days after Substantial Completion) 0 0 19-Mar-26 0% 0 0018361-7-Day Week (No 
Holidays)

PROJECT MANAGEMENT AND GENERAL PLANSPROJECT MANAGEMENT AND GENERAL PLANS 129 129 15-Jan-24 22-May-24 92

Project Schedule of Values and Baseline SchedulesProject Schedule of Values and Baseline Schedules 120 120 15-Jan-24 13-May-24 95

Project Schedule of ValuesProject Schedule of Values 110 110 15-Jan-24 03-May-24 105

NTP 1 SOVNTP 1 SOV 45 45 15-Jan-24 28-Feb-24 105

A1060 DB Team Prepares NTP 1 SOV 2 2 15-Jan-24 16-Jan-24 0% 105 0018361-7-Day Week (No 
Holidays)

A1070 GDOT Reviews/Comments on NTP 1 SOV 15 15 17-Jan-24 06-Feb-24 0% 75 0018361-Std 5-Day Week

A1080 DB Team Addresses GDOT Comments on NTP 1 SOV 1 1 07-Feb-24 07-Feb-24 0% 105 0018361-7-Day Week (No 
Holidays)

A1090 GDOT Reviews/Accepts NTP 1 SOV 15 15 08-Feb-24 28-Feb-24 0% 75 0018361-Std 5-Day Week

NTP 2 SOVNTP 2 SOV 34 34 29-Feb-24 02-Apr-24 105

A4270 DB Team Prepares NTP 2 SOV 5 5 29-Feb-24 04-Mar-24 0% 105 0018361-7-Day Week (No 
Holidays)

A4280 GDOT Reviews/Comments on NTP 2 SOV 10 10 05-Mar-24 18-Mar-24 0% 75 0018361-Std 5-Day Week

A4290 DB Team Addresses GDOT Comments on NTP 2 SOV 1 1 19-Mar-24 19-Mar-24 0% 105 0018361-7-Day Week (No 
Holidays)

A4300 GDOT Reviews/Accepts NTP 2 SOV 10 10 20-Mar-24 02-Apr-24 0% 75 0018361-Std 5-Day Week

NTP 3 SOVNTP 3 SOV 31 31 03-Apr-24 03-May-24 105

A4310 DB Team Prepares NTP 3 SOV 5 5 03-Apr-24 07-Apr-24 0% 105 0018361-7-Day Week (No 
Holidays)

A4320 GDOT Reviews/Comments on NTP 3 SOV 10 10 08-Apr-24 19-Apr-24 0% 75 0018361-Std 5-Day Week

A4330 DB Team Addresses GDOT Comments on NTP 3 SOV 1 1 20-Apr-24 20-Apr-24 0% 107 0018361-7-Day Week (No 
Holidays)

A4340 GDOT Reviews/Accepts NTP 3 SOV 10 10 22-Apr-24 03-May-24 0% 75 0018361-Std 5-Day Week

Revised SOVRevised SOV 0 0 0

Project Baseline ScheduleProject Baseline Schedule 120 120 15-Jan-24 13-May-24 95

NTP 1 Baseline ScheduleNTP 1 Baseline Schedule 40 40 15-Jan-24 23-Feb-24 97

A1100 DB Team Prepares NTP 1 Baseline Schedule 5 5 15-Jan-24 19-Jan-24 0% 97 0018361-7-Day Week (No 
Holidays)

A1130 GDOT Reviews/Accepts NTP 1 Baseline Schedule 25 25 22-Jan-24 23-Feb-24 0% 69 0018361-Std 5-Day Week

NTP 2 Baseline ScheduleNTP 2 Baseline Schedule 40 40 24-Feb-24 03-Apr-24 97

A1140 DB Team Prepares NTP 2 Baseline Schedule 5 5 24-Feb-24 28-Feb-24 0% 97 0018361-7-Day Week (No 
Holidays)

A1170 GDOT Reviews/Accepts NTP 2 Baseline Schedule 25 25 29-Feb-24 03-Apr-24 0% 69 0018361-Std 5-Day Week

NTP 3 Baseline ScheduleNTP 3 Baseline Schedule 40 40 04-Apr-24 13-May-24 95

A1180 DB Team Prepares NTP 3 Baseline Schedule 5 5 04-Apr-24 08-Apr-24 0% 97 0018361-7-Day Week (No 
Holidays)

A1210 GDOT Reviews/Accepts NTP 3 Baseline Schedule 25 25 09-Apr-24 13-May-24 0% 69 0018361-Std 5-Day Week

Revised Baseline ScheduleRevised Baseline Schedule 0 0 0

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

29-Mar-24, NTP 1 and 2 Milestones

NTP 1 - Preliminary Design Activities

NTP 2 - Final Design Activities

23-Oct-24, NTP 3 Milestones

NTP 3A - Old Mill Road Early Works

NTP 3B - Full Project

04-Oct-25, Contractual Requirements

NTP 1 to NTP 2 Duration (Maximum of 90 Days)

Frontage Road Connection to I-20 (Not to Exceed 630 Days)

Open Exit 104: Frontage Road Connection to I-20

19-Dec-25, Substantial Completion

Substantial Completion Deadline

22-May-24, PROJECT MANAGEMENT AND GENERAL PLANS

13-May-24, Project Schedule of Values and Baseline Schedules

03-May-24, Project Schedule of Values

28-Feb-24, NTP 1 SOV

DB Team Prepares NTP 1 SOV

GDOT Reviews/Comments on NTP 1 SOV

DB Team Addresses GDOT Comments on NTP 1 SOV

GDOT Reviews/Accepts NTP 1 SOV

02-Apr-24, NTP 2 SOV

DB Team Prepares NTP 2 SOV

GDOT Reviews/Comments on NTP 2 SOV

DB Team Addresses GDOT Comments on NTP 2 SOV

GDOT Reviews/Accepts NTP 2 SOV

03-May-24, NTP 3 SOV

DB Team Prepares NTP 3 SOV

GDOT Reviews/Comments on NTP 3 SOV

DB Team Addresses GDOT Comments on NTP 3 SOV

GDOT Reviews/Accepts NTP 3 SOV

13-May-24, Project Baseline Schedule

23-Feb-24, NTP 1 Baseline Schedule

DB Team Prepares NTP 1 Baseline Schedule

GDOT Reviews/Accepts NTP 1 Baseline Schedule

03-Apr-24, NTP 2 Baseline Schedule

DB Team Prepares NTP 2 Baseline Schedule

GDOT Reviews/Accepts NTP 2 Baseline Schedule

13-May-24, NTP 3 Baseline Schedule

DB Team Prepares NTP 3 Baseline Schedule

GDOT Reviews/Accepts NTP 3 Baseline Schedule

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Page 1 of 13 0018361 I-20 at CR 249/Old Mill Road Design-Build Project

Data Date: 15-Jan-24



Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

Project Management Plan (PMP)Project Management Plan (PMP) 109 109 15-Jan-24 02-May-24 112

Project Management Plan Executive SummaryProject Management Plan Executive Summary 33 33 15-Jan-24 16-Feb-24 53

PMP Executive SummaryPMP Executive Summary 33 33 15-Jan-24 16-Feb-24 53

A8100 DB Team Prepares Project Management Plan Executive Summary 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A8110 GDOT Reviews/Comments on Project Management Plan Executive Summary 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A8120 DB Team Addresses GDOT Comments on Project Management Plan Executive Summary 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A8130 GDOT Reviews/Accepts Project Management Plan Executive Summary 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

PMP Organizational and Control PlansPMP Organizational and Control Plans 89 89 15-Jan-24 12-Apr-24 14

Design-Builder's Organization DescriptionDesign-Builder's Organization Description 33 33 15-Jan-24 16-Feb-24 53

A7380 DB Team Prepares DB's Organization Description 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7390 GDOT Reviews/Comments on DB's Organization Description 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7400 DB Team Addresses GDOT Comments on DB's Organization Description 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7410 GDOT Reviews/Accepts DB's Organization Description 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

Team Communication and Partnering PlanTeam Communication and Partnering Plan 33 33 15-Jan-24 16-Feb-24 53

A7420 DB Team Prepares Teams Communication and Partnering Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7430 GDOT Reviews/Comments on Teams Communication and Partnering Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7440 DB Team Addresses GDOT Comments on Teams Communication and Partnering Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7450 GDOT Reviews/Accepts Teams Communication and Partnering Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

DBE Performance PlanDBE Performance Plan 72 72 15-Jan-24 26-Mar-24 14

A7460 DB Team Prepares DBE Performance Plan 5 5 15-Jan-24 19-Jan-24 0% 16 0018361-7-Day Week (No 
Holidays)

A7470 GDOT Reviews/Comments on DBE Performance Plan 15 15 22-Jan-24 09-Feb-24 0% 10 0018361-Std 5-Day Week

A7480 DB Team Addresses GDOT Comments on DBE Performance Plan 2 2 10-Feb-24 11-Feb-24 0% 14 0018361-7-Day Week (No 
Holidays)

A7490 GDOT Reviews/Accepts DBE Performance Plan 15 15 12-Feb-24 01-Mar-24 0% 10 0018361-Std 5-Day Week

A8000 FHWA Reveiws/Accepts DBE Performance Plan 25 25 02-Mar-24 26-Mar-24 0% 14 0018361-7-Day Week (No 
Holidays)

OJT PlanOJT Plan 89 89 15-Jan-24 12-Apr-24 14

A7500 DB Team Prepares OJT Plan 5 5 15-Jan-24 19-Jan-24 0% 12 0018361-7-Day Week (No 
Holidays)

A7510 GDOT Reviews/Comments on OJT Plan 30 30 22-Jan-24 01-Mar-24 0% 8 0018361-Std 5-Day Week

A7520 DB Team Addresses GDOT Comments on OJT Plan 2 2 02-Mar-24 03-Mar-24 0% 12 0018361-7-Day Week (No 
Holidays)

A7530 GDOT Reviews/Accepts OJT Plan 30 30 04-Mar-24 12-Apr-24 0% 10 0018361-Std 5-Day Week

A8010 FHWA Reviews/Accepts OJT Plan 25 25 04-Mar-24 28-Mar-24 0% 12 0018361-7-Day Week (No 
Holidays)

Public Information and Communication PlanPublic Information and Communication Plan 33 33 15-Jan-24 16-Feb-24 53

A7540 DB Team Prepares Public Information and Communication Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7550 GDOT Reviews/Comments on Public Information and Communication Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7560 DB Team Addresses GDOT Comments on Public Information and Communication Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7570 GDOT Reviews/Accepts Public Information and Communication Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

PMP Quality Management PlansPMP Quality Management Plans 33 33 15-Jan-24 16-Feb-24 53

Quality Management Plan (QMP)Quality Management Plan (QMP) 33 33 15-Jan-24 16-Feb-24 53

A7580 DB Team Prepares Quality Management Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7590 GDOT Reviews/Comments on Quality Management Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7600 DB Team Addresses GDOT Comments on Quality Management Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7610 GDOT Reviews/Accepts Quality Management Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

Administrative Quality Management Plan (AQMP)Administrative Quality Management Plan (AQMP) 33 33 15-Jan-24 16-Feb-24 53

A7620 DB Team Prepares Administrative Quality Management Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7630 GDOT Reviews/Comments on Administrative Quality Management Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7640 DB Team Addresses GDOT Comments on Administrative Quality Management Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7650 GDOT Reviews/Accepts Administrative Quality Management Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

Design Quality Management Plan (DQMP)Design Quality Management Plan (DQMP) 33 33 15-Jan-24 16-Feb-24 53

A7660 DB Team Prepares Design Quality Management Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

02-May-24, Project Management Plan (PMP)

16-Feb-24, Project Management Plan Executive Summary

16-Feb-24, PMP Executive Summary

DB Team Prepares Project Management Plan Executive Summary

GDOT Reviews/Comments on Project Management Plan Executive Summary

DB Team Addresses GDOT Comments on Project Management Plan Executive Summary

GDOT Reviews/Accepts Project Management Plan Executive Summary

12-Apr-24, PMP Organizational and Control Plans

16-Feb-24, Design-Builder's Organization Description

DB Team Prepares DB's Organization Description

GDOT Reviews/Comments on DB's Organization Description

DB Team Addresses GDOT Comments on DB's Organization Description

GDOT Reviews/Accepts DB's Organization Description

16-Feb-24, Team Communication and Partnering Plan

DB Team Prepares Teams Communication and Partnering Plan

GDOT Reviews/Comments on Teams Communication and Partnering Plan

DB Team Addresses GDOT Comments on Teams Communication and Partnering Plan

GDOT Reviews/Accepts Teams Communication and Partnering Plan

26-Mar-24, DBE Performance Plan

DB Team Prepares DBE Performance Plan

GDOT Reviews/Comments on DBE Performance Plan

DB Team Addresses GDOT Comments on DBE Performance Plan

GDOT Reviews/Accepts DBE Performance Plan

FHWA Reveiws/Accepts DBE Performance Plan

12-Apr-24, OJT Plan

DB Team Prepares OJT Plan

GDOT Reviews/Comments on OJT Plan

DB Team Addresses GDOT Comments on OJT Plan

GDOT Reviews/Accepts OJT Plan

FHWA Reviews/Accepts OJT Plan

16-Feb-24, Public Information and Communication Plan

DB Team Prepares Public Information and Communication Plan

GDOT Reviews/Comments on Public Information and Communication Plan

DB Team Addresses GDOT Comments on Public Information and Communication Plan

GDOT Reviews/Accepts Public Information and Communication Plan

16-Feb-24, PMP Quality Management Plans

16-Feb-24, Quality Management Plan (QMP)

DB Team Prepares Quality Management Plan

GDOT Reviews/Comments on Quality Management Plan

DB Team Addresses GDOT Comments on Quality Management Plan

GDOT Reviews/Accepts Quality Management Plan

16-Feb-24, Administrative Quality Management Plan (AQMP)

DB Team Prepares Administrative Quality Management Plan

GDOT Reviews/Comments on Administrative Quality Management Plan

DB Team Addresses GDOT Comments on Administrative Quality Management Plan

GDOT Reviews/Accepts Administrative Quality Management Plan

16-Feb-24, Design Quality Management Plan (DQMP)

DB Team Prepares Design Quality Management Plan

I-20 @ CR249/Old Mill Road - Proposal
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Start Finish Physical %
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A7670 GDOT Reviews/Comments on Design Quality Management Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7680 DB Team Addresses GDOT Comments on Design Quality Management Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7690 GDOT Reviews/Accepts Design Quality Management Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

Construction Quality Management Plan (CQMP)Construction Quality Management Plan (CQMP) 33 33 15-Jan-24 16-Feb-24 53

A7700 DB Team Prepares Construction Quality Management Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7710 GDOT Reviews/Comments on Construction Quality Management Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7720 DB Team Addresses GDOT Comments on Construction Quality Management Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7730 GDOT Reviews/Accepts Construction Quality Management Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

PMP Technical PlansPMP Technical Plans 109 109 15-Jan-24 02-May-24 112

Basis of D&CBasis of D&C 0 0 0

Utility Management PlanUtility Management Plan 33 33 15-Jan-24 16-Feb-24 188

A1590 DB Team Prepares Utility Management Plan 5 5 15-Jan-24 19-Jan-24 0% 186 0018361-7-Day Week (No 
Holidays)

A1600 GDOT Reviews/Comments on Utility Management Plan 10 10 22-Jan-24 02-Feb-24 0% 132 0018361-Std 5-Day Week

A1610 DB Team Addresses GDOT Comments on Utility Management Plan 2 2 03-Feb-24 04-Feb-24 0% 186 0018361-7-Day Week (No 
Holidays)

A1620 GDOT Reviews/Accepts Utility Management Plan 10 10 05-Feb-24 16-Feb-24 0% 134 0018361-Std 5-Day Week

Transportation Management Plan (TMP)Transportation Management Plan (TMP) 47 47 15-Jan-24 01-Mar-24 39

A1630 DB Team Prepares Transportation Management Plan 5 5 15-Jan-24 19-Jan-24 0% 37 0018361-7-Day Week (No 
Holidays)

A1640 GDOT Reviews/Comments on Transportation Management Plan 15 15 22-Jan-24 09-Feb-24 0% 25 0018361-Std 5-Day Week

A1650 DB Team Addresses GDOT Comments on Transportation Management Plan 2 2 10-Feb-24 11-Feb-24 0% 37 0018361-7-Day Week (No 
Holidays)

A1660 GDOT Reviews/Accepts Transportation Management Plan 15 15 12-Feb-24 01-Mar-24 0% 27 0018361-Std 5-Day Week

Comprehensive Environmental Protection Plan (CEPP)Comprehensive Environmental Protection Plan (CEPP) 47 47 15-Jan-24 01-Mar-24 39

Maintenance Management Plan (MMP)Maintenance Management Plan (MMP) 47 47 15-Jan-24 01-Mar-24 39

A1710 DB Team Prepares Maintenance Management Plan 5 5 15-Jan-24 19-Jan-24 0% 37 0018361-7-Day Week (No 
Holidays)

A1720 GDOT Reviews/Comments on Maintenance Management Plan 15 15 22-Jan-24 09-Feb-24 0% 25 0018361-Std 5-Day Week

A1730 DB Team Addresses GDOT Comments on Maintenance Management Plan 2 2 10-Feb-24 11-Feb-24 0% 37 0018361-7-Day Week (No 
Holidays)

A1740 GDOT Reviews/Accepts Maintenance Management Plan 15 15 12-Feb-24 01-Mar-24 0% 27 0018361-Std 5-Day Week

Safety PlanSafety Plan 33 33 15-Jan-24 16-Feb-24 53

A7740 DB Team Prepares Safety Plan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7750 GDOT Reviews/Comments on Safety Plan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7760 DB Team Addresses GDOT Comments on Safety Plan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7770 GDOT Reviews/Accepts Safety Plan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

Project Schedule WorkplanProject Schedule Workplan 33 33 15-Jan-24 16-Feb-24 53

A7780 DB Team Prepares Project Schedule Workplan 5 5 15-Jan-24 19-Jan-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7790 GDOT Reviews/Comments on Project Schedule Workplan 10 10 22-Jan-24 02-Feb-24 0% 35 0018361-Std 5-Day Week

A7800 DB Team Addresses GDOT Comments on Project Schedule Workplan 2 2 03-Feb-24 04-Feb-24 0% 51 0018361-7-Day Week (No 
Holidays)

A7810 GDOT Reviews/Accepts Project Schedule Workplan 10 10 05-Feb-24 16-Feb-24 0% 37 0018361-Std 5-Day Week

Design and Construction (D&C) Closeout PlanDesign and Construction (D&C) Closeout Plan 35 35 29-Mar-24 02-May-24 106

A1830 DB Team Prepares Design and Construction Closeout Plan 5 5 29-Mar-24 02-Apr-24 0% 110 0018361-7-Day Week (No 
Holidays)

A1840 GDOT Reviews/Comments on Design and Construction Closeout Plan 10 10 03-Apr-24 16-Apr-24 0% 78 0018361-Std 5-Day Week

A1850 DB Team Addresses GDOT Comments on Design and Construction Closeout Plan 2 2 17-Apr-24 18-Apr-24 0% 108 0018361-7-Day Week (No 
Holidays)

A1860 GDOT Reviews/Accepts Design and Construction Closeout Plan 10 10 19-Apr-24 02-May-24 0% 76 0018361-Std 5-Day Week

Administrative and Construction PlansAdministrative and Construction Plans 129 129 15-Jan-24 22-May-24 86

Baseline Element Condition Report (BECR)Baseline Element Condition Report (BECR) 57 57 15-Jan-24 11-Mar-24 158

A7820 DB Team Prepares Baseline Elements Condition Report 10 10 15-Jan-24 24-Jan-24 0% 160 0018361-7-Day Week (No 
Holidays)

A7830 GDOT Reviews/Comments on Baseline Elements Condition Report 15 15 25-Jan-24 14-Feb-24 0% 114 0018361-Std 5-Day Week

A7840 DB Team Addresses GDOT Comments on Baseline Elements Condition Report 5 5 15-Feb-24 19-Feb-24 0% 160 0018361-7-Day Week (No 
Holidays)

A7850 GDOT Reviews/Accepts Baseline Elements Condition Report 15 15 20-Feb-24 11-Mar-24 0% 114 0018361-Std 5-Day Week

Bridge Demolition PlanBridge Demolition Plan 55 55 29-Mar-24 22-May-24 86

J F M A M J J A S O N D J F M A M J J A S O N D J F M
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GDOT Reviews/Comments on Design Quality Management Plan

DB Team Addresses GDOT Comments on Design Quality Management Plan

GDOT Reviews/Accepts Design Quality Management Plan

16-Feb-24, Construction Quality Management Plan (CQMP)

DB Team Prepares Construction Quality Management Plan

GDOT Reviews/Comments on Construction Quality Management Plan

DB Team Addresses GDOT Comments on Construction Quality Management Plan

GDOT Reviews/Accepts Construction Quality Management Plan

02-May-24, PMP Technical Plans

16-Feb-24, Utility Management Plan

DB Team Prepares Utility Management Plan

GDOT Reviews/Comments on Utility Management Plan

DB Team Addresses GDOT Comments on Utility Management Plan

GDOT Reviews/Accepts Utility Management Plan

01-Mar-24, Transportation Management Plan (TMP)

DB Team Prepares Transportation Management Plan

GDOT Reviews/Comments on Transportation Management Plan

DB Team Addresses GDOT Comments on Transportation Management Plan

GDOT Reviews/Accepts Transportation Management Plan

01-Mar-24, Comprehensive Environmental Protection Plan (CEPP)

01-Mar-24, Maintenance Management Plan (MMP)

DB Team Prepares Maintenance Management Plan

GDOT Reviews/Comments on Maintenance Management Plan

DB Team Addresses GDOT Comments on Maintenance Management Plan

GDOT Reviews/Accepts Maintenance Management Plan

16-Feb-24, Safety Plan

DB Team Prepares Safety Plan

GDOT Reviews/Comments on Safety Plan

DB Team Addresses GDOT Comments on Safety Plan

GDOT Reviews/Accepts Safety Plan

16-Feb-24, Project Schedule Workplan

DB Team Prepares Project Schedule Workplan

GDOT Reviews/Comments on Project Schedule Workplan

DB Team Addresses GDOT Comments on Project Schedule Workplan

GDOT Reviews/Accepts Project Schedule Workplan

02-May-24, Design and Construction (D&C) Closeout Plan

DB Team Prepares Design and Construction Closeout Plan

GDOT Reviews/Comments on Design and Construction Closeout Plan

DB Team Addresses GDOT Comments on Design and Construction Closeout Plan

GDOT Reviews/Accepts Design and Construction Closeout Plan

22-May-24, Administrative and Construction Plans

11-Mar-24, Baseline Element Condition Report (BECR)

DB Team Prepares Baseline Elements Condition Report

GDOT Reviews/Comments on Baseline Elements Condition Report

DB Team Addresses GDOT Comments on Baseline Elements Condition Report

GDOT Reviews/Accepts Baseline Elements Condition Report

22-May-24, Bridge Demolition Plan

I-20 @ CR249/Old Mill Road - Proposal
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A1870 DB Team Prepares Bridge Demolit ion Plan 10 10 29-Mar-24 07-Apr-24 0% 86 0018361-7-Day Week (No 
Holidays)

A1880 GDOT Reviews/Comments on Bridge Demolition Plan 15 15 08-Apr-24 26-Apr-24 0% 62 0018361-Std 5-Day Week

A1890 DB Team Addresses GDOT Comments on Bridge Demolition Plan 5 5 27-Apr-24 01-May-24 0% 88 0018361-7-Day Week (No 
Holidays)

A1900 GDOT Reviews/Accepts Bridge Demolition Plan 15 15 02-May-24 22-May-24 0% 62 0018361-Std 5-Day Week

Hazardous Materials PlanHazardous Materials Plan 99 99 15-Jan-24 22-Apr-24 116

A1910 DB Team Prepares Hazardous Materials Plan 10 10 15-Jan-24 24-Jan-24 0% 118 0018361-7-Day Week (No 
Holidays)

A1920 GDOT Reviews/Comments on Hazardous Materials Plan 30 30 25-Jan-24 06-Mar-24 0% 84 0018361-Std 5-Day Week

A1930 DB Team Addresses GDOT Comments on Hazardous Materials Plan 5 5 07-Mar-24 11-Mar-24 0% 118 0018361-7-Day Week (No 
Holidays)

A1940 GDOT Reviews/Accepts Hazardous Materials Plan 30 30 12-Mar-24 22-Apr-24 0% 84 0018361-Std 5-Day Week

Vibration Control PlanVibration Control Plan 57 57 15-Jan-24 11-Mar-24 158

A7860 DB Team Prepares Vibraton Control Plan 10 10 15-Jan-24 24-Jan-24 0% 160 0018361-7-Day Week (No 
Holidays)

A7870 GDOT Reviews/Comments on Vibraton Control Plan 15 15 25-Jan-24 14-Feb-24 0% 114 0018361-Std 5-Day Week

A7880 DB Team Addresses GDOT Comments on Vibraton Control Plan 5 5 15-Feb-24 19-Feb-24 0% 160 0018361-7-Day Week (No 
Holidays)

A7890 GDOT Reviews/Accepts Vibraton Control Plan 15 15 20-Feb-24 11-Mar-24 0% 114 0018361-Std 5-Day Week

DESIGNDESIGN 234 234 15-Jan-24 04-Sep-24 471

Basis of Design and ConstrucitonBasis of Design and Construciton 75 75 15-Jan-24 29-Mar-24 0

A7900 DB Team Prepares and Submits - Basis of Design and Construction 14 14 15-Jan-24 28-Jan-24 0% 0 0018361-7-Day Week (No 
Holidays)

A7910 GDOT Reviews/Comments - Basis of Design and Construction 25 25 29-Jan-24 01-Mar-24 0% 0 0018361-Std 5-Day Week

A7920 DB Team Addresses Comments and Resubmits - Basis of Design and Construction 7 7 02-Mar-24 08-Mar-24 0% 2 0018361-7-Day Week (No 
Holidays)

A7930 GDOT Reviews and Accepts - Basis of Design and Construction 15 15 11-Mar-24 29-Mar-24 0% 0 0018361-Std 5-Day Week

Soil SurveySoil Survey 129 129 15-Jan-24 22-May-24 86

A1990 Perform Geotechnical Borings - Soil Survey 56 56 15-Jan-24 10-Mar-24 0% 18 0018361-7-Day Week (No 
Holidays)

A2010 DB Team Prepares and Submits - Soil Survey 28 28 11-Mar-24 07-Apr-24 0% 86 0018361-7-Day Week (No 
Holidays)

A2020 GDOT Reviews/Comments - Soil Survey 15 15 08-Apr-24 26-Apr-24 0% 62 0018361-Std 5-Day Week

A2030 DB Team Addresses Comments and Resubmits - Soil Survey 5 5 27-Apr-24 01-May-24 0% 88 0018361-7-Day Week (No 
Holidays)

A2040 GDOT Reviews and Accepts - Soil Survey 15 15 02-May-24 22-May-24 0% 62 0018361-Std 5-Day Week

Geotechnical InvestigationsGeotechnical Investigations 145 145 15-Jan-24 07-Jun-24 70

Wall Foundation InvestigationsWall Foundation Investigations 65 65 15-Jan-24 19-Mar-24 150

A7940 DB Team Performs Additional Wall Borings 14 14 15-Jan-24 28-Jan-24 0% 18 0018361-7-Day Week (No 
Holidays)

A7950 DB Team Prepare/Submit WFI 30 30 29-Jan-24 27-Feb-24 0% 18 0018361-7-Day Week (No 
Holidays)

A7970 GDOT Reviews and Accepts WFI 15 15 28-Feb-24 19-Mar-24 0% 108 0018361-Std 5-Day Week

Bridge Foundation InvestigationsBridge Foundation Investigations 145 145 15-Jan-24 07-Jun-24 70

A8140 DB Team Performs Additional Bridge Borings 14 14 15-Jan-24 28-Jan-24 0% 152 0018361-7-Day Week (No 
Holidays)

A8150 DB Team Prepare/Submit BFI 30 30 20-Apr-24 19-May-24 0% 70 0018361-7-Day Week (No 
Holidays)

A8180 GDOT Reviews and Accepts BFI 15 15 20-May-24 07-Jun-24 0% 50 0018361-Std 5-Day Week

Drainage Design ReportDrainage Design Report 71 71 29-Mar-24 07-Jun-24 70

A2050 DB Team Prepares and Submits - Drainage Design Report 5 5 29-Mar-24 02-Apr-24 0% 70 0018361-7-Day Week (No 
Holidays)

A2060 GDOT Reviews/Comments - Drainage Design Report 30 30 03-Apr-24 14-May-24 0% 50 0018361-Std 5-Day Week

A2070 DB Team Addresses Comments and Resubmits - Drainage Design Report 5 5 15-May-24 19-May-24 0% 70 0018361-7-Day Week (No 
Holidays)

A2080 GDOT Reviews and Accepts - Drainage Design Report 15 15 20-May-24 07-Jun-24 0% 50 0018361-Std 5-Day Week

Post-Construction Stormwater Design ReportPost-Construction Stormwater Design Report 71 71 29-Mar-24 07-Jun-24 560

A2090 DB Team Prepares and Submits - Post-Construction Stormwater Design Report 5 5 29-Mar-24 02-Apr-24 0% 560 0018361-7-Day Week (No 
Holidays)

A2100 GDOT Reviews/Comments - Post-Construction Stormwater Design Report 30 30 03-Apr-24 14-May-24 0% 400 0018361-Std 5-Day Week

A2110 DB Team Addresses Comments and Resubmits - Post-Construction Stormwater Design Report 5 5 15-May-24 19-May-24 0% 560 0018361-7-Day Week (No 
Holidays)

A2120 GDOT Reviews and Accepts - Post-Construction Stormwater Design Report 15 15 20-May-24 07-Jun-24 0% 400 0018361-Std 5-Day Week

Old Mill RoadOld Mill Road 199 199 29-Jan-24 14-Aug-24 287

Preliminary RoadwayPreliminary Roadway 103 103 29-Jan-24 10-May-24 14

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

DB Team Prepares Bridge Demolition Plan

GDOT Reviews/Comments on Bridge Demolition Plan

DB Team Addresses GDOT Comments on Bridge Demolition Plan

GDOT Reviews/Accepts Bridge Demolition Plan

22-Apr-24, Hazardous Materials Plan

DB Team Prepares Hazardous Materials Plan

GDOT Reviews/Comments on Hazardous Materials Plan

DB Team Addresses GDOT Comments on Hazardous Materials Plan

GDOT Reviews/Accepts Hazardous Materials Plan

11-Mar-24, Vibration Control Plan

DB Team Prepares Vibraton Control Plan

GDOT Reviews/Comments on Vibraton Control Plan

DB Team Addresses GDOT Comments on Vibraton Control Plan

GDOT Reviews/Accepts Vibraton Control Plan

04-Sep-24, DESIGN

29-Mar-24, Basis of Design and Construciton

DB Team Prepares and Submits - Basis of Design and Construction

GDOT Reviews/Comments - Basis of Design and Construction

DB Team Addresses Comments and Resubmits - Basis of Design and Construction

GDOT Reviews and Accepts - Basis of Design and Construction

22-May-24, Soil Survey

Perform Geotechnical Borings - Soil Survey

DB Team Prepares and Submits - Soil Survey

GDOT Reviews/Comments - Soil Survey

DB Team Addresses Comments and Resubmits - Soil Survey

GDOT Reviews and Accepts - Soil Survey

07-Jun-24, Geotechnical Investigations

19-Mar-24, Wall Foundation Investigations

DB Team Performs Additional Wall Borings

DB Team Prepare/Submit WFI

GDOT Reviews and Accepts WFI

07-Jun-24, Bridge Foundation Investigations

DB Team Performs Additional Bridge Borings

DB Team Prepare/Submit BFI

GDOT Reviews and Accepts BFI

07-Jun-24, Drainage Design Report

DB Team Prepares and Submits - Drainage Design Report

GDOT Reviews/Comments - Drainage Design Report

DB Team Addresses Comments and Resubmits - Drainage Design Report

GDOT Reviews and Accepts - Drainage Design Report

07-Jun-24, Post-Construction Stormwater Design Report

DB Team Prepares and Submits - Post-Construction Stormwater Design Report

GDOT Reviews/Comments - Post-Construction Stormwater Design Report

DB Team Addresses Comments and Resubmits - Post-Construction Stormwater Design Report

GDOT Reviews and Accepts - Post-Construction Stormwater Design Report

14-Aug-24, Old Mill Road

10-May-24, Preliminary Roadway

I-20 @ CR249/Old Mill Road - Proposal
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A2290 DB Team Prepares and Submits - Preliminary Roadway Plans - Old Mill Road 25 25 29-Jan-24 22-Feb-24 0% 52 0018361-7-Day Week (No 
Holidays)

A2300 GDOT Reviews/Comments - Preliminary Roadway Plans - Old Mill Road 30 30 01-Apr-24 10-May-24 0% 10 0018361-Std 5-Day Week

Final RoadwayFinal Roadway 82 82 11-May-24 31-Jul-24 16

A2310 DB Team Prepares and Submits - Final Roadway Plans - Old Mill Road 15 15 11-May-24 25-May-24 0% 16 0018361-7-Day Week (No 
Holidays)

A2320 GDOT Reviews/Comments - Final Roadway Plans - Old Mill Road 15 15 27-May-24 14-Jun-24 0% 11 0018361-Std 5-Day Week

A2321 DB Team Addresses Comments & Resubmit - Final Roadway Plans - Old Mill Road 15 15 15-Jun-24 29-Jun-24 0% 17 0018361-7-Day Week (No 
Holidays)

A2322 GDOT Reviews and Accepts - Final Roadway Plans - Old Mill Road 15 15 01-Jul-24 19-Jul-24 0% 12 0018361-Std 5-Day Week

A2330 DB Team Prepares and Submits - RFC Roadway Plans - Old Mill Road 5 5 20-Jul-24 24-Jul-24 0% 18 0018361-7-Day Week (No 
Holidays)

A2340 GDOT Reviews and Accepts - RFC Roadway Plans - Old Mill Road 5 5 25-Jul-24 31-Jul-24 0% 12 0018361-Std 5-Day Week

Signal PlanSignal Plan 0 0 0

Lighting PlanLighting Plan 81 81 26-May-24 14-Aug-24 287

A8310 DB Team Prepares and Submits - Final Lighting Plans - Old Mill Road 15 15 26-May-24 09-Jun-24 0% 287 0018361-7-Day Week (No 
Holidays)

A8320 GDOT Reviews/Comments - Final Lighting Plans - Old Mill Road 15 15 10-Jun-24 28-Jun-24 0% 205 0018361-Std 5-Day Week

A8330 DB Team Addresses Comments & Resubmit - Final Lighting Plans - Old Mill Road 15 15 29-Jun-24 13-Jul-24 0% 288 0018361-7-Day Week (No 
Holidays)

A8340 GDOT Reviews and Accepts - Final Lighting Plans - Old Mill Road 15 15 15-Jul-24 02-Aug-24 0% 205 0018361-Std 5-Day Week

A8350 DB Team Prepares and Submits - RFC Lighting Plans - Old Mill Road 5 5 03-Aug-24 07-Aug-24 0% 287 0018361-7-Day Week (No 
Holidays)

A8360 GDOT Reviews and Accepts - RFC Lighting Plans - Old Mill Road 5 5 08-Aug-24 14-Aug-24 0% 205 0018361-Std 5-Day Week

Final Bridge PlanFinal Bridge Plan 192 192 29-Jan-24 07-Aug-24 9

A8368 DB Team Prepares and Submits -Preliminary Bridge Plans - Old Mill Road 15 15 29-Jan-24 12-Feb-24 0% 33 0018361-7-Day Week (No 
Holidays)

A8369 GDOT Reviews/Comments - Preliminary Bridge Plans - Old Mill Road 15 15 01-Apr-24 19-Apr-24 0% 1 0018361-Std 5-Day Week

A8370 DB Team Prepares and Submits - Final Bridge Plans - Old Mill Road 42 42 20-Apr-24 31-May-24 0% 3 0018361-7-Day Week (No 
Holidays)

A8380 GDOT Reviews/Comments - Final BridgePlans - Old Mill Road 15 15 03-Jun-24 21-Jun-24 0% 1 0018361-Std 5-Day Week

A8390 DB Team Addresses Comments & Resubmit - Final Bridge Plans - Old Mill Road 14 14 22-Jun-24 05-Jul-24 0% 3 0018361-7-Day Week (No 
Holidays)

A8400 GDOT Reviews and Accepts - Final Bridge Plans - Old Mill Road 15 15 08-Jul-24 26-Jul-24 0% 7 0018361-Std 5-Day Week

A8410 DB Team Prepares and Submits - RFC Bridge Plans - Old Mill Road 5 5 27-Jul-24 31-Jul-24 0% 11 0018361-7-Day Week (No 
Holidays)

A8420 GDOT Reviews and Accepts - RFC Bridge Plans - Old Mill Road 5 5 01-Aug-24 07-Aug-24 0% 7 0018361-Std 5-Day Week

Final Wall PlanFinal Wall Plan 113 113 28-Feb-24 19-Jun-24 58

A8430 DB Team Prepares and Submits - Preliminary Wall Plans - Old Mill Road 15 15 28-Feb-24 13-Mar-24 0% 18 0018361-7-Day Week (No 
Holidays)A8440 GDOT Reviews/Comments - Preliminary Wall Plans - Old Mill Road 30 30 01-Apr-24 10-May-24 0% 0 0018361-Std 5-Day Week

A8450 DB Team Addresses Comments & Resubmit - Final Wall Plans - Old Mill Road 15 15 11-May-24 25-May-24 0% 2 0018361-7-Day Week (No 
Holidays)

A8460 GDOT Reviews and Accepts - Final Wall Plans - Old Mill Road 15 15 27-May-24 14-Jun-24 0% 40 0018361-Std 5-Day Week

A8480 GDOT Reviews and Accepts - RFC Wall Plans - Old Mill Road 5 5 13-Jun-24 19-Jun-24 0% 42 0018361-Std 5-Day Week

A8470 DB Team Prepares and Submits - RFC Wall Plans - Old Mill Road 5 5 15-Jun-24 19-Jun-24 0% 58 0018361-7-Day Week (No 
Holidays)

I-20 and Interchange RampsI-20 and Interchange Ramps 195 195 23-Feb-24 04-Sep-24 61

Preliminary RoadwayPreliminary Roadway 67 67 23-Feb-24 29-Apr-24 85

A7980 DB Team Prepares and Submits - Preliminary Roadway Plans - I-20 &Interchange Ramps 25 25 23-Feb-24 18-Mar-24 0% 85 0018361-7-Day Week (No 
Holidays)

A7990 GDOT Reviews/Comments - Preliminary Roadway Plans - I-20 &Interchange Ramps 30 30 19-Mar-24 29-Apr-24 0% 61 0018361-Std 5-Day Week

Final RoadwayFinal Roadway 102 102 26-May-24 04-Sep-24 61

A8190 DB Team Prepares and Submits - Final Roadway Plans - I-20 & Interchange Ramps 42 42 26-May-24 06-Jul-24 0% 59 0018361-7-Day Week (No 
Holidays)A8200 GDOT Reviews/Comments - Final Roadway Plans - I-20 &Interchange Ramps 15 15 08-Jul-24 26-Jul-24 0% 42 0018361-Std 5-Day Week

A8210 DB Team Addresses Comments & Resubmit - Final Roadway Plans - I-20 &Interchange Ramps 15 15 27-Jul-24 10-Aug-24 0% 60 0018361-7-Day Week (No 
Holidays)

A8220 GDOT Reviews and Accepts - Final Roadway Plans - I-20 &Interchange Ramps 15 15 12-Aug-24 30-Aug-24 0% 43 0018361-Std 5-Day Week

A8240 GDOT Reviews and Accepts - RFC Roadway Plans - I-20 &Interchange Ramps 5 5 29-Aug-24 04-Sep-24 0% 43 0018361-Std 5-Day Week

A8230 DB Team Prepares and Submits - RFC Roadway Plans - I-20 &Interchange Ramps 5 5 31-Aug-24 04-Sep-24 0% 61 0018361-7-Day Week (No 
Holidays)

Final Wall PlanFinal Wall Plan 0 0 0

ENVIRONMENTAL AND PERMITTING APPROVALSENVIRONMENTAL AND PERMITTING APPROVALS 243 243 01-Apr-24 29-Nov-24 21

Environmental Change TableEnvironmental Change Table 5 5 01-Apr-24 05-Apr-24 9 0018361-Std 5-Day Week
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DB Team Prepares and Submits - Preliminary Roadway Plans - Old Mill Road

GDOT Reviews/Comments - Preliminary Roadway Plans - Old Mill Road

31-Jul-24, Final Roadway

DB Team Prepares and Submits - Final Roadway Plans - Old Mill Road

GDOT Reviews/Comments - Final Roadway Plans - Old Mill Road

DB Team Addresses Comments & Resubmit - Final Roadway Plans - Old Mill Road

GDOT Reviews and Accepts - Final Roadway Plans - Old Mill Road

DB Team Prepares and Submits - RFC Roadway Plans - Old Mill Road

GDOT Reviews and Accepts - RFC Roadway Plans - Old Mill Road

14-Aug-24, Lighting Plan

DB Team Prepares and Submits - Final Lighting Plans - Old Mill Road

GDOT Reviews/Comments - Final Lighting Plans - Old Mill Road

DB Team Addresses Comments & Resubmit - Final Lighting Plans - Old Mill Road

GDOT Reviews and Accepts - Final Lighting Plans - Old Mill Road

DB Team Prepares and Submits - RFC Lighting Plans - Old Mill Road

GDOT Reviews and Accepts - RFC Lighting Plans - Old Mill Road

07-Aug-24, Final Bridge Plan

DB Team Prepares and Submits -Preliminary Bridge Plans - Old Mill Road

GDOT Reviews/Comments - Preliminary Bridge Plans - Old Mill Road

DB Team Prepares and Submits - Final Bridge Plans - Old Mill Road

GDOT Reviews/Comments - Final BridgePlans - Old Mill Road

DB Team Addresses Comments & Resubmit - Final Bridge Plans - Old Mill Road

GDOT Reviews and Accepts - Final Bridge Plans - Old Mill Road

DB Team Prepares and Submits - RFC Bridge Plans - Old Mill Road

GDOT Reviews and Accepts - RFC Bridge Plans - Old Mill Road

19-Jun-24, Final Wall Plan

DB Team Prepares and Submits - Preliminary Wall Plans - Old Mill Road

GDOT Reviews/Comments - Preliminary Wall Plans - Old Mill Road

DB Team Addresses Comments & Resubmit - Final Wall Plans - Old Mill Road

GDOT Reviews and Accepts - Final Wall Plans - Old Mill Road

GDOT Reviews and Accepts - RFC Wall Plans - Old Mill Road

DB Team Prepares and Submits - RFC Wall Plans - Old Mill Road

04-Sep-24, I-20 and Interchange Ramps

29-Apr-24, Preliminary Roadway

DB Team Prepares and Submits - Preliminary Roadway Plans - I-20 &Interchange Ramps

GDOT Reviews/Comments - Preliminary Roadway Plans - I-20 &Interchange Ramps

04-Sep-24, Final Roadway

DB Team Prepares and Submits - Final Roadway Plans - I-20 & Interchange Ramps

GDOT Reviews/Comments - Final Roadway Plans - I-20 &Interchange Ramps

DB Team Addresses Comments & Resubmit - Final Roadway Plans - I-20 &Interchange Ramps

GDOT Reviews and Accepts - Final Roadway Plans - I-20 &Interchange Ramps

GDOT Reviews and Accepts - RFC Roadway Plans - I-20 &Interchange Ramps

DB Team Prepares and Submits - RFC Roadway Plans - I-20 &Interchange Ramps

29-Nov-24, ENVIRONMENTAL AND PERMITTING APPROVALS

05-Apr-24, Environmental Change Table

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Page 5 of 13 0018361 I-20 at CR 249/Old Mill Road Design-Build Project

Data Date: 15-Jan-24



Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

A2410 DB Team Prepares and Submits Environmental Change Table 5 5 01-Apr-24 05-Apr-24 0% 9 0018361-Std 5-Day Week

NEPA Re-EvaluationNEPA Re-Evaluation 200 200 06-Apr-24 22-Oct-24 13 0018361-7-Day Week (No 
Holidays)

A11070 GDOT Prepares NEPA Reevaluation 30 30 02-Aug-24 31-Aug-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11080 GDOT and FHWA Review Period 1 - NEPA Reevaluation 30 30 01-Sep-24 30-Sep-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11100 GDOT Revises NEPA Reevaluation 7 7 01-Oct-24 07-Oct-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11110 GDOT and FHWA Review Period 2 - NEPA Reevaluation 14 14 08-Oct-24 21-Oct-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11130 FHWA Approves NEPA Reevaluation 1 1 22-Oct-24 22-Oct-24 0% 13 0018361-7-Day Week (No 
Holidays)

NEPA ReevaluationNEPA Reevaluation 118 118 06-Apr-24 01-Aug-24 13 0018361-7-Day Week (No 
Holidays)

EcologyEcology 118 118 06-Apr-24 01-Aug-24 13 0018361-7-Day Week (No 
Holidays)A10470 GDOT Prepares Special Study Addendum - Ecology 30 30 06-Apr-24 05-May-24 0% 13 0018361-7-Day Week (No 
Holidays)

A10480 GDOT Review Period 1 - Special Study Addendum - Ecology 30 30 06-May-24 04-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A10490 GDOT Revise Period 1 - Special Study Addendum - Ecology 7 7 05-Jun-24 11-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A10660 GDOT Review Period 2 -  Special Study Addendum - Ecology 14 14 12-Jun-24 25-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11140 GDOT Revise Period 2 - Special Study Addendum - Ecology 7 7 26-Jun-24 02-Jul-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11150 FHWA Reviews and Approves Special Study Addendum - Ecology 30 30 03-Jul-24 01-Aug-24 0% 13 0018361-7-Day Week (No 
Holidays)

Cultural Resources (History/ArchaeologyCultural Resources (History/Archaeology 118 118 06-Apr-24 01-Aug-24 13 0018361-7-Day Week (No 
Holidays)A11160 GDOT Prepares Special Study Addendum - Cultural Resources 30 30 06-Apr-24 05-May-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11170 GDOT Review Period 1 - Special Study Addendum - Cultural Resources 30 30 06-May-24 04-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11180 GDOT Revise Period 1 -Special Study Addendum - Cultural Resources 7 7 05-Jun-24 11-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11190 GDOT Review Period 2 - Special Study Addendum - Cultural Resources 14 14 12-Jun-24 25-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11200 GDOT Revise Period 2 - Special Study Addendum - Cultural Resources 7 7 26-Jun-24 02-Jul-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11210 SHPO Reviews and Approves Special Study Addendum - Cultural Resources 30 30 03-Jul-24 01-Aug-24 0% 13 0018361-7-Day Week (No 
Holidays)

AirAir 118 118 06-Apr-24 01-Aug-24 13 0018361-7-Day Week (No 
Holidays)A11220 GDOT Prepares Special Study Addendum - AIR 30 30 06-Apr-24 05-May-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11230 GDOT Review Period 1 - Special Study Addendum - AIR 30 30 06-May-24 04-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11240 GDOT Revise Period 1 -Special Study Addendum - AIR 7 7 05-Jun-24 11-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11250 GDOT Review Period 2 - Special Study Addendum - AIR 14 14 12-Jun-24 25-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11260 GDOT Revise Period 2 - Special Study Addendum - AIR 7 7 26-Jun-24 02-Jul-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11270 FHWA Reviews and Approves Special Study Addendum - AIR 30 30 03-Jul-24 01-Aug-24 0% 13 0018361-7-Day Week (No 
Holidays)

NoiseNoise 118 118 06-Apr-24 01-Aug-24 13 0018361-7-Day Week (No 
Holidays)A11280 GDOT Prepares Special Study Addendum - Noise 30 30 06-Apr-24 05-May-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11290 GDOT Review Period 1 - Special Study Addendum - Noise 30 30 06-May-24 04-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11300 GDOT Revise Period 1 - Study Addendum - Noise 7 7 05-Jun-24 11-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11310 GDOT Review Period 2 - Special Study Addendum - Noise 14 14 12-Jun-24 25-Jun-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11320 GDOT Revise Period 2 - Special Study Addendum - Noise 7 7 26-Jun-24 02-Jul-24 0% 13 0018361-7-Day Week (No 
Holidays)

A11330 FHWA Reviews and Approves Special Study Addendum - Noise 30 30 03-Jul-24 01-Aug-24 0% 13 0018361-7-Day Week (No 
Holidays)

USACE 404 PermitUSACE 404 Permit 135 135 26-May-24 07-Oct-24 28 0018361-7-Day Week (No 
Holidays)

A2420 DB Team Prepares Draft 404 Permit Application 15 15 26-May-24 09-Jun-24 0% 28 0018361-7-Day Week (No 
Holidays)

A2440 GDOT Reviews 404 Permit Application 30 30 10-Jun-24 09-Jul-24 0% 28 0018361-7-Day Week (No 
Holidays)

A2450 USACE Reviews and Approves 404 Permit Application 90 90 10-Jul-24 07-Oct-24 0% 28 0018361-7-Day Week (No 
Holidays)

Stream Buffer VarianceStream Buffer Variance 203 203 11-May-24 29-Nov-24 21 0018361-7-Day Week (No 
Holidays)

A8660 DB Team Prepares and Submits SBV Application 15 15 11-May-24 25-May-24 0% 29 0018361-7-Day Week (No 
Holidays)A8670 GDOT Reviews & Transmits SBV Application to GA EPD 30 30 26-May-24 24-Jun-24 0% 29 0018361-7-Day Week (No 
Holidays)

A9160 EPD Reviews and Approves SBV 150 150 03-Jul-24 29-Nov-24 0% 21 0018361-7-Day Week (No 
Holidays)

GA EPD - Old Mill RoadGA EPD - Old Mill Road 58 58 13-May-24 31-Jul-24 68 0018361-Std 5-Day Week

Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill RoadErosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road 58 58 13-May-24 31-Jul-24 68 0018361-Std 5-Day Week

A2510 DB Team Prepares and Submits Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road 14 14 13-May-24 30-May-24 0% 41 0018361-Std 5-Day Week
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DB Team Prepares and Submits Environmental Change Table

22-Oct-24, NEPA Re-Evaluation

GDOT Prepares NEPA Reevaluation

GDOT and FHWA Review Period 1 - NEPA Reevaluation

GDOT Revises NEPA Reevaluation

GDOT and FHWA Review Period 2 - NEPA Reevaluation

FHWA Approves NEPA Reevaluation

01-Aug-24, NEPA Reevaluation

01-Aug-24, Ecology

GDOT Prepares Special Study Addendum - Ecology

GDOT Review Period 1 - Special Study Addendum - Ecology

GDOT Revise Period 1 - Special Study Addendum - Ecology

GDOT Review Period 2 -  Special Study Addendum - Ecology

GDOT Revise Period 2 - Special Study Addendum - Ecology

FHWA Reviews and Approves Special Study Addendum - Ecology

01-Aug-24, Cultural Resources (History/Archaeology

GDOT Prepares Special Study Addendum - Cultural Resources

GDOT Review Period 1 - Special Study Addendum - Cultural Resources

GDOT Revise Period 1 -Special Study Addendum - Cultural Resources

GDOT Review Period 2 - Special Study Addendum - Cultural Resources

GDOT Revise Period 2 - Special Study Addendum - Cultural Resources

SHPO Reviews and Approves Special Study Addendum - Cultural Resources

01-Aug-24, Air

GDOT Prepares Special Study Addendum - AIR

GDOT Review Period 1 - Special Study Addendum - AIR

GDOT Revise Period 1 -Special Study Addendum - AIR

GDOT Review Period 2 - Special Study Addendum - AIR

GDOT Revise Period 2 - Special Study Addendum - AIR

FHWA Reviews and Approves Special Study Addendum - AIR

01-Aug-24, Noise

GDOT Prepares Special Study Addendum - Noise

GDOT Review Period 1 - Special Study Addendum - Noise

GDOT Revise Period 1 - Study Addendum - Noise

GDOT Review Period 2 - Special Study Addendum - Noise

GDOT Revise Period 2 - Special Study Addendum - Noise

FHWA Reviews and Approves Special Study Addendum - Noise

07-Oct-24, USACE 404 Permit

DB Team Prepares Draft 404 Permit Application

GDOT Reviews 404 Permit Application

USACE Reviews and Approves 404 Permit Application

29-Nov-24, Stream Buffer Variance

DB Team Prepares and Submits SBV Application

GDOT Reviews & Transmits SBV Application to GA EPD

EPD Reviews and Approves SBV

31-Jul-24, GA EPD - Old Mill Road

31-Jul-24, Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road

DB Team Prepares and Submits Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Page 6 of 13 0018361 I-20 at CR 249/Old Mill Road Design-Build Project

Data Date: 15-Jan-24



Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

A2520 GA EPD Reviews/Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road 25 25 31-May-24 04-Jul-24 0% 68 0018361-Std 5-Day Week

A2530 DB Team Addresses GA EPD Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road5 5 05-Jul-24 11-Jul-24 0% 68 0018361-Std 5-Day Week

A2540 DB Team Prepares RFC Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road 14 14 12-Jul-24 31-Jul-24 0% 68 0018361-Std 5-Day Week

Notice of Intent (NOI) - Old Mill RoadNotice of Intent (NOI) - Old Mill Road 15 15 31-May-24 20-Jun-24 41 0018361-Std 5-Day Week

A2550 DB Teams Prepares Notice of Intent (NOI) - Old Mill Road 1 1 31-May-24 31-May-24 0% 41 0018361-Std 5-Day Week

A2560 GA EPD Reviews and Approves Notice of Intent (NOI) - Old Mill Road 14 14 03-Jun-24 20-Jun-24 0% 41 0018361-Std 5-Day Week

RIGHT-OF-WAYRIGHT-OF-WAY 0 0 15-Jun-24 15-Jun-24 0 0018361-7-Day Week (No 
Holidays)

A4720 Right-of-Way Parcel Availability Date 0 0 15-Jun-24* 0% 0 0018361-7-Day Week (No 
Holidays)

UTILITY COORDINATIONUTILITY COORDINATION 254 254 15-Jan-24 24-Sep-24 451

UAPP and UAP SubmittalsUAPP and UAP Submittals 55 55 30-Mar-24 23-May-24 176

A8700 DB Team Prepares and Submits - UAPP 5 5 30-Mar-24 03-Apr-24 0% 176 0018361-7-Day Week (No 
Holidays)

A8710 GDOT Reviews and Comments - UAPP 21 21 04-Apr-24 02-May-24 0% 126 0018361-Std 5-Day Week

A8720 DB Team Addresses Comments and Re-Submits - UAP 2 2 03-May-24 04-May-24 0% 177 0018361-7-Day Week (No 
Holidays)

A8730 GDOT Reviews and Accepts - UAP 14 14 06-May-24 23-May-24 0% 126 0018361-Std 5-Day Week

Utility Kick-Off MeetingUtility Kick-Off Meeting 5 5 15-Jan-24 19-Jan-24 197 0018361-7-Day Week (No 
Holidays)

A2610 DB Team Prepares for and Hosts Utility Kick-Off Meeting 5 5 15-Jan-24 19-Jan-24 0% 197 0018361-7-Day Week (No 
Holidays)

Emergency Utility Response Information (EURI)Emergency Utility Response Information (EURI) 20 20 20-Jan-24 08-Feb-24 196

A2590 DB Team Prepares and Submits - Emergency Utility Response Information (EURI) 1 1 20-Jan-24 20-Jan-24 0% 197 0018361-7-Day Week (No 
Holidays)

A2600 GDOT Reviews and Accepts - Emergency Utility Response Information (EURI) 14 14 22-Jan-24 08-Feb-24 0% 140 0018361-Std 5-Day Week

SUE QL-B VerificationSUE QL-B Verification 65 65 15-Jan-24 19-Mar-24 129

A2620 DB Team Prepares and Submits - URPN Letter 1 10 10 15-Jan-24 24-Jan-24 0% 127 0018361-7-Day Week (No 
Holidays)

A2630 GDOT Reviews and Accepts - URPN Letter 1 7 7 25-Jan-24 02-Feb-24 0% 91 0018361-Std 5-Day Week

A2640 DB Team Distributes the Accepted URPN Letter 1 and SUE QL-B to Utility Owners 1 1 03-Feb-24 03-Feb-24 0% 129 0018361-7-Day Week (No 
Holidays)

A2650 Utility Owners Perform Supplemental Verification of QL-B 5 5 05-Feb-24 09-Feb-24 0% 92 0018361-Std 5-Day Week

A2660 DB Team Performs Supplemental Verification of QL-B 28 28 10-Feb-24 08-Mar-24 0% 130 0018361-7-Day Week (No 
Holidays)

A2670 DB Team Submits Supplemental QL-B Verification to GDOT 1 1 09-Mar-24 09-Mar-24 0% 130 0018361-7-Day Week (No 
Holidays)

A2680 GDOT Reviews and Accepts - Supplemental QL-B Verif ication 7 7 11-Mar-24 19-Mar-24 0% 93 0018361-Std 5-Day Week

SUE QL-A VerificationSUE QL-A Verification 35 35 09-Mar-24 12-Apr-24 132

A8680 DB Team Performs and Submits SUE QL-A Investigations 14 14 09-Mar-24 22-Mar-24 0% 132 0018361-7-Day Week (No 
Holidays)

A8690 GDOT Reviws and Accepts SUE QL-A Investigation 15 15 25-Mar-24 12-Apr-24 0% 94 0018361-Std 5-Day Week

Utility Impact Analysis (UIA)Utility Impact Analysis (UIA) 52 52 20-Mar-24 10-May-24 131

A2690 DB Team Prepares and Submits - Init ial UIA 7 7 20-Mar-24 26-Mar-24 0% 131 0018361-7-Day Week (No 
Holidays)

A2700 GDOT Reviews and Accepts - Initial UIA 14 14 27-Mar-24 15-Apr-24 0% 93 0018361-Std 5-Day Week

A2710 DB Team Prepares and Submits - UIA 7 7 16-Apr-24 22-Apr-24 0% 129 0018361-7-Day Week (No 
Holidays)

A2720 GDOT Reviews and Accepts - UIA 14 14 23-Apr-24 10-May-24 0% 93 0018361-Std 5-Day Week

Preliminary Utility Status ReportPreliminary Utility Status Report 47 47 11-May-24 26-Jun-24 131

A2730 DB Team Prepares and Submits - Preliminary Utility Status Report 5 5 11-May-24 15-May-24 0% 131 0018361-7-Day Week (No 
Holidays)

A2740 GDOT Reviews and Comments - Preliminary Utility Status Report 14 14 16-May-24 04-Jun-24 0% 93 0018361-Std 5-Day Week

A2750 DB Team Addresses Comments and Re-Submits - Preliminary Utility Status Report 2 2 05-Jun-24 06-Jun-24 0% 131 0018361-7-Day Week (No 
Holidays)

A2760 GDOT Reviews and Accepts - Preliminary Utility Status Report 14 14 07-Jun-24 26-Jun-24 0% 93 0018361-Std 5-Day Week

Utility Adjustment Plans and Utility Work PlansUtility Adjustment Plans and Utility Work Plans 222 222 16-Feb-24 24-Sep-24 451

AT&T DistributionAT&T Distribution 124 124 24-May-24 24-Sep-24 213

AT&T Utility Adjustment Plan (UAP) and GUPS PermitAT&T Utility Adjustment Plan (UAP) and GUPS Permit 117 117 24-May-24 17-Sep-24 213

A4400 Utility Owner Submits - GUPS Permit - AT&T 70 70 24-May-24 29-Aug-24 0% 153 0018361-Std 5-Day Week

A4410 GDOT Reviews and Accepts - GUPS Permit - AT&T 5 5 30-Aug-24 05-Sep-24 0% 153 0018361-Std 5-Day Week

A8740 DB Team Prepares Utility Work Plan - AT&T 5 5 06-Sep-24 10-Sep-24 0% 215 0018361-7-Day Week (No 
Holidays)

A8750 GDOT Reviews and Comments - Utility Work Plan - AT&T 5 5 11-Sep-24 17-Sep-24 0% 153 0018361-Std 5-Day Week
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GA EPD Reviews/Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road

DB Team Addresses GA EPD Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road

DB Team Prepares RFC Erosion Sediment and Pollution Control Plan (ESPCP) - Old Mill Road

20-Jun-24, Notice of Intent (NOI) - Old Mill Road

DB Teams Prepares Notice of Intent (NOI) - Old Mill Road

GA EPD Reviews and Approves Notice of Intent (NOI) - Old Mill Road

15-Jun-24, RIGHT-OF-WAY

Right-of-Way Parcel Availability Date

24-Sep-24, UTILITY COORDINATION

23-May-24, UAPP and UAP Submittals

DB Team Prepares and Submits - UAPP

GDOT Reviews and Comments - UAPP

DB Team Addresses Comments and Re-Submits - UAP

GDOT Reviews and Accepts - UAP

19-Jan-24, Utility Kick-Off Meeting

DB Team Prepares for and Hosts Utility Kick-Off Meeting

08-Feb-24, Emergency Utility Response Information (EURI)

DB Team Prepares and Submits - Emergency Utility Response Information (EURI)

GDOT Reviews and Accepts - Emergency Utility Response Information (EURI)

19-Mar-24, SUE QL-B Verification

DB Team Prepares and Submits - URPN Letter 1

GDOT Reviews and Accepts - URPN Letter 1

DB Team Distributes the Accepted URPN Letter 1 and SUE QL-B to Utility Owners

Utility Owners Perform Supplemental Verification of QL-B

DB Team Performs Supplemental Verification of QL-B

DB Team Submits Supplemental QL-B Verification to GDOT

GDOT Reviews and Accepts - Supplemental QL-B Verif ication

12-Apr-24, SUE QL-A Verification

DB Team Performs and Submits SUE QL-A Investigations

GDOT Reviws and Accepts SUE QL-A Investigation

10-May-24, Utility Impact Analysis (UIA)

DB Team Prepares and Submits - Init ial UIA

GDOT Reviews and Accepts - Initial UIA

DB Team Prepares and Submits - UIA

GDOT Reviews and Accepts - UIA

26-Jun-24, Preliminary Utility Status Report

DB Team Prepares and Submits - Preliminary Utility Status Report

GDOT Reviews and Comments - Preliminary Utility Status Report

DB Team Addresses Comments and Re-Submits - Preliminary Utility Status Report

GDOT Reviews and Accepts - Preliminary Utility Status Report

24-Sep-24, Utility Adjustment Plans and Utility Work Plans

24-Sep-24, AT&T Distribution

17-Sep-24, AT&T Utility Adjustment Plan (UAP) and GUPS Permit

Utility Owner Submits - GUPS Permit - AT&T

GDOT Reviews and Accepts - GUPS Permit - AT&T

DB Team Prepares Utility Work Plan - AT&T

GDOT Reviews and Comments - Utility Work Plan - AT&T

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Page 7 of 13 0018361 I-20 at CR 249/Old Mill Road Design-Build Project
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

AT&T Utility Work Plan and Post-Let CertificationAT&T Utility Work Plan and Post-Let Certification 5 5 18-Sep-24 24-Sep-24 153 0018361-Std 5-Day Week

A3170 GDOT Issues Post-Let Utility Certification - AT&T 5 5 18-Sep-24 24-Sep-24 0% 153 0018361-Std 5-Day Week

CharterCharter 90 90 16-Feb-24 20-Jun-24 391 0018361-Std 5-Day Week

Charter Utility Adjustment Plan (UAP) and GUPS PermitCharter Utility Adjustment Plan (UAP) and GUPS Permit 85 85 16-Feb-24 13-Jun-24 391 0018361-Std 5-Day Week

A4640 Utility Owner Submits - GUPS Permit - Charter 70 70 16-Feb-24 23-May-24 0% 391 0018361-Std 5-Day Week

A4650 GDOT Reviews and Accepts - GUPS Permit - Charter 5 5 24-May-24 30-May-24 0% 391 0018361-Std 5-Day Week

A8760 DB Team Prepares Utility Work Plan - Charter 5 5 31-May-24 06-Jun-24 0% 391 0018361-Std 5-Day Week

A8770 GDOT Reviews and Comments - Utility Work Plan - Charter 5 5 07-Jun-24 13-Jun-24 0% 391 0018361-Std 5-Day Week

Charter Utility Work Plan and Post-Let CertificationCharter Utility Work Plan and Post-Let Certification 5 5 14-Jun-24 20-Jun-24 391 0018361-Std 5-Day Week

A3260 GDOT Issues Post-Let Utility Certification - Charter 5 5 14-Jun-24 20-Jun-24 0% 391 0018361-Std 5-Day Week

Newton County Water & Sewerage Authority (NWSA)Newton County Water & Sewerage Authority (NWSA) 124 124 24-May-24 24-Sep-24 451

NWSA Utility Adjustment Plan (UAP) and GUPS PermitNWSA Utility Adjustment Plan (UAP) and GUPS Permit 117 117 24-May-24 17-Sep-24 451

A4700 Utility Owner Submits - GUPS Permit - NWSA 70 70 24-May-24 29-Aug-24 0% 323 0018361-Std 5-Day Week

A4710 GDOT Reviews and Accepts - GUPS Permit - NWSA 5 5 30-Aug-24 05-Sep-24 0% 323 0018361-Std 5-Day Week

A8800 DB Team Prepares Utility Work Plan - NWSA 5 5 06-Sep-24 10-Sep-24 0% 453 0018361-7-Day Week (No 
Holidays)

A8810 GDOT Reviews and Comments - Utility Work Plan - NWSA 5 5 11-Sep-24 17-Sep-24 0% 323 0018361-Std 5-Day Week

NWSA Utility Work Plan and Post-Let CertificationNWSA Utility Work Plan and Post-Let Certification 5 5 18-Sep-24 24-Sep-24 323 0018361-Std 5-Day Week

A3320 GDOT Issues Post-Let Utility Certification - NWSA 5 5 18-Sep-24 24-Sep-24 0% 323 0018361-Std 5-Day Week

Walton EMCWalton EMC 124 124 24-May-24 24-Sep-24 176

Walton EMC Utility Adjustment Plan (UAP) and GUPS PermitWalton EMC Utility Adjustment Plan (UAP) and GUPS Permit 117 117 24-May-24 17-Sep-24 176

A6080 Utility Owner Submits - GUPS Permit - Walton EMC 70 70 24-May-24 29-Aug-24 0% 126 0018361-Std 5-Day Week

A6090 GDOT Reviews and Accepts - GUPS Permit- Walton EMC 5 5 30-Aug-24 05-Sep-24 0% 126 0018361-Std 5-Day Week

A8820 DB Team Prepares Utility Work Plan- Walton EMC 5 5 06-Sep-24 10-Sep-24 0% 176 0018361-7-Day Week (No 
Holidays)

A8830 GDOT Reviews and Comments - Utility Work Plan- Walton EMC 5 5 11-Sep-24 17-Sep-24 0% 126 0018361-Std 5-Day Week

Walton EMC Utility Work Plan and Post-Let CertificationWalton EMC Utility Work Plan and Post-Let Certification 5 5 18-Sep-24 24-Sep-24 126 0018361-Std 5-Day Week

A6070 GDOT Issues Post-Let Utility Certification- Walton EMC 5 5 18-Sep-24 24-Sep-24 0% 126 0018361-Std 5-Day Week

UTILITY ADJUSTMENTS AND RELOCATIONSUTILITY ADJUSTMENTS AND RELOCATIONS 251 251 25-Sep-24 02-Jun-25 3

AT&T DistributionAT&T Distribution 40 40 25-Sep-24 03-Nov-24 214 0018361-7-Day Week (No 
Holidays)

A10410 Relocate 50 pr Copper - AT&T 40 40 25-Sep-24 03-Nov-24 0% 214 0018361-7-Day Week (No 
Holidays)

CharterCharter 0 0 0

Newton County Water & Sewerage Authority (NWSA)Newton County Water & Sewerage Authority (NWSA) 0 0 0

Walton EMCWalton EMC 77 77 18-Mar-25 02-Jun-25 2 0018361-7-Day Week (No 
Holidays)

A10450 Relocate the Main Three Phase Line - Walton EMC - Old Mill Rd (Existing) 77 77 18-Mar-25 02-Jun-25 0% 2 0018361-7-Day Week (No 
Holidays)

SHOP DRAWINGS AND MATERIAL PROCUREMENTSHOP DRAWINGS AND MATERIAL PROCUREMENT 402 402 15-Jan-24 19-Feb-25 287

A8840 Execute Purchase Order with Beam Supplier 5 5 15-Jan-24 19-Jan-24 0% 171 0018361-7-Day Week (No 
Holidays)

BeamsBeams 102 102 06-Jul-24 15-Oct-24 1

A8850 Supplier Prepares Beam Shop Drawings - Old Mill Road 14 14 06-Jul-24 19-Jul-24 0% 3 0018361-7-Day Week (No 
Holidays)

A8860 DB Team Reviews/Approves Beam Shop Drawings - Old Mill Road 2 2 22-Jul-24 23-Jul-24 0% 1 0018361-Std 5-Day Week

A8870 GDOT Reviews/Comments on Beam Shop Drawings - Old Mill Road 10 10 24-Jul-24 06-Aug-24 0% 1 0018361-Std 5-Day Week

A8880 Supplier Addresses Comments/EOR Reviews/Approves Beam Shop Drawings - Old Mill Road 10 10 07-Aug-24 20-Aug-24 0% 1 0018361-Std 5-Day Week

A8890 GDOT Reviews/Approves Beam Shop Drawings - Old Mill Road 10 10 21-Aug-24 03-Sep-24 0% 1 0018361-Std 5-Day Week

A8900 Fabricate and Deliver Beams - Old Mill Road 42 42 04-Sep-24 15-Oct-24 0% 1 0018361-7-Day Week (No 
Holidays)

Bearing PadsBearing Pads 95 95 06-Jul-24 08-Oct-24 8

A8910 Supplier Prepares Bearing Pads Shop Drawings - Old Mill Road 7 7 06-Jul-24 12-Jul-24 0% 10 0018361-7-Day Week (No 
Holidays)

A8920 DB Team Reviews/Approves Bearing Pads  Shop Drawings - Old Mill Road 2 2 15-Jul-24 16-Jul-24 0% 6 0018361-Std 5-Day Week

A8930 GDOT Reviews/Comments on Bearing Pads  Shop Drawings - Old Mill Road 10 10 17-Jul-24 30-Jul-24 0% 6 0018361-Std 5-Day Week

A8940 Supplier Addresses Comments/EOR Reviews/Approves Bearing Pads Shop Drawings - Old Mill Road 10 10 31-Jul-24 13-Aug-24 0% 6 0018361-Std 5-Day Week

A8950 GDOT Reviews/Approves Bearing Pads  Shop Drawings - Old Mill Road 10 10 14-Aug-24 27-Aug-24 0% 6 0018361-Std 5-Day Week

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

24-Sep-24, AT&T Utility Work Plan and Post-Let Certification

GDOT Issues Post-Let Utility Certification - AT&T

20-Jun-24, Charter

13-Jun-24, Charter Utility Adjustment Plan (UAP) and GUPS Permit

Utility Owner Submits - GUPS Permit - Charter

GDOT Reviews and Accepts - GUPS Permit - Charter

DB Team Prepares Utility Work Plan - Charter

GDOT Reviews and Comments - Utility Work Plan - Charter

20-Jun-24, Charter Utility Work Plan and Post-Let Certification

GDOT Issues Post-Let Utility Certification - Charter

24-Sep-24, Newton County Water & Sewerage Authority (NWSA)

17-Sep-24, NWSA Utility Adjustment Plan (UAP) and GUPS Permit

Utility Owner Submits - GUPS Permit - NWSA

GDOT Reviews and Accepts - GUPS Permit - NWSA

DB Team Prepares Utility Work Plan - NWSA

GDOT Reviews and Comments - Utility Work Plan - NWSA

24-Sep-24, NWSA Utility Work Plan and Post-Let Certification

GDOT Issues Post-Let Utility Certification - NWSA

24-Sep-24, Walton EMC

17-Sep-24, Walton EMC Utility Adjustment Plan (UAP) and GUPS Permit

Utility Owner Submits - GUPS Permit - Walton EMC

GDOT Reviews and Accepts - GUPS Permit- Walton EMC

DB Team Prepares Utility Work Plan- Walton EMC

GDOT Reviews and Comments - Utility Work Plan- Walton EMC

24-Sep-24, Walton EMC Utility Work Plan and Post-Let Certification

GDOT Issues Post-Let Utility Certification- Walton EMC

02-Jun-25, UTILITY ADJUSTMENTS AND RELOCATIONS

03-Nov-24, AT&T Distribution

Relocate 50 pr Copper - AT&T

02-Jun-25, Walton EMC

Relocate the Main Three Phase Line - Walton EMC - Old Mill Rd (Existing)

19-Feb-25, SHOP DRAWINGS AND MATERIAL PROCUREMENT

Execute Purchase Order with Beam Supplier

15-Oct-24, Beams

Supplier Prepares Beam Shop Drawings - Old Mill Road

DB Team Reviews/Approves Beam Shop Drawings - Old Mill Road

GDOT Reviews/Comments on Beam Shop Drawings - Old Mill Road

Supplier Addresses Comments/EOR Reviews/Approves Beam Shop Drawings - Old Mill Road

GDOT Reviews/Approves Beam Shop Drawings - Old Mill Road

Fabricate and Deliver Beams - Old Mill Road

08-Oct-24, Bearing Pads

Supplier Prepares Bearing Pads Shop Drawings - Old Mill Road

DB Team Reviews/Approves Bearing Pads  Shop Drawings - Old Mill Road

GDOT Reviews/Comments on Bearing Pads  Shop Drawings - Old Mill Road

Supplier Addresses Comments/EOR Reviews/Approves Bearing Pads Shop Drawings - Old Mill Road

GDOT Reviews/Approves Bearing Pads  Shop Drawings - Old Mill Road

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

A8960 Fabricate and Deliver Bearing Pads  - Old Mill Road 42 42 28-Aug-24 08-Oct-24 0% 8 0018361-7-Day Week (No 
Holidays)

Deck DrainsDeck Drains 112 112 06-Jul-24 25-Oct-24 10

A8970 Supplier Prepares Deck Drains Shop Drawings - Old Mill Road 21 21 06-Jul-24 26-Jul-24 0% 10 0018361-7-Day Week (No 
Holidays)

A8980 DB Team Reviews/Approves Deck DrainsShop Drawings - Old Mill Road 5 5 29-Jul-24 02-Aug-24 0% 6 0018361-Std 5-Day Week

A8990 GDOT Reviews/Comments on Deck Drains Shop Drawings - Old Mill Road 10 10 05-Aug-24 16-Aug-24 0% 6 0018361-Std 5-Day Week

A9000 Supplier Addresses Comments/EOR Reviews/Approves Deck Drains Shop Drawings - Old Mill Road 10 10 19-Aug-24 30-Aug-24 0% 6 0018361-Std 5-Day Week

A9010 GDOT Reviews/Approves Deck Drains Shop Drawings - Old Mill Road 10 10 02-Sep-24 13-Sep-24 0% 6 0018361-Std 5-Day Week

A9020 Fabricate and Deliver Deck Drains - Old Mill Road 42 42 14-Sep-24 25-Oct-24 0% 10 0018361-7-Day Week (No 
Holidays)

Metal DeckingMetal Decking 98 98 06-Jul-24 11-Oct-24 12

A9030 Supplier Prepares Metal Decking Shop Drawings - Old Mill Road 21 21 06-Jul-24 26-Jul-24 0% 12 0018361-7-Day Week (No 
Holidays)A9040 DB Team Reviews/Approves Metal Decking Shop Drawings - Old Mill Road 5 5 29-Jul-24 02-Aug-24 0% 8 0018361-Std 5-Day Week

A9050 GDOT Reviews/Comments on Metal Decking Shop Drawings - Old Mill Road 10 10 05-Aug-24 16-Aug-24 0% 8 0018361-Std 5-Day Week

A9060 Supplier Addresses Comments/EOR Reviews/Approves Metal Decking Shop Drawings - Old Mill Road 10 10 19-Aug-24 30-Aug-24 0% 8 0018361-Std 5-Day Week

A9070 GDOT Reviews/Approves Metal Decking Shop Drawings - Old Mill Road 10 10 02-Sep-24 13-Sep-24 0% 8 0018361-Std 5-Day Week

A9080 Fabricate and Deliver Metal Decking - Old Mill Road 28 28 14-Sep-24 11-Oct-24 0% 12 0018361-7-Day Week (No 
Holidays)

Retaining Walls - Contractor DesignRetaining Walls - Contractor Design 111 111 26-May-24 13-Sep-24 3

A9090 Supplier Prepares Retaining Wall Shop Drawings - Old Mill Road 21 21 26-May-24 15-Jun-24 0% 2 0018361-7-Day Week (No 
Holidays)

A9100 DB Team Reviews/Approves Retaining WallShop Drawings - Old Mill Road 5 5 17-Jun-24 21-Jun-24 0% 1 0018361-Std 5-Day Week

A9110 GDOT Reviews/Comments on Retaining Wall Shop Drawings - Old Mill Road 10 10 24-Jun-24 05-Jul-24 0% 1 0018361-Std 5-Day Week

A9120 Supplier Addresses Comments/EOR Reviews/Approves Retaining Wall Shop Drawings - Old Mill Road 10 10 08-Jul-24 19-Jul-24 0% 1 0018361-Std 5-Day Week

A9130 GDOT Reviews/Approves Retaining Wall Shop Drawings - Old Mill Road 10 10 22-Jul-24 02-Aug-24 0% 1 0018361-Std 5-Day Week

A9140 Fabricate and Deliver Retaining Wall - Old Mill Road 42 42 03-Aug-24 13-Sep-24 0% 3 0018361-7-Day Week (No 
Holidays)

LightingLighting 189 189 15-Aug-24 19-Feb-25 287

A11400 Supplier Prepares Lighting Product Submittal - Old MIll Road 21 21 15-Aug-24 04-Sep-24 0% 287 0018361-7-Day Week (No 
Holidays)

A11410 DB Team Reviews/Approves Lighting Product Submittal - Old Mill Road 5 5 05-Sep-24 11-Sep-24 0% 205 0018361-Std 5-Day Week

A11420 GDOT Reviews/Comments on Lighting Product Submittal - Old Mill Road 5 5 12-Sep-24 18-Sep-24 0% 205 0018361-Std 5-Day Week

A11430 Supplier Addresses Comments/EOR Reivews/Approves Lighting Product Submittal - Old Mill Road 5 5 19-Sep-24 25-Sep-24 0% 205 0018361-Std 5-Day Week

A11440 GDOT Reviews/Approves Lighting Product Submittal - Old Mill Road 5 5 26-Sep-24 02-Oct-24 0% 205 0018361-Std 5-Day Week

A11450 Fabricate and Deliver Light Poles and Fixtures 140 140 03-Oct-24 19-Feb-25 0% 287 0018361-7-Day Week (No 
Holidays)

CONSTRUCTIONCONSTRUCTION 499 499 08-Aug-24 19-Dec-25 90

Old Mill RoadOld Mill Road 499 499 08-Aug-24 19-Dec-25 90

Traffic ControlTraffic Control 385 385 08-Aug-24 27-Aug-25 38

A6110 Install Temp. Barriers at Bridge Site - Old Mill Road 5 5 08-Aug-24 13-Aug-24 0% 9 0018364-RDWY/BRIDGE-6D

A6120 Install Detour and Close Bridge - Old Mill Road 1 1 03-Jun-25 03-Jun-25 0% 1 0018364-RDWY/BRIDGE-6D

A6130 Old Mill Road Detour Duration 86 86 03-Jun-25 27-Aug-25 0% 38 0018361-7-Day Week (No 
Holidays)

A6140 Open New Old Mill Rd. to Traffic 1 1 27-Aug-25 27-Aug-25 0% 27 0018364-RDWY/BRIDGE-6D

RoadwayRoadway 308 308 08-Aug-24 19-Dec-25 41 0018364-RDWY/BRIDGE-6D

DrainageDrainage 120 120 06-Sep-24 11-Apr-25 209 0018364-RDWY/BRIDGE-6D

A9270 Install Storm Drain - Old Mill Road North 10 10 06-Sep-24 19-Sep-24 0% 312 0018364-RDWY/BRIDGE-6D

A9190 Install Storm Drain (SW System) - North Roundabout 5 5 20-Sep-24 27-Sep-24 0% 35 0018364-RDWY/BRIDGE-6D

A9200 Install Storm Drain (NE System) - North Roundabout 5 5 20-Sep-24 27-Sep-24 0% 35 0018364-RDWY/BRIDGE-6D

A9380 Install Storm Drain Structures - Old Mill Road North 7 7 20-Sep-24 30-Sep-24 0% 312 0018364-RDWY/BRIDGE-6D

A9300 Install Storm Drain Structures (SW System) - North Roundabout 5 5 28-Sep-24 04-Oct-24 0% 35 0018364-RDWY/BRIDGE-6D

A9310 Install Storm Drain Structures (NE System) - North Roundabout 5 5 28-Sep-24 04-Oct-24 0% 35 0018364-RDWY/BRIDGE-6D

A9240 Install Storm Drain - Old Mill Road South 3 3 02-Dec-24 05-Dec-24 0% 19 0018364-RDWY/BRIDGE-6D

A9250 Install Storm Drain (N System) - South Roundabout 5 5 18-Mar-25 24-Mar-25 0% 0 0018364-RDWY/BRIDGE-6D

A9260 Install Storm Drain (S System) - South Roundabout 5 5 25-Mar-25 03-Apr-25 0% 0 0018364-RDWY/BRIDGE-6D

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

Fabricate and Deliver Bearing Pads  - Old Mill Road

25-Oct-24, Deck Drains

Supplier Prepares Deck Drains Shop Drawings - Old Mill Road

DB Team Reviews/Approves Deck DrainsShop Drawings - Old Mill Road

GDOT Reviews/Comments on Deck Drains Shop Drawings - Old Mill Road

Supplier Addresses Comments/EOR Reviews/Approves Deck Drains Shop Drawings - Old Mill Road

GDOT Reviews/Approves Deck Drains Shop Drawings - Old Mill Road

Fabricate and Deliver Deck Drains - Old Mill Road

11-Oct-24, Metal Decking

Supplier Prepares Metal Decking Shop Drawings - Old Mill Road

DB Team Reviews/Approves Metal Decking Shop Drawings - Old Mill Road

GDOT Reviews/Comments on Metal Decking Shop Drawings - Old Mill Road

Supplier Addresses Comments/EOR Reviews/Approves Metal Decking Shop Drawings - Old Mill Road

GDOT Reviews/Approves Metal Decking Shop Drawings - Old Mill Road

Fabricate and Deliver Metal Decking - Old Mill Road

13-Sep-24, Retaining Walls - Contractor Design

Supplier Prepares Retaining Wall Shop Drawings - Old Mill Road

DB Team Reviews/Approves Retaining WallShop Drawings - Old Mill Road

GDOT Reviews/Comments on Retaining Wall Shop Drawings - Old Mill Road

Supplier Addresses Comments/EOR Reviews/Approves Retaining Wall Shop Drawings - Old Mill Road

GDOT Reviews/Approves Retaining Wall Shop Drawings - Old Mill Road

Fabricate and Deliver Retaining Wall - Old Mill Road

19-Feb-25, Lighting

Supplier Prepares Lighting Product Submittal - Old MIll Road

DB Team Reviews/Approves Lighting Product Submittal - Old Mill Road

GDOT Reviews/Comments on Lighting Product Submittal - Old Mill Road

Supplier Addresses Comments/EOR Reivews/Approves Lighting Product Submittal - Old Mill Road

GDOT Reviews/Approves Lighting Product Submittal - Old Mill Road

Fabricate and Deliver Light Poles and Fixtures

19-Dec-25, CONSTRUCTION

19-Dec-25, Old Mill Road

27-Aug-25, Traffic Control

Install Temp. Barriers at Bridge Site - Old Mill Road

Install Detour and Close Bridge - Old Mill Road

Old Mill Road Detour Duration

Open New Old Mill Rd. to Traffic

19-Dec-25, Roadway

11-Apr-25, Drainage

Install Storm Drain - Old Mill Road North

Install Storm Drain (SW System) - North Roundabout

Install Storm Drain (NE System) - North Roundabout

Install Storm Drain Structures - Old Mill Road North

Install Storm Drain Structures (SW System) - North Roundabout

Install Storm Drain Structures (NE System) - North Roundabout

Install Storm Drain - Old Mill Road South

Install Storm Drain (N System) - South Roundabout

Install Storm Drain (S System) - South Roundabout

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total
Float

Calendar

A9360 Install Storm Drain Structures (N System) - South Roundabout 5 5 25-Mar-25 03-Apr-25 0% 5 0018364-RDWY/BRIDGE-6D

A9370 Install Storm Drain Structures (S System) - South Roundabout 5 5 04-Apr-25 11-Apr-25 0% 0 0018364-RDWY/BRIDGE-6D

GradingGrading 308 308 08-Aug-24 19-Dec-25 0 0018364-RDWY/BRIDGE-6D

A3610 Remove Existing Obstructions - Old Mill Road North 10 10 08-Aug-24 20-Aug-24 0% 35 0018364-RDWY/BRIDGE-6D

A3630 Rough Grading - Old Mill Road North 20 20 23-Aug-24 19-Sep-24 0% 35 0018364-RDWY/BRIDGE-6D

A3620 Clear and Grub - Old Mill Road North 10 10 23-Aug-24 05-Sep-24 0% 45 0018364-RDWY/BRIDGE-6D

A9650 Remove Existing Obstructions - Old Mill Road South 10 10 08-Oct-24 22-Oct-24 0% 30 0018364-RDWY/BRIDGE-6D

A3640 Fine Grade - Old Mill Road North 30 30 14-Oct-24 05-Dec-24 0% 29 0018364-RDWY/BRIDGE-6D

A9660 Clear and Grub - Old Mill Road South 10 10 11-Nov-24 02-Dec-24 0% 19 0018364-RDWY/BRIDGE-6D

A9670 Rough Grading - Old Mill Road South 30 30 21-Jan-25 17-Mar-25 0% 0 0018364-RDWY/BRIDGE-6D

A9680 Fine Grade - Old Mill Road South 15 15 12-Apr-25 02-May-25 0% 0 0018364-RDWY/BRIDGE-6D

A3650 Final Dressing - Old Mill Road North 20 20 09-Oct-25 07-Nov-25 0% 0 0018364-RDWY/BRIDGE-6D

A3670 Permanent Grassing - Old Mill Road North 5 5 08-Nov-25 15-Nov-25 0% 18 0018364-RDWY/BRIDGE-6D

A9690 Final Dressing - Old Mill Road South 13 13 08-Nov-25 02-Dec-25 0% 0 0018364-RDWY/BRIDGE-6D

A9700 Permanent Grassing - Old Mill Road South 10 10 04-Dec-25 19-Dec-25 0% 0 0018364-RDWY/BRIDGE-6D

Base and PavingBase and Paving 141 141 06-Dec-24 01-Aug-25 35 0018364-RDWY/BRIDGE-6D

A3660 Place GAB - Old Mill Road North and North Roundabout 20 20 06-Dec-24 21-Jan-25 0% 29 0018364-RDWY/BRIDGE-6D

A3680 Fine Grade GAB - Old Mill Road North and North Roundabout 10 10 23-Jan-25 11-Feb-25 0% 29 0018364-RDWY/BRIDGE-6D

A3690 Place 19mm Asphalt on GAB - Old Mill Road North and North Roundabout 15 15 14-Feb-25 10-Mar-25 0% 29 0018364-RDWY/BRIDGE-6D

A3710 Place Plain PC Conc Pvmt - Old Mill Road North and North Roundabout 35 35 11-Mar-25 05-May-25 0% 29 0018364-RDWY/BRIDGE-6D

A9450 Place GAB - South Roundabout 12 12 05-May-25 20-May-25 0% 0 0018364-RDWY/BRIDGE-6D

A9390 Place GAB - Old Mill Road South 10 10 22-May-25 05-Jun-25 0% 38 0018364-RDWY/BRIDGE-6D

A9460 Fine Grade GAB - South Roundabout 12 12 22-May-25 07-Jun-25 0% 0 0018364-RDWY/BRIDGE-6D

A9400 Fine Grade GAB - Old Mill Road South 5 5 06-Jun-25 12-Jun-25 0% 38 0018364-RDWY/BRIDGE-6D

A9470 Place 19mm Asphalt on GAB - South Roundabout 6 6 09-Jun-25 16-Jun-25 0% 0 0018364-RDWY/BRIDGE-6D

A9410 Place 25mm Asphalt on GAB - Old Mill Road South 8 8 17-Jun-25 26-Jun-25 0% 35 0018364-RDWY/BRIDGE-6D

A9480 Place Plain PC Conc Pvmt - South Roundabout 15 15 17-Jun-25 08-Jul-25 0% 0 0018364-RDWY/BRIDGE-6D

A9420 Place 19mm Asphalt on 25mm Asphalt - Old Mill Road South 4 4 27-Jun-25 02-Jul-25 0% 35 0018364-RDWY/BRIDGE-6D

A9430 Place 12.5mm Topping - Old Mill Road South 5 5 03-Jul-25 11-Jul-25 0% 35 0018364-RDWY/BRIDGE-6D

A9440 Cure 12.5mm Asphalt Topping - Old Mill Road South 15 15 12-Jul-25 01-Aug-25 0% 35 0018364-RDWY/BRIDGE-6D

Concrete FlatworkConcrete Flatwork 109 109 06-May-25 07-Oct-25 0 0018364-RDWY/BRIDGE-6D

A9890 Install Curb and Gutter - Old Mill Road North 40 40 06-May-25 01-Jul-25 0% 29 0018364-RDWY/BRIDGE-6D

A11460 Install Curb and Gutter - Old Mill Road South 25 25 10-Jul-25 12-Aug-25 0% 0 0018364-RDWY/BRIDGE-6D

A9900 Install Sidewalk - Old Mill Rd 40 40 14-Aug-25 07-Oct-25 0% 0 0018364-RDWY/BRIDGE-6D

Guardrail and FencingGuardrail and Fencing 5 5 02-Aug-25 08-Aug-25 86 0018364-RDWY/BRIDGE-6D

A9910 Install Guardrail - Old MIll Road 5 5 02-Aug-25 08-Aug-25 0% 86 0018364-RDWY/BRIDGE-6D

A9920 Install Fencing - Old Mill Road 5 5 02-Aug-25 08-Aug-25 0% 86 0018364-RDWY/BRIDGE-6D

Signing and MarkingSigning and Marking 18 18 02-Aug-25 26-Aug-25 27 0018364-RDWY/BRIDGE-6D

A9940 Install Signing - Old Mill Road 10 10 02-Aug-25 15-Aug-25 0% 35 0018364-RDWY/BRIDGE-6D

A9930 Install Pavement Markings - Old Mill Road 10 10 14-Aug-25 26-Aug-25 0% 27 0018364-RDWY/BRIDGE-6D

LightingLighting 50 50 18-Mar-25 02-Jun-25 133 0018364-RDWY/BRIDGE-6D

A10430 Install Lighting Conduits and Service Points - Old Mill Rd. 40 40 18-Mar-25 17-May-25 0% 133 0018364-RDWY/BRIDGE-6D

A10320 Install Light Fixtures  - Old Mill Road 10 10 19-May-25 02-Jun-25 0% 133 0018364-RDWY/BRIDGE-6D

BridgeBridge 339 339 08-Aug-24 12-Jul-25 83

A9990 Mobilize Bridge Crew to Old Mill Road 5 5 08-Aug-24 13-Aug-24 0% 8 0018364-RDWY/BRIDGE-6D

FoundationFoundation 16 16 15-Aug-24 06-Sep-24 8 0018364-RDWY/BRIDGE-6D

A10000 Excavate for Intermediate Bent 2 Foundations - Old Mill Road 3 3 15-Aug-24 17-Aug-24 0% 9 0018364-RDWY/BRIDGE-6D

A10030 Drive Piles - End Bent 1 - Old Mill Road 2 2 15-Aug-24 16-Aug-24 0% 8 0018364-RDWY/BRIDGE-6D

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

Install Storm Drain Structures (N System) - South Roundabout

Install Storm Drain Structures (S System) - South Roundabout

19-Dec-25, Grading

Remove Existing Obstructions - Old Mill Road North

Rough Grading - Old Mill Road North

Clear and Grub - Old Mill Road North

Remove Existing Obstructions - Old Mill Road South

Fine Grade - Old Mill Road North

Clear and Grub - Old Mill Road South

Rough Grading - Old Mill Road South

Fine Grade - Old Mill Road South

Final Dressing - Old Mill Road North

Permanent Grassing - Old Mill Road North

Final Dressing - Old Mill Road South

Permanent Grassing - Old Mill Road South

01-Aug-25, Base and Paving

Place GAB - Old Mill Road North and North Roundabout

Fine Grade GAB - Old Mill Road North and North Roundabout

Place 19mm Asphalt on GAB - Old Mill Road North and North Roundabout

Place Plain PC Conc Pvmt - Old Mill Road North and North Roundabout

Place GAB - South Roundabout

Place GAB - Old Mill Road South

Fine Grade GAB - South Roundabout

Fine Grade GAB - Old Mill Road South

Place 19mm Asphalt on GAB - South Roundabout

Place 25mm Asphalt on GAB - Old Mill Road South

Place Plain PC Conc Pvmt - South Roundabout

Place 19mm Asphalt on 25mm Asphalt - Old Mill Road South

Place 12.5mm Topping - Old Mill Road South

Cure 12.5mm Asphalt Topping - Old Mill Road South

07-Oct-25, Concrete Flatwork

Install Curb and Gutter - Old Mill Road North

Install Curb and Gutter - Old Mill Road South

Install Sidewalk - Old Mill Rd

08-Aug-25, Guardrail and Fencing

Install Guardrail - Old MIll Road

Install Fencing - Old Mill Road

26-Aug-25, Signing and Marking

Install Signing - Old Mill Road

Install Pavement Markings - Old Mill Road

02-Jun-25, Lighting

Install Lighting Conduits and Service Points - Old Mill Rd.

Install Light Fixtures  - Old Mill Road

12-Jul-25, Bridge

Mobilize Bridge Crew to Old Mill Road

06-Sep-24, Foundation

Excavate for Intermediate Bent 2 Foundations - Old Mill Road

Drive Piles - End Bent 1 - Old Mill Road

I-20 @ CR249/Old Mill Road - Proposal
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A10040 Drive Piles - End Bent 3 - Old Mill Road 2 2 17-Aug-24 19-Aug-24 0% 8 0018364-RDWY/BRIDGE-6D

A10050 Drive Piles - Intermediate Bent 2 - Old Mill Road 6 6 20-Aug-24 28-Aug-24 0% 8 0018364-RDWY/BRIDGE-6D

A10060 Construct Footings - Intermediate Bent 2 - Old Mill Road 6 6 29-Aug-24 06-Sep-24 0% 8 0018364-RDWY/BRIDGE-6D

SubstructureSubstructure 70 70 17-Aug-24 25-Oct-24 4

A10070 Construct End Bent 1 - Old Mill Road 4 4 17-Aug-24 23-Aug-24 0% 32 0018364-RDWY/BRIDGE-6D

A10110 Cure End Bent 1 - Old Mill Road 7 7 24-Aug-24 30-Aug-24 0% 47 0018361-7-Day Week (No 
Holidays)

A10090 Construct Intermediate Bent 2 Columns - Old Mill Road 6 6 07-Sep-24 14-Sep-24 0% 8 0018364-RDWY/BRIDGE-6D

A10130 Construct Intermediate Bent 2 Cap - Old Mill Road 8 8 16-Sep-24 27-Sep-24 0% 8 0018364-RDWY/BRIDGE-6D

A10140 Cure Intermediate Bent 2 Cap - Old Mill Road 7 7 28-Sep-24 04-Oct-24 0% 12 0018361-7-Day Week (No 
Holidays)

A10080 Construct End Bent 3 - Old Mill Road 4 4 14-Oct-24 18-Oct-24 0% 2 0018364-RDWY/BRIDGE-6D

A10120 Cure End Bent 3 - Old Mill Road 7 7 19-Oct-24 25-Oct-24 0% 4 0018361-7-Day Week (No 
Holidays)

SuperstructureSuperstructure 76 76 17-Oct-24 31-Dec-24 12

A10150 Set Beams - Span 1 - Old Mill Road 2 2 17-Oct-24 18-Oct-24 0% 0 0018364-RDWY/BRIDGE-6D

A10170 Grade Beams - Span 1 - Old Mill Road 2 2 21-Oct-24 22-Oct-24 0% 0 0018364-RDWY/BRIDGE-6D

A10190 Construct Subdeck and Install SIP Panels - Span 1 - Old Mill Road 8 8 24-Oct-24 04-Nov-24 0% 0 0018364-RDWY/BRIDGE-6D

A10160 Set Beams - Span 2 - Old Mill Road 2 2 26-Oct-24 28-Oct-24 0% 2 0018364-RDWY/BRIDGE-6D

A10180 Grade Beams - Span 2 - Old Mill Road 2 2 30-Oct-24 31-Oct-24 0% 2 0018364-RDWY/BRIDGE-6D

A10200 Construct Subdeck and Install SIP Panels - Span 2 - Old Mill Road 8 8 05-Nov-24 18-Nov-24 0% 0 0018364-RDWY/BRIDGE-6D

A10220 Construct Deck- Old Mill Road 15 15 21-Nov-24 17-Dec-24 0% 0 0018364-RDWY/BRIDGE-6D

A10240 Cure Deck - Old Mill Road 14 14 18-Dec-24 31-Dec-24 0% 12 0018361-7-Day Week (No 
Holidays)

Bridge CompletionBridge Completion 120 120 19-Dec-24 12-Jul-25 59 0018364-RDWY/BRIDGE-6D

A10250 Construct Approach Slabs - Old Mill Road 8 8 19-Dec-24 11-Jan-25 0% 0 0018364-RDWY/BRIDGE-6D

A10260 Construct Bridge Barriers - Old Mill Road 4 4 13-Jan-25 20-Jan-25 0% 0 0018364-RDWY/BRIDGE-6D

A10270 Remove Overhangs - Old Mill Road 6 6 21-Jan-25 03-Feb-25 0% 153 0018364-RDWY/BRIDGE-6D

A10420 Construct Bridge Sidewalk - Old Mill Road 4 4 21-Jan-25 27-Jan-25 0% 155 0018364-RDWY/BRIDGE-6D

A10290 Profilograph Deck - Span 1 - Old Mill Road 5 5 06-Feb-25 11-Feb-25 0% 153 0018364-RDWY/BRIDGE-6D

A10300 Groove Deck - Span 2 - Old Mill Road 2 2 10-Jul-25 11-Jul-25 0% 59 0018364-RDWY/BRIDGE-6D

A10310 Seal Joints/Prepare Bridge for Traffic - Old Mill Road 1 1 12-Jul-25 12-Jul-25 0% 59 0018364-RDWY/BRIDGE-6D

Bridge Demolition - Old MIll Road (Existing)Bridge Demolition - Old MIll Road (Existing) 18 18 05-Jun-25 27-Jun-25 1 0018364-RDWY/BRIDGE-6D

WallsWalls 46 46 08-Aug-24 12-Oct-24 2 0018364-RDWY/BRIDGE-6D

A9830 Excavate and Shore for MSE Wall 1 - Old Mill Road 5 5 08-Aug-24 13-Aug-24 0% 23 0018364-RDWY/BRIDGE-6D

A9840 Construct MSE Wall 1 - Old Mill Road 20 20 14-Sep-24 12-Oct-24 0% 2 0018364-RDWY/BRIDGE-6D

Interchange RampsInterchange Ramps 383 383 24-Oct-24 10-Nov-25 39

Traffic ControlTraffic Control 100 100 14-Jun-25 21-Sep-25 0

A11340 Install Temp Pavement at Rest Area EB Entrance Ramp 10 10 14-Jun-25 26-Jun-25 0% 8 0018364-RDWY/BRIDGE-6D

A11390 I-20 WB Entrance Ramp Terminal Weekend 2 2 19-Jul-25 20-Jul-25 0% 16 0018364-WEEKEND ONLY

A11370 I-20 EB Entrance Ramp Terminal Weekend 2 2 23-Aug-25 24-Aug-25 0% 0 0018364-WEEKEND ONLY

A11350 Activate New Rest Area Entrance Ramp 1 1 25-Aug-25 25-Aug-25 0% 9 0018364-RDWY/BRIDGE-6D

A11380 I-20 WB Exit Ramp Terminal Weekend 2 2 06-Sep-25 07-Sep-25 0% 4 0018364-WEEKEND ONLY

A11360 I-20 EB Exit Ramp Terminal Weekend 2 2 20-Sep-25 21-Sep-25 0% 0 0018364-WEEKEND ONLY

DrainageDrainage 50 50 07-Dec-24 20-Mar-25 8 0018364-RDWY/BRIDGE-6D

A10340 Install 6'x4'  & 5'x7' Box Culvert - I-20 WB On Ramp 30 30 07-Dec-24 14-Feb-25 0% 8 0018364-RDWY/BRIDGE-6D

A9170 Install Storm Drain - I-20 EB Off Ramp 10 10 24-Jan-25 14-Feb-25 0% 13 0018364-RDWY/BRIDGE-6D

A9220 Install Storm Drain - I-20 WB Off Ramp 10 10 15-Feb-25 03-Mar-25 0% 8 0018364-RDWY/BRIDGE-6D

A9230 Install Storm Drain - I-20 EB On Ramp 5 5 15-Feb-25 21-Feb-25 0% 13 0018364-RDWY/BRIDGE-6D

A9280 Install Storm Drain Structures- I-20 EB Off Ramp 10 10 15-Feb-25 03-Mar-25 0% 13 0018364-RDWY/BRIDGE-6D

A10330 Install 6'x4' Box Culvert - I-20 EB Off Ramp 15 15 15-Feb-25 11-Mar-25 0% 8 0018364-RDWY/BRIDGE-6D

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

Drive Piles - End Bent 3 - Old Mill Road

Drive Piles - Intermediate Bent 2 - Old Mill Road

Construct Footings - Intermediate Bent 2 - Old Mill Road

25-Oct-24, Substructure

Construct End Bent 1 - Old Mill Road

Cure End Bent 1 - Old Mill Road

Construct Intermediate Bent 2 Columns - Old Mill Road

Construct Intermediate Bent 2 Cap - Old Mill Road

Cure Intermediate Bent 2 Cap - Old Mill Road

Construct End Bent 3 - Old Mill Road

Cure End Bent 3 - Old Mill Road

31-Dec-24, Superstructure

Set Beams - Span 1 - Old Mill Road

Grade Beams - Span 1 - Old Mill Road

Construct Subdeck and Install SIP Panels - Span 1 - Old Mill Road

Set Beams - Span 2 - Old Mill Road

Grade Beams - Span 2 - Old Mill Road

Construct Subdeck and Install SIP Panels - Span 2 - Old Mill Road

Construct Deck- Old Mill Road

Cure Deck - Old Mill Road

12-Jul-25, Bridge Completion

Construct Approach Slabs - Old Mill Road

Construct Bridge Barriers - Old Mill Road

Remove Overhangs - Old Mill Road

Construct Bridge Sidewalk - Old Mill Road

Profilograph Deck - Span 1 - Old Mill Road

Groove Deck - Span 2 - Old Mill Road

Seal Joints/Prepare Bridge for Traffic - Old Mill Road

27-Jun-25, Bridge Demolition - Old MIll Road (Existing)

12-Oct-24, Walls

Excavate and Shore for MSE Wall 1 - Old Mill Road

Construct MSE Wall 1 - Old Mill Road

10-Nov-25, Interchange Ramps

21-Sep-25, Traffic Control

Install Temp Pavement at Rest Area EB Entrance Ramp

I-20 WB Entrance Ramp Terminal Weekend

I-20 EB Entrance Ramp Terminal Weekend

Activate New Rest Area Entrance Ramp

I-20 WB Exit Ramp Terminal Weekend

I-20 EB Exit Ramp Terminal Weekend

20-Mar-25, Drainage

Install 6'x4'  & 5'x7' Box Culvert - I-20 WB On Ramp

Install Storm Drain - I-20 EB Off Ramp

Install Storm Drain - I-20 WB Off Ramp

Install Storm Drain - I-20 EB On Ramp

Install Storm Drain Structures- I-20 EB Off Ramp

Install 6'x4' Box Culvert - I-20 EB Off Ramp

I-20 @ CR249/Old Mill Road - Proposal
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A9340 Install Storm Drain Structures - I-20 EB On Ramp 5 5 24-Feb-25 03-Mar-25 0% 13 0018364-RDWY/BRIDGE-6D

A9330 Install Storm Drain Structures - I-20 WB Off Ramp 10 10 06-Mar-25 20-Mar-25 0% 8 0018364-RDWY/BRIDGE-6D

GradingGrading 235 235 24-Oct-24 10-Nov-25 21 0018364-RDWY/BRIDGE-6D

A9590 Remove Existing Obstructions - WB Ramps 5 5 24-Oct-24 30-Oct-24 0% 8 0018364-RDWY/BRIDGE-6D

A9530 Remove Existing Obstructions - EB Ramps 5 5 31-Oct-24 08-Nov-24 0% 28 0018364-RDWY/BRIDGE-6D

A9600 Clear and Grub - WB Ramps 20 20 31-Oct-24 06-Dec-24 0% 8 0018364-RDWY/BRIDGE-6D

A9540 Clear and Grub - EB Ramps 20 20 07-Dec-24 23-Jan-25 0% 13 0018364-RDWY/BRIDGE-6D

A9550 Rough Grading - EB Exit Ramp 30 30 13-Mar-25 28-Apr-25 0% 8 0018364-RDWY/BRIDGE-6D

A9610 Rough Grading - WB Entrance Ramp 30 30 21-Mar-25 06-May-25 0% 8 0018364-RDWY/BRIDGE-6D

A9560 Fine Grade - EB Exit Ramp 10 10 29-Apr-25 13-May-25 0% 8 0018364-RDWY/BRIDGE-6D

A9620 Fine Grade - WB Entrance Ramp 10 10 08-May-25 20-May-25 0% 39 0018364-RDWY/BRIDGE-6D

A11470 Rough Grading - WB Exit Ramp 30 30 17-May-25 27-Jun-25 0% 1 0018364-RDWY/BRIDGE-6D

A11480 Rough Grading - EB Entrance Ramp 30 30 17-May-25 27-Jun-25 0% 1 0018364-RDWY/BRIDGE-6D

A11490 Fine Grade - WB Exit Ramp 6 6 30-Jun-25 08-Jul-25 0% 1 0018364-RDWY/BRIDGE-6D

A11500 Fine Grade - EB Entrance Ramp 6 6 30-Jun-25 08-Jul-25 0% 1 0018364-RDWY/BRIDGE-6D

A9880 Grade Shoulders WB Entrance Ramp 8 8 18-Jul-25 28-Jul-25 0% 39 0018364-RDWY/BRIDGE-6D

A9860 Grade Shoudlers EB Entrance Ramp 8 8 21-Aug-25 29-Aug-25 0% 15 0018364-RDWY/BRIDGE-6D

A9630 Final Dressing - WB Ramps 25 25 06-Sep-25 10-Oct-25 0% 31 0018364-RDWY/BRIDGE-6D

A9870 Grade Shoudlers WB Exit Ramp 8 8 06-Sep-25 16-Sep-25 0% 3 0018364-RDWY/BRIDGE-6D

A9850 Grade Shoulders EB Exit Ramp 8 8 09-Sep-25 18-Sep-25 0% 1 0018364-RDWY/BRIDGE-6D

A9570 Final Dressing - EB Ramps 25 25 19-Sep-25 25-Oct-25 0% 21 0018364-RDWY/BRIDGE-6D

A9640 Permanent Grassing - WB Ramps 10 10 13-Oct-25 25-Oct-25 0% 31 0018364-RDWY/BRIDGE-6D

A9580 Permanent Grassing - EB Ramps 10 10 27-Oct-25 10-Nov-25 0% 21 0018364-RDWY/BRIDGE-6D

Base and PavingBase and Paving 90 90 15-May-25 18-Sep-25 1 0018364-RDWY/BRIDGE-6D

A9490 Place GAB - I-20 EB Off Ramp 10 10 15-May-25 29-May-25 0% 8 0018364-RDWY/BRIDGE-6D

A9790 Place GAB - I-20 WB On Ramp 15 15 22-May-25 12-Jun-25 0% 39 0018364-RDWY/BRIDGE-6D

A9500 Fine Grade GAB - I-20 EB Off Ramp 6 6 30-May-25 06-Jun-25 0% 8 0018364-RDWY/BRIDGE-6D

A9510 Place 19mm Asphalt on GAB - I-20 EB Off Ramp 5 5 07-Jun-25 13-Jun-25 0% 8 0018364-RDWY/BRIDGE-6D

A9800 Fine Grade GAB - I-20 WB On Ramp 6 6 13-Jun-25 20-Jun-25 0% 39 0018364-RDWY/BRIDGE-6D

A9810 Place 19mm Asphalt on GAB - I-20 WB On Ramp 6 6 21-Jun-25 27-Jun-25 0% 39 0018364-RDWY/BRIDGE-6D

A9820 Place Plain PC Conc Pvmt - I-20 WB On Ramp 12 12 30-Jun-25 17-Jul-25 0% 39 0018364-RDWY/BRIDGE-6D

A9520 Place Plain PC Conc Pvmt - I-20 EB Off Ramp, East of Rest Area 20 20 10-Jul-25 05-Aug-25 0% 1 0018364-RDWY/BRIDGE-6D

A9710 Place GAB - I-20 EB On Ramp 10 10 10-Jul-25 22-Jul-25 0% 1 0018364-RDWY/BRIDGE-6D

A9750 Place GAB - I-20 WB Off Ramp 20 20 10-Jul-25 05-Aug-25 0% 1 0018364-RDWY/BRIDGE-6D

A9720 Fine Grade GAB - I-20 EB On Ramp 6 6 24-Jul-25 31-Jul-25 0% 1 0018364-RDWY/BRIDGE-6D

A9730 Place 19mm Asphalt on GAB - I-20 EB On Ramp 4 4 01-Aug-25 05-Aug-25 0% 1 0018364-RDWY/BRIDGE-6D

A9740 Place Plain PC Conc Pvmt - I-20 EB On Ramp 10 10 07-Aug-25 19-Aug-25 0% 1 0018364-RDWY/BRIDGE-6D

A9760 Fine Grade GAB - I-20 WB Off Ramp 6 6 07-Aug-25 14-Aug-25 0% 1 0018364-RDWY/BRIDGE-6D

A9770 Place 19mm Asphalt on GAB - I-20 WB Off Ramp 4 4 15-Aug-25 19-Aug-25 0% 1 0018364-RDWY/BRIDGE-6D

A9780 Place Plain PC Conc Pvmt - I-20 WB Off Ramp 12 12 21-Aug-25 05-Sep-25 0% 1 0018364-RDWY/BRIDGE-6D

A10460 Place Plain PC Conc Pvmt - I-20 EB Off Ramp, West of Rest Area 10 10 06-Sep-25 18-Sep-25 0% 1 0018364-RDWY/BRIDGE-6D

Concrete FlatworkConcrete Flatwork 43 43 15-May-25 15-Jul-25 68 0018364-RDWY/BRIDGE-6D

A9950 Install Concrete Ditch - I-20 EB Off Ramp 5 5 15-May-25 20-May-25 0% 101 0018364-RDWY/BRIDGE-6D

A9970 Install Concrete Ditch - I-20 WB On Ramp 5 5 22-May-25 29-May-25 0% 101 0018364-RDWY/BRIDGE-6D

A9960 Install Concrete Ditch - I-20 EB On Ramp 5 5 10-Jul-25 15-Jul-25 0% 68 0018364-RDWY/BRIDGE-6D

Guardrail and FencingGuardrail and Fencing 53 53 29-Jul-25 10-Oct-25 41 0018364-RDWY/BRIDGE-6D

A11520 Install Guardrail - WB Entrance Ramp 5 5 29-Jul-25 04-Aug-25 0% 44 0018364-RDWY/BRIDGE-6D
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Install Storm Drain Structures - I-20 EB On Ramp

Install Storm Drain Structures - I-20 WB Off Ramp

10-Nov-25, Grading

Remove Existing Obstructions - WB Ramps

Remove Existing Obstructions - EB Ramps

Clear and Grub - WB Ramps

Clear and Grub - EB Ramps

Rough Grading - EB Exit Ramp

Rough Grading - WB Entrance Ramp

Fine Grade - EB Exit Ramp

Fine Grade - WB Entrance Ramp

Rough Grading - WB Exit Ramp

Rough Grading - EB Entrance Ramp

Fine Grade - WB Exit Ramp

Fine Grade - EB Entrance Ramp

Grade Shoulders WB Entrance Ramp

Grade Shoudlers EB Entrance Ramp

Final Dressing - WB Ramps

Grade Shoudlers WB Exit Ramp

Grade Shoulders EB Exit Ramp

Final Dressing - EB Ramps

Permanent Grassing - WB Ramps

Permanent Grassing - EB Ramps

18-Sep-25, Base and Paving

Place GAB - I-20 EB Off Ramp

Place GAB - I-20 WB On Ramp

Fine Grade GAB - I-20 EB Off Ramp

Place 19mm Asphalt on GAB - I-20 EB Off Ramp

Fine Grade GAB - I-20 WB On Ramp

Place 19mm Asphalt on GAB - I-20 WB On Ramp

Place Plain PC Conc Pvmt - I-20 WB On Ramp

Place Plain PC Conc Pvmt - I-20 EB Off Ramp, East of Rest Area

Place GAB - I-20 EB On Ramp

Place GAB - I-20 WB Off Ramp

Fine Grade GAB - I-20 EB On Ramp

Place 19mm Asphalt on GAB - I-20 EB On Ramp

Place Plain PC Conc Pvmt - I-20 EB On Ramp

Fine Grade GAB - I-20 WB Off Ramp

Place 19mm Asphalt on GAB - I-20 WB Off Ramp

Place Plain PC Conc Pvmt - I-20 WB Off Ramp

Place Plain PC Conc Pvmt - I-20 EB Off Ramp, West of Rest Area

15-Jul-25, Concrete Flatwork

Install Concrete Ditch - I-20 EB Off Ramp

Install Concrete Ditch - I-20 WB On Ramp

Install Concrete Ditch - I-20 EB On Ramp

10-Oct-25, Guardrail and Fencing

Install Guardrail - WB Entrance Ramp

I-20 @ CR249/Old Mill Road - Proposal
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A11510 Install Guardrail - EB Entrance Ramp 5 5 02-Sep-25 06-Sep-25 0% 20 0018364-RDWY/BRIDGE-6D

A10360 Install Fencing - Interchange Ramps 25 25 06-Sep-25 10-Oct-25 0% 41 0018364-RDWY/BRIDGE-6D

A10350 Install Guardrail - EB Exit Ramp 5 5 19-Sep-25 26-Sep-25 0% 6 0018364-RDWY/BRIDGE-6D

Signing and MarkingSigning and Marking 21 21 06-Sep-25 04-Oct-25 0 0018364-RDWY/BRIDGE-6D

A10380 Install Signing - Interchange Ramps 1 1 06-Sep-25 06-Sep-25 0% 20 0018364-RDWY/BRIDGE-6D

A10370 Install Pavement Markings -Interchange Ramps 10 10 22-Sep-25 04-Oct-25 0% 0 0018364-RDWY/BRIDGE-6D

WallsWalls 0 0 0

I-20 MedianI-20 Median 56 56 19-Dec-24 10-Apr-25 169 0018364-RDWY/BRIDGE-6D

GradingGrading 50 50 19-Dec-24 31-Mar-25 169 0018364-RDWY/BRIDGE-6D

A11530 Excavate for Side Barrier Wall Foundations - I-20 Median 6 6 19-Dec-24 09-Jan-25 0% 169 0018364-RDWY/BRIDGE-6D

A11540 Clip Out and Wedge Subgrade at Side Barriers - I-20 Median 2 2 27-Feb-25 28-Feb-25 0% 169 0018364-RDWY/BRIDGE-6D

A11550 Fine Grade Subgrade - I-20 Median 2 2 01-Mar-25 03-Mar-25 0% 169 0018364-RDWY/BRIDGE-6D

A11560 Grade Shoulders - I-20 Median 4 4 24-Mar-25 31-Mar-25 0% 169 0018364-RDWY/BRIDGE-6D

Base and PavingBase and Paving 12 12 06-Mar-25 22-Mar-25 169 0018364-RDWY/BRIDGE-6D

A11570 Place GAB - I-20 Median 2 2 06-Mar-25 07-Mar-25 0% 169 0018364-RDWY/BRIDGE-6D

A11590 Fine Grade GAB I-20 Median 4 4 08-Mar-25 13-Mar-25 0% 169 0018364-RDWY/BRIDGE-6D

A11580 Pave Asphalt Shoulders - I-20 Median 6 6 14-Mar-25 22-Mar-25 0% 169 0018364-RDWY/BRIDGE-6D

Concrete FlatworkConcrete Flatwork 4 4 01-Apr-25 07-Apr-25 169 0018364-RDWY/BRIDGE-6D

A11600 Install Concrete Flatwork - I-20 Median 4 4 01-Apr-25 07-Apr-25 0% 169 0018364-RDWY/BRIDGE-6D

Guardrail and BarrierGuardrail and Barrier 50 50 10-Jan-25 10-Apr-25 169 0018364-RDWY/BRIDGE-6D

A11620 Construct Concrete Side Barriers - I-20 Median 24 24 10-Jan-25 24-Feb-25 0% 169 0018364-RDWY/BRIDGE-6D

A11630 Install Guardrail - I-20 Median 2 2 01-Apr-25 03-Apr-25 0% 173 0018364-RDWY/BRIDGE-6D

A11610 Install Cable Barrier - I-20 Median 2 2 08-Apr-25 10-Apr-25 0% 169 0018364-RDWY/BRIDGE-6D

Old Mill WayOld Mill Way 21 21 05-Jun-25 02-Jul-25 111 0018364-RDWY/BRIDGE-6D

GradingGrading 21 21 05-Jun-25 02-Jul-25 111 0018364-RDWY/BRIDGE-6D

A11640 Rough Grade Cul-de-Sac - Old Mill Way 4 4 05-Jun-25 09-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A9210 Install  Storm Drain - Old Mill Way 3 3 10-Jun-25 13-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A9320 Install  Storm Drain Structures - Old Mill Way 1 1 14-Jun-25 14-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A11650 Fine Grade Cul-de-Sac - Old Mill Way 2 2 16-Jun-25 17-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A11660 Final Dressing - Old Mill Way 3 3 26-Jun-25 30-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A11710 Permanent Grassing - Old Mill Way 2 2 01-Jul-25 02-Jul-25 0% 111 0018364-RDWY/BRIDGE-6D

Base and PavingBase and Paving 6 6 19-Jun-25 25-Jun-25 111 0018364-RDWY/BRIDGE-6D

A11670 Place GAB - Old Mill Way 1 1 19-Jun-25 19-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A11680 Fine Grade GAB - Old Mill Way 2 2 20-Jun-25 21-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A11690 Pave Cul-de-Sac - Old Mill Way 2 2 23-Jun-25 24-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

A11700 Pave Driveways - Old Mill Way 1 1 25-Jun-25 25-Jun-25 0% 111 0018364-RDWY/BRIDGE-6D

PROJECT CLOSEOUTPROJECT CLOSEOUT 90 90 20-Dec-25 19-Mar-26 0

A9980 Punchlist and Demobilization 90 90 20-Dec-25 19-Mar-26 0% 0 0018361-7-Day Week (No 
Holidays)

As-Built PlansAs-Built Plans 77 77 20-Dec-25 06-Mar-26 13

A4150 DB Team Prepares As-Built Plans 25 25 20-Dec-25 13-Jan-26 0% 12 0018361-7-Day Week (No 
Holidays)

A4160 GDOT Reviews and Comments on As-Built Plans 10 10 14-Jan-26 27-Jan-26 0% 8 0018361-Std 5-Day Week

A4170 DB Team Addresses Comments on As-Built Plans 25 25 28-Jan-26 21-Feb-26 0% 12 0018361-7-Day Week (No 
Holidays)

A4180 GDOT Reviews and Accepts As-Built  Plans 10 10 23-Feb-26 06-Mar-26 0% 9 0018361-Std 5-Day Week

J F M A M J J A S O N D J F M A M J J A S O N D J F M

2024 2025 2026

Install Guardrail - EB Entrance Ramp

Install Fencing - Interchange Ramps

Install Guardrail - EB Exit Ramp

04-Oct-25, Signing and Marking

Install Signing - Interchange Ramps

Install Pavement Markings -Interchange Ramps

10-Apr-25, I-20 Median

31-Mar-25, Grading

Excavate for Side Barrier Wall Foundations - I-20 Median

Clip Out and Wedge Subgrade at Side Barriers - I-20 Median

Fine Grade Subgrade - I-20 Median

Grade Shoulders - I-20 Median

22-Mar-25, Base and Paving

Place GAB - I-20 Median

Fine Grade GAB I-20 Median

Pave Asphalt Shoulders - I-20 Median

07-Apr-25, Concrete Flatwork

Install Concrete Flatwork - I-20 Median

10-Apr-25, Guardrail and Barrier

Construct Concrete Side Barriers - I-20 Median

Install Guardrail - I-20 Median

Install Cable Barrier - I-20 Median

02-Jul-25, Old Mill Way

02-Jul-25, Grading

Rough Grade Cul-de-Sac - Old Mill Way

Install  Storm Drain - Old Mill Way

Install  Storm Drain Structures - Old Mill Way

Fine Grade Cul-de-Sac - Old Mill Way

Final Dressing - Old Mill Way

Permanent Grassing - Old Mill Way

25-Jun-25, Base and Paving

Place GAB - Old Mill Way

Fine Grade GAB - Old Mill Way

Pave Cul-de-Sac - Old Mill Way

Pave Driveways - Old Mill Way

DB Team Prepares As-Built Plans

GDOT Reviews and Comments on As-Built Plans

DB Team Addresses Comments on As-Built Plans

I-20 @ CR249/Old Mill Road - Proposal

 

I-20@ CR249/Old Mill Road

Proposal Schedule

Submittal Date: 09/21/2023

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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