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C.1. Technical Proposal 

C.1.1 Construction Staging and Traffic Management Narrative 

C.1.1 (a) Construction Phasing and Traffic Management Approach | Widening of and improvements to the US 280 / SR 30 Interchange, 

adjacent to the Bryan County MegaSite, present a unique set of challenges well within the experience, expertise, and management capabilities 

of the Matthews-McLendon Joint Venture (MMJV) and Infrastructure Consulting & Engineering, PLLC (ICE) Team (MMJV / ICE Team.) The 

Team developed a preliminary Construction Phasing and Staging Plan and Traffic Control Plan (TCP) focused on effectively managing the 

high traffic volumes, known to include a high percentage of trucks, accessing the MegaSite and staging construction in an efficient manner 

to meet Contract milestones. Members of the MMJV / ICE Team have many years of collaborative experience providing technical solutions 

for GDOT Design-Build projects, and immediately after release of the RFP involved the Project Development Team in developing mitigation 

strategies that will be utilized to address the following Project challenges: 

PROJECT CHALLENGES 

Significant Known and  

Anticipated Project Challenges 
Addressing the Challenge 

Accelerated Schedule 

DBA Exhibit 4 identifies 19 parcels that will not be available to the Team until 9/15/2024. An interim 

milestone was established in Amendment 1 to the RFP. The interim milestone requires traffic to be 

in its final lane configurations between I-16 and the Frontage Road by 3/31/2025. The 19 parcels 

identified in Exhibit 4 are necessary for construction of US 280 in area governed by the interim 

milestone. As such, the Team is provided, at most, 197 days to construct a significant portion of the 

Project. Should utility relocations, currently being coordinated by GDOT and utility owners, require 

access to these parcels, the roadway construction period will be significantly reduced. We have 

carefully evaluated the utility relocation plans provided as RIDs and considered both the existing 

and future location of utilities in their design and staging approach. The Team will begin coordinating 

with GDOT and utility owners as soon as possible to ensure the limited construction is fully utilized. 

Utility Coordination 

While utility relocation designs and efforts are currently being coordinated and performed by GDOT 

and utility owners, the Design-Build Team must still develop a construction schedule that meets 

contractual milestones dates in parallel with these independent efforts. We have identified the 

position of existing utilities and their final locations and developed a schedule to prioritize work that 

is available regardless of relocation status. Early and consistent coordination between relocation 

contractors and the Design-Build Team construction personnel will be critical to allow the two parties 

to work simultaneously on site. 

Third-Party /  

Stakeholder Coordination 

The Team must coordinate with several third parties in addition to utility personnel. Critical third 

parties include the MegaSite Development, businesses along US 280, and the traveling public 

utilizing the interchange and surrounding facilities. The MegaSite is currently under construction, 

and a significant number of construction vehicles access the site every day. The Team considered 

these traffic volumes when developing the project schedule and staging approach. Our staging 

approach also considers existing businesses and maintains access, as required, to these parcels.  

Existing traffic on US 280 and the I-16 interstate ramps must also be maintained. The Design-Build 

Team has developed temporary traffic control elements needed to maintain satisfactory operations. 

We intend to actively coordinate with the third parties in the post-let period to enhance delivery of 

the Project. 

FEMA Floodplain 

Coordination and 

Compensatory Excavation 

The turnaround on Olive Branch Road is placed within a FEMA Zone AE Floodplain and may require 

a Conditional Letter of Map Revision (CLOMR) to install. Furthermore, Bryan County Floodplain 

Managers require compensatory mitigation for fill placed in Floodplains. The Design-Build Team is 

prepared to perform the compensatory excavation in the area defined by GDOT. The Design-Build 

Team will actively coordinate with floodplain managers through final design to verify that 

compensatory mitigation requirements have been satisfied. 

Limited  

Geotechnical Information 

The Soil Survey Report, as the basis of embankment design, will be a key document in advancing 

the plans for approval by the first ROW access date of 9/15/2024. The Design-Build Team is 

prepared to phase geotechnical investigations and reports, as necessary, to advance critical work 

elements as soon as they become available.  
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The MMJV Team’s detailed Construction Phasing and Staging Plan, which will 
align with the Project Schedule and be coordinated with the Traffic Control Plan, 
will be based on accelerating plan packages for areas of the Project not restricted 
by ROW acquisition activities, permitting, or utility relocations. The Design-Builder 
will consider implementing separate plan packages based on Project areas, for 
example “Package A,” “Package B,” and “Package C,” corresponding to the Parcel 
Availability Dates bearing the same identifier. These packages may be further 
subdivided to allow the Design-Builder to mobilize and perform preliminary 
construction activities such as erosion control, traffic control, and clearing prior 
to completing the full roadway design. 

C.1.1 (b) Approach to Minimizing Impacts and User Distraction | Due to the US 280 roadway widening, roundabout construction, and phased 
ramp construction adjacent to traffic, effective notification and outreach to the traveling public and first responders, coupled with an effective 
Traffic Management Plan (TMP), is paramount to the success of the Project. The MMJV Team plans to construct as much of the Project as 
possible outside the existing travel lanes to reduce impacts and minimize allowable lane and shoulder closures, traffic pacing, traffic shifts, 
and lane width reductions. Where necessary, temporary pavement will be installed to accommodate traffic operations during interim 
construction operations. In accordance with interim milestone requirements, the MMJV Team will strive to establish the roundabout 
movements as soon as possible in an effort to reduce the number of temporary signal modifications and enhance traffic operations. 
Construction entrances and exits from US 280 to work areas will be clearly designated and designed to reduce their impact on the existing 
roadway. The Team’s approach to traffic management includes:  

• Development of a Traffic Management Project Development Group (PDG) – This step began in the procurement phase and will continue 
after NTP1 with the inclusion of GDOT for developing the project-specific framework for the TMP and specific solutions for the TCP.  

• Development of the Traffic Management Plan (TMP) – The TMP will outline the procedures for public notification, governmental agency 
coordination, design of traffic control devices, and procedures for incident management and response.  

• Development of a Temporary Traffic Control Plan (TTCP) – These detailed plans identify the planned staging, opening, and modifications 
to temporary and permanent traffic control devices that will be developed in accordance with the Manual on Uniform Traffic Control 
Devices (MUTCD), AASHTO’s Roadside Design Guide, GDOT Special Provision 150 – Traffic Control, and the Technical Provisions. 

• Implementation of the GDOT Developed Public Information and Communications Plan – The Design-Build Team will operate in 
conformance with GDOT’s Public Involvement Plan and will supplement GDOT’s public outreach program by developing specific strategies 
for public outreach.  

The primary objective of the MMJV Team’s construction sequencing will be to safely move the traveling 
public through the Project with minimal delays and minimal distractions. The Construction Phasing 
and Staging Plan will meet this objective and will also address these specific Project challenges: 

 Limited lane closure durations and available days for interruptions. 
 Temporary traffic control for roadway widening and associated construction activities along US 280. 
 Ingress and egress points for construction activities and laydown areas minimizing impacts to the 
traveling public, recreational users, and stakeholders. 
During the construction phase, the MMJV Team will maintain the Project in accordance with the 
Maintenance Management Plan with appropriate resources to ensure pavement, signs, and striping 
are maintained to a level that provides the traveling public safe passage along US 280 through the 
Project limits. Conflicts at transition points where vehicles and trucks interact will be minimized by 
strategically planning access points with clear signing of these locations, including Changeable 
Message Signs (CMS) advising drivers of trucks entering and exiting the travel lanes. Entrance and 
exit points to the work areas will be protected with impact attenuators, if needed, and constructed with 
an aggregate surface to assist trucks in maintaining speed while keeping construction materials off the 
existing roadway.  

The MMJV / ICE Team does not propose to design and construct P.I. No. 0016618 materially different 
from the RIDs. The roadway plans have been optimized to minimize utility conflicts and to reduce the 
number of construction stages.  

Existing I-16 EB and WB Ramps at US 280 

Existing US 280 
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C.1.2 Project Management Approach 

The MMJV / ICE Team’s approach to management of the Project will be guided by the Project Management Plan (PMP) and knowledge and 

experience gained from 15 years of partnering on and successfully delivering GDOT Design-Build projects alongside dedicated local 

experience. The MMJV Team has specific experience delivering and operating under a Project Management Plan in compliance with the 

provisions of this Contract. Specific examples include the PMPs developed for the SR 400 Phase 1, US 278 Widening and Frontage Road, 

and I-16 Frontage Road Design-Build Projects. The PMPs developed for these projects have been refined and will be utilized as guides to 

accelerate the early phases of the US 280 Widening and Interchange Project. Specifically, implementation of an optimized PMP, targeted to 

the needs of this Project, will enhance the design, construction, maintenance, and quality aspects. Furthermore, the MMJV Team has 

dedicated key personnel to this Project with direct experience developing, implementing, and maintaining the required PMP. Most of the 

Project Development Team Members listed below served as key personnel on at least one of the previously listed projects. These personnel 

have been present since the start of the proposal phase and are committed to the Project. This continuity in staffing while integrating other 

Team members, with similar experience, will facilitate a seamless transition through each phase of the Project.   

Kyle Marchman, PE (Lead Contractor Project Manager), will lead the Team and utilize the PMP to address 

design, construction, and maintenance in an integrated manner from NTP1 through Final Acceptance. Kyle 

has been involved in numerous Design-Build projects and has the authority and understanding of the 

importance to make decisions quickly. He also has the power to employ internal or external resources, as 

needed, to meet the Contract goals and to uphold maintenance obligations. Tyler McIntosh, PE, will serve 

as the Lead Design Consultant Project Manager, and Elizabeth Scales, PE, will serve as the Engineer of 

Record. This gives the Team continuity and a unified flow of Project-specific knowledge between GDOT 

project management, the design team, the construction team, and the quality control team. Dwayne Sharpe 

(Contractor Superintendent) will coordinate daily site operations for all self-perform and subcontractor 

activities and will work to proactively identify issues that may affect the schedule. Matthew Betsill, EIT 

(Quality Control Manager), will administer the Quality Plan to ensure all QA / QC checkpoints are scheduled, 

executed, and documented for design, construction, and maintenance requirements. Past success on 

similar Design-Build projects has shown each of these key members of the management team that early 

and effective communication and transparency among all stakeholders promotes a cohesive design, 

construction, and maintenance plan. The MMJV / ICE Team supports the Project Meetings and Partnering outlined in the 

Contract Project Management requirements and is committing team members that will actively collaborate with the owner 

representatives to deliver all Project requirements successfully, overcome obstacles, and achieve the earliest completion 

date possible while maintaining quality standards and public confidence.     

C.1.3 Proposal Schedule  

C.1.3 (a) Proposal Schedule | The MMJV / ICE Team’s Proposal Schedule is included in Appendix A and meets requirements (i) – (iii).  

C.1.3 (b) Proposal Schedule Meets all Requirements | The Proposal Schedule also meets all requirements (i) – (vi).  

C.1.3 (c) Proposal Schedule Narrative | The Proposal Schedule was developed from the preliminary engineering, utility research, construction 

estimating, and constructability analyses performed during the proposal development phase. Upon award of the Contract and issuance of 

NTP1, this Proposal Schedule will be updated and enhanced as additional data and coordination occurs, resulting in the Baseline Schedule. 

Baseline Schedule updates will occur throughout the life of the Project as a tool to monitor Project progress and plan upcoming work activities.  

C.1.3 (c)(i) Addressing Items #2-5 in Section 2.4.1 of TP Attachment 2-8 

2. Resources and Staffing. The Design-Build Team will utilize a robust and qualified project management and design team to ensure all work 

zones will be designed simultaneously. Moreover, the Design-Build Team will dedicate the labor and equipment necessary to complete the 

Project on time. The Design-Build Team’s resources will not drive the critical path.  

3. Critical Paths and Near-Critical Paths. The Critical Path is driven by ROW availability and roadway construction from Station 1090+00 to 

the end of the Project. The Design-Build Team must meet several milestones including NTP2 within 90 days of NTP1; Interim Completion by 

March 31, 2025; and Substantial Completion by December 31, 2025. 

4. Non-Work Periods, Starts, or Completions. The Design-Build Team utilized the following Project Calendars to capture Non-Work Periods: 

7-Day-No-Holiday, 5-Day-Workweek, and 6-Day-Roadway. These are described in detail in Section C.1.3(c)(ii) 9. Work Periods and 

Calendars. 

5. Lags. The Design-Build Team did not use any lags in the Proposal Schedule. 

Kyle 

Marchman 

Tyler  

McIntosh 

Matthew 

Betsill 

Dwayne 

Sharpe  

Elizabeth 

Scales 
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C.1.3 (c)(ii) Addressing Items #1-4 and #6-9 in TP Section 2.3.1.19 

1. Roles and Responsibilities – Schedule Execution. The following members of the Design-Build Team will have a role in planning and 

scheduling the work. 

2. Schedule Development. The Design-Build Team’s Proposal Schedule includes activities representing the full scope of work required to 

complete the Project. The activities were sequenced using appropriate logic, such that the actual critical path between NTP1 and Project 

Completion was identified. The Design-Build Team evaluated the Schedule to determine the resources required to achieve the Substantial 

Completion and Final Acceptance Milestones. 

3. Schedule Updates. The Design-Build Team will use Monthly Project Schedule Updates to communicate the percent of work complete, 

upcoming work, and critical path changes. The Baseline Schedule will be cost-loaded, so the percent of work complete will be coordinated 

with the invoices generated by the Design-Build Team. 

4. GDOT and Third-Party Activities. The Design-Build Team included activities for all required GDOT and Third-Party Reviews and 

Construction Activities in the Proposal Schedule. The durations for these activities were determined using durations outlined in the RFP or 

in coordination with Third Parties. These activities were pivotal for Schedule development and Critical Path identification. 

6. Integration of Design-Builder Quality Management Plan (QMP) and Schedule. The Design-Build Team included the required QMPs as 

activities in the Proposal Schedule and incorporated logic to sequence these activities with GDOT Design Reviews. The Design-Builder 

included time, internal to document preparation and construction activities, to execute the provisions of the QMP.  

7. GDOT Reviews and Comments. The Design-Build Team included activities and logic to appropriately handle GDOT Reviews, Comment 

Resolution, and Re-Reviews of the Design-Build Team submittals. 

8. Work Breakdown Structure (WBS), Activity Numbering, and Coding. The Design-Build Team utilized a WBS and Activity Numbering Scheme 

in compliance with the requirements of the ITP. Activity coding, alongside the WBS, will be used to organize the Schedule and communicate 

major work components.  

9. Work Periods and Calendars. The Design-Build Team utilized the following Project Calendars when developing the Proposal Schedule: 

1. 7-Day-No-Holiday – A seven-day work week calendar that does not exclude holidays or account for weather. This was primarily used 

for Milestones, Contract Submittals, Design Development, Environmental Permitting, Shop Drawings, and Material Fabrication. 

2. 5-Day-Workweek – A five-day workweek calendar used for administrative and design tasks. This calendar was used for Design-Build 

Team activities, GDOT activities, and Third-Party Review activities, as applicable. 

3. 6-Day-Roadway – A six-day workweek roadway calendar that includes weather days and holidays for Memorial Day, July 4 th, Labor 

Day, two days at Thanksgiving, and two days at Christmas. 

C.1.3 (c)(iii) How Proposal Schedule Accommodates the Construction Staging Traffic Management, Anticipated Utility Adjustments, 

Environmental and Permitting, and Other Elements of Proposer’s Plan to Execute the Work 

The Proposal Schedule was meticulously structured using a WBS that provides a detailed overview of the key scope items, including Project 

Management, Design Management, Environmental Permitting, Utility Management and Relocation, ROW Acquisition, Material Procurement, 

and Construction Management. To align with the Design-Build Team's Construction Phasing and Staging approach, the Construction 

Management segment of the Schedule was further divided into WBS components. These components correspond to specific worksites and 

stages, enabling a clear link between activities and the construction staging logic. 

Both the Schedule and Construction Staging Plan were developed in tandem to ensure seamless integration. In turn, the Schedule accurately 

represents the planned traffic staging while meeting the required Contract milestones. The Proposal Schedule considers the construction 

staging traffic management, as described in response to Section C.1.1. Additionally, it considers anticipated Utility Adjustments, Environmental 

and Permitting requirements, and all other elements of the MMJV / ICE Team’s plan to effectively execute the Work.



Georgia Department of Transportation Instructions to Proposers 
P.I. No. 0016618 – US 280/SR 30 Widening and Interchange Improvements  Amendment #4: July 26, 2023 

 

 
 
 

 
INSTRUCTIONS: 

 

FORM AA 
 

INDICATIVE PROPOSAL QUANTITIES 

(a) Submit one completed copy of Form AA for the Proposer. 
 

(b) Populate the Indicative Proposal Quantity column for each Base Material item on the unit 

basis indicated. If electing to opt out of participating in Indicative Proposal Quantity, 

Proposer shall insert ‘N/A’ in lieu of a quantity. 
 

Base Material Indicative Proposal Quantity Unit 

Asphalt Cement 4,460 Ton 

Fuel (Regular) N/A Gallon 

Fuel (Diesel) N/A Gallon 

Semi-Finished Steel Mill Products N/A CWT 

Portland cement ingredients and 
related products 

N/A Ton 

 

Indicative Proposal Quantities shall be true estimates based on the Proposer’s design and 
construction plan. They shall be supported by calculations either attached to this form or 
contained in the Escrowed Documents showing how the amounts are derived from the Proposer’s 

design and construction plan and assumptions. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Form AA Page 1 



C.2. Project Differences from the Basic Configuration



  
 
 
 

 

Proposal to Design and Construct the  
US 280 / SR 30 Widening and Interchange Improvements Project | Bryan County, GA  

Technical Proposal | P.I. No. 0016618 | C.2. Project Differences from the Basic Configuration 

 

C.2. Project Differences from the Basic Configuration 

How Approach to Design and Construction Differs Materially from the Basic Configuration  

The MMJV / ICE Team does not propose to design and construct P.I. No. 0016618 materially different from the Basic Configuration so there 
are no schematic plans included.  
 
 
 
 



C.3. Interim Completion, Substantial Completion, and 
Final Acceptance Proposal – Form M



Georgia Department of Transportation Instructions to Proposers 
P.I. No. 0016618 – US 280/SR 30 Widening and Interchange Improvements Amendment #4: July 26, 2023 

 
 

FORM M 
INTERIM COMPLETION, SUBSTANTIAL COMPLETION AND FINAL ACCEPTANCE 

PROPOSAL 
  

Proposer Name:   
 

The Proposer shall complete the fields below for each portion (segment) of the Work for which 
the Proposer will commit to the Milestone Deadlines as set forth below. All days are calendar 
days. 

 
Table M-1: Milestone Deadlines 

 
Milestones Deadlines 

NTP 2 Conditions Deadline Not later than 90 Days after the date 
GDOT issues NTP1 

Interim Milestone Deadlines  

Early Opening – US 280 from I-16 
Westbound Ramp to South Access 
Road 

No later than March 31, 2025 

Substantial Completion Deadline No later than December 31, 2025 

Final Acceptance Deadline 90 Days after the Substantial Completion 
Date 

 
Date:   

Proposer:   

Signature:   

Title:   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Form M Page 1 

Matthews-McLendon Joint Venture 

Matthews-McLendon Joint Venture 

August 8, 2023 

Jeffrey C. Shropshire, Senior Vice President for CWM & Authorized 
Representative for the Matthews-McLendon Joint Venture 



C.4. Work Product Requirements
*See PDMS folder labeled “Documents \ 20 Matthews-McLendon \ 

G Technical Proposal \ Work_Product”



C.5. Organizational Chart
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C.5. Organizational Chart  

The organizational chart below illustrates the lines of communication, functional structure, levels of management, and reporting relationships for the Key Personnel and all staff proposed. 
 

 
 

 

 

 

 
 

 

 

 

 

 



Appendix A – Proposal Schedule



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

Physical %
Complete

Calendar

US 280/SR 30 Widening and Interchange Improvements - ProposalUS 280/SR 30 Widening and Interchange Improvements - Proposal 867.00d 867.00d Nov-16-2023 Mar-31-2026 0.00d

Project Summary and MilestonesProject Summary and Milestones 867.00d 867.00d Nov-16-2023 Mar-31-2026 0.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A1000 Notice to Proceed - 1 - Preliminary Design Activities 0.00d 0.00d Nov-16-2023* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1010 Notice to Proceed - 2 - Final Design Activities 0.00d 0.00d Feb-03-2024* 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1020 Notice to Proceed - 3A - US 280/SR 30 0.00d 0.00d Jun-04-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1110 Interim Milestone - Early Opening 0.00d 0.00d Mar-31-2025* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1040 Substantial Completion Deadline 0.00d 0.00d Dec-31-2025* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1050 Final Acceptance Deadline 0.00d 0.00d Mar-31-2026* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

General and Project ManagementGeneral and Project Management 181.00d 181.00d Nov-16-2023 May-14-2024 31.00d

Project Schedule of Values and Baseline SchedulesProject Schedule of Values and Baseline Schedules 129.00d 129.00d Nov-16-2023 May-14-2024 23.00d 0016618-5-DAY WEEK (NO WEATHER)

Project Schedule of ValuesProject Schedule of Values 78.00d 78.00d Nov-16-2023 Mar-04-2024 23.00d 0016618-5-DAY WEEK (NO WEATHER)

NTP 1 SOVNTP 1 SOV 36.00d 36.00d Nov-16-2023 Jan-04-2024 7.00d 0016618-5-DAY WEEK (NO WEATHER)

A1060 DB Team Prepares NTP 1 SOV 5.00d 5.00d Nov-16-2023 Nov-22-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1070 GDOT Reviews/Comments on NTP 1 SOV 15.00d 15.00d Nov-23-2023 Dec-13-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1080 DB Team Addresses GDOT Comments on NTP 1 SOV 1.00d 1.00d Dec-14-2023 Dec-14-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1090 GDOT Reviews/Accepts NTP 1 SOV 15.00d 15.00d Dec-15-2023 Jan-04-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

NTP 2 SOVNTP 2 SOV 36.00d 36.00d Dec-15-2023 Feb-02-2024 7.00d 0016618-5-DAY WEEK (NO WEATHER)

A4270 DB Team Prepares NTP 2 SOV 5.00d 5.00d Dec-15-2023 Dec-21-2023 17.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4280 GDOT Reviews/Comments on NTP 2 SOV 10.00d 10.00d Jan-05-2024 Jan-18-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4290 DB Team Addresses GDOT Comments on NTP 2 SOV 1.00d 1.00d Jan-19-2024 Jan-19-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4300 GDOT Reviews/Accepts NTP 2 SOV 10.00d 10.00d Jan-22-2024 Feb-02-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

NTP 3 SOVNTP 3 SOV 31.00d 31.00d Jan-22-2024 Mar-04-2024 23.00d 0016618-5-DAY WEEK (NO WEATHER)

A4310 DB Team Prepares NTP 3 SOV 5.00d 5.00d Jan-22-2024 Jan-26-2024 28.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4320 GDOT Reviews/Comments on NTP 3 SOV 10.00d 10.00d Feb-05-2024 Feb-16-2024 23.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4330 DB Team Addresses GDOT Comments on NTP 3 SOV 1.00d 1.00d Feb-19-2024 Feb-19-2024 23.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4340 GDOT Reviews/Accepts NTP 3 SOV 10.00d 10.00d Feb-20-2024 Mar-04-2024 23.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Project Baseline ScheduleProject Baseline Schedule 129.00d 129.00d Nov-16-2023 May-14-2024 23.00d 0016618-5-DAY WEEK (NO WEATHER)

NTP 1 Baseline ScheduleNTP 1 Baseline Schedule 30.00d 30.00d Nov-16-2023 Dec-27-2023 9.00d 0016618-5-DAY WEEK (NO WEATHER)

A1100 DB Team Prepares NTP 1 Baseline Schedule 5.00d 5.00d Nov-16-2023 Nov-22-2023 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1130 GDOT Reviews/Accepts NTP 1 Baseline Schedule 25.00d 25.00d Nov-23-2023 Dec-27-2023 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

NTP 2 Baseline ScheduleNTP 2 Baseline Schedule 52.00d 52.00d Nov-23-2023 Feb-02-2024 7.00d 0016618-5-DAY WEEK (NO WEATHER)

A1140 DB Team Prepares NTP 2 Baseline Schedule 5.00d 5.00d Nov-23-2023 Nov-29-2023 29.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1170 GDOT Reviews/Accepts NTP 2 Baseline Schedule 25.00d 25.00d Jan-01-2024 Feb-02-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

NTP 3 Baseline ScheduleNTP 3 Baseline Schedule 72.00d 72.00d Feb-05-2024 May-14-2024 23.00d 0016618-5-DAY WEEK (NO WEATHER)

A1180 DB Team Prepares NTP 3 Baseline Schedule 5.00d 5.00d Feb-05-2024 Feb-09-2024 39.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1190 GDOT Reviews/Comments on NTP 3 Baseline Schedule 25.00d 25.00d Mar-05-2024 Apr-08-2024 23.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1200 DB Team Addresses GDOT Comments on NTP 3 Baseline Schedule 1.00d 1.00d Apr-09-2024 Apr-09-2024 23.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1210 GDOT Reviews/Accepts NTP 3 Baseline Schedule 25.00d 25.00d Apr-10-2024 May-14-2024 23.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Project Management Plan (PMP)Project Management Plan (PMP) 118.00d 118.00d Nov-16-2023 Mar-12-2024 94.00d

PMP Component PlansPMP Component Plans 118.00d 118.00d Nov-16-2023 Mar-12-2024 94.00d

PMP Executive SummaryPMP Executive Summary 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A1220 DB Team Prepares PMP Executive Summary 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1230 GDOT Reviews/Comments on PMP Executive Summary 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1240 DB Team Addresses GDOT Comments on PMP Executive Summary 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1250 GDOT Reviews/Accepts PMP Executive Summary 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Design-Builder's Organization DescriptionDesign-Builder's Organization Description 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Mar-31-2026, US 280/SR 30 Widening and Interchange Improvements - Proposal

Mar-31-2026, Project Summary and Milestones

Notice to Proceed - 1 - Preliminary Design Activities

Notice to Proceed - 2 - Final Design Activities

Notice to Proceed - 3A - US 280/SR 30

Interim Milestone - Early Opening

Substantial Completion Deadline

Final Acceptance Deadline

May-14-2024, General and Project Management

May-14-2024, Project Schedule of Values and Baseline Schedules

Mar-04-2024, Project Schedule of Values

Jan-04-2024, NTP 1 SOV

DB Team Prepares NTP 1 SOV

GDOT Reviews/Comments on NTP 1 SOV

DB Team Addresses GDOT Comments on NTP 1 SOV

GDOT Reviews/Accepts NTP 1 SOV

Feb-02-2024, NTP 2 SOV

DB Team Prepares NTP 2 SOV

GDOT Reviews/Comments on NTP 2 SOV

DB Team Addresses GDOT Comments on NTP 2 SOV

GDOT Reviews/Accepts NTP 2 SOV

Mar-04-2024, NTP 3 SOV

DB Team Prepares NTP 3 SOV

GDOT Reviews/Comments on NTP 3 SOV

DB Team Addresses GDOT Comments on NTP 3 SOV

GDOT Reviews/Accepts NTP 3 SOV

May-14-2024, Project Baseline Schedule

Dec-27-2023, NTP 1 Baseline Schedule

DB Team Prepares NTP 1 Baseline Schedule

GDOT Reviews/Accepts NTP 1 Baseline Schedule

Feb-02-2024, NTP 2 Baseline Schedule

DB Team Prepares NTP 2 Baseline Schedule

GDOT Reviews/Accepts NTP 2 Baseline Schedule

May-14-2024, NTP 3 Baseline Schedule

DB Team Prepares NTP 3 Baseline Schedule

GDOT Reviews/Comments on NTP 3 Baseline Schedule

DB Team Addresses GDOT Comments on NTP 3 Baseline Schedule

GDOT Reviews/Accepts NTP 3 Baseline Schedule

Mar-12-2024, Project Management Plan (PMP)

Mar-12-2024, PMP Component Plans

Dec-22-2023, PMP Executive Summary

DB Team Prepares PMP Executive Summary

GDOT Reviews/Comments on PMP Executive Summary

DB Team Addresses GDOT Comments on PMP Executive Summary

GDOT Reviews/Accepts PMP Executive Summary

Dec-22-2023, Design-Builder's Organization Description
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A1260 DB Team Prepares DB's Organization Description 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1270 GDOT Reviews/Comments on DB's Organization Description 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1280 DB Team Addresses GDOT Comments on DB's Organization Description 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1290 GDOT Reviews/Accepts DB's Organization Description 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Public Information and Communication PlanPublic Information and Communication Plan 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A6070 DB Team Prepares PICP 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A6080 GDOT Reviews/Comments on PICP 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A6090 DB Team Addresses GDOT Comments on PICP 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A6100 GDOT Reviews/Accepts PICP 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Quality Management Plan General Provisions (QMP)Quality Management Plan General Provisions (QMP) 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A1380 DB Team Prepares Quality Management Plan General Provisions 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1390 GDOT Reviews/Comments on Quality Management Plan General Provisions 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1400 DB Team Addresses GDOT Comments on Quality Management Plan General Provisions 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1410 GDOT Reviews/Accepts Quality Management Plan General Provisions 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Administrative Quality Management Plan (AQMP)Administrative Quality Management Plan (AQMP) 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A1420 DB Team Prepares Administrative Quality Management Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1430 GDOT Reviews/Comments on Administrative Quality Management Plan 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1440 DB Team Addresses GDOT Comments on Administrative Quality Management Plan 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1450 GDOT Reviews/Accepts Administrative Quality Management Plan 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Design Quality Management Plan (DQMP)Design Quality Management Plan (DQMP) 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A1460 DB Team Prepares Design Quality Management Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1470 GDOT Reviews/Comments on Design Quality Management Plan 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1480 DB Team Addresses GDOT Comments on Design Quality Management Plan 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1490 GDOT Reviews/Accepts Design Quality Management Plan 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Construction Quality Management Plan (CQMP)Construction Quality Management Plan (CQMP) 42.00d 42.00d Nov-16-2023 Jan-12-2024 22.00d 0016618-5-DAY WEEK (NO WEATHER)

A1500 DB Team Prepares Construction Quality Management Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 22.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1510 GDOT Reviews/Comments on Construction Quality Management Plan 10.00d 10.00d Nov-23-2023 Dec-06-2023 22.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1520 DB Team Addresses GDOT Comments on Construction Quality Management Plan 2.00d 2.00d Dec-07-2023 Dec-08-2023 22.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1530 GDOT Reviews/Accepts Construction Quality Management Plan 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4360 FHWA Reviews/Accepts Construction Quality Management Plan 25.00d 25.00d Dec-11-2023 Jan-12-2024 22.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Basis of D&CBasis of D&C 57.00d 57.00d Nov-16-2023 Feb-02-2024 7.00d 0016618-5-DAY WEEK (NO WEATHER)

A1540 DB Team Prepares Basis of Design and Construction 5.00d 5.00d Nov-16-2023 Nov-22-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1550 GDOT Reviews/Comments on Basis of Design and Construction 25.00d 25.00d Nov-23-2023 Dec-27-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1560 DB Team Addresses GDOT Comments on Basis of Design and Construction 2.00d 2.00d Dec-28-2023 Dec-29-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1570 GDOT Reviews/Accepts Basis of Design and Construction 25.00d 25.00d Jan-01-2024 Feb-02-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1580 FHWA Reviews/Accepts Basis of Design and Construction 25.00d 25.00d Jan-01-2024 Feb-02-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Utility Management PlanUtility Management Plan 27.00d 27.00d Nov-16-2023 Dec-22-2023 26.00d 0016618-5-DAY WEEK (NO WEATHER)

A1590 DB Team Prepares Utility Management Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 26.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1600 GDOT Reviews/Comments on Utility Management Plan 10.00d 10.00d Nov-23-2023 Dec-06-2023 26.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1610 DB Team Addresses GDOT Comments on Utility Management Plan 2.00d 2.00d Dec-07-2023 Dec-08-2023 26.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1620 GDOT Reviews/Accepts Utility Management Plan 10.00d 10.00d Dec-11-2023 Dec-22-2023 26.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Transportation Management Plan (TMP)Transportation Management Plan (TMP) 37.00d 37.00d Nov-16-2023 Jan-05-2024 27.00d 0016618-5-DAY WEEK (NO WEATHER)

A1630 DB Team Prepares Transportation Management Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1640 GDOT Reviews/Comments on Transportation Management Plan 15.00d 15.00d Nov-23-2023 Dec-13-2023 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1650 DB Team Addresses GDOT Comments on Transportation Management Plan 2.00d 2.00d Dec-14-2023 Dec-15-2023 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1660 GDOT Reviews/Accepts Transportation Management Plan 15.00d 15.00d Dec-18-2023 Jan-05-2024 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Comprehensive Environmental Protection Plan (CEPP)Comprehensive Environmental Protection Plan (CEPP) 37.00d 37.00d Nov-16-2023 Jan-05-2024 27.00d 0016618-5-DAY WEEK (NO WEATHER)

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

DB Team Prepares DB's Organization Description

GDOT Reviews/Comments on DB's Organization Description

DB Team Addresses GDOT Comments on DB's Organization Description

GDOT Reviews/Accepts DB's Organization Description

Dec-22-2023, Public Information and Communication Plan

DB Team Prepares PICP

GDOT Reviews/Comments on PICP

DB Team Addresses GDOT Comments on PICP

GDOT Reviews/Accepts PICP

Dec-22-2023, Quality Management Plan General Provisions (QMP)

DB Team Prepares Quality Management Plan General Provisions

GDOT Reviews/Comments on Quality Management Plan General Provisions

DB Team Addresses GDOT Comments on Quality Management Plan General Provisions

GDOT Reviews/Accepts Quality Management Plan General Provisions

Dec-22-2023, Administrative Quality Management Plan (AQMP)

DB Team Prepares Administrative Quality Management Plan

GDOT Reviews/Comments on Administrative Quality Management Plan

DB Team Addresses GDOT Comments on Administrative Quality Management Plan

GDOT Reviews/Accepts Administrative Quality Management Plan

Dec-22-2023, Design Quality Management Plan (DQMP)

DB Team Prepares Design Quality Management Plan

GDOT Reviews/Comments on Design Quality Management Plan

DB Team Addresses GDOT Comments on Design Quality Management Plan

GDOT Reviews/Accepts Design Quality Management Plan

Jan-12-2024, Construction Quality Management Plan (CQMP)

DB Team Prepares Construction Quality Management Plan

GDOT Reviews/Comments on Construction Quality Management Plan

DB Team Addresses GDOT Comments on Construction Quality Management Plan

GDOT Reviews/Accepts Construction Quality Management Plan

FHWA Reviews/Accepts Construction Quality Management Plan

Feb-02-2024, Basis of D&C

DB Team Prepares Basis of Design and Construction

GDOT Reviews/Comments on Basis of Design and Construction

DB Team Addresses GDOT Comments on Basis of Design and Construction

GDOT Reviews/Accepts Basis of Design and Construction

FHWA Reviews/Accepts Basis of Design and Construction

Dec-22-2023, Utility Management Plan

DB Team Prepares Utility Management Plan

GDOT Reviews/Comments on Utility Management Plan

DB Team Addresses GDOT Comments on Utility Management Plan

GDOT Reviews/Accepts Utility Management Plan

Jan-05-2024, Transportation Management Plan (TMP)

DB Team Prepares Transportation Management Plan

GDOT Reviews/Comments on Transportation Management Plan

DB Team Addresses GDOT Comments on Transportation Management Plan

GDOT Reviews/Accepts Transportation Management Plan

Jan-05-2024, Comprehensive Environmental Protection Plan (CEPP)
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A1670 DB Team Prepares Comprehensive Environmental Protection Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1680 GDOT Reviews/Comments on Comprehensive Environmental Protection Plan 15.00d 15.00d Nov-23-2023 Dec-13-2023 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1690 DB Team Addresses GDOT Comments on Comprehensive Environmental Protection Plan 2.00d 2.00d Dec-14-2023 Dec-15-2023 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1700 GDOT Reviews/Accepts Comprehensive Environmental Protection Plan 15.00d 15.00d Dec-18-2023 Jan-05-2024 27.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Maintenance Management Plan (MMP)Maintenance Management Plan (MMP) 62.00d 62.00d Nov-16-2023 Jan-16-2024 28.00d

A1710 DB Team Prepares Maintenance Management Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 22.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1720 GDOT Reviews/Comments on Maintenance Management Plan 30.00d 30.00d Nov-23-2023 Dec-22-2023 30.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1730 DB Team Addresses GDOT Comments on Maintenance Management Plan 2.00d 2.00d Dec-25-2023 Dec-26-2023 20.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1740 GDOT Reviews/Accepts Maintenance Management Plan 15.00d 15.00d Dec-27-2023 Jan-16-2024 20.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Safety PlanSafety Plan 27.00d 27.00d Nov-16-2023 Dec-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A1750 DB Team Prepares Safety Plan 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1760 GDOT Reviews/Comments on Safety Plan 10.00d 10.00d Nov-23-2023 Dec-06-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1770 DB Team Addresses GDOT Comments on Safety Plan 2.00d 2.00d Dec-07-2023 Dec-08-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1780 GDOT Reviews/Accepts Safety Plan 10.00d 10.00d Dec-11-2023 Dec-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Project Schedule WorkplanProject Schedule Workplan 27.00d 27.00d Nov-16-2023 Dec-22-2023 12.00d 0016618-5-DAY WEEK (NO WEATHER)

A1790 DB Team Prepares Project Schedule Workplan 5.00d 5.00d Nov-16-2023 Nov-22-2023 12.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1800 GDOT Reviews/Comments on Project Schedule Workplan 10.00d 10.00d Nov-23-2023 Dec-06-2023 12.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1810 DB Team Addresses GDOT Comments on Project Schedule Workplan 2.00d 2.00d Dec-07-2023 Dec-08-2023 12.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1820 GDOT Reviews/Accepts Project Schedule Workplan 10.00d 10.00d Dec-11-2023 Dec-22-2023 12.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Design and Construction (D&C) Closeout PlanDesign and Construction (D&C) Closeout Plan 27.00d 27.00d Feb-05-2024 Mar-12-2024 68.00d 0016618-5-DAY WEEK (NO WEATHER)

A1830 DB Team Prepares Design and Construction Closeout Plan 5.00d 5.00d Feb-05-2024 Feb-09-2024 68.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1840 GDOT Reviews/Comments on Design and Construction Closeout Plan 10.00d 10.00d Feb-12-2024 Feb-23-2024 68.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1850 DB Team Addresses GDOT Comments on Design and Construction Closeout Plan 2.00d 2.00d Feb-26-2024 Feb-27-2024 68.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1860 GDOT Reviews/Accepts Design and Construction Closeout Plan 10.00d 10.00d Feb-28-2024 Mar-12-2024 68.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Administrative and Construction PlansAdministrative and Construction Plans 77.00d 77.00d Feb-05-2024 Apr-21-2024 54.00d

Baseline Element Condition Report (BECR)Baseline Element Condition Report (BECR) 45.00d 45.00d Feb-05-2024 Apr-05-2024 50.00d 0016618-5-DAY WEEK (NO WEATHER)

A1870 DB Team Prepares Baseline Elements Condition Report 10.00d 10.00d Feb-05-2024 Feb-16-2024 50.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1880 GDOT Reviews/Comments on Baseline Elements Condition Report 15.00d 15.00d Feb-19-2024 Mar-08-2024 50.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1890 DB Team Addresses GDOT Comments on Baseline Elements Condition Report 5.00d 5.00d Mar-11-2024 Mar-15-2024 50.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1900 GDOT Reviews/Accepts Baseline Elements Condition Report 15.00d 15.00d Mar-18-2024 Apr-05-2024 50.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Hazardous Materials PlanHazardous Materials Plan 77.00d 77.00d Feb-05-2024 Apr-21-2024 54.00d

A1910 DB Team Prepares Hazardous Materials Plan 10.00d 10.00d Feb-05-2024 Feb-16-2024 36.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1920 GDOT Reviews/Comments on Hazardous Materials Plan 30.00d 30.00d Feb-17-2024 Mar-17-2024 52.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A1930 DB Team Addresses GDOT Comments on Hazardous Materials Plan 5.00d 5.00d Mar-18-2024 Mar-22-2024 38.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A1940 GDOT Reviews/Accepts Hazardous Materials Plan 30.00d 30.00d Mar-23-2024 Apr-21-2024 54.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Design WorkDesign Work 88.00d 88.00d Feb-03-2024 Apr-30-2024 45.00d

Soil SurveySoil Survey 69.00d 69.00d Feb-03-2024 Apr-11-2024 64.00d

A1990 Perform Geotechnical Borings - Soil Survey 10.00d 10.00d Feb-03-2024 Feb-12-2024 68.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2000 Soil Testing - Soil Survey 10.00d 10.00d Feb-13-2024 Feb-22-2024 68.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2010 DB Team Prepares and Submits - Soil Survey 5.00d 5.00d Feb-23-2024 Feb-27-2024 68.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2020 GDOT Reviews/Comments - Soil Survey 15.00d 15.00d Feb-28-2024 Mar-19-2024 48.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2030 DB Team Addresses Comments and Resubmits - Soil Survey 2.00d 2.00d Mar-20-2024 Mar-21-2024 66.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2040 GDOT Reviews and Accepts - Soil Survey 15.00d 15.00d Mar-22-2024 Apr-11-2024 46.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Drainage Design ReportDrainage Design Report 61.00d 61.00d Feb-03-2024 Apr-03-2024 72.00d

A2050 DB Team Prepares and Submits - Drainage Design Report 5.00d 5.00d Feb-03-2024 Feb-07-2024 74.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2060 GDOT Reviews/Comments - Drainage Design Report 30.00d 30.00d Feb-08-2024 Mar-08-2024 74.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

DB Team Prepares Comprehensive Environmental Protection Plan

GDOT Reviews/Comments on Comprehensive Environmental Protection Plan

DB Team Addresses GDOT Comments on Comprehensive Environmental Protection Plan

GDOT Reviews/Accepts Comprehensive Environmental Protection Plan

Jan-16-2024, Maintenance Management Plan (MMP)

DB Team Prepares Maintenance Management Plan

GDOT Reviews/Comments on Maintenance Management Plan

DB Team Addresses GDOT Comments on Maintenance Management Plan

GDOT Reviews/Accepts Maintenance Management Plan

Dec-22-2023, Safety Plan

DB Team Prepares Safety Plan

GDOT Reviews/Comments on Safety Plan

DB Team Addresses GDOT Comments on Safety Plan

GDOT Reviews/Accepts Safety Plan

Dec-22-2023, Project Schedule Workplan

DB Team Prepares Project Schedule Workplan

GDOT Reviews/Comments on Project Schedule Workplan

DB Team Addresses GDOT Comments on Project Schedule Workplan

GDOT Reviews/Accepts Project Schedule Workplan

Mar-12-2024, Design and Construction (D&C) Closeout Plan

DB Team Prepares Design and Construction Closeout Plan

GDOT Reviews/Comments on Design and Construction Closeout Plan

DB Team Addresses GDOT Comments on Design and Construction Closeout Plan

GDOT Reviews/Accepts Design and Construction Closeout Plan

Apr-21-2024, Administrative and Construction Plans

Apr-05-2024, Baseline Element Condition Report (BECR)

DB Team Prepares Baseline Elements Condition Report

GDOT Reviews/Comments on Baseline Elements Condition Report

DB Team Addresses GDOT Comments on Baseline Elements Condition Report

GDOT Reviews/Accepts Baseline Elements Condition Report

Apr-21-2024, Hazardous Materials Plan

DB Team Prepares Hazardous Materials Plan

GDOT Reviews/Comments on Hazardous Materials Plan

DB Team Addresses GDOT Comments on Hazardous Materials Plan

GDOT Reviews/Accepts Hazardous Materials Plan

Apr-30-2024, Design Work

Apr-11-2024, Soil Survey

Perform Geotechnical Borings - Soil Survey

Soil Testing - Soil Survey

DB Team Prepares and Submits - Soil Survey

GDOT Reviews/Comments - Soil Survey

DB Team Addresses Comments and Resubmits - Soil Survey

GDOT Reviews and Accepts - Soil Survey

Apr-03-2024, Drainage Design Report

DB Team Prepares and Submits - Drainage Design Report

GDOT Reviews/Comments - Drainage Design Report
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A2070 DB Team Addresses Comments and Resubmits - Drainage Design Report 5.00d 5.00d Mar-09-2024 Mar-13-2024 74.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2080 GDOT Reviews and Accepts - Drainage Design Report 15.00d 15.00d Mar-14-2024 Apr-03-2024 52.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Post-Construction Stormwater Design ReportPost-Construction Stormwater Design Report 84.00d 84.00d Feb-03-2024 Apr-26-2024 49.00d

A2090 DB Team Prepares and Submits - Post-Construction Stormwater Design Report 30.00d 30.00d Feb-03-2024 Mar-03-2024 49.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2100 GDOT Reviews/Comments - Post-Construction Stormwater Design Report 30.00d 30.00d Mar-04-2024 Apr-02-2024 49.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2110 DB Team Addresses Comments and Resubmits - Post-Construction Stormwater Design Report 5.00d 5.00d Apr-03-2024 Apr-07-2024 49.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2120 GDOT Reviews and Accepts - Post-Construction Stormwater Design Report 15.00d 15.00d Apr-08-2024 Apr-26-2024 35.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

US 280US 280 88.00d 88.00d Feb-03-2024 Apr-30-2024 45.00d

Preliminary RoadwayPreliminary Roadway 45.00d 45.00d Feb-03-2024 Mar-18-2024 47.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A2130 DB Team Prepares and Submits - Preliminary Roadway Plans - US 280 15.00d 15.00d Feb-03-2024 Feb-17-2024 47.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2140 GDOT Reviews/Comments - Preliminary Roadway Plans - US 280 30.00d 30.00d Feb-18-2024 Mar-18-2024 47.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Final RoadwayFinal Roadway 43.00d 43.00d Mar-19-2024 Apr-30-2024 45.00d

A2170 DB Team Prepares and Submits - Final Roadway Plans - US 280 10.00d 10.00d Mar-19-2024 Mar-28-2024 47.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2180 GDOT Reviews/Comments - Final Roadway Plans - US 280 15.00d 15.00d Mar-29-2024 Apr-18-2024 33.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2210 DB Team Prepares and Submits - RFC Roadway Plans - US 280 5.00d 5.00d Apr-19-2024 Apr-23-2024 47.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2220 GDOT Reviews and Accepts - RFC Roadway Plans - US 280 5.00d 5.00d Apr-24-2024 Apr-30-2024 33.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Signal PlansSignal Plans 70.00d 70.00d Feb-03-2024 Apr-12-2024 63.00d

A2230 DB Team Prepares and Submits - Preliminary Signal Plans 10.00d 10.00d Feb-03-2024 Feb-12-2024 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2240 GDOT Reviews/Comments - Preliminary Signal Plans 30.00d 30.00d Feb-13-2024 Mar-13-2024 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2250 DB Team Prepares and Submits - Final Signal Plans 3.00d 3.00d Mar-14-2024 Mar-16-2024 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2260 GDOT Reviews/Comments - Final Signal Plans 15.00d 15.00d Mar-18-2024 Apr-05-2024 45.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2270 DB Team Prepares and Submits - RFC Signal Plans 2.00d 2.00d Apr-06-2024 Apr-07-2024 63.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2280 GDOT Reviews and Accepts - RFC Signal Plans 5.00d 5.00d Apr-08-2024 Apr-12-2024 45.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

Environmental and PermittingEnvironmental and Permitting 174.00d 174.00d Nov-23-2023 May-14-2024 55.00d 0016618-7-DAY WEEK (NO HOLIDAYS

Environmental Change TableEnvironmental Change Table 3.00d 3.00d Nov-23-2023 Nov-25-2023 55.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A2410 DB Team Prepares Updated Environmental Change Table 3.00d 3.00d Nov-23-2023 Nov-25-2023 55.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

USACE 404 PermitUSACE 404 Permit 171.00d 171.00d Nov-26-2023 May-14-2024 55.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A2420 DB Team Prepares USACE General Permit Application 14.00d 14.00d Nov-26-2023 Dec-09-2023 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2430 GDOT Review Comment on USACE Genral Permit Application 30.00d 30.00d Dec-10-2023 Jan-08-2024 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2510 DB Team Addresses GDOT Comments on USACE General Permit Application 14.00d 14.00d Jan-09-2024 Jan-22-2024 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2520 GDOT Review/Accepts USACE General Permit Application 14.00d 14.00d Jan-23-2024 Feb-05-2024 64.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2440 USACE Reviews and Approves General Permit 90.00d 90.00d Feb-15-2024 May-14-2024 55.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Ecology AddendumEcology Addendum 81.00d 81.00d Nov-26-2023 Feb-14-2024 55.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A9170 GDOT Prepares Ecology Addendum 30.00d 30.00d Nov-26-2023 Dec-25-2023 55.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A9180 GDOT Review/Comment on Ecology Addendum 30.00d 30.00d Dec-26-2023 Jan-24-2024 55.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A9190 GDOT Addresses Comments on Ecology Addendum 7.00d 7.00d Jan-25-2024 Jan-31-2024 55.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A9200 GDOT Review/Accepts Ecology Addendum 14.00d 14.00d Feb-01-2024 Feb-14-2024 55.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

GA EPD US 280GA EPD US 280 27.00d 27.00d Mar-19-2024 Apr-14-2024 61.00d 0016618-7-DAY WEEK (NO HOLIDAYS

Erosion Sediment and Pollution Control Plan (ESPCP) - US 280Erosion Sediment and Pollution Control Plan (ESPCP) - US 280 12.00d 12.00d Mar-19-2024 Mar-30-2024 61.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A2450 DB Team Prepares and Submits Erosion Sediment and Pollution Control Plan (ESPCP) - US 280 5.00d 5.00d Mar-19-2024 Mar-23-2024 61.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2460 GA EPD Reviews/Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - US 280 5.00d 5.00d Mar-24-2024 Mar-28-2024 61.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2470 DB Team Addresses GA EPD Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - US 280 1.00d 1.00d Mar-29-2024 Mar-29-2024 61.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2480 DB Team Prepares RFC Erosion Sediment and Pollution Control Plan (ESPCP) - US 280 1.00d 1.00d Mar-30-2024 Mar-30-2024 61.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Notice of Intent (NOI) - US 280Notice of Intent (NOI) - US 280 15.00d 15.00d Mar-31-2024 Apr-14-2024 61.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A2490 DB Teams Prepares Notice of Intent (NOI) - US 280 1.00d 1.00d Mar-31-2024 Mar-31-2024 61.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2500 GA EPD Reviews and Approves Notice of Intent (NOI) - US 280 14.00d 14.00d Apr-01-2024 Apr-14-2024 61.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Right-of-WayRight-of-Way 183.00d 183.00d Jun-15-2024 Dec-15-2024 0.00d 0016618-7-DAY WEEK (NO HOLIDAYS

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

DB Team Addresses Comments and Resubmits - Drainage Design Report

GDOT Reviews and Accepts - Drainage Design Report

Apr-26-2024, Post-Construction Stormwater Design Report

DB Team Prepares and Submits - Post-Construction Stormwater Design Report

GDOT Reviews/Comments - Post-Construction Stormwater Design Report

DB Team Addresses Comments and Resubmits - Post-Construction Stormwater Design Report

GDOT Reviews and Accepts - Post-Construction Stormwater Design Report

Apr-30-2024, US 280

Mar-18-2024, Preliminary Roadway

DB Team Prepares and Submits - Preliminary Roadway Plans - US 280

GDOT Reviews/Comments - Preliminary Roadway Plans - US 280

Apr-30-2024, Final Roadway

DB Team Prepares and Submits - Final Roadway Plans - US 280

GDOT Reviews/Comments - Final Roadway Plans - US 280

DB Team Prepares and Submits - RFC Roadway Plans - US 280

GDOT Reviews and Accepts - RFC Roadway Plans - US 280

Apr-12-2024, Signal Plans

DB Team Prepares and Submits - Preliminary Signal Plans

GDOT Reviews/Comments - Preliminary Signal Plans

DB Team Prepares and Submits - Final Signal Plans

GDOT Reviews/Comments - Final Signal Plans

DB Team Prepares and Submits - RFC Signal Plans

GDOT Reviews and Accepts - RFC Signal Plans

May-14-2024, Environmental and Permitting

Nov-25-2023, Environmental Change Table

DB Team Prepares Updated Environmental Change Table

May-14-2024, USACE 404 Permit

DB Team Prepares USACE General Permit Application

GDOT Review Comment on USACE Genral Permit Application

DB Team Addresses GDOT Comments on USACE General Permit Application

GDOT Review/Accepts USACE General Permit Application

USACE Reviews and Approves General Permit

Feb-14-2024, Ecology Addendum

GDOT Prepares Ecology Addendum

GDOT Review/Comment on Ecology Addendum

GDOT Addresses Comments on Ecology Addendum

GDOT Review/Accepts Ecology Addendum

Apr-14-2024, GA EPD US 280

Mar-30-2024, Erosion Sediment and Pollution Control Plan (ESPCP) - US 280

DB Team Prepares and Submits Erosion Sediment and Pollution Control Plan (ESPCP) - US 280

GA EPD Reviews/Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - US 280

DB Team Addresses GA EPD Comments on Erosion Sediment and Pollution Control Plan (ESPCP) - US 280

DB Team Prepares RFC Erosion Sediment and Pollution Control Plan (ESPCP) - US 280

Apr-14-2024, Notice of Intent (NOI) - US 280

DB Teams Prepares Notice of Intent (NOI) - US 280

GA EPD Reviews and Approves Notice of Intent (NOI) - US 280

Dec-15-2024, Right-of-Way
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A4720 Right-of-Way Parcel Availability Date - Group A 0.00d 0.00d Jun-15-2024* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A4730 Right-of-Way Parcel Availability Date - Group B 0.00d 0.00d Sep-15-2024* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A4740 Right-of-Way Parcel Availability Date - Group C 0.00d 0.00d Dec-15-2024* 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Utility Adjustment WorkUtility Adjustment Work 201.00d 201.00d Nov-16-2023 Jun-03-2024 11.00d

Emergency Utility Response Information (EURI)Emergency Utility Response Information (EURI) 15.00d 15.00d Nov-23-2023 Dec-07-2023 53.00d

A2590 DB Team Prepares and Submits - Emergency Utility Response Information (EURI) 1.00d 1.00d Nov-23-2023 Nov-23-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2600 GDOT Reviews and Accepts - Emergency Utility Response Information (EURI) 14.00d 14.00d Nov-24-2023 Dec-07-2023 53.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Utility Kick-Off MeetingUtility Kick-Off Meeting 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0016618-5-DAY WEEK (NO WEATHER)

A2610 DB Team Prepares for and Hosts Utility Kick-Off Meeting 5.00d 5.00d Nov-16-2023 Nov-22-2023 37.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

SUE QL-B VerificationSUE QL-B Verification 41.00d 41.00d Nov-16-2023 Dec-26-2023 9.00d

A2620 DB Team Prepares and Submits - URPN Letter 1 2.00d 2.00d Nov-16-2023 Nov-17-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2630 GDOT Reviews and Accepts - URPN Letter 1 7.00d 7.00d Nov-18-2023 Nov-24-2023 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2640 DB Team Distributes the Accepted URPN Letter 1 and SUE QL-B to Utility Owners 1.00d 1.00d Nov-27-2023 Nov-27-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2650 Utility Owners Perform Supplemental Verification of QL-B 5.00d 5.00d Nov-28-2023 Dec-04-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2660 DB Team Performs Supplemental Verification of QL-B 5.00d 5.00d Dec-05-2023 Dec-11-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2670 DB Team Submits Supplemental QL-B Verification to GDOT 1.00d 1.00d Dec-12-2023 Dec-12-2023 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2680 GDOT Reviews and Accepts - Supplemental QL-B Verification 14.00d 14.00d Dec-13-2023 Dec-26-2023 9.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Utility Impact Analysis (UIA)Utility Impact Analysis (UIA) 41.00d 41.00d Dec-27-2023 Feb-05-2024 9.00d

A2690 DB Team Prepares and Submits - UIA 7.00d 7.00d Dec-27-2023 Jan-04-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2700 GDOT Reviews and Accepts - UIA 14.00d 14.00d Jan-05-2024 Jan-18-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2710 DB Team Performs and Submits SUE QL-A Investigations 7.00d 7.00d Jan-19-2024 Jan-29-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2720 GDOT Reviws and Accepts SUE QL-A Investigation 7.00d 7.00d Jan-30-2024 Feb-05-2024 9.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Utility Status ReportUtility Status Report 37.00d 37.00d Feb-06-2024 Mar-13-2024 93.00d

A2730 DB Team Prepares and Submits - Utility Status Report 5.00d 5.00d Feb-06-2024 Feb-12-2024 67.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2740 GDOT Reviews and Comments - Utility Status Report 14.00d 14.00d Feb-13-2024 Feb-26-2024 93.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2750 DB Team Addresses Comments and Re-Submits - Utility Status Report 2.00d 2.00d Feb-27-2024 Feb-28-2024 67.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2760 GDOT Reviews and Accepts - Utility Status Report 14.00d 14.00d Feb-29-2024 Mar-13-2024 93.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Utility Adjustment Plans and Utility Work PlansUtility Adjustment Plans and Utility Work Plans 119.00d 119.00d Feb-06-2024 Jun-03-2024 11.00d

A4370 DB Team Prepares UAPP 20.00d 20.00d Feb-06-2024 Mar-04-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4380 GDOT Reviews and Comments - UAPP 21.00d 21.00d Mar-05-2024 Mar-25-2024 9.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Bryan County Water and Sewer (BCWS)Bryan County Water and Sewer (BCWS) 68.00d 68.00d Mar-26-2024 Jun-01-2024 13.00d

BCWS Utility Adjustment Plan (UAP) and GUPS PermitBCWS Utility Adjustment Plan (UAP) and GUPS Permit 35.00d 35.00d Mar-26-2024 Apr-29-2024 13.00d

A2790 DB Team Prepares - Final Relocation Plan - BCWS 10.00d 10.00d Mar-26-2024 Apr-08-2024 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2810 Utility Owner Submits - GUPS Permit - BCWS 5.00d 5.00d Apr-09-2024 Apr-15-2024 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4350 GDOT Reviews and Accepts - GUPS Permit - BCWS 14.00d 14.00d Apr-16-2024 Apr-29-2024 13.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

BCWS Utility Work Plan and Post-Let CertificationBCWS Utility Work Plan and Post-Let Certification 33.00d 33.00d Apr-30-2024 Jun-01-2024 13.00d

A2820 DB Team Prepares and Submits - Utility Work Plan - BCWS 5.00d 5.00d Apr-30-2024 May-06-2024 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A2830 GDOT Reviews and Accepts - Utility Work Plan - BCWS 21.00d 21.00d May-07-2024 May-27-2024 13.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A2840 GDOT Issues Post-Let Utility Certification - BCWS 5.00d 5.00d May-28-2024 Jun-01-2024 13.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

AT&T DistributionAT&T Distribution 68.00d 68.00d Mar-26-2024 Jun-01-2024 13.00d

AT&T Utility Adjustment Plan (UAP) and GUPS PermitAT&T Utility Adjustment Plan (UAP) and GUPS Permit 35.00d 35.00d Mar-26-2024 Apr-29-2024 13.00d

A4390 DB Team Prepares - Final Relocation Plan - AT&T 10.00d 10.00d Mar-26-2024 Apr-08-2024 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4400 Utility Owner Submits - GUPS Permit - AT&T 5.00d 5.00d Apr-09-2024 Apr-15-2024 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4410 GDOT Reviews and Accepts - GUPS Permit - AT&T 14.00d 14.00d Apr-16-2024 Apr-29-2024 13.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

AT&T Utility Work Plan and Post-Let CertificationAT&T Utility Work Plan and Post-Let Certification 33.00d 33.00d Apr-30-2024 Jun-01-2024 13.00d

A3150 DB Team Prepares and Submits - Utility Work Plan - AT&T 5.00d 5.00d Apr-30-2024 May-06-2024 9.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A3160 GDOT Reviews and Accepts - Utility Work Plan - AT&T 21.00d 21.00d May-07-2024 May-27-2024 13.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Right-of-Way Parcel Availability Date - Group A

Right-of-Way Parcel Availability Date - Group B

Right-of-Way Parcel Availability Date - Group C

Jun-03-2024, Utility Adjustment Work

Dec-07-2023, Emergency Utility Response Information (EURI)

DB Team Prepares and Submits - Emergency Utility Response Information (EURI)

GDOT Reviews and Accepts - Emergency Utility Response Information (EURI)

Nov-22-2023, Utility Kick-Off Meeting

DB Team Prepares for and Hosts Utility Kick-Off Meeting

Dec-26-2023, SUE QL-B Verification

DB Team Prepares and Submits - URPN Letter 1

GDOT Reviews and Accepts - URPN Letter 1

DB Team Distributes the Accepted URPN Letter 1 and SUE QL-B to Utility Owners

Utility Owners Perform Supplemental Verification of QL-B

DB Team Performs Supplemental Verification of QL-B

DB Team Submits Supplemental QL-B Verification to GDOT

GDOT Reviews and Accepts - Supplemental QL-B Verification

Feb-05-2024, Utility Impact Analysis (UIA)

DB Team Prepares and Submits - UIA

GDOT Reviews and Accepts - UIA

DB Team Performs and Submits SUE QL-A Investigations

GDOT Reviws and Accepts SUE QL-A Investigation

Mar-13-2024, Utility Status Report

DB Team Prepares and Submits - Utility Status Report

GDOT Reviews and Comments - Utility Status Report

DB Team Addresses Comments and Re-Submits - Utility Status Report

GDOT Reviews and Accepts - Utility Status Report

Jun-03-2024, Utility Adjustment Plans and Utility Work Plans

DB Team Prepares UAPP

GDOT Reviews and Comments - UAPP

Jun-01-2024, Bryan County Water and Sewer (BCWS)

Apr-29-2024, BCWS Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - BCWS

Utility Owner Submits - GUPS Permit - BCWS

GDOT Reviews and Accepts - GUPS Permit - BCWS

Jun-01-2024, BCWS Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - BCWS

GDOT Reviews and Accepts - Utility Work Plan - BCWS

GDOT Issues Post-Let Utility Certification - BCWS

Jun-01-2024, AT&T Distribution

Apr-29-2024, AT&T Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - AT&T

Utility Owner Submits - GUPS Permit - AT&T

GDOT Reviews and Accepts - GUPS Permit - AT&T

Jun-01-2024, AT&T Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - AT&T

GDOT Reviews and Accepts - Utility Work Plan - AT&T
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A3170 GDOT Issues Post-Let Utility Certification - AT&T 5.00d 5.00d May-28-2024 Jun-01-2024 13.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Canoochee EMC (CEMC)Canoochee EMC (CEMC) 70.00d 70.00d Mar-26-2024 Jun-03-2024 11.00d

CEMC Utility Adjustment Plan (UAP) and GUPS PermitCEMC Utility Adjustment Plan (UAP) and GUPS Permit 37.00d 37.00d Mar-26-2024 May-01-2024 11.00d

A4570 DB Team Prepares - Final Relocation Plan - CEMC 10.00d 10.00d Mar-26-2024 Apr-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4580 Utility Owner Submits - GUPS Permit - CEMC 14.00d 14.00d Apr-09-2024 Apr-26-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4590 GDOT Reviews and Accepts - GUPS Permit - CEMC 5.00d 5.00d Apr-27-2024 May-01-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

CEMC Utility Work Plan and Post-Let CertificationCEMC Utility Work Plan and Post-Let Certification 33.00d 33.00d May-02-2024 Jun-03-2024 11.00d

A3180 DB Team Prepares and Submits - Utility Work Plan - CEMC 5.00d 5.00d May-02-2024 May-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A3190 GDOT Reviews and Accepts - Utility Work Plan - CEMC 21.00d 21.00d May-09-2024 May-29-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A3200 GDOT Issues Post-Let Utility Certification - CEMC 5.00d 5.00d May-30-2024 Jun-03-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

City of Claxton - Gas (CG)City of Claxton - Gas (CG) 70.00d 70.00d Mar-26-2024 Jun-03-2024 11.00d

CG Utility Adjustment Plan (UAP) and GUPS PermitCG Utility Adjustment Plan (UAP) and GUPS Permit 37.00d 37.00d Mar-26-2024 May-01-2024 11.00d

A4600 DB Team Prepares - Final Relocation Plan - CG 10.00d 10.00d Mar-26-2024 Apr-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4610 Utility Owner Submits - GUPS Permit - CG 14.00d 14.00d Apr-09-2024 Apr-26-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4620 GDOT Reviews and Accepts - GUPS Permit - CG 5.00d 5.00d Apr-27-2024 May-01-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

CG Utility Work Plan and Post-Let CertificationCG Utility Work Plan and Post-Let Certification 33.00d 33.00d May-02-2024 Jun-03-2024 11.00d

A3210 DB Team Prepares and Submits - Utility Work Plan - CG 5.00d 5.00d May-02-2024 May-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A3220 GDOT Reviews and Accepts - Utility Work Plan - CG 21.00d 21.00d May-09-2024 May-29-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A3230 GDOT Issues Post-Let Utility Certification - CG 5.00d 5.00d May-30-2024 Jun-03-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

ComcastComcast 70.00d 70.00d Mar-26-2024 Jun-03-2024 11.00d

Comcast Utility Adjustment Plan (UAP) and GUPS PermitComcast Utility Adjustment Plan (UAP) and GUPS Permit 37.00d 37.00d Mar-26-2024 May-01-2024 11.00d

A4630 DB Team Prepares - Final Relocation Plan - Comcast 10.00d 10.00d Mar-26-2024 Apr-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4640 Utility Owner Submits - GUPS Permit - Comcast 14.00d 14.00d Apr-09-2024 Apr-26-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4650 GDOT Reviews and Accepts - GUPS Permit - Comcast 5.00d 5.00d Apr-27-2024 May-01-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Comcast Utility Work Plan and Post-Let CertificationComcast Utility Work Plan and Post-Let Certification 33.00d 33.00d May-02-2024 Jun-03-2024 11.00d

A3240 DB Team Prepares and Submits - Utility Work Plan - Comcast 5.00d 5.00d May-02-2024 May-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A3250 GDOT Reviews and Accepts - Utility Work Plan - Comcast 21.00d 21.00d May-09-2024 May-29-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A3260 GDOT Issues Post-Let Utility Certification - Comcast 5.00d 5.00d May-30-2024 Jun-03-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Georgia Power Distribution (GPD)Georgia Power Distribution (GPD) 70.00d 70.00d Mar-26-2024 Jun-03-2024 11.00d

GPD Utility Adjustment Plan (UAP) and GUPS PermitGPD Utility Adjustment Plan (UAP) and GUPS Permit 37.00d 37.00d Mar-26-2024 May-01-2024 11.00d

A4660 DB Team Prepares - Final Relocation Plan - GPD 10.00d 10.00d Mar-26-2024 Apr-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4670 Utility Owner Submits - GUPS Permit - GPD 14.00d 14.00d Apr-09-2024 Apr-26-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4680 GDOT Reviews and Accepts - GUPS Permit - GPD 5.00d 5.00d Apr-27-2024 May-01-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

GPD Utility Work Plan and Post-Let CertificationGPD Utility Work Plan and Post-Let Certification 33.00d 33.00d May-02-2024 Jun-03-2024 11.00d

A3270 DB Team Prepares and Submits - Utility Work Plan - GPD 5.00d 5.00d May-02-2024 May-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A3280 GDOT Reviews and Accepts - Utility Work Plan - GPD 21.00d 21.00d May-09-2024 May-29-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A3290 GDOT Issues Post-Let Utility Certification - GPD 5.00d 5.00d May-30-2024 Jun-03-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Pembroke Advanced Communications (PAC)Pembroke Advanced Communications (PAC) 70.00d 70.00d Mar-26-2024 Jun-03-2024 11.00d

PAC Utility Adjustment Plan (UAP) and GUPS PermitPAC Utility Adjustment Plan (UAP) and GUPS Permit 37.00d 37.00d Mar-26-2024 May-01-2024 11.00d

A4690 DB Team Prepares - Final Relocation Plan - PAC 10.00d 10.00d Mar-26-2024 Apr-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4700 Utility Owner Submits - GUPS Permit - PAC 14.00d 14.00d Apr-09-2024 Apr-26-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A4710 GDOT Reviews and Accepts - GUPS Permit - PAC 5.00d 5.00d Apr-27-2024 May-01-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

PAC Utility Work Plan and Post-Let CertificationPAC Utility Work Plan and Post-Let Certification 33.00d 33.00d May-02-2024 Jun-03-2024 11.00d

A3300 DB Team Prepares and Submits - Utility Work Plan - PAC 5.00d 5.00d May-02-2024 May-08-2024 7.00d 0% 0016618-5-DAY WEEK (NO WEATHER)

A3310 GDOT Reviews and Accepts - Utility Work Plan - PAC 21.00d 21.00d May-09-2024 May-29-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A3320 GDOT Issues Post-Let Utility Certification - PAC 5.00d 5.00d May-30-2024 Jun-03-2024 11.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Project ConstructionProject Construction 666.00d 666.00d Jun-04-2024 Mar-31-2026 0.00d

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

GDOT Issues Post-Let Utility Certification - AT&T

Jun-03-2024, Canoochee EMC (CEMC)

May-01-2024, CEMC Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - CEMC

Utility Owner Submits - GUPS Permit - CEMC

GDOT Reviews and Accepts - GUPS Permit - CEMC

Jun-03-2024, CEMC Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - CEMC

GDOT Reviews and Accepts - Utility Work Plan - CEMC

GDOT Issues Post-Let Utility Certification - CEMC

Jun-03-2024, City of Claxton - Gas (CG)

May-01-2024, CG Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - CG

Utility Owner Submits - GUPS Permit - CG

GDOT Reviews and Accepts - GUPS Permit - CG

Jun-03-2024, CG Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - CG

GDOT Reviews and Accepts - Utility Work Plan - CG

GDOT Issues Post-Let Utility Certification - CG

Jun-03-2024, Comcast

May-01-2024, Comcast Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - Comcast

Utility Owner Submits - GUPS Permit - Comcast

GDOT Reviews and Accepts - GUPS Permit - Comcast

Jun-03-2024, Comcast Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - Comcast

GDOT Reviews and Accepts - Utility Work Plan - Comcast

GDOT Issues Post-Let Utility Certification - Comcast

Jun-03-2024, Georgia Power Distribution (GPD)

May-01-2024, GPD Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - GPD

Utility Owner Submits - GUPS Permit - GPD

GDOT Reviews and Accepts - GUPS Permit - GPD

Jun-03-2024, GPD Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - GPD

GDOT Reviews and Accepts - Utility Work Plan - GPD

GDOT Issues Post-Let Utility Certification - GPD

Jun-03-2024, Pembroke Advanced Communications (PAC)

May-01-2024, PAC Utility Adjustment Plan (UAP) and GUPS Permit

DB Team Prepares - Final Relocation Plan - PAC

Utility Owner Submits - GUPS Permit - PAC

GDOT Reviews and Accepts - GUPS Permit - PAC

Jun-03-2024, PAC Utility Work Plan and Post-Let Certification

DB Team Prepares and Submits - Utility Work Plan - PAC

GDOT Reviews and Accepts - Utility Work Plan - PAC

GDOT Issues Post-Let Utility Certification - PAC

Mar-31-2026, Project Construction
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Activity ID Activity Name Original
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Remaining
 Duration

Start Finish Total
Float

Physical %
Complete

Calendar

Early OpeningEarly Opening 301.00d 301.00d Jun-04-2024 Mar-31-2025 0.00d

A6670 Early Opening Ready to Open to Traffic 0.00d 0.00d Mar-31-2025 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Stage 1Stage 1 107.00d 107.00d Jun-04-2024 Oct-29-2024 30.00d 0016618-6-DAY-RDWY/PAVE

A3490 Clearing and Grubbing - Begin to I-16 Left - Stage 1 15.00d 15.00d Jun-15-2024 Jul-08-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Begin to STA 1063+00Begin to STA 1063+00 90.00d 90.00d Jun-15-2024 Oct-18-2024 8.00d 0016618-6-DAY-RDWY/PAVE

GradingGrading 48.00d 48.00d Jun-15-2024 Aug-22-2024 8.00d 0016618-6-DAY-RDWY/PAVE

A3500 Install Erosion Control BMP's - Begin to STA 1063+00 - Stage 1 15.00d 15.00d Jun-15-2024 Jul-08-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A3610 Remove Existing Obstructions - Begin to STA 1063+00 - Stage 1 2.00d 2.00d Jul-09-2024 Jul-10-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A3630 Rough Grading Cut/Fill Left - Begin to STA 1063+00 - Stage 1 8.00d 8.00d Jul-11-2024 Jul-20-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A3670 Rough Grading Borrow to Fill Left - Begin to STA 1063+00 - Stage 1 16.00d 16.00d Jul-22-2024 Aug-14-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A3640 Fine Grade Sub-Grade- Begin to STA 1063+00 - Stage 1 7.00d 7.00d Aug-15-2024 Aug-22-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

DrainageDrainage 10.00d 10.00d Jul-09-2024 Jul-20-2024 8.00d 0016618-6-DAY-RDWY/PAVE

A6130 Install CU-3 to CU-4 Crossing - Begin to STA 1063+00 - Stage 1 5.00d 5.00d Jul-09-2024 Jul-13-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A6140 Install Turn-Around Storm Drain - Begin to STA 1063+00 - Stage 1 3.00d 3.00d Jul-15-2024 Jul-18-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A6110 Install CU-1 to CU-2 Crossing - Begin to STA 10630+00 - Stage 1 2.00d 2.00d Jul-19-2024 Jul-20-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 22.00d 22.00d Aug-23-2024 Sep-20-2024 8.00d 0016618-6-DAY-RDWY/PAVE

A3660 Place GAB - Begin to STA 1063+00 - Stage 1 14.00d 14.00d Aug-23-2024 Sep-09-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A3710 Fine Grade GAB - Begin to STA 1063+00 - Stage 1 8.00d 8.00d Sep-10-2024 Sep-20-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 20.00d 20.00d Sep-23-2024 Oct-18-2024 8.00d 0016618-6-DAY-RDWY/PAVE

A3680 Pave 25mm Asphalt - Begin to STA 1063+00 - Stage 1 12.00d 12.00d Sep-23-2024 Oct-07-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

A3690 Pave 19mm Asphalt - Begin to STA 1063+00 - Stage 1 8.00d 8.00d Oct-08-2024 Oct-18-2024 8.00d 0% 0016618-6-DAY-RDWY/PAVE

STA 1063+00 to STA 1090+00STA 1063+00 to STA 1090+00 107.00d 107.00d Jun-04-2024 Oct-29-2024 30.00d 0016618-6-DAY-RDWY/PAVE

A3560 Install Erosion Control BMP's - STA 1063+00 to STA 1090+00 - Stage 1 25.00d 25.00d Jun-15-2024 Jul-20-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Traffic ControlTraffic Control 42.00d 42.00d Jun-04-2024 Aug-01-2024 55.00d 0016618-6-DAY-RDWY/PAVE

A6170 Construct Temporary I-16 EB Off Ramp 10.00d 10.00d Jun-04-2024 Jun-15-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A6190 Shift Traffic to Temp I-16 EB Off Ramp 2.00d 2.00d Jun-17-2024 Jun-18-2024 79.00d 0% 0016618-6-DAY-RDWY/PAVE

A6510 Construct Temporary I-16 EB On Ramp 10.00d 10.00d Jun-17-2024 Jun-29-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A6520 Construct Temporary I-16 WB Off Ramp 10.00d 10.00d Jul-01-2024 Jul-15-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A6630 Shift Traffic to Temp I-16 EB On Ramp 2.00d 2.00d Jul-01-2024 Jul-02-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6180 Construct Temporary I-16 WB On Ramp 10.00d 10.00d Jul-16-2024 Jul-29-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A6640 Shift Traffic to Temp I-16 WB Off Ramp 2.00d 2.00d Jul-16-2024 Jul-18-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A6200 Shift Traffic to Temp I-16 WB On Ramp 2.00d 2.00d Jul-30-2024 Aug-01-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 89.00d 89.00d Jun-04-2024 Oct-04-2024 18.00d 0016618-6-DAY-RDWY/PAVE

A4560 Rough Grade Exist ROW - STA 1063+00 to STA 1090+00 - Stage 1 10.00d 10.00d Jun-04-2024 Jun-15-2024 22.00d 0% 0016618-6-DAY-RDWY/PAVE

A6710 Rough Grade I-16 EB On Ramp - Stage 1 12.00d 12.00d Jul-03-2024 Jul-20-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6690 Rough Grade I-16 WB Off Ramp - Stage 1 8.00d 8.00d Jul-19-2024 Jul-29-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A4420 Cut to Fill and Rough Grade - STA 1063+00 to STA 1090+00 - Stage 1 12.00d 12.00d Jul-22-2024 Aug-08-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A6720 Fine Grade Sub-Grade - I-16 EB On Ramp - Stage 1 2.00d 2.00d Jul-22-2024 Jul-23-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6700 Fine Grade Sub-Grade - I-16 WB Off Ramp - Stage 1 2.00d 2.00d Jul-30-2024 Aug-01-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A4530 Rough Grade I-16 WB On Ramp - Stage 1 8.00d 8.00d Aug-02-2024 Aug-14-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A4430 Fine Grade Sub-Grade - STA 1063+00 to STA 1090+00 - Stage 1 12.00d 12.00d Aug-15-2024 Aug-28-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A4550 Fine Grade Sub-Grade - I-16 WB On Ramp - Stage 1 2.00d 2.00d Aug-15-2024 Aug-16-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A4520 Rough Grade I-16 EB Off Ramp - Stage 1 12.00d 12.00d Sep-16-2024 Oct-02-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

A4540 Fine Grade Sub-Grade - I-16 EB Off Ramp - Stage 1 2.00d 2.00d Oct-03-2024 Oct-04-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

DrainageDrainage 50.00d 50.00d Jun-04-2024 Aug-14-2024 87.00d 0016618-6-DAY-RDWY/PAVE

A3790 Install CU-7 to CU-8 Crossing - STA 1063+00 to STA 1090+00 - Stage 1 10.00d 10.00d Jun-04-2024 Jun-15-2024 40.00d 0% 0016618-6-DAY-RDWY/PAVE

A3770 Install F-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1 6.00d 6.00d Jun-17-2024 Jun-25-2024 22.00d 0% 0016618-6-DAY-RDWY/PAVE

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Mar-31-2025, Early Opening

Early Opening Ready to Open to Traffic

Oct-29-2024, Stage 1

Clearing and Grubbing - Begin to I-16 Left - Stage 1

Oct-18-2024, Begin to STA 1063+00

Aug-22-2024, Grading

Install Erosion Control BMP's - Begin to STA 1063+00 - Stage 1

Remove Existing Obstructions - Begin to STA 1063+00 - Stage 1

Rough Grading Cut/Fill Left - Begin to STA 1063+00 - Stage 1

Rough Grading Borrow to Fill Left - Begin to STA 1063+00 - Stage 1

Fine Grade Sub-Grade- Begin to STA 1063+00 - Stage 1

Jul-20-2024, Drainage

Install CU-3 to CU-4 Crossing - Begin to STA 1063+00 - Stage 1

Install Turn-Around Storm Drain - Begin to STA 1063+00 - Stage 1

Install CU-1 to CU-2 Crossing - Begin to STA 10630+00 - Stage 1

Sep-20-2024, Base Material

Place GAB - Begin to STA 1063+00 - Stage 1

Fine Grade GAB - Begin to STA 1063+00 - Stage 1

Oct-18-2024, Paving

Pave 25mm Asphalt - Begin to STA 1063+00 - Stage 1

Pave 19mm Asphalt - Begin to STA 1063+00 - Stage 1

Oct-29-2024, STA 1063+00 to STA 1090+00

Install Erosion Control BMP's - STA 1063+00 to STA 1090+00 - Stage 1

Aug-01-2024, Traffic Control

Construct Temporary I-16 EB Off Ramp

Shift Traffic to Temp I-16 EB Off Ramp

Construct Temporary I-16 EB On Ramp

Construct Temporary I-16 WB Off Ramp

Shift Traffic to Temp I-16 EB On Ramp

Construct Temporary I-16 WB On Ramp

Shift Traffic to Temp I-16 WB Off Ramp

Shift Traffic to Temp I-16 WB On Ramp

Oct-04-2024, Grading

Rough Grade Exist ROW - STA 1063+00 to STA 1090+00 - Stage 1

Rough Grade I-16 EB On Ramp - Stage 1

Rough Grade I-16 WB Off Ramp - Stage 1

Cut to Fill and Rough Grade - STA 1063+00 to STA 1090+00 - Stage 1

Fine Grade Sub-Grade - I-16 EB On Ramp - Stage 1

Fine Grade Sub-Grade - I-16 WB Off Ramp - Stage 1

Rough Grade I-16 WB On Ramp - Stage 1

Fine Grade Sub-Grade - STA 1063+00 to STA 1090+00 - Stage 1

Fine Grade Sub-Grade - I-16 WB On Ramp - Stage 1

Rough Grade I-16 EB Off Ramp - Stage 1

Fine Grade Sub-Grade - I-16 EB Off Ramp - Stage 1

Aug-14-2024, Drainage

Install CU-7 to CU-8 Crossing - STA 1063+00 to STA 1090+00 - Stage 1

Install F-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1
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A3780 Install C-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1 12.00d 12.00d Jun-26-2024 Jul-12-2024 22.00d 0% 0016618-6-DAY-RDWY/PAVE

A7850 Install B-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1 4.00d 4.00d Jul-13-2024 Jul-18-2024 98.00d 0% 0016618-6-DAY-RDWY/PAVE

A7840 Install G-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1 7.00d 7.00d Jul-19-2024 Jul-27-2024 98.00d 0% 0016618-6-DAY-RDWY/PAVE

A3760 Install H-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1 4.00d 4.00d Aug-09-2024 Aug-14-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 59.00d 59.00d Jul-25-2024 Oct-12-2024 16.00d 0016618-6-DAY-RDWY/PAVE

A6530 Place GAB - I-16 EB On Ramp - Stage 1 4.00d 4.00d Jul-25-2024 Jul-29-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6570 Fine Grade GAB - I-16 EB On Ramp - Stage 1 2.00d 2.00d Jul-30-2024 Aug-01-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6540 Place GAB - I-16 WB Off Ramp - Stage 1 4.00d 4.00d Aug-02-2024 Aug-08-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A6560 Fine Grade GAB - I-16 WB Off Ramp - Stage 1 2.00d 2.00d Aug-06-2024 Aug-08-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A4470 Place GAB - I-16 WB On Ramp - Stage 1 4.00d 4.00d Aug-17-2024 Aug-21-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A4490 Fine Grade GAB - I-16 WB On Ramp - Stage 1 2.00d 2.00d Aug-20-2024 Aug-21-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A4440 Place GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 1 8.00d 8.00d Aug-29-2024 Sep-07-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A4480 Fine Grade GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 1 6.00d 6.00d Sep-09-2024 Sep-16-2024 20.00d 0% 0016618-6-DAY-RDWY/PAVE

A4460 Place GAB - I-16 EB Off Ramp - Stage 1 4.00d 4.00d Oct-05-2024 Oct-10-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

A4500 Fine Grade GAB - I-16 EB Off Ramp - Stage 1 2.00d 2.00d Oct-11-2024 Oct-12-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 65.00d 65.00d Aug-02-2024 Oct-29-2024 11.00d 0016618-6-DAY-RDWY/PAVE

A6580 Pave 19mm - I-16 EB On Ramp - Stage 1 1.00d 1.00d Aug-02-2024 Aug-02-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6600 Concrete Paving - I-16 EB On Ramp - Stage 1 6.00d 6.00d Aug-05-2024 Aug-13-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A6590 Pave 19mm - I-16 WB Off Ramp - Stage 1 1.00d 1.00d Aug-09-2024 Aug-09-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A6610 Concrete Paving - I-16 WB Off Ramp - Stage 1 6.00d 6.00d Aug-12-2024 Aug-17-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A4040 Pave 19mm - I-16 WB On Ramp - Stage 1 1.00d 1.00d Aug-22-2024 Aug-22-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A4060 Concrete Paving - I-16 WB On Ramp - Stage 1 6.00d 6.00d Aug-23-2024 Aug-29-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A4030 Pave 19mm - I-16 EB Off Ramp - Stage 1 1.00d 1.00d Oct-14-2024 Oct-14-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

A4000 Pave 25mm - STA 1063+00 to STA 1090+00 - Stage 1 7.00d 7.00d Oct-15-2024 Oct-24-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A4050 Concrete Paving - I-16 EB Off Ramp - Stage 1 6.00d 6.00d Oct-15-2024 Oct-22-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

A4010 Pave 19mm - STA 1063+00 to STA 1090+00 - Stage 1 4.00d 4.00d Oct-25-2024 Oct-29-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 26.00d 26.00d Sep-09-2024 Oct-14-2024 0.00d 0016618-6-DAY-RDWY/PAVE

A4190 Fine Grade Curb Pad - STA 1063+00 to STA 1090+00 - Stage 1 6.00d 6.00d Sep-09-2024 Sep-16-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A4450 Form and Pour Concrete Spillways - STA 1063+00 to STA 1090+00 - Stage 1 12.00d 12.00d Sep-17-2024 Oct-03-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A4510 Form and Pour Curb & Gutter - STA 1063+00 to STA 1090+00 - Stage 1 8.00d 8.00d Oct-04-2024 Oct-14-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Stage 2Stage 2 131.00d 131.00d Aug-14-2024 Feb-22-2025 26.00d 0016618-6-DAY-RDWY/PAVE

A7130 Clearing and Grubbing - Begin to I-16 Right - Stage 2 15.00d 15.00d Sep-16-2024 Oct-05-2024 4.00d 0% 0016618-6-DAY-RDWY/PAVE

Begin to STA 1063+00Begin to STA 1063+00 90.00d 90.00d Oct-07-2024 Feb-22-2025 0.00d 0016618-6-DAY-RDWY/PAVE

Traffic ControlTraffic Control 2.00d 2.00d Oct-30-2024 Oct-31-2024 0.00d 0016618-6-DAY-RDWY/PAVE

A7820 Shift Traffic to Stage 2 Alignment - Begin to STA 1063+00 - Stage 2 2.00d 2.00d Oct-30-2024 Oct-31-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 50.00d 50.00d Oct-07-2024 Dec-14-2024 0.00d 0016618-6-DAY-RDWY/PAVE

A7700 Install Erosion Control BMP's - Begin to STA 1063+00 - Stage 2 15.00d 15.00d Oct-07-2024 Oct-26-2024 4.00d 0% 0016618-6-DAY-RDWY/PAVE

A7710 Remove Existing Obstructions - Begin to STA 1063+00 - Stage 2 2.00d 2.00d Nov-01-2024 Nov-02-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A7720 Rough Grading Cut/Fill Left - Begin to STA 1063+00 - Stage 2 8.00d 8.00d Nov-04-2024 Nov-12-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A7800 Rough Grading Borrow to Fill Left - Begin to STA 1063+00 - Stage 2 16.00d 16.00d Nov-14-2024 Dec-09-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A7730 Fine Grade Sub-Grade- Begin to STA 1063+00 - Stage 2 5.00d 5.00d Dec-10-2024 Dec-14-2024 0.00d 0% 0016618-6-DAY-RDWY/PAVE

DrainageDrainage 10.00d 10.00d Oct-28-2024 Nov-07-2024 4.00d 0016618-6-DAY-RDWY/PAVE

A7780 Install CU-3 to CU-4 Crossing - Begin to STA 1063+00 - Stage 2 5.00d 5.00d Oct-28-2024 Nov-01-2024 4.00d 0% 0016618-6-DAY-RDWY/PAVE

A7790 Install Turn-Around Storm Drain - Begin to STA 1063+00 - Stage 2 3.00d 3.00d Nov-02-2024 Nov-05-2024 4.00d 0% 0016618-6-DAY-RDWY/PAVE

A7770 Install CU-1 to CU-2 Crossing - Begin to STA 10630+00 - Stage 2 2.00d 2.00d Nov-06-2024 Nov-07-2024 4.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 20.00d 20.00d Dec-16-2024 Jan-24-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7740 Place GAB - Begin to STA 1063+00 - Stage 2 12.00d 12.00d Dec-16-2024 Jan-13-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Install C-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1

Install B-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1

Install G-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1

Install H-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 1

Oct-12-2024, Base Material

Place GAB - I-16 EB On Ramp - Stage 1

Fine Grade GAB - I-16 EB On Ramp - Stage 1

Place GAB - I-16 WB Off Ramp - Stage 1

Fine Grade GAB - I-16 WB Off Ramp - Stage 1

Place GAB - I-16 WB On Ramp - Stage 1

Fine Grade GAB - I-16 WB On Ramp - Stage 1

Place GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 1

Fine Grade GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 1

Place GAB - I-16 EB Off Ramp - Stage 1

Fine Grade GAB - I-16 EB Off Ramp - Stage 1

Oct-29-2024, Paving

Pave 19mm - I-16 EB On Ramp - Stage 1

Concrete Paving - I-16 EB On Ramp - Stage 1

Pave 19mm - I-16 WB Off Ramp - Stage 1

Concrete Paving - I-16 WB Off Ramp - Stage 1

Pave 19mm - I-16 WB On Ramp - Stage 1

Concrete Paving - I-16 WB On Ramp - Stage 1

Pave 19mm - I-16 EB Off Ramp - Stage 1

Pave 25mm - STA 1063+00 to STA 1090+00 - Stage 1

Concrete Paving - I-16 EB Off Ramp - Stage 1

Pave 19mm - STA 1063+00 to STA 1090+00 - Stage 1

Oct-14-2024, Concrete/Structures

Fine Grade Curb Pad - STA 1063+00 to STA 1090+00 - Stage 1

Form and Pour Concrete Spillways - STA 1063+00 to STA 1090+00 - Stage 1

Form and Pour Curb & Gutter - STA 1063+00 to STA 1090+00 - Stage 1

Feb-22-2025, Stage 2

Clearing and Grubbing - Begin to I-16 Right - Stage 2

Feb-22-2025, Begin to STA 1063+00

Oct-31-2024, Traffic Control

Shift Traffic to Stage 2 Alignment - Begin to STA 1063+00 - Stage 2

Dec-14-2024, Grading

Install Erosion Control BMP's - Begin to STA 1063+00 - Stage 2

Remove Existing Obstructions - Begin to STA 1063+00 - Stage 2

Rough Grading Cut/Fill Left - Begin to STA 1063+00 - Stage 2

Rough Grading Borrow to Fill Left - Begin to STA 1063+00 - Stage 2

Fine Grade Sub-Grade- Begin to STA 1063+00 - Stage 2

Nov-07-2024, Drainage

Install CU-3 to CU-4 Crossing - Begin to STA 1063+00 - Stage 2

Install Turn-Around Storm Drain - Begin to STA 1063+00 - Stage 2

Install CU-1 to CU-2 Crossing - Begin to STA 10630+00 - Stage 2

Jan-24-2025, Base Material

Place GAB - Begin to STA 1063+00 - Stage 2
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A7810 Fine Grade GAB - Begin to STA 1063+00 - Stage 2 8.00d 8.00d Jan-14-2025 Jan-24-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 20.00d 20.00d Jan-25-2025 Feb-22-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7750 Pave 25mm Asphalt - Begin to STA 1063+00 - Stage 2 10.00d 10.00d Jan-25-2025 Feb-07-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A7760 Pave 19mm Asphalt - Begin to STA 1063+00 - Stage 2 10.00d 10.00d Feb-10-2025 Feb-22-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

STA 1063+00 to STA 1090+00STA 1063+00 to STA 1090+00 118.00d 118.00d Aug-14-2024 Feb-03-2025 39.00d 0016618-6-DAY-RDWY/PAVE

A7150 Install Erosion Control BMP's - STA 1063+00 to STA 1090+00 - Stage 2 8.00d 8.00d Sep-16-2024 Sep-27-2024 39.00d 0% 0016618-6-DAY-RDWY/PAVE

Traffic ControlTraffic Control 60.00d 60.00d Aug-14-2024 Oct-31-2024 13.00d 0016618-6-DAY-RDWY/PAVE

A7680 Shift Traffic to Stage 2 Alignment - I-16 EB On Ramp 2.00d 2.00d Aug-14-2024 Aug-15-2024 69.00d 0% 0016618-6-DAY-RDWY/PAVE

A7670 Shift Traffic to Stage 2 Alignment - I-16 WB Off Ramp 2.00d 2.00d Aug-19-2024 Aug-20-2024 65.00d 0% 0016618-6-DAY-RDWY/PAVE

A7690 Shift Traffic to Stage 2 Alignment - I-16 WB On Ramp 2.00d 2.00d Aug-30-2024 Aug-31-2024 55.00d 0% 0016618-6-DAY-RDWY/PAVE

A7660 Shift Traffic to Stage 2 Alignment - I-16 EB Off Ramp 2.00d 2.00d Oct-24-2024 Oct-25-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

A7290 Shift Traffic to Stage 2 Alignment - STA 1063+00 to STA 1090+00 - Stage 2 2.00d 2.00d Oct-30-2024 Oct-31-2024 13.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 79.00d 79.00d Aug-16-2024 Dec-03-2024 67.00d 0016618-6-DAY-RDWY/PAVE

A7620 Rough Grade I-16 EB On Ramp - Stage 2 2.00d 2.00d Aug-16-2024 Aug-17-2024 142.00d 0% 0016618-6-DAY-RDWY/PAVE

A7640 Fine Grade Sub-Grade - I-16 EB On Ramp - Stage 2 1.00d 1.00d Aug-19-2024 Aug-19-2024 142.00d 0% 0016618-6-DAY-RDWY/PAVE

A7630 Rough Grade I-16 WB Off Ramp - Stage 2 4.00d 4.00d Aug-21-2024 Aug-24-2024 134.00d 0% 0016618-6-DAY-RDWY/PAVE

A7650 Fine Grade Sub-Grade - I-16 WB Off Ramp - Stage 2 2.00d 2.00d Aug-26-2024 Aug-27-2024 134.00d 0% 0016618-6-DAY-RDWY/PAVE

A7590 Rough Grade I-16 WB On Ramp - Stage 2 2.00d 2.00d Sep-03-2024 Sep-04-2024 129.00d 0% 0016618-6-DAY-RDWY/PAVE

A7610 Fine Grade Sub-Grade - I-16 WB On Ramp - Stage 2 1.00d 1.00d Sep-05-2024 Sep-05-2024 129.00d 0% 0016618-6-DAY-RDWY/PAVE

A7580 Rough Grade I-16 EB Off Ramp - Stage 2 6.00d 6.00d Oct-26-2024 Nov-01-2024 81.00d 0% 0016618-6-DAY-RDWY/PAVE

A7360 Cut to Fill and Rough Grade - STA 1063+00 to STA 1090+00 - Stage 2 8.00d 8.00d Nov-01-2024 Nov-09-2024 13.00d 0% 0016618-6-DAY-RDWY/PAVE

A7600 Fine Grade Sub-Grade - I-16 EB Off Ramp - Stage 2 2.00d 2.00d Nov-02-2024 Nov-04-2024 81.00d 0% 0016618-6-DAY-RDWY/PAVE

A7370 Fine Grade Sub-Grade - STA 1063+00 to STA 1090+00 - Stage 2 6.00d 6.00d Nov-22-2024 Dec-03-2024 13.00d 0% 0016618-6-DAY-RDWY/PAVE

DrainageDrainage 7.00d 7.00d Nov-11-2024 Nov-21-2024 13.00d 0016618-6-DAY-RDWY/PAVE

A7310 Install B-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 2 4.00d 4.00d Nov-11-2024 Nov-15-2024 16.00d 0% 0016618-6-DAY-RDWY/PAVE

A7320 Install G-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 2 7.00d 7.00d Nov-11-2024 Nov-21-2024 13.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 84.00d 84.00d Aug-20-2024 Dec-12-2024 61.00d 0016618-6-DAY-RDWY/PAVE

A7500 Place GAB - I-16 EB On Ramp - Stage 2 2.00d 2.00d Aug-20-2024 Aug-21-2024 142.00d 0% 0016618-6-DAY-RDWY/PAVE

A7530 Fine Grade GAB - I-16 EB On Ramp - Stage 2 1.00d 1.00d Aug-22-2024 Aug-22-2024 142.00d 0% 0016618-6-DAY-RDWY/PAVE

A7510 Place GAB - I-16 WB Off Ramp - Stage 2 4.00d 4.00d Aug-28-2024 Aug-31-2024 134.00d 0% 0016618-6-DAY-RDWY/PAVE

A7520 Fine Grade GAB - I-16 WB Off Ramp - Stage 2 2.00d 2.00d Aug-30-2024 Aug-31-2024 134.00d 0% 0016618-6-DAY-RDWY/PAVE

A7410 Place GAB - I-16 WB On Ramp - Stage 2 2.00d 2.00d Sep-06-2024 Sep-07-2024 129.00d 0% 0016618-6-DAY-RDWY/PAVE

A7430 Fine Grade GAB - I-16 WB On Ramp - Stage 2 1.00d 1.00d Sep-07-2024 Sep-07-2024 129.00d 0% 0016618-6-DAY-RDWY/PAVE

A7400 Place GAB - I-16 EB Off Ramp - Stage 2 4.00d 4.00d Nov-05-2024 Nov-08-2024 81.00d 0% 0016618-6-DAY-RDWY/PAVE

A7440 Fine Grade GAB - I-16 EB Off Ramp - Stage 2 2.00d 2.00d Nov-09-2024 Nov-11-2024 81.00d 0% 0016618-6-DAY-RDWY/PAVE

A7380 Place GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 2 5.00d 5.00d Dec-04-2024 Dec-09-2024 13.00d 0% 0016618-6-DAY-RDWY/PAVE

A7420 Fine Grade GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 2 3.00d 3.00d Dec-10-2024 Dec-12-2024 36.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 110.00d 110.00d Aug-23-2024 Feb-03-2025 39.00d 0016618-6-DAY-RDWY/PAVE

A7540 Pave 19mm - I-16 EB On Ramp - Stage 2 1.00d 1.00d Aug-23-2024 Aug-23-2024 142.00d 0% 0016618-6-DAY-RDWY/PAVE

A7560 Concrete Paving - I-16 EB On Ramp - Stage 2 6.00d 6.00d Aug-24-2024 Aug-30-2024 142.00d 0% 0016618-6-DAY-RDWY/PAVE

A7550 Pave 19mm - I-16 WB Off Ramp - Stage 2 1.00d 1.00d Sep-03-2024 Sep-03-2024 134.00d 0% 0016618-6-DAY-RDWY/PAVE

A7570 Concrete Paving - I-16 WB Off Ramp - Stage 2 6.00d 6.00d Sep-04-2024 Sep-10-2024 134.00d 0% 0016618-6-DAY-RDWY/PAVE

A7460 Pave 19mm - I-16 WB On Ramp - Stage 2 1.00d 1.00d Sep-09-2024 Sep-09-2024 129.00d 0% 0016618-6-DAY-RDWY/PAVE

A7480 Concrete Paving - I-16 WB On Ramp - Stage 2 6.00d 6.00d Sep-10-2024 Sep-17-2024 129.00d 0% 0016618-6-DAY-RDWY/PAVE

A7450 Pave 19mm - I-16 EB Off Ramp - Stage 2 1.00d 1.00d Nov-12-2024 Nov-12-2024 81.00d 0% 0016618-6-DAY-RDWY/PAVE

A7470 Concrete Paving - I-16 EB Off Ramp - Stage 2 6.00d 6.00d Nov-14-2024 Nov-22-2024 81.00d 0% 0016618-6-DAY-RDWY/PAVE

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Fine Grade GAB - Begin to STA 1063+00 - Stage 2

Feb-22-2025, Paving

Pave 25mm Asphalt - Begin to STA 1063+00 - Stage 2

Pave 19mm Asphalt - Begin to STA 1063+00 - Stage 2

Feb-03-2025, STA 1063+00 to STA 1090+00

Install Erosion Control BMP's - STA 1063+00 to STA 1090+00 - Stage 2

Oct-31-2024, Traffic Control

Shift Traffic to Stage 2 Alignment - I-16 EB On Ramp

Shift Traffic to Stage 2 Alignment - I-16 WB Off Ramp

Shift Traffic to Stage 2 Alignment - I-16 WB On Ramp

Shift Traffic to Stage 2 Alignment - I-16 EB Off Ramp

Shift Traffic to Stage 2 Alignment - STA 1063+00 to STA 1090+00 - Stage 2

Dec-03-2024, Grading

Rough Grade I-16 EB On Ramp - Stage 2

Fine Grade Sub-Grade - I-16 EB On Ramp - Stage 2

Rough Grade I-16 WB Off Ramp - Stage 2

Fine Grade Sub-Grade - I-16 WB Off Ramp - Stage 2

Rough Grade I-16 WB On Ramp - Stage 2

Fine Grade Sub-Grade - I-16 WB On Ramp - Stage 2

Rough Grade I-16 EB Off Ramp - Stage 2

Cut to Fill and Rough Grade - STA 1063+00 to STA 1090+00 - Stage 2

Fine Grade Sub-Grade - I-16 EB Off Ramp - Stage 2

Fine Grade Sub-Grade - STA 1063+00 to STA 1090+00 - Stage 2

Nov-21-2024, Drainage

Install B-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 2

Install G-Series Storm Drain - STA 1063+00 to STA 1090+00 - Stage 2

Dec-12-2024, Base Material

Place GAB - I-16 EB On Ramp - Stage 2

Fine Grade GAB - I-16 EB On Ramp - Stage 2

Place GAB - I-16 WB Off Ramp - Stage 2

Fine Grade GAB - I-16 WB Off Ramp - Stage 2

Place GAB - I-16 WB On Ramp - Stage 2

Fine Grade GAB - I-16 WB On Ramp - Stage 2

Place GAB - I-16 EB Off Ramp - Stage 2

Fine Grade GAB - I-16 EB Off Ramp - Stage 2

Place GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 2

Fine Grade GAB - US 280 - STA 1063+00 to STA 1090+00 - Stage 2

Feb-03-2025, Paving

Pave 19mm - I-16 EB On Ramp - Stage 2

Concrete Paving - I-16 EB On Ramp - Stage 2

Pave 19mm - I-16 WB Off Ramp - Stage 2

Concrete Paving - I-16 WB Off Ramp - Stage 2

Pave 19mm - I-16 WB On Ramp - Stage 2

Concrete Paving - I-16 WB On Ramp - Stage 2

Pave 19mm - I-16 EB Off Ramp - Stage 2

Concrete Paving - I-16 EB Off Ramp - Stage 2
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A7330 Pave 25mm - STA 1063+00 to STA 1090+00 - Stage 2 4.00d 4.00d Jan-27-2025 Jan-31-2025 13.00d 0% 0016618-6-DAY-RDWY/PAVE

A7340 Pave 19mm - STA 1063+00 to STA 1090+00 - Stage 2 2.00d 2.00d Feb-01-2025 Feb-03-2025 13.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 26.00d 26.00d Dec-10-2024 Jan-25-2025 13.00d 0016618-6-DAY-RDWY/PAVE

A7350 Fine Grade Curb Pad - STA 1063+00 to STA 1090+00 - Stage 2 6.00d 6.00d Dec-10-2024 Dec-16-2024 13.00d 0% 0016618-6-DAY-RDWY/PAVE

A7390 Form and Pour Concrete Spillways - STA 1063+00 to STA 1090+00 - Stage 2 12.00d 12.00d Dec-17-2024 Jan-14-2025 13.00d 0% 0016618-6-DAY-RDWY/PAVE

A7490 Form and Pour Curb & Gutter - STA 1063+00 to STA 1090+00 - Stage 2 8.00d 8.00d Jan-16-2025 Jan-25-2025 13.00d 0% 0016618-6-DAY-RDWY/PAVE

Stage 3Stage 3 26.00d 26.00d Feb-24-2025 Mar-31-2025 0.00d 0016618-6-DAY-RDWY/PAVE

STA 1063+00 to STA 1090+00STA 1063+00 to STA 1090+00 26.00d 26.00d Feb-24-2025 Mar-31-2025 0.00d 0016618-6-DAY-RDWY/PAVE

Traffic ControlTraffic Control 1.00d 1.00d Feb-24-2025 Feb-24-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A6660 Shift Traffic to Stage 3 Alignment - STA 1063+00 to STA 1090+00 - Stage 3 1.00d 1.00d Feb-24-2025 Feb-24-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 5.00d 5.00d Feb-25-2025 Mar-01-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7830 Remove Pavement from Round-About Centers 5.00d 5.00d Feb-25-2025 Mar-01-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 8.00d 8.00d Mar-03-2025 Mar-14-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A6950 Place GAB - Round-About Truck Aprons - STA 1063+00 to STA 1090+00 - Stage 3 5.00d 5.00d Mar-03-2025 Mar-10-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A6960 Fine Grade GAB - Round-About Truck Aprons - STA 1063+00 to STA 1090+00 - Stage 3 3.00d 3.00d Mar-11-2025 Mar-14-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 12.00d 12.00d Mar-15-2025 Mar-31-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7080 Form and Pour Round-About Truck Aprons - STA 1063+00 to STA 1090+00 - Stage 3 12.00d 12.00d Mar-15-2025 Mar-31-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

STA 1090+00 to EndSTA 1090+00 to End 169.00d 169.00d Dec-16-2024 Aug-20-2025 0.00d 0016618-6-DAY-RDWY/PAVE

Stage 1Stage 1 109.00d 109.00d Dec-16-2024 May-29-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7860 Clearing and Grubbing - STA 1090+00 to End - Stage 1 15.00d 15.00d Dec-16-2024 Jan-17-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 68.00d 68.00d Dec-16-2024 Apr-03-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A9070 Install Erosion Control BMP's - STA 1090+00 to End - Stage 1 15.00d 15.00d Dec-16-2024 Jan-17-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A9080 Remove Existing Obstructions - STA 1090+00 to End - Stage 1 2.00d 2.00d Jan-18-2025 Jan-20-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8020 Cut to Fill and Rough Grade - STA 1090+00 to End - Stage 1 15.00d 15.00d Jan-21-2025 Feb-11-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8030 Fine Grade Sub-Grade - STA 1090+00 to End - Stage 1 16.00d 16.00d Mar-13-2025 Apr-03-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

DrainageDrainage 20.00d 20.00d Feb-13-2025 Mar-11-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7960 Install E-Series Storm Drain - STA 1090+00 to End- Stage 1 20.00d 20.00d Feb-13-2025 Mar-11-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 14.00d 14.00d Apr-04-2025 Apr-24-2025 16.00d 0016618-6-DAY-RDWY/PAVE

A8040 Place GAB - US 280 - STA 1090+00 to End- Stage 1 8.00d 8.00d Apr-04-2025 Apr-15-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8150 Fine Grade GAB - US 280 - STA 1090+00 to End- Stage 1 6.00d 6.00d Apr-17-2025 Apr-24-2025 16.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 11.00d 11.00d May-15-2025 May-29-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A7990 Pave 25mm - STA 1090+00 to End- Stage 1 7.00d 7.00d May-15-2025 May-22-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8000 Pave 19mm - STA 1090+00 to End- Stage 1 4.00d 4.00d May-23-2025 May-29-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 22.00d 22.00d Apr-17-2025 May-14-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8010 Fine Grade Curb Pad - STA 1090+00 to End- Stage 1 6.00d 6.00d Apr-17-2025 Apr-24-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8050 Form and Pour Concrete Spillways - STA 1090+00 to End- Stage 1 8.00d 8.00d Apr-25-2025 May-03-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8220 Form and Pour Curb & Gutter - STA 1090+00 to End- Stage 1 8.00d 8.00d May-05-2025 May-14-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Stage 2Stage 2 45.00d 45.00d May-30-2025 Aug-01-2025 0.00d 0016618-6-DAY-RDWY/PAVE

Traffic ControlTraffic Control 2.00d 2.00d May-30-2025 Jun-02-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8530 Shift Traffic to Stage 2 Alignment - STA 1090+00 to End- Stage 2 2.00d 2.00d May-30-2025 Jun-02-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 14.00d 14.00d Jun-03-2025 Jun-21-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8590 Cut to Fill and Rough Grade - STA 1090+00 to End- Stage 2 8.00d 8.00d Jun-03-2025 Jun-12-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8600 Fine Grade Sub-Grade - STA 1090+00 to End- Stage 2 6.00d 6.00d Jun-13-2025 Jun-21-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 6.00d 6.00d Jun-23-2025 Jun-28-2025 18.00d 0016618-6-DAY-RDWY/PAVE

A8610 Place GAB - US 280 - STA 1090+00 to End- Stage 2 4.00d 4.00d Jun-23-2025 Jun-26-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8650 Fine Grade GAB - US 280 - STA 1090+00 to End- Stage 2 2.00d 2.00d Jun-27-2025 Jun-28-2025 18.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 5.00d 5.00d Jul-26-2025 Aug-01-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8560 Pave 25mm - STA 1090+00 to End- Stage 2 3.00d 3.00d Jul-26-2025 Jul-29-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Pave 25mm - STA 1063+00 to STA 1090+00 - Stage 2

Pave 19mm - STA 1063+00 to STA 1090+00 - Stage 2

Jan-25-2025, Concrete/Structures

Fine Grade Curb Pad - STA 1063+00 to STA 1090+00 - Stage 2

Form and Pour Concrete Spillways - STA 1063+00 to STA 1090+00 - Stage 2

Form and Pour Curb & Gutter - STA 1063+00 to STA 1090+00 - Stage 2

Mar-31-2025, Stage 3

Mar-31-2025, STA 1063+00 to STA 1090+00

Feb-24-2025, Traffic Control

Shift Traffic to Stage 3 Alignment - STA 1063+00 to STA 1090+00 - Stage 3

Mar-01-2025, Grading

Remove Pavement from Round-About Centers

Mar-14-2025, Base Material

Place GAB - Round-About Truck Aprons - STA 1063+00 to STA 1090+00 - Stage 3

Fine Grade GAB - Round-About Truck Aprons - STA 1063+00 to STA 1090+00 - Stage 3

Mar-31-2025, Concrete/Structures

Form and Pour Round-About Truck Aprons - STA 1063+00 to STA 1090+00 - Stage 3

Aug-20-2025, STA 1090+00 to End

May-29-2025, Stage 1

Clearing and Grubbing - STA 1090+00 to End - Stage 1

Apr-03-2025, Grading

Install Erosion Control BMP's - STA 1090+00 to End - Stage 1

Remove Existing Obstructions - STA 1090+00 to End - Stage 1

Cut to Fill and Rough Grade - STA 1090+00 to End - Stage 1

Fine Grade Sub-Grade - STA 1090+00 to End - Stage 1

Mar-11-2025, Drainage

Install E-Series Storm Drain - STA 1090+00 to End- Stage 1

Apr-24-2025, Base Material

Place GAB - US 280 - STA 1090+00 to End- Stage 1

Fine Grade GAB - US 280 - STA 1090+00 to End- Stage 1

May-29-2025, Paving

Pave 25mm - STA 1090+00 to End- Stage 1

Pave 19mm - STA 1090+00 to End- Stage 1

May-14-2025, Concrete/Structures

Fine Grade Curb Pad - STA 1090+00 to End- Stage 1

Form and Pour Concrete Spillways - STA 1090+00 to End- Stage 1

Form and Pour Curb & Gutter - STA 1090+00 to End- Stage 1

Aug-01-2025, Stage 2

Jun-02-2025, Traffic Control

Shift Traffic to Stage 2 Alignment - STA 1090+00 to End- Stage 2

Jun-21-2025, Grading

Cut to Fill and Rough Grade - STA 1090+00 to End- Stage 2

Fine Grade Sub-Grade - STA 1090+00 to End- Stage 2

Jun-28-2025, Base Material

Place GAB - US 280 - STA 1090+00 to End- Stage 2

Fine Grade GAB - US 280 - STA 1090+00 to End- Stage 2

Aug-01-2025, Paving

Pave 25mm - STA 1090+00 to End- Stage 2
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Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

Physical %
Complete

Calendar

A8570 Pave 19mm - STA 1090+00 to End- Stage 2 2.00d 2.00d Jul-31-2025 Aug-01-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 20.00d 20.00d Jun-27-2025 Jul-25-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8580 Fine Grade Curb Pad - STA 1090+00 to End- Stage 2 6.00d 6.00d Jun-27-2025 Jul-03-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8620 Form and Pour Concrete Spillways - STA 1090+00 to End- Stage 2 6.00d 6.00d Jul-07-2025 Jul-14-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8720 Form and Pour Curb & Gutter - STA 1090+00 to End- Stage 2 8.00d 8.00d Jul-15-2025 Jul-25-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Stage 3Stage 3 15.00d 15.00d Aug-02-2025 Aug-20-2025 0.00d 0016618-6-DAY-RDWY/PAVE

Traffic ControlTraffic Control 2.00d 2.00d Aug-02-2025 Aug-04-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8370 Shift Traffic to Stage 3 Alignment - STA 1090+00 to End- Stage 3 2.00d 2.00d Aug-02-2025 Aug-04-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

GradingGrading 2.00d 2.00d Aug-05-2025 Aug-06-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A9060 Remove Pavement from Round-About Centers 2.00d 2.00d Aug-05-2025 Aug-06-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Base MaterialBase Material 5.00d 5.00d Aug-07-2025 Aug-13-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8460 Place GAB - Round-About Truck Apron - STA 1090+00 to End- Stage 3 3.00d 3.00d Aug-07-2025 Aug-11-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A8480 Fine Grade GAB - Round-About Truck Apron - STA 1090+00 to End- Stage 3 2.00d 2.00d Aug-12-2025 Aug-13-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 6.00d 6.00d Aug-14-2025 Aug-20-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A8470 Form and Pour Round-About Truck Apron - STA 1090+00 to End- Stage 3 6.00d 6.00d Aug-14-2025 Aug-20-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

Project CompletionProject Completion 471.00d 471.00d Dec-16-2024 Mar-31-2026 0.00d

A3700 Install ROW Markers - Frontage Road 15.00d 15.00d Dec-16-2024 Jan-17-2025 245.00d 0% 0016618-6-DAY-RDWY/PAVE

A3600 Install Final Signs and Striping - Frontage Road 18.00d 18.00d Nov-11-2025 Dec-08-2025 13.00d 0% 0016618-6-DAY-RDWY/PAVE

A9160 Final Dress Shoulders/Slopes 20.00d 20.00d Nov-11-2025 Dec-10-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A3590 Install Permanent Grassing - Frontage Road 11.00d 11.00d Dec-11-2025 Dec-31-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

PavingPaving 52.00d 52.00d Aug-21-2025 Oct-11-2025 52.00d

A9090 Pave 12.5mm POLY Asphalt - Project Wide 25.00d 25.00d Aug-21-2025 Sep-26-2025 40.00d 0% 0016618-6-DAY-RDWY/PAVE

A9100 Asphalt Cure Time 15.00d 15.00d Sep-27-2025 Oct-11-2025 52.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

LightingLighting 70.00d 70.00d Jul-26-2025 Oct-28-2025 41.00d 0016618-6-DAY-RDWY/PAVE

A6040 Install Conduit and Pole Foundations - Project Wide 40.00d 40.00d Jul-26-2025 Sep-18-2025 41.00d 0% 0016618-6-DAY-RDWY/PAVE

A6050 Install Poles, Lights, and Wiring - Project Wide 30.00d 30.00d Sep-19-2025 Oct-28-2025 41.00d 0% 0016618-6-DAY-RDWY/PAVE

Concrete/StructuresConcrete/Structures 189.00d 189.00d Feb-24-2025 Nov-10-2025 0.00d 0016618-6-DAY-RDWY/PAVE

A9110 Form and Pour Ditch Paving - Begin to STA 1063+00 20.00d 20.00d Feb-24-2025 Mar-24-2025 169.00d 0% 0016618-6-DAY-RDWY/PAVE

A9120 Form and Pour Ditch Paving - STA 1063+00 to STA 1090+00 20.00d 20.00d Apr-01-2025 Apr-29-2025 83.00d 0% 0016618-6-DAY-RDWY/PAVE

A9130 Form and Pour Ditch Paving - STA 1090+00 to End 20.00d 20.00d Aug-21-2025 Sep-18-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A9140 Form and Pour Sidewalks - STA 1063+00 to STA 1090+00 20.00d 20.00d Sep-19-2025 Oct-16-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

A9150 Form and Pour Sidewalks - STA 1090+00 to End 20.00d 20.00d Oct-17-2025 Nov-10-2025 0.00d 0% 0016618-6-DAY-RDWY/PAVE

As-Built PlansAs-Built Plans 90.00d 90.00d Jan-01-2026 Mar-31-2026 0.00d 0016618-7-DAY WEEK (NO HOLIDAYS

A4150 DB Team Prepares As-Built Plans 45.00d 45.00d Jan-01-2026 Feb-14-2026 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A4160 GDOT Reviews and Comments on As-Built Plans 10.00d 10.00d Feb-15-2026 Feb-24-2026 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A4170 DB Team Addresses Comments on As-Built Plans 25.00d 25.00d Feb-25-2026 Mar-21-2026 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

A4180 GDOT Reviews and Accepts As-Built Plans 10.00d 10.00d Mar-22-2026 Mar-31-2026 0.00d 0% 0016618-7-DAY WEEK (NO HOLIDAYS

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2024 2025 2026 2027

Pave 19mm - STA 1090+00 to End- Stage 2

Jul-25-2025, Concrete/Structures

Fine Grade Curb Pad - STA 1090+00 to End- Stage 2

Form and Pour Concrete Spillways - STA 1090+00 to End- Stage 2

Form and Pour Curb & Gutter - STA 1090+00 to End- Stage 2

Aug-20-2025, Stage 3

Aug-04-2025, Traffic Control

Shift Traffic to Stage 3 Alignment - STA 1090+00 to End- Stage 3

Aug-06-2025, Grading

Remove Pavement from Round-About Centers

Aug-13-2025, Base Material

Place GAB - Round-About Truck Apron - STA 1090+00 to End- Stage 3

Fine Grade GAB - Round-About Truck Apron - STA 1090+00 to End- Stage 3

Aug-20-2025, Concrete/Structures

Form and Pour Round-About Truck Apron - STA 1090+00 to End- Stage 3

Mar-31-2026, Project Completion

Install ROW Markers - Frontage Road

Install Final Signs and Striping - Frontage Road

Final Dress Shoulders/Slopes

Install Permanent Grassing - Frontage Road

Oct-11-2025, Paving

Pave 12.5mm POLY Asphalt - Project Wide

Asphalt Cure Time

Oct-28-2025, Lighting

Install Conduit and Pole Foundations - Project Wide

Install Poles, Lights, and Wiring - Project Wide

Nov-10-2025, Concrete/Structures

Form and Pour Ditch Paving - Begin to STA 1063+00

Form and Pour Ditch Paving - STA 1063+00 to STA 1090+00

Form and Pour Ditch Paving - STA 1090+00 to End

Form and Pour Sidewalks - STA 1063+00 to STA 1090+00

Form and Pour Sidewalks - STA 1090+00 to End

Mar-31-2026, As-Built Plans

DB Team Prepares As-Built Plans

GDOT Reviews and Comments on As-Built Plans

DB Team Addresses Comments on As-Built Plans

GDOT Reviews and Accepts As-Built Plans
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