




Update on Georgia's Rest Areas

State Transportation Board –June 2017

**Meg Pirkle, P.E.
Chief Engineer, GDOT**



Rest Area Upgrades - Status



- ★ Welcome/Visitor Information Centers (9)
- Rest Areas (17)

Rest Areas Proposed Phasing for Construction

Phase 1: \$11.3 M (FY 16)

Phase 2: \$6.4 M (FY 18)

Phase 3: \$4.6 M (FY 18)

Rest Area Upgrades - Status

- Phase I
 - Project consists of 2 Replacements, 7 Renovations
 - Four Rest Areas complete and reopened to public
 - Turner County – Rest Areas 9 & 10
 - Construction Completed March 2017
 - Dooly County – Rest Areas 13 & 14
 - Construction Completed May 2017



Turner County Rest Areas

Re-opened on March 27, 2017





Turner County Rest Areas

- Construction Cost – Rest Area 9 - \$1,092,732
- Construction Cost – Rest Area 10 - \$1,211,250

Remodeling / Retrofitting items include

- Interior painting
- Upgrading interior light fixtures to LED fixtures
- Roof replacement
- HVAC replacement
- Replaced toilets from floor mount to wall mount
- Repair of sidewalks due to trip hazards
- Repair of parking lots & re-striping
- Pressure washing sidewalks and exterior of each building
- Upgrade lighting control systems
- Clean and repair picnic canopies
- Landscaping (sod, trees and shrubs)
- Repair and refurbish flooring
- Tile replacements in all restrooms
- Lift station replacement

Turner County Rest Areas



Turner County Rest Areas



Dooly County Rest Areas

Re-opened in May 2017





Dooly County Rest Areas

- Construction Cost – Rest Area 13 - \$1,142,111
- Construction Cost – Rest Area 14 - \$1,219,817

Remodeling / Retrofitting items include:

- Interior painting
- Upgrading interior light fixtures to LED fixtures
- Roof replacement
- HVAC replacement
- Replaced toilets from floor mount to wall mount
- Repair of sidewalks due to trip hazards
- Repair of parking lots & re-striping
- Pressure washing sidewalks and exterior of each building
- Upgrade lighting control systems
- Clean and repair picnic canopies
- Landscaping (sod, trees and shrubs)
- Repair and refurbish flooring
- Tile replacements in all restrooms
- Lift station replacement
- Retrofit drainage flume behind Rest Area 14 (Dooly County)



Dooly County Rest Areas





Dooly County Rest Areas



Rest Area Upgrades - Status

- Phase I (cont'd)
 - Laurens County – Rest Areas 87 & 88
 - Construction Completion Scheduled for July 2017
 - Glynn County – Rest Area 105
 - Construction Completion Scheduled for August 2017
- Cook County – Rest Areas 5 & 6
 - Construction Completion Scheduled for August 2017

Laurens County Rest Areas

- Both Rest Area buildings are being replaced
- Open July 2017
- Construction Costs – Rest Areas 87 & 88 - \$3,606,855





Glynn County and Cook County Rest Areas


- Construction Cost - \$3,058,000

Remodeling / Retrofitting items include

- Interior painting
- Upgrading interior light fixtures to LED fixtures
- Roof replacement (both Cook County Rest Areas)
- HVAC replacements
- Replacement toilets from floor mount to wall mount
- Repair of sidewalks due to trip hazards
- Repair of parking lots & re-striping
- Pressure washing sidewalks and exterior of each building
- Upgrade lighting control systems
- Clean and repair picnic canopies
- Landscaping (sod, trees and shrubs)
- Repair and refurbish flooring
- Tile replacements in all restrooms


Glynn County Rest Area

Scheduled to re-open in August 2017



Cook County Rest Areas

Scheduled to re-open in August 2017



Rest Area Upgrades - Status

- Phase II – FY17
 - Bibb County – Rest Area 19
 - Monroe County – Rest Area 22
 - Gordon County – Rest Areas 34 & 35

- Final plan review underway by GSFIC
- Advertise for bids August 2017
- Construction award in Fall 2017



Rest Area Upgrades - Status

- Phase III – FY18
 - Morgan County – Rest Areas 52 & 53
 - Columbia County – Rest Areas 62 & 63

- Architect is finalizing plans
- Advertise for bids fall 2017
- Award Winter 2018

Rest Area Update

Questions???

