

P3 Update

P3/Alternative Finance Committee

December 8, 2010



Agenda

- Project Update
 - West by Northwest
 - MMPT
 - Rest Areas and Welcome Centers
- Program Update



Project Update

-West by Northwest-

- Third draft RFP was issued October 15, 2010
- Debriefing call with TIFIA office on our LOI/project held November 23, 2010
- Second Technical One on Ones for this draft held November 30 and December 1, 2010
- Q & A matrix to be issued December 23, 2010
- Third draft RFP One on One (Commercial) meetings scheduled for the week of January 10, 2011
- Schedule
 - Final RFP to be issued January, 2011
 - Proposals due May 26, 2011

Project Update

-Atlanta Multi-Modal Passenger Terminal-

- The MMPT Advisory Group met on November 22, 2010
 - Industry One on One meetings debriefing
 - Reviewed RFP schedule
- Requests For Proposals was issued December 1, 2010
- Technical debriefing for Stakeholders held December 7, 2010 to review the four technical reports:
 - Environmental Review
 - Bus and Rail Operational Requirements
 - Property Ownership and Estimated Value
 - Existing Conditions
- Procurement Schedule
 - Pre-proposal workshop January 5, 2011
 - RFP proposals due March 15, 2011
 - Anticipated award May, 2011

Project Update

-Rest Areas and Welcome Centers-

- Statement of Qualifications were due November 10, 2010
 - 2 responses received:
 - Infrastructure Corporation of America (ICA)/Travelers Marketing
 - DBi Services/The InterConnect Group, Inc (TICG)
- Selection Recommendation Committee determined and supported by 3 subcommittees
 - Pass/Fail Committee
 - Reference Committee
 - Evaluation Committee
- Draft RFP under development
- Draft Department policy for this project will be sent to FHWA for review this week
- Procurement schedule
 - Shortlist of proposers anticipated December 17, 2010

Program Update

- P3 Steering Committee to meet December 16, 2010
- P3 Project Screening
 - Staff meeting held November 22, 2010 to evaluate projects
 - Letters to State Transportation Board members sent December 2, 2010 requesting input on projects to be screened
 - Preliminary results to be reviewed with P3 Steering Committee

P3 Update

Questions?