

P3 Update

P3/Alternative Finance Committee

December 14, 2011



Agenda

- Project Update
 - West by Northwest
 - Rest Areas and Welcome Centers



Project Update

-West by Northwest-

- Alternate Technical Concept (ATC) Process
 - ATCs currently being reviewed by GDOT staff, on going process
 - First Round of ATC one on ones held October 17, 18 and 20
 - Second Round of ATC one on ones held November 1, 2 and 3
 - Third Round of ATC one on ones held November 22, 2011
 - Fourth Round of ATC one on ones held December 5, 2011
 - Final ATCs were due on December 12, 2011
- Questions and Comments on Addendum No. 1 were due from Proposers on November 30, 2011. Department's response is due January 6, 2012
- The next call with the TIFIA office is scheduled for December 15, 2011
- Proposals are currently due February 17, 2012

Project Update

-Rest Areas and Welcome Centers-

- Non Disclosure Forms were sent to teams on November 15, 2011 in order to access a secure FTP site. Both teams returned NDA forms by November 23, 2011.
- GDOT staff met with FHWA on November 29, 2011 to review RFP and additional concepts
- Anticipate the draft RFP to the shortlisted teams in late December or early January and discussions will begin to negotiate the final RFP



P3 Update

Questions?