

Rest Area and Welcome Center Project

Public Private Partnership (P3) Committee

September 18, 2013



Agenda

Rest Area and Welcome Center Project

- Project Review
- Next Steps
- Timeline
- Request to Move Forward



Project Review

-Rest Areas and Welcome Centers-

- Contract with a Private Company to provide Operations and Maintenance (Janitorial and Landscape Services)
- Allow Private Company to generate revenue through Sponsorships of the facilities
- Sponsorship revenue will offset some of the cost for the services provided
- In April 2013 it was decided to review other initiatives for duplicative efforts and services and effect on the projects
- It has been determined that there is not an effect on the Rest Area and Welcome Center project.


Next Steps and Timeline

-Rest Areas and Welcome Centers-

- Next Steps:

- Confirm with shortlisted teams
- Coordinate with FHWA, Department of Economic Development and the Department of Labor, Industry for the Blind Program
- Issue RFP

- Timeline:



Requested Action

-Rest Areas and Welcome Centers-

- Requesting favorable approval to move forward with the current Rest Area and Welcome Center P3 Project by the committee today and that it be taken off the table by full board tomorrow.