

P3 Update


P3/Alternative Finance Committee

September 14, 2011



Agenda

- Project Update
 - West by Northwest
 - Joint Resolution
 - MMPT
 - Master Development Agreement
 - Rest Areas and Welcome Centers



Project Update

-West by Northwest-

- FHWA approved the RFP on September 13, 2011
- Staff is continuing to work with TIFIA Joint Program Office (JPO) on the term sheet and schedule
- Staff trained for receiving, reviewing and approving/declining Alternate Technical Concepts (ATC) has occurred
- RFP is scheduled to be released to the Developers by September 16, 2011
- Action Required: Sub-Committee vote to make a recommendation to the full Board to approve the Joint Resolution between GDOT and SRTA

Project Update

-Atlanta Multi-Modal Passenger Terminal-

- MMPT Advisory committee meeting held September 7, 2011
 - Master Development Agreement (MDA) overview
 - NEPA Update was provided
 - ADID provided update on the Economic Impact Study
- The negotiations for the Scope, Schedule, Deliverables and Budget for Master Development Agreement (MDA) have been completed. There are some language discussions still occurring but they do not change the terms and conditions as presented in the summary provided to the Board last week.
- Action required: Sub-Committee vote to make a recommendation to the full Board to execute the Master Development Agreement.

Project Update

-Rest Areas and Welcome Centers-

- P3 staff developing:
 - The NEPA strategy with the Office of Environmental Services
 - The outreach materials with the Office of Communications
- P3 Staff scheduled to provide project update to District Engineers and provide public outreach materials on October 5 and 6, 2011
- Draft RFP under internal review

P3 Update

Questions?