


SR 20 CORRIDOR from I-575 to Cumming



*May 2020 Virtual
Public Meeting*

Construction Schedule *

(Each Project estimated to take up to 36 months to construct)

- PI 0009164 – Under Construction
- PI 0014131 – Planned to start summer 2021
- PI 0014132 – Planned to start Fall 2023
- PI 0014133 – Planned to start Fall 2024
- PI 0002862 – Planned to start Fall 2022
- PI 0003682 – Planned to start Fall 2022

*All construction schedules are dependent on Right of Way acquisition being completed
 **ROW Auth based on ROW funding dates from Planning. Authorization is the start of Acquisition