


US 1/SR 17 CORRIDOR STATUS FROM HABERSHAM COUNTY TO FLORIDA (CONTINUED)




SR 17 FROM LAVONIA AT I-85 IN FRANKLIN COUNTY TO ELBERTON IN ELBERT COUNTY

From Lavonia at I-85 to the Royston Bypass, Large portions of SR 17 will be relocated to new location on this stretch of roadway to avoid historic resources that would be impacted if the existing roadway is widened. Once a draft environmental document is approved by the Federal Highway Administration, public meetings will be held to review the proposed project alignment. **(Project ID Nos. 0013372, 0013946, 0013301)**. Right of Way and construction funds have not been identified for these projects.

The Royston Bypass is complete and open to traffic.

From the Royston Bypass southward to SR 72 in Elbert County, concept approval was received in early 2005. **(Project ID Nos. 0013302, 0013572, and 0012904)**. Right-of-way and construction funding have not been identified for these projects.


Through Elberton, SR 17 is complete and open to traffic along SR 17/SR 72.



SR 17 FROM ELBERTON IN ELBERT COUNTY TO WASHINGTON IN WILKES COUNTY

From SR 72 in southeast Elberton south to the Washington Bypass in Wilkes County, three projects **(Project Nos. 0013311, 221740-, and 222260-)** are in the preliminary design phase. Construction and right-of-way funds have not been identified for these projects.


US 1/SR 17 CORRIDOR STATUS FROM HABERSHAM COUNTY TO FLORIDA (CONTINUED)



US 1 FROM I-16 IN EMANUEL COUNTY TO THE TOOMBS - APPLING COUNTY LINE

US 1 from just south of I-16 south to near SR 130 is complete and open to traffic.

On US 1 from SR 130 to just south of the Altamaha River at the Toombs/Appling County line, four projects (**Project ID Nos. 522200-, 522190-, 522180-, and 522220-**) are in the preliminary design phase. Right-of-Way is underway for 522190- and 522220-. Right-of-Way is scheduled in FY 2018 for 522200 and 522180-. Projects 522180-, 522190-, and 522220- have Band 3 TIA funds for construction which is scheduled to begin in FY 2020. Construction funding has not been identified for 522200-.



US 1 FROM THE TOOMBS - APPLING COUNTY LINE TO THE APPLING-BACON COUNTY LINE

The 11.7 miles on US 1 from the Appling/Toombs County line through the city of Baxley to SR 15 is complete and open to traffic.

US 1 south of SR 15 in Baxley to the Appling/Bacon County line is complete and open to traffic.


US 1/SR 17 CORRIDOR STATUS FROM HABERSHAM COUNTY TO FLORIDA (CONTINUED)



US 1 FROM THE BACON - WARE COUNTY LINE TO THE WAYCROSS BYPASS IN WARE COUNTY

The next 19.0 miles of US 1 from the Appling County line through Bacon County are complete and open to traffic.

US 1 is complete and open to traffic from the Ware/Bacon County line to the Waycross Bypass in Ware County



US 1 FROM WAYCROSS IN WARE COUNTY TO THE FLORIDA STATE LINE

US 1 is complete and open to traffic from northwest of Waycross in Ware County to the Florida State Line in Charlton County.