

QRyde - HBSS Update

July 17, 2018





Transit Systems Currently Live on HBSS

July 1, 2018


- CRC (10 Counties)
- Three Rivers (7 Counties)
- Coweta
- Paulding
- Thomas
- Tift
- Columbia
- Troup
- Glascock





State of Georgía

QRYDE Go-Live Map



Current
Transition
Schedule
For All 5311
Subrecipients



Items in Process

- Tablets (Negotiating Procurement with HBSS)
- Paper Manifest (condense)
- Funding Sources (auto-calculate fare)
- Automatic Scheduling (Optimization Feature)
- Mileage at Each Stop (auto calculate on tablets).



What's Next?

- Onboarding Process for the remaining systems
- Complete Web-based Training after receiving training Credentials
- Pull All Client Data from RouteMatch
- Enter Data Into HBSS Format You Received From Your PTS
- Send Client Data to HBSS In Format Provided to be Uploaded
- Final Go-live Date (?)



Questions



Please Contact your Regional PTS