



APPROVED DESIGN-BUILD PROJECTS

Project	PI Number	County	Length (miles)	Anticipated Selection Method	PNA Advertisement	Industry Forum Presentation	RFQ Advertisement	RFP Advertisement	Letting	Comments
Approved										
Statewide ITS DMS Deployment	0017389	Statewide	N/A	One Phase Low Bid	8/14/2020	9/10/2020	N/A	10/2/2020	12/18/2020	
I-285 Eastside Bridge Replacements	0017129	Dekalb	N/A	Best Value	6/26/2020	7/24/2020	9/11/2020	11/4/2020	3/26/2021	I-285 Advanced Improvement Project
PIB @ I-285 Interchange Improvements	0017126	Dekalb	0.50	Two Phase Low Bid	6/26/2020	7/24/2020	10/16/2020	12/15/2020	2/26/2021	I-285 Advanced Improvement Project
I-285 WB Ashford-Dunwoody Ramp Extension	0017125	Dekalb	1.4	Best Value	6/26/2020	7/24/2020	11/13/2020	1/15/2021	6/4/2021	I-285 Advanced Improvement Project
I-85 Widening Ph III	0015245	Jackson	3.7	TBD	11/5/2020	TBD	TBD	TBD	6/18/2021	
SR 25 at Savannah River (Houlihan Bridge) and SR 25 at Middle River	0013741	Chatham	0.8	TBD	1/8/2021	2/5/2021	3/5/2021	4/2/2021	9/17/2021	
	0013742									
I-285 WB Roswell Road Aux Lane Extension	0017130	Fulton	1.6	TBD	Q3 2021	Q4 2021	Q4 2021	Q1 2022	Q2 2022	I-285 Advanced Improvement Project
I-285 Westside Bridge Replacements	0017128	Fulton & Cobb	N/A	TBD	Q4 2021	Q4 2021	Q4 2021	Q1 2022	Q2 2022	I-285 Advanced Improvement Project
I-285 Westside Mainline bridges over NS & CSX	0017127	Cobb	N/A	TBD	Q4 2021	Q4 2021	Q4 2021	Q1 2022	Q2 2022	I-285 Advanced Improvement Project
SR 316 @ SR 211 & SR 316 @ Barber Creek Rd	0010352	Barrow	0.40	TBD	TBD	TBD	TBD	TBD	Q2 2023	2 SR 316 Grade Separations in one DB contract
	0013910		0.60							
SR 316 @ Jimmy Daniel Rd, SR 316 @ Virgil Langford & SR 316 @ Oconee Connector	0013767	Oconee	0.40	TBD	TBD	TBD	TBD	TBD	Q4 2023	3 SR 316 Grade Separations in one DB contract
	0013768		0.40							
	0013769		0.40							
SR 316 @ Carl - Bethlehem Rd & SR 316 @ Kilcrease Rd	0013903	Barrow	0.40	TBD	TBD	TBD	TBD	TBD	QY 2024	2 SR 316 Grade Separations in one DB contract
	0013902		0.80							
I-985 From I-85/Gwinnett to SR 53/Hall	0014130	Gwinnett Hall	16	TBD	TBD	TBD	TBD	TBD	TBD	

- NOTES:**
1. The projects listed under Pre-Let are those approved for Design-Build delivery. This is provided **for information only** and **may change at the Department's discretion**.
 2. This site is **not** intended to be the "official" procurement notification.
 3. For Design Build Projects, RFP's will be advertised to the Shortlisted Proposers via a SharePoint site as per instructions incl in the RFP. The final ITP and DB Contract will be post after DB Contract Execution
 4. For Best Value projects, "letting" refers to the date that Proposer Price Proposals are opened and the apparent Best Value Proposer is identified.
 5. For P3 projects refer to following ----->>> <http://www.dot.ga.gov/PS/Innovative/P3>
 6. GDOT's Public [SharePoint Site](#)