

Project Schedule*	2013	2014												2015	2016
Milestone		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec		
Draft Environmental Assessment (EA) Approved															
Public Hearing Open House (PHOH)															
Final EA/Finding of No Significant Impact (FONSI) Approved															
PHOH Response Letters Distributed															
Contract awarded to design-build team															
Design															
Construction															
Open to Traffic															