	2011										2012											
Milestones	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Conceptual Design	-																					
Environmental Studies	-																					
Public Information Open House Round 1		*																				
Public Information Open House Round 2										*												
Public Hearing Open House																	*					
Preliminary Design				•											-							
Environmental Document Approved																						*
Project Let for Construction																						*