

District 7 - Cycle #6, Special Litter Task for Metro Atlanta, 01-Interstate Routes and 02-State Routes for the North and South Project

Project	District	Route Type	Litter Cycle	Scheduled Start Date	Scheduled End Date	Routes	County	Milepost Start	Milepost End
North	7	1	6	4/26/2026	4/27/2026	I-85	Fulton	72.36	77
North	7	1	6	5/3/2026	II	I-85	Fulton	56	69.4
North	7	1	6	II	5/10/2026	I-85	Clayton	69.4	72.69
North	7	1	6	5/11/2026	II	14Conn	Fulton	0	2.42
North	7	1	6	II	II	ALT, 14	Fulton	0	13.24
North	7	1	6	II	5/18/2026	SR70	Fulton	0	11.53
North	7	1	6	5/22/2026	5/26/2026	I-20	Douglas	44	24
South	7	1	6	4/26/2026	4/30/2026	I-75	Fulton	241	257
North	7	1	6	5/1/2026	5/3/2026	I-20	Rockdale	86.02	77.35
North	7	1	6	5/3/2026	5/5/2026	I-20	DeKalb	77.35	59.89
North	7	1	6	5/5/2026	5/7/2026	I-20	Fulton	59.89	48.24
North	7	1	6	5/7/2026	5/9/2026	I-20	Cobb	48.24	44.76
North	7	1	6	5/6/2026	5/9/2026	I-85	Fulton	84	88.13
North	7	1	6	4/30/2026	5/3/2026	I-85	DeKalb	88.13	97.3
North	7	1	6	5/3/2026	5/6/2026	Spur 13	Fulton	0	3.8
South	7	1	6	5/12/2026	II	I-675	DeKalb	7.61	10.32
North	7	1	6	II	5/14/2026	I-675	Clayton	0.2	7.9
North	7	1	6	5/9/2026	5/11/2026	I-285	DeKalb	41	53.36
South	7	1	6	5/11/2026	5/13/2026	I-285	Fulton	53.36	55.36
North	7	1	6	5/13/2026	5/16/2026	I-285	Clayton	55.36	61.4
North	7	1	6	5/16/2026	5/19/2026	I-285	Fulton	61.4	63.4
North	7	1	6	4/28/2026	5/7/2026	SR6	Fulton	0	15
North	7	1	6	4/26/2026	4/28/2026	SR6	Douglas	3.4	6.5
North	7	1	6	4/27/2026	4/30/2026	I-285	Fulton	0.6	13.36
North	7	1	6	4/30/2026	5/3/2026	I-285	Cobb	13.36	20.96
South	7	1	6	5/4/2026	5/5/2026	I-285	Fulton	20.96	27.52

District 7 - Cycle #6, Special Litter Task for Metro Atlanta, 01-Interstate Routes and 02-State Routes for the North and South Project

Project	District	Route Type	Litter Cycle	Scheduled Start Date	Scheduled End Date	Routes	County	Milepost Start	Milepost End
South	7	1	6	4/10/2026	5/15/2026	I-285	DeKalb	27.52	41.3
South	7	1	6	5/14/2026	5/17/2026	US/78	DeKalb	0	10
North	7	1	6	5/17/2026	5/18/2026	SR10	DeKalb	11.5	12.5
South	7	1	6	5/7/2026	5/12/2026	166/154	Fulton	0	6.8
North	7	1	6	5/18/2026	II	I-75	Clayton	228.52	239.05
North	7	1	6	II	5/22/2026	I-75	Fulton	239.05	241
North	7	1	6	5/5/2026	5/10/2026	I-75	Cobb	257	277
North	7	1	6	5/5/2026	II	SR10	Fulton	0	1.9
North	7	1	6	II	5/5/2026	42Conn	Fulton	0	0.63
North	7	1	6	5/18/2026	5/22/2026	417	Cobb	0	7
North	7	1	6	5/14/2026	II	SR5	Cobb	14.08	15.63
North	7	1	6	II	5/18/2026	Spur5	Cobb	0	1.37
North	7	1	6	5/22/2026	II	SR10	Fulton	0	1.9
North	7	1	6	II	5/22/2026	42Conn	Fulton	0	0.63
North	7	1	6	5/13/2026	5/14/2026	SR280	Cobb	13.32	10.79
North	7	1	6	4/27/2026	5/3/2026	GA400	Fulton	0	22.31
North	7	1	6	5/23/2026	5/23/2026	Manage LN	Cobb	0	22.52
District Seven			FY2026						
South	7	2	6	30-Apr	II	SR3	Clayton	0	11
South	7	2	6	II	II	SR3	Clayton	11	17.77
South	7	2	6	II	II	SR3	Fulton	0	0.4
South	7	2	6	II	30-Apr	SR3Conn	Clayton	0	0.3
South	7	2	6	30-Apr	30-Apr	SR54Conn	Fulton	0	0.73
South	7	2	6	12-May	12-May	SR85	Clayton	0	7.9
North	7	2	6	19-May	19-May	SR92	Fulton	0	13.9
North	7	2	6	15-May	15-May	SR280	Fulton	0	4.83

District 7 - Cycle #6, Special Litter Task for Metro Atlanta, 01-Interstate Routes and 02-State Routes for the North and South Project

Project	District	Route Type	Litter Cycle	Scheduled Start Date	Scheduled End Date	Routes	County	Milepost Start	Milepost End
North	7	2	6	16-May	17-May	SR154	Fulton	15.47	21.7
North	7	2	6	30-Apr	1-May	SR14	Fulton	0	25.28
North	7	2	6	18-May	18-May	SR74	Fulton	0	3
North	7	2	6	15-May	II	SR70	Fulton	31.06	33.47
North	7	2	6	II	19-May	SR70	Fulton	27.11	24.3
North	7	2	6	30-Apr	30-Apr	SR70/154	Fulton	11.47	16.47
North	7	2	6	30-Apr	II	SR70	Douglas	0	6
North	7	2	6	II	30-Apr	SR70	Fulton	0	1
North	7	2	6	30-Apr	30-Apr	SR166	Douglas	0	16
North	7	2	6	30-Apr	30-Apr	SR5	Douglas	0	24.24
North	7	2	6	5-May	5-May	SR5	Cobb	1.65	11.19
North	7	2	6	5-May	5-May	SR8	Douglas	0	8.4
North	7	2	6	5-May	5-May	SR6	Douglas	0	3.4
North	7	2	6	20-May	20-May	SR92	Douglas	0	14.4
North	7	2	6	30-Apr	2-May	SR3	Cobb	0	22.79
North	7	2	6	5-May	5-May	SR6	Cobb	0	7.34
North	7	2	6	6-May	II	SR92	Cobb	L-9.99	14.73
North	7	2	6	II	6-May	SR92	Cobb	U-7.06	8.55
North	7	2	6	5-May	5-May	SR120	Cobb	13	22.51
North	7	2	6	4-May	4-May	SR120Conn	Cobb	0	1.5
North	7	2	6	5-May	5-May	SR120	Cobb	0	8.72
North	7	2	6	6-May	6-May	SR280	Cobb	0	10.79
North	7	2	6	4-May	4-May	SR360	Cobb	0	11.5
North	7	2	6	2-May	2-May	SR3Conn	Fulton	0	0.17
North	7	2	6	5-May	5-May	Spur 6	Cobb	0	0.99
North	7	2	6	5-May	5-May	SR139	Cobb	0	3.84

District 7 - Cycle #6, Special Litter Task for Metro Atlanta, 01-Interstate Routes and 02-State Routes for the North and South Project

Project	District	Route Type	Litter Cycle	Scheduled Start Date	Scheduled End Date	Routes	County	Milepost Start	Milepost End
North	7	2	6	5-May	5-May	SR8	Cobb	1.65	8.55
North	7	2	6	1-May	1-May	SR9	Fulton	25.7	29.79
North	7	2	6	7-May	7-May	SR120	Fulton	8.1	17.19
North	7	2	6	4-May	4-May	SR372	Fulton	0	8.89
North	7	2	6	4-May	4-May	SR140	Fulton	0	13.54
North	7	2	6	4-May	4-May	SR120	Fulton	0	2
North	7	2	6	1-May	1-May	SR141	Fulton	15.63	21.07
North	7	2	6	4-May	II	SR92	Cobb	28.6	29.61
North	7	2	6	II	4-May	SR92	Fulton	68.38	73.45
North	7	2	6	6-May	6-May	SR155	Dekalb	0	20.25
North	7	2	6	7-May	7-May	SR12	Dekalb	0	12.95
North	7	2	6	1-May	1-May	SR13Conn	Dekalb	0	1.03
North	7	2	6	1-May	1-May	SR13	Dekalb	0	8.28
North	7	2	6	6-May	6-May	SR124	Dekalb	0	6.56
North	7	2	6	4-May	4-May	SR141	Dekalb	0	7.23
North	7	2	6	6-May	II	SR54Conn	Dekalb	0	1.5
South	7	2	6	II	7-May	SR54Conn	Clayton	0	1.8
North	7	2	6	2-May	3-May	SR42	Fulton	0	3.04
North	7	2	6	5-May	5-May	SR212	Dekalb	0	6.43
North	7	2	6	1-May	1-May	SR236	Dekalb	0	14.18
North	7	2	6	8-May	II	SR10	Dekalb	1.12	11.9
North	7	2	6	II	8-May	SR10	Dekalb	0	1
North	7	2	6	8-May	8-May	SR8	Dekalb	0	12.14
North	7	2	6	11-May	11-May	Spur154	Dekalb	0	0.67
South	7	2	6	4-May	4-May	GA20	Rockdale	0	17.57
South	7	2	6	4-May	4-May	SR138	Rockdale	0	17.72

District 7 - Cycle #6, Special Litter Task for Metro Atlanta, 01-Interstate Routes and 02-State Routes for the North and South Project

Project	District	Route Type	Litter Cycle	Scheduled Start Date	Scheduled End Date	Routes	County	Milepost Start	Milepost End
South	7	2	6	5-May	5-May	SR212	Rockdale	0	8.32
South	7	2	6	5-May	5-May	SR162	Rockdale	0	2.2
South	7	2	6	30-Apr	30-Apr	SR260	Dekalb	0	1.17
South	7	2	6	2-May	2-May	SR8	Fulton	0	6.42
South	7	2	6	1-May	1-May	SR237	Fulton	0	5
North	7	2	6	13-May	14-May	SR279	Fulton	0	5.84
North	7	2	6	2-May	2-May	SR139	Fulton	8.38	17.5
North	7	2	6	1-May	2-May	SR3	Fulton	2	17.8
North	7	2	6	1-May	1-May	SR236	Fulton	0	1.17
South	7	2	6	12-May	12-May	SR139	Clayton	0	8.42
North	7	2	6	5-May	5-May	SR54	Fulton	0	6.25
South	7	2	6	11-May	12-May	314	Clayton	0	4.76
North	7	2	6	13-May	13-May	SR138	Fulton	0	8.42
North	7	2	6	11-May	11-May	SR139	Fulton	0	0.99
South	7	2	6	11-May	11-May	SR331	Clayton	0	3
South	7	2	6	8-May	10-May	SR54	Clayton	0	13.83
North	7	2	6	1-May	1-May	SR9	Fulton	0	1
North	7	2	6	30-Apr	30-Apr	SR154Conn	Fulton	0	0.26
North	7	2	6	30-Apr	30-Apr	Spur42	Fulton	0	2.5
South	7	2	6	13-May	13-May	SR138	Clayton	0	12
South	7	2	6	1-May	2-May	SR42	Dekalb	0	6.04
South	7	2	6	4-May	6-May	SR42	C;ayton	0	6.98
South	7	2	6	13-May	13-May	Spur 138	Clayton	0	0.55
North	7	2	6	11-May	II	SR154	Fulton	32.49	34.58
South	7	2	6	II	11-May	SR154	Dekalb	0	6.6