


Transform 285/400 Project



I-285 Noise Barriers *as of the January 2019 Schedule Update		
Noise Barrier	Early Start	Finish
1A	Aug-2019	Oct-2020
2	Jul-2019	Oct-2020
3	Feb-2019	Oct-2020
5	Feb-2019	Oct-2020
6	May-2019	Oct-2020
7	Jul-2019	Oct-2020
8	Nov-2019	Oct-2020

*Dates are subject to change based on schedule.


*Map is not to scale.

Legend
■ Existing to remain
■ Existing to be removed
■ New Noise Barriers

For more information visit:
<http://www.dot.ga.gov/BS/Projects/SpecialProjects/I285SR400>



Transform 285/400 Project



SR 400 Noise Barriers *as of the January 2019 Schedule Update		
Noise Barrier	Early Start	Finish
1A	June-2019	Oct-2020
1B	Sep-2019	Oct-2020
3	June-2019	Oct-2020
5A	Oct-2019	Oct-2020
5B	Feb-2020	Oct-2020
6	Sep-2019	Oct-2020
7	Oct-2019	Oct-2020
8	May-2019	Oct-2020

*Dates are subject to change based on schedule.

*Map is not to scale.

Legend	
■	Existing to remain
■	Existing to be removed
■	New Noise Barriers

For more information visit:
<http://www.dot.ga.gov/BS/Projects/SpecialProjects/1285SR400>

