

SCHEDULE OF VALUES

Item #	Item Description	Quantity	Unit	Amount
0005	TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT	2500	HR	\$
0015	DESIGN COMPLETE			
	Preliminary Engineering & Survey	1	LS	\$
	Design Services	1	LS	\$
	Construction Phase Services	1	LS	\$
	Sound Barrier Wall Shop Drawings	1	LS	\$
	Design Administration	1	LS	\$
	SUBTOTAL - Design Complete	1	LS	\$
0020	CONSTRUCTION COMPLETE			
	Mobilization	1	LS	\$
	Field Engineers Office Type 3	1	LS	\$
	Traffic Control	1	LS	\$
	Erosion Control	1	LS	\$
	Clearing and Grubbing/Removals	1	LS	\$
	Grading Complete	1	LS	\$
	Aggregates and Base Work	1	LS	\$
	PCC Pavement	1	LS	\$
	Storm Drain & Drainage Structures	1	LS	\$
	Retaining Walls	1	LS	\$
	Sound Barrier	1	LS	\$
	Pedestrian Trail	1	LS	\$
	Bridge Structure Foundation	1	LS	\$
	Bridge Substructure	1	LS	\$
	Bridge Superstructure	1	LS	\$
	Barriers & Parapets	1	LS	\$
	Flatwork	1	LS	\$
	Guardrail/Fence	1	LS	\$
	Pavement Marking	1	LS	\$
	Grassing/Landscaping	1	LS	\$
	Asphalt	1	LS	\$
	Signing	1	LS	\$
	Lighting	1	LS	\$
	Signalization/ITS	1	LS	\$
	SUBTOTAL - Construction Complete	1	LS	\$
	TOTAL PROJECT COMPLETE	1	LS	\$

REVISED SCHEDULE OF VALUES

Item #	Item Description	Quantity	Unit	Unit Price	Total
0005	TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT	1,000	HR	\$	\$
0010	DESIGN COMPLETE				
	Roadway	1	LS	\$	\$
	Bridge	1	LS	\$	\$
	Traffic	1	LS	\$	\$
	Survey	1	LS	\$	\$
	Geotechnical	1	LS	\$	\$
	Utilities	1	LS	\$	\$
	Project Development	1	LS	\$	\$
	SUBTOTAL - Design Complete	1	LS	\$	\$
0015	CONSTRUCTION COMPLETE				
	Mobilization	1	LS	\$	\$
	Traffic Control	1	LS	\$	\$
	Field Engineers Office Type 3	1	LS	\$	\$
	Erosion Control	1	LS	\$	\$
	Clearing and Grubbing	1	LS	\$	\$
	Grading Complete	1	LS	\$	\$
	Graded Aggregate Base	1	LS	\$	\$
	Asphalt Paving	1	LS	\$	\$
	Concrete Paving	1	LS	\$	\$
	Miscellaneous Concrete	1	LS	\$	\$
	Storm Drain & Drainage Structures	1	LS	\$	\$
	Concrete Barrier Walls / Side Barrier Walls	1	LS	\$	\$
	Traffic Signals	1	LS	\$	\$
	Lighting	1	LS	\$	\$
	ATMS System	1	LS	\$	\$
	Permanent Signing	1	LS	\$	\$
	Permanent Pavement Marking	1	LS	\$	\$
	Guardrail & Fencing	1	LS	\$	\$
	Permanent Grassing	1	LS	\$	\$
	City of Atlanta Water	1	LS	\$	\$
	Bridge	1	LS	\$	\$
	Georgia Power	1	LS	\$	\$
	Atlanta Gas Light	1	LS	\$	\$
	AT&T	1	LS	\$	\$
	Comcast	1	LS	\$	\$
	Permanently Anchored Wall	1	LS	\$	\$
	SUBTOTAL - Construction Complete	1	LS	\$	\$
	TOTAL PROJECT COMPLETE	1	LS	\$	\$