



**APPROVED DESIGN-BUILD PROJECTS**

Project	PI Number	County	Length (miles)	DB Project Category	Anticipated Selection Method	PNA Advertisement	Industry Forum Presentation	RFQ Advertisement	RFP Advertisement	Letting	Comments
<b>Approved</b>											
I-85 Widening Ph III	<a href="#">0015245</a>	Jackson	12.5	2	Two Phase Low Bid	<a href="#">12/10/2020</a>	<a href="#">1/19/2021</a>	<a href="#">2/1/2021</a>	3/19/2021	6/25/2021	<a href="#">Link to Finalists</a>
SR 25 at Savannah River (Houlihan Bridge) and SR 25 at Middle River	<a href="#">0013741</a>	Chatham	0.8	3	Best Value	<a href="#">1/8/2021</a>	<a href="#">2/5/2021</a>	<a href="#">2/26/2021</a>	4/23/2021	9/17/2021	<a href="#">Link to Finalists</a>
	<a href="#">0013742</a>										
I-285 WB Roswell Road Aux Lane Extension	<a href="#">0017130</a>	Fulton	1.6	TBD	TBD	Q3 2021	Q4 2021	Q4 2021	Q1 2022	Q2 2022	<a href="#">I-285 Advanced Improvement Project</a>
I-285 Westside Bridge Replacements	<a href="#">0017128</a>	Fulton & Cobb	N/A	TBD	TBD	Q1 2022	Q1 2022	Q2 2022	Q2 2022	Q4 2022	<a href="#">I-285 Advanced Improvement Project</a>
I-285 Westside Mainline bridges over NS & CSX	<a href="#">0017127</a>	Cobb	N/A	TBD	TBD	Q1 2022	Q2 2022	Q2 2022	Q3 2022	Q4 2022	<a href="#">I-285 Advanced Improvement Project</a>
SR 316 @ SR 211 & SR 316 @ Barber Creek Rd	<a href="#">0010352</a>	Barrow	0.40	TBD	TBD	TBD	TBD	TBD	TBD	Q2 2023	2 SR 316 Grade Separations in one DB contract
	<a href="#">0013910</a>		0.60								
SR 316 @ Jimmy Daniel Rd, SR 316 @ Virgil Langford & SR 316 @ Oconee Connector	<a href="#">0013767</a>	Oconee	0.40	TBD	TBD	TBD	TBD	TBD	TBD	Q4 2023	3 SR 316 Grade Separations in one DB contract
	<a href="#">0013768</a>		0.40								
	<a href="#">0013769</a>		0.40								
SR 316 @ Carl - Bethlehem Rd & SR 316 @ Kilcrease Rd	<a href="#">0013903</a>	Barrow	0.40	TBD	TBD	TBD	TBD	TBD	TBD	QY 2024	2 SR 316 Grade Separations in one DB contract
	<a href="#">0013902</a>		0.80								

**Notes:**

1. The projects listed under Pre-Let are those approved for Design-Build delivery. This is provided **for information only** and **may change at the Department's discretion**.
2. This site is **not** intended to be the "official" procurement notification.
3. For Design Build Projects, RFP's will be advertised to the Shortlisted Proposers via a SharePoint site as per instructions incl in the RFP. The final ITP and DB Contract will be post after DB Contract Execution
4. For Best Value projects, "letting" refers to the date that Proposer Price Proposals are opened and the apparent Best Value Proposer is identified.
5. For P3 projects refer to following ----->>> <http://www.dot.ga.gov/PS/Innovative/P3>
6. GDOT's Public [SharePoint Site](#)