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C.1.1. Construction Staging and Traffic 
Management Narrative
C.1.1.a Significant and Anticipated Project 
Challenges to Phasing
Having completed hundreds of road and highway 
projects collectively, our team has encountered 
and solved numerous challenges. Our team's 
approach is to anticipate challenges and 
proactively address them before they impact any 
design or construction operations. By mitigating 
issues before they arise, and aggressively solving 
challenges that occur in the field, we can ensure 
schedule and budget certainty. Below are four 
challenges we have identified and our solutions.

Managing profile grades: Profile grade changes 
will be managed by leveling the grade to bring it to 
the existing final cross slope. We will then provide 
multiple layers of leveling to obtain the final grade, 
minus the OGFC.  
Maintaining adequate bridge deck gutter 
spread during staging: Drainage on bridge decks 
during staged construction will be managed by 
careful analysis of existing and proposed stage 
construction conditions to ensure adequate 
shoulder widths are provided to contain the gutter 
spread for a 10-year storm event. 
Bridge plans, hydro reports and BFI reports 
review and approval: Review time for bridge 
plans, hydro and BFI reports can be difficult to 
schedule and can take up to nine months under 
normal situations. The E.R. Snell (ERS) team will 
take steps to mitigate this potential challenge 
by beginning the hydro and BFI field work early 
and scheduling the submittal of the preliminary 
bridge plans for both mainline bridge locations 
early in the design process. We are committed to 
submitting the preliminary bridge plans within 30 
days of NTP1. 
Staging three 2-mile increments: In order to 
complete a 12-mile project in approximately two 
years it is imperative to work on as many areas of 
the project as possible at once. For this reason, ERS 
has prepared a staging plan that constructs three 
2-mile segments at one time during the project.  
The following are some highlights from this plan. 

Approach to Staging
In accordance with the RFP, shoulder closures will 
be limited to two-mile segments with the preceding 
mile open. ERS’ proposed phasing plan for 
constructing Mile Segments 3 – 4, Mile Segments 

7 – 8 and Mile Segments 11 – 12 concurrently, 
followed by the construction of Mile Segments 
1 – 2, Mile Segments 5 – 6 and Mile Segments 
9 – 10 allows for maximized traffic flow within 
the allowable lane closure guidelines. The use of 
temporary concrete barriers for the widening 
construction provides a visual barrier to the 
traveling public and minimizes impacts from work 
areas near travel lanes. In accordance with the RFP 
and GDOT policies, work hours will be limited to 
avoid working during peak time congestion. 

Throughout the development of our staging 
approach, we developed a plan that minimizes 
safety risk to the traveling public, maximizes traffic 
flow whenever a lane closure is necessary, and 
allows for the egress and ingress of construction-
related traffic. The discussion below presents 
a description of the traffic management and 
sequencing approach that will be utilized for our 
proposed staging.

Stage 1 – Shift Traffic on Entire Project: This 
stage will begin with the eradication (mill/overlay) 
of the existing rumble strips on the outside of the 
existing mainline lanes.  The traffic will then be 
shifted 2 foot to the right and narrowed to 11 foot 
lanes.  This will result in a 4-foot buffer between 
traffic and the demolition line of the inside 
shoulder.

Stage 2a – Construct Vertical Grade Adjustments 
to Existing Mainline and Shoulder:   
 » Place all appropriate erosion control measures.  
 » Construct all vertical grade adjustments to 

existing travel lanes and paved shoulders by 
overlay with appropriate asphalt mix, excluding 
SMA & OGFC. 

 » Prior to beginning this work, extend all 
outside shoulder drainage structures within 
this area.

 » Inside and outside non-paved shoulders will 
be adjusted as the grade is being raised.

 » Striping will be placed prior to opening to 
traffic after each overlay operation.  

Stage 2b – Construct Widening at Mile Segments 3 – 
4, Mile Segments 7 – 8 and Mile Segments 11 – 12: 
 »  Place temporary barrier on the inside shoulder 

closure in two mile segments with two miles of 
open shoulder between each.   
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 »  Construct all median work, excluding 
placement of OGFC. 

 »  Perform appropriate work beyond outside 
paved shoulder, such as, ITS, sound walls, 
drainage, etc.  

 »  Construct interior median portions of the 
North Oconee & Ridgeway Church bridges – see 
staging details.

 »  Remove barrier upon completion of median 
work. 

Stage 2c – Construct Widening at Mile Segments 1 – 
2, Mile Segments 5 – 6 and Mile Segments 9 – 10 : 
Segments 1 – 2 can begin upon completion of Segment 
3. Segments 5 – 6 can begin upon completion of 
Segments 4 and 7.  Segments 9 – 10 can begin upon 
the completion of Segments 8 and 11.
 »  Place a temporary barrier on the inside 

shoulder closure in two mile segments with two 
miles of open shoulder between each.   

 »  Construct all median work, excluding 
placement of OGFC. 

 »  Perform appropriate work beyond outside 
paved shoulder, such as, ITS, sound walls, 
drainage, etc.  

 »  Remove barrier upon completion of median 
work. 

Stage 3 – Mill & Inlay Existing Mainline Entire 
Project, NB and SB : 
 »  This stage will proceed once a large portion of 

the inside widening is completed.
 »  Mill existing mainline 3” depth. 
 »  Inlay with variable leveling and 12.5 SMA to 

accomplish appropriate cross slope.   
 »  No significant vertical alignment adjustments 

will be made during this stage that would create 
the need for land disturbing activities.  

 »  As the SMA is placed flush to the inside 
widening, striping will be placed to shift traffic 
to the inside 2 lanes of the project.

 »  Adjust signs, if needed.

Stage 4 – Complete Mainline Bridges and 
Remaining Work, Open to Traffic: Once traffic is 
moved to the interior lanes 1 and 2, the remainder 
of the mainline bridges will be constructed.  

Concurrent to the bridge construction, all other 
facets of the work including outside shoulder mill/
inlay, guardrail replacement, completion of ITS and 
overhead signs.  Once all bridge work and other 
work is complete, the traffic will be placed in its 
final configuration.  Once in final configuration, 
ERS will place all OGFC and final striping.

C.1.1.b Approach to Mimimizing Impacts 
The ERS team will implement a plan that will 
optimize driving conditions. This plan will ensure 
motorists that use this corridor each day are 
impacted as little as possible while maintaining the 
safest work zone possible for both the motorists 
and our workers. As with any major construction 
project, impacts in the construction zone will be 
unavoidable. We will ensure that proper pavement 
markings are in place immediately upon lane shifts. 
We will also ensure that the temporary markings 
are very easy to see and placed appropriately per 
the MUTCD. All traffic control will be installed and 
maintained in compliance with the MUTCD and the 
Department’s Section 150. All lane shifts will be 
performed in accordance with design, GDOT, and 
MUTCD requirements for advance notification, lane 
locations, and transition taper lengths to provide 
for smooth and gradual traffic flow through lane 
shifts.  

Public outreach throughout construction will 
involve properly and accurately informing the 
public. This is critical to limiting the amount of 
traffic in the corridor when there is a planned 
lane closure. Keeping the public informed will 
be accomplished by ensuring that our team 
communicates using every option possible from the 
GDOT TMC to social media.

ERS will minimize and mitigate noise, vibration, 
light, dust, and erosion and runoff by the diligent 
implementation and maintenance of the Erosion, 
Sediment, and Pollution Control Plan, clearing only 
areas required for construction, the use of water 
trucks, and the installation of sound barriers. Tony 
Campbell, Construction Erosion Control Supervisor, 
will ensure all efforts are taken to minimize 
impacts to existing roads and properties adjacent 
to the project. Operations that require lane closures 
will be completed during nighttime hours with 
the use of light plants and associated equipment, 
per the RFP requirements. We will limit the use of 
vibrating equipment during these hours. 
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The hauling of materials, equipment and supplies 
will be on state routes and designated truck routes 
to minimize any damage to local roadways. 

Additionally, ERS has identified two laydown areas 
for the project. Laydown Area 1 is in an area at the 
local quarry in Jefferson, Georgia. Laydown Area 
2 will be on private property near the SR 98 Exit 
Ramps. Both laydown areas are less than two miles 
from the project site.  By providing additional 
laydown areas off the project, ERS will minimize 
the amount of material handling and transfer 
amongst traffic on the project. 

In summary, managing the work zone is critical 
to the safety and mobility of the road users, as 
well as the construction workers. Management 
of the work zone will be of highest priority as the 
project proceeds through its stages to minimize 
the impacts on the environment, community, and 
traveling public. To this end, ERS will communicate 
directly with GDOT and their representatives to 
properly communicate all project activity and 
delays in traffic to the public.

C.1.1.c Project Differences from Reference 
Information Documentation (RIDs)
ERS has not made any significant changes to 
the project approach and design of the I-85 
Phase III Widening. Additionally, the ERS team 
plans on employing staging and movement of 
traffic concepts similar to the concepts used in 
constructing the previous I-85 Widening projects.
In an effort to provide the Department with 
the most economical solution possible, the ERS 
Team has made some changes in specific design 
elements of the project. These design variances are 
catalogued in Section C.2 Project Differences from 
Reference Information Documents (RIDs).

C.1.2. Project Management Approach
Adherence to schedule and budget constraints is 
critical to successful project delivery and we have 
assigned Walt Zimmerman Senior Vice President 
of the Construction Division, as the overall Design-
Build Project Manager. He will be GDOT’s single 
point of contact with our team to ensure efficient 
and accurate communications. ERS and WSP have 
successfully performed work together for years on 
all types of projects. This level of familiarity with 
each other’s organizations and the unique aspects 
of design-build contracts, as well as a long history 
of working with GDOT, contributes to seamless and 
effective communication. 

Active management of both design and 
construction will be critical to the success of the 
project and the ability to meet the commitments 
of our team. Having design and construction work 
together is the goal of any design-build project. 
ERS and WSP have worked closely on a staging plan 
that will allow us to meet the compact schedule of 
the project. We started regular meetings weeks ago 
between our design teams and ERS staff to create a 
relationship that has seamless interaction. 

Jason Quinn, Contractor Superintendent, will be 
available 100% of the time and will manage all 
construction activities, including but not limited 
to contract compliance, safety, working with 
designers and coordinating with GDOT as needed. 
Jason will work with his key staff to make certain 
the project is being constructed safely, efficiently, 
and on budget. Partnering with GDOT is a vital 
part of any successful project, and this project is 
no different. To meet such an aggressive schedule, 
ERS understands that true partnering with GDOT 
and all stakeholders is critical. ERS believes in a 
strong company commitment to safety, partnering, 
customer service, and project delivery. These 
tenets have kept us in business since 1923.  The 
WSP design team lead by Denny Meier, PE as the 
Lead Design Project Manager, and Geoff Donald, PE, 
as the Engineer of Record, are well supported by a 
team of seasoned professionals. Denny and Geoff 
will coordinate early and often to make certain our 
commitments are achieved. We also have seasoned 
GDOT experienced experts, who clearly understand 
the mission of creating a quality roadway product. 
Our detailed QC/QA procedures with independent 
design reviews were clearly spelled out in our 
SOQ response. These procedures will produce an 
exceedingly high-quality product in the end.

C.2. Project Differences from Reference 
Information Doucments (RIDs)
The ERS team has optimized the vertical profiles for 
I-85 NB and SB lanes, following the design criteria 
in the Technical Provisions.

The ERS team has optimized the bridge layouts 
to provide the following:  I-85 over North Oconee 
River – 3 spans with AASHTO Bulb Tee 56 in. beams, 
2 end bents, 2 interior bents.  I-85 over Ridgeway 
Church Road -1-span with AASHTO Bulb Tee 56 
in. beams, 2 end bents with Tie-Back walls.  See 
Conceptual Layouts for additional information.
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B.1 ORGANIZATION CHART

DESIGN-BUILD SERVICES – I-85 Widening Phase III B. Experience and Qualifications

Design Principals-in-Charge

Claudia Bilotto, AICP 
David Pizzimenti 

Design Quality Control

Mike Reynolds, PE - Roadway 
Bill DuVall, PE (AT) - Structures

Bridge Design

Arun Saha, PE, Lead 

Team 1
Alphonso O’Connor, PE 
Abbas Udaipurwala, PE 

Akshay Soni, EIT 

Team 2
Yoseph Gebremariam, PE 

Joel Gutierrez, EIT 
Meera Madan Gopal, EIT 

Bridge Hydraulics 
Casey Choi, PE 

Everett Gupton, PE, PMP 
Robert Moreman, PE (LE)

Roadway Design

Geoff Donald, PE, Lead 

Team 1
Keith Kennon, PE 

Patrick McAtee, PE 
Dylan Hightower, EIT 
Andrew Posner, EIT 

Team 2
Marc Thompson, PE (LE)

Brad Hale, PE (AT)
Mark Hanson, PE (AT)
Ben Morden, PE (AT)

Environmental Compliance

Jonathan Cox, AICP, Lead   

NEPA
Emily Ritzler, AICP 

Meredith Tredeau, AICP 

History
Jocelyn Lion 

Dina Bazzill, MA, RPA (ECA)
Joe Anderson, MA (ECA)

Air & Noise
Byron Pirkle 

Gabriella Yanez-Uribe 

Ecology
Caleb Sullivan 

Archaeology
Megan Gomez, MS (ECA)

Traffic

Mike Surasky, PE, Lead 

Traffic Studies
Malaika Faciane, PE, PTOE 

Shashank Boddupalli 

ITS
Lei Fang, PhD, PE, PTOE 

Michael Corwin, PE, PTOE 

Geotechnical/Bridge Foundation Studies

Ian Chaney, PE 
Prashanth Vaddu, PE (MC2)

 Sujan Bhattacharya, PhD, P.E. (MC2)
Stephanie Grahl, P.E. (MC2)

Drainage/MS4

Casey Choi, PE 
Crystal Moore 

Nirdosh Guire, PE 
Robert Moreman, PE (LE)
Jennifer Murphy, PE (LE)

Design Quality Assurance

Margarita Morales, PE 

Erosion Control

Tony Campbell 

Communications

Audra Rojek, AICP 

Safety Manager

Doug Wooten 

Traffic Control

Hunter Warr 

Structures Superintendent

Devin Snell 

Roadway Superintendent

Johnny Rabon 

Minor Subcontractors

Project Controls & Scheduling

Walter Kafuka 

Contractor Superintendent

Jason Quinn 

Lead Design Consultant Project Manager

Denny Meier, PE 

Engineer of Record

Geoff Donald, PE, Lead 

Lead Contractor Project Manager

Walt Zimmerman 

Quality Control Manager

Roger Mealor 

DESIGN SUBCONSULTANTS

(AT) - Atlas Technical Consultants, LLC
(ECA) - Environmental Corporation of America
(LE) - Long Engineering
(MC2) - MC Squared, Inc. (DBE) (Major Subconsultant)

Survey

Danny Riceman, RLS (LE)
Jaime Higgins, RLS (LE)

SUE/Utility Coordination

Randy Sanborn, PE (LE)
Sean Byers (LE)

David Simmons, RLS (LE)

Note: Key Team Leads

C.1.2 ORGANIZATION CHART
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FORM M: 
Substantial Completion and Final Acceptance 

Deadlines Commitment





Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

I-85 DB Widening Phs 3, US 129 to US 441 (PI #0015245)I-85 DB Widening Phs 3, US 129 to US 441 (PI #0015245) 643.0 23-Sep-21 17-Mar-25 0.0 3.0

MilestonesMilestones 643.0 23-Sep-21 17-Mar-25 0.0 3.0

A1000 GDOT Issue NTP 1 / Project Award (6/25/21 + 90CD) 0.0 23-Sep-21 0.0 0.0

A200700 GDOT Issue NTP 2 - Begin Design 0.0 23-Sep-21 0.0 0.0

A200635 GDOT Issue NTP 3 - I-85 Bridges 0.0 22-Jul-22 0.0 0.0

A200615 GDOT Issue NTP 3 - I-85 Widening 0.0 07-Sep-22 0.0 30.0

A200640 Substantial Completion 0.0 18-Sep-24 0.0 3.0

A204430 Project Final  Acceptance (180 CD after SC) 0.0 17-Mar-25 0.0 3.0

Project ManagementProject Management 54.0 23-Sep-21 19-Jan-22 0.0 61.0

Initial SubmittalsInitial Submittals 54.0 23-Sep-21 19-Jan-22 0.0 61.0

Project Management PlanProject Management Plan 38.0 23-Sep-21 03-Dec-21 0.0 77.0

A200100 Develop and Submit Project Management Plan 30.0 23-Sep-21 03-Nov-21 0.0 113.0

A200105 GDOT Review/Approval Project Management Plan 30.0 04-Nov-21 03-Dec-21 62.0 170.0

Quality Management PlanQuality Management Plan 38.0 23-Sep-21 03-Dec-21 0.0 77.0

A200200 Develop and Submit Quality Management Plan 30.0 23-Sep-21 03-Nov-21 0.0 113.0

A200205 GDOT Review/Approval Quality Management Plan 30.0 04-Nov-21 03-Dec-21 62.0 170.0

Safety PlanSafety Plan 38.0 23-Sep-21 03-Dec-21 0.0 77.0

A200300 Prepare/Submit Safety Plan 30.0 23-Sep-21 03-Nov-21 0.0 113.0

A200305 GDOT Review/Approval Safety Plan 30.0 04-Nov-21 03-Dec-21 62.0 170.0

Construction Phasing and Staging PlanConstruction Phasing and Staging Plan 38.0 23-Sep-21 03-Dec-21 0.0 77.0

A200400 Prepare and Submit Construction Phasing and Staging Plan 30.0 23-Sep-21 03-Nov-21 0.0 113.0

A200405 GDOT Review/Approval Construction Phasing and Staging Plan 30.0 04-Nov-21 03-Dec-21 62.0 170.0

Baseline ScheduleBaseline Schedule 54.0 23-Sep-21 19-Jan-22 0.0 61.0

A200500 Submit Project Baseline Schedule 60.0 23-Sep-21 20-Dec-21 0.0 83.0

A200505 GDOT Approve Project Baseline Schedule 30.0 21-Dec-21 19-Jan-22 15.0 123.0

Schedule of ValuesSchedule of Values 54.0 23-Sep-21 19-Jan-22 0.0 61.0

A200600 Prepare and Submit Schedule of Values 60.0 23-Sep-21 20-Dec-21 0.0 83.0

A200605 GDOT Review/Approval Schedule of Values 30.0 21-Dec-21 19-Jan-22 15.0 123.0

DesignDesign 180.0 23-Sep-21 06-Sep-22 0.0 72.0

D300000 Start of Design 0.0 23-Sep-21 0.0 0.0

D300010 Design Team Mobilization 7.0 23-Sep-21 01-Oct-21 0.0 0.0

D300015 Conduct Design Kick-Off Meeting 1.0 04-Oct-21 04-Oct-21 0.0 14.0

Survey ValidationSurvey Validation 60.0 23-Sep-21 03-Feb-22 0.0 55.0

D300200 Perform Survey Validation Field Work 45.0 23-Sep-21 29-Nov-21 0.0 78.0

D300205 Prepare Survey Validation Package for Submittal to GDOT 20.0 30-Nov-21 04-Jan-22 0.0 78.0

D300210 GDOT Review/Approval Survey Validation Package 30.0 05-Jan-22 03-Feb-22 0.0 108.0

Environmental and PermittingEnvironmental and Permitting 54.0 25-Oct-21 02-Mar-22 0.0 25.0

USACE Permit ApplicationUSACE Permit Application 54.0 25-Oct-21 02-Mar-22 0.0 25.0

E500100 Develop USACE Permit Application 30.0 25-Oct-21 08-Dec-21 0.0 25.0

E500105 Submit USACE Permit Application to GDOT 1.0 09-Dec-21 09-Dec-21 0.0 25.0

E500110 GDOT Review USACE Permit Application to GDOT 30.0 10-Dec-21 08-Jan-22 1.0 45.0

E500115 GDOT Submit Permit Application to USACE 3.0 10-Jan-22 12-Jan-22 0.0 32.0

E500120 USACE Review Permit Application 45.0 13-Jan-22 26-Feb-22 1.0 46.0

E500125 USACE Issue Permit 3.0 28-Feb-22 02-Mar-22 27.0 33.0

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2022 2023 2024 2025

17-Mar-25, I-85 DB Widening Phs 3, US 129 to US 441 (PI #0015245)

17-Mar-25, Milestones

GDOT Issue NTP 1 / Project Award (6/25/21 + 90CD)

GDOT Issue NTP 2 - Begin Design

GDOT Issue NTP 3 - I-85 Bridges

GDOT Issue NTP 3 - I-85 Widening

Substantial Completion

Project Final  Acceptance (180 CD after SC)

19-Jan-22, Project Management

19-Jan-22, Initial Submittals

03-Dec-21, Project Management Plan

Develop and Submit Project Management Plan

GDOT Review/Approval Project Management Plan

03-Dec-21, Quality Management Plan

Develop and Submit Quality Management Plan

GDOT Review/Approval Quality Management Plan

03-Dec-21, Safety Plan

Prepare/Submit Safety Plan

GDOT Review/Approval Safety Plan

03-Dec-21, Construction Phasing and Staging Plan

Prepare and Submit Construction Phasing and Staging Plan

GDOT Review/Approval Construction Phasing and Staging Plan

19-Jan-22, Baseline Schedule

Submit Project Baseline Schedule

GDOT Approve Project Baseline Schedule

19-Jan-22, Schedule of Values

Prepare and Submit Schedule of Values

GDOT Review/Approval Schedule of Values

06-Sep-22, Design

Start of Design

Design Team Mobilization

Conduct Design Kick-Off Meeting

03-Feb-22, Survey Validation

Perform Survey Validation Field Work

Prepare Survey Validation Package for Submittal to GDOT

GDOT Review/Approval Survey Validation Package

02-Mar-22, Environmental and Permitting

02-Mar-22, USACE Permit Application

Develop USACE Permit Application

Submit USACE Permit Application to GDOT

GDOT Review USACE Permit Application to GDOT

GDOT Submit Permit Application to USACE

USACE Review Permit Application

USACE Issue Permit

I-85 Widening Phase III Design-Build Project PI # 0015245   16-Jun-21 17:08
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Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

Field Plan ReviewField Plan Review 44.0 25-Oct-21 05-Jan-22 0.0 46.0

E500200 Complete Field Plan Review Set 10.0 25-Oct-21 05-Nov-21 0.0 46.0

E500205 Submit Field Plan Review Set 1.0 08-Nov-21 08-Nov-21 0.0 46.0

E500210 Schedule Field Plan Review Meeting 12.0 09-Nov-21 29-Nov-21 0.0 46.0

E500215 Conduct Field Plan Review Meeting 1.0 30-Nov-21 30-Nov-21 0.0 46.0

E500220 Address Field Plan Review Comments 20.0 01-Dec-21 05-Jan-22 46.0 46.0

Roadway DesignRoadway Design 153.0 04-Oct-21 02-Aug-22 0.0 25.0

Project Schematic PlansProject Schematic Plans 27.0 04-Oct-21 24-Nov-21 0.0 30.0

D300400 Develop Overall Project Schematic Plan 15.0 04-Oct-21 22-Oct-21 0.0 15.0

D300405 Submit Project Schematic Plan to GDOT 1.0 25-Oct-21 25-Oct-21 0.0 46.0

D300410 GDOT Review Project Schematic Plan 30.0 26-Oct-21 24-Nov-21 5.0 77.0

60% Plan and Profile Plans60% Plan and Profile Plans 75.0 04-Oct-21 27-Jan-22 0.0 0.0

D300420 Develop 60% Plan & Profile Plans 60.0 04-Oct-21 06-Jan-22 0.0 0.0

D300425 Develop Cross Sections 15.0 07-Jan-22 27-Jan-22 0.0 0.0

Preliminary PlansPreliminary Plans 85.0 05-Oct-21 10-Apr-22 0.0 0.0

D300680 Develop Construction Phasing & Staging Plans 50.0 05-Oct-21 16-Dec-21 0.0 14.0

D300690 Develop Preliminary Drainage Plans 75.0 25-Oct-21 17-Feb-22 15.0 15.0

D300710 Develop Preliminary MOT Plans 40.0 17-Dec-21 18-Feb-22 14.0 14.0

D300700 Develop Preliminary ITS Plans 40.0 07-Jan-22 03-Mar-22 5.0 5.0

D300720 Develop Sound Wall Plans 30.0 28-Jan-22 10-Mar-22 0.0 0.0

D300730 Develop Preliminary Signing & Marking Plans 30.0 28-Jan-22 10-Mar-22 0.0 0.0

D300740 Submit Preliminary Plans to GDOT 1.0 11-Mar-22 11-Mar-22 0.0 0.0

D300750 GDOT Review Preliminary Plans 30.0 12-Mar-22 10-Apr-22 0.0 0.0

Final PlansFinal Plans 68.0 11-Apr-22 02-Aug-22 0.0 25.0

D300758 Design Team Review / Incorporate GDOT Comments 10.0 11-Apr-22 22-Apr-22 0.0 6.0

D300760 Develop Final Plans Details / Notes 35.0 25-Apr-22 13-Jun-22 10.0 41.0

D300770 Develop Plan Cover Sht / Typ Sects / Notes / Index 15.0 25-Apr-22 13-May-22 30.0 61.0

D300780 Develop Final Plans - Cross Sections 30.0 25-Apr-22 06-Jun-22 15.0 21.0

D300790 Develop Final Drainage Plans 45.0 25-Apr-22 27-Jun-22 0.0 31.0

D300800 Develop Final Signing & Pavement Marking Plans 45.0 25-Apr-22 27-Jun-22 0.0 31.0

D300810 Develop Final ITS Plans 45.0 25-Apr-22 27-Jun-22 0.0 31.0

D300820 Develop Final MOT Plans 45.0 25-Apr-22 27-Jun-22 0.0 31.0

D300840 Develop Final ESCP Plans 45.0 25-Apr-22 27-Jun-22 0.0 31.0

D300850 NPDES Coordination 45.0 25-Apr-22 27-Jun-22 0.0 6.0

D300860 NOI Complete 15.0 28-Jun-22 12-Jul-22 9.0 9.0

D300870 Prepare Summary of Quantities 25.0 28-Jun-22 02-Aug-22 0.0 31.0

Bridge DesignBridge Design 153.0 23-Sep-21 21-Jul-22 0.0 99.0

North Oconee River BridgeNorth Oconee River Bridge 153.0 23-Sep-21 21-Jul-22 0.0 0.0

Preliminary Bridge Layout - North Oconee River BridgePreliminary Bridge Layout - North Oconee River Bridge 46.0 23-Sep-21 18-Dec-21 0.0 30.0

D300660 Order FEMA Study of North Oconee 10.0 23-Sep-21 06-Oct-21 0.0 18.0

D300661 Run Models & Prepare H&H Report 30.0 07-Oct-21 17-Nov-21 0.0 18.0

D300910 Submit H&H Report to GDOT 1.0 18-Nov-21 18-Nov-21 0.0 49.0

D300920 GDOT Review/Approval of H&H Report 30.0 19-Nov-21 18-Dec-21 1.0 82.0

BFI - North Oconee River BridgeBFI - North Oconee River Bridge 46.0 18-Nov-21 17-Mar-22 0.0 12.0

D300930 Conduct BFI Field Work 10.0 18-Nov-21 06-Dec-21 0.0 18.0

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2022 2023 2024 2025

05-Jan-22, Field Plan Review

Complete Field Plan Review Set

Submit Field Plan Review Set

Schedule Field Plan Review Meeting

Conduct Field Plan Review Meeting

Address Field Plan Review Comments

02-Aug-22, Roadway Design

24-Nov-21, Project Schematic Plans

Develop Overall Project Schematic Plan

Submit Project Schematic Plan to GDOT

GDOT Review Project Schematic Plan

27-Jan-22, 60% Plan and Profile Plans

Develop 60% Plan & Profile Plans

Develop Cross Sections

10-Apr-22, Preliminary Plans

Develop Construction Phasing & Staging Plans

Develop Preliminary Drainage Plans

Develop Preliminary MOT Plans

Develop Preliminary ITS Plans

Develop Sound Wall Plans

Develop Preliminary Signing & Marking Plans

Submit Preliminary Plans to GDOT

GDOT Review Preliminary Plans

02-Aug-22, Final Plans

Design Team Review / Incorporate GDOT Comments

Develop Final Plans Details / Notes

Develop Plan Cover Sht / Typ Sects / Notes / Index

Develop Final Plans - Cross Sections

Develop Final Drainage Plans

Develop Final Signing & Pavement Marking Plans

Develop Final ITS Plans

Develop Final MOT Plans

Develop Final ESCP Plans

NPDES Coordination

NOI Complete

Prepare Summary of Quantities

21-Jul-22, Bridge Design

21-Jul-22, North Oconee River Bridge

18-Dec-21, Preliminary Bridge Layout - North Oconee River Bridge

Order FEMA Study of North Oconee

Run Models & Prepare H&H Report

Submit H&H Report to GDOT

GDOT Review/Approval of H&H Report

17-Mar-22, BFI - North Oconee River Bridge

Conduct BFI Field Work
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D300662 Prepare & Submit BFI - North Oconee River Bridge 45.0 07-Dec-21 15-Feb-22 0.0 18.0

D300663 GDOT Review/Approval of BFI - North Oconee River Bridge 30.0 16-Feb-22 17-Mar-22 24.0 24.0

Final Bridge Plans - North Oconee River BridgeFinal Bridge Plans - North Oconee River Bridge 147.0 05-Oct-21 21-Jul-22 0.0 0.0

D300665 Develop Preliminary Bridge Layouts 45.0 05-Oct-21 09-Dec-21 6.0 59.0

D300669 Submit Preliminary Bridge Layout - North Oconee River Bridge 1.0 20-Dec-21 20-Dec-21 0.0 53.0

D300670 GDOT Review/Approval of Prelim Bridge Plans - North Oconee River Bridge 30.0 21-Dec-21 19-Jan-22 81.0 81.0

D300940 Develop Final Bridge Plans - North Oconee 50.0 11-Apr-22 20-Jun-22 0.0 0.0

D300950 Submit Final RFC Bridge Plans - North Oconee 1.0 21-Jun-22 21-Jun-22 0.0 0.0

D300960 GDOT Review/Approval of RFC Bridge Plans - North Oconee River Bridge 30.0 22-Jun-22 21-Jul-22 0.0 0.0

Ridgeway Church BridgeRidgeway Church Bridge 147.0 05-Oct-21 21-Jul-22 0.0 99.0

BFI - Ridgeway CH BridgeBFI - Ridgeway CH Bridge 46.0 05-Oct-21 14-Jan-22 0.0 200.0

D300645 Prepare & Submit BFI - Ridgeway CH Bridge 30.0 05-Oct-21 15-Nov-21 0.0 269.0

D300646 GDOT Review/Approval of BFI - Ridgeway CH Bridge 60.0 16-Nov-21 14-Jan-22 234.0 396.0

WFI - Ridgeway CH BridgeWFI - Ridgeway CH Bridge 46.0 05-Oct-21 14-Jan-22 0.0 200.0

D300647 Prepare & Submit WFI - Ridgeway CH Bridge 30.0 05-Oct-21 15-Nov-21 0.0 269.0

D300648 GDOT Review/Approval of WFI - Ridgeway CH Bridge 60.0 16-Nov-21 14-Jan-22 234.0 396.0

Final Bridge & Wall Plans - Ridgeway CH BridgeFinal Bridge & Wall Plans - Ridgeway CH Bridge 147.0 05-Oct-21 21-Jul-22 0.0 49.0

D300970 Develop Preliminary Bridge Layouts 45.0 05-Oct-21 09-Dec-21 0.0 119.0

D300980 Submit Preliminary Bridge Layout - Ridgeway CH Bridge 1.0 10-Dec-21 10-Dec-21 0.0 119.0

D300990 GDOT Review/Approval of Prelim Bridge Plans - Ridgeway CH Bridge 30.0 11-Dec-21 09-Jan-22 91.0 178.0

D301030 Develop Final Bridge Plans - Ridgeway CH 50.0 11-Apr-22 20-Jun-22 0.0 61.0

D301010 Submit Final RFC Bridge Plans - Ridgeway CH 1.0 21-Jun-22 21-Jun-22 0.0 61.0

D301020 GDOT Review/Approval of RFC Bridge Plans - Ridgeway CH Bridge 30.0 22-Jun-22 21-Jul-22 47.0 89.0

Ready For Construction (RFC) PlansReady For Construction (RFC) Plans 21.0 03-Aug-22 06-Sep-22 0.0 22.0

D300880 Submit RFC Plans to GDOT 1.0 03-Aug-22 03-Aug-22 0.0 31.0

D300890 GDOT Review RFC Plans 30.0 04-Aug-22 02-Sep-22 3.0 45.0

D300900 GDOT Release Plans for Construction / NTP 3 1.0 06-Sep-22 06-Sep-22 0.0 30.0

ProcurementProcurement 60.0 06-Sep-22 10-Jan-23 0.0 128.0

North Oconee BridgeNorth Oconee Bridge 60.0 06-Sep-22 10-Jan-23 0.0 21.0

A201130 Prepare & Submit PSC Beam Shop Dwgs 15.0 06-Sep-22 26-Sep-22 0.0 41.0

A201140 Prepare & Submit Bridge hardware Shop Dwgs 10.0 06-Sep-22 19-Sep-22 0.0 75.0

A201150 Fabricate & Ship Rebar 15.0 06-Sep-22 26-Sep-22 28.0 36.0

A201160 GDOT Review & Approve Bridge Hardware Shop Dwgs 30.0 20-Sep-22 19-Oct-22 0.0 116.0

A201180 GDOT Review & Approve PSC Beam Shop Dwgs 30.0 27-Sep-22 26-Oct-22 0.0 57.0

A201190 Fabricate Bridge Hardware 15.0 20-Oct-22 09-Nov-22 73.0 73.0

A201210 Fabricate PSC Beams 45.0 27-Oct-22 10-Jan-23 38.0 38.0

Ridgeway CH BridgeRidgeway CH Bridge 60.0 06-Sep-22 10-Jan-23 0.0 128.0

A201020 Prepare & Submit Anchor Wall Shop Dwgs 15.0 06-Sep-22 26-Sep-22 0.0 107.0

A201030 Prepare & Submit PSC Beam Shop Dwgs 15.0 06-Sep-22 26-Sep-22 0.0 170.0

A201040 Prepare & Submit Bridge hardware Shop Dwgs 10.0 06-Sep-22 19-Sep-22 0.0 204.0

A201050 Fabricate & Ship Rebar 15.0 07-Sep-22 27-Sep-22 119.0 212.0

A201060 GDOT Review & Approve Bridge Hardware Shop Dwgs 30.0 20-Sep-22 19-Oct-22 0.0 301.0

A201070 GDOT Review & Approve Anchor Wall Shop Dwgs 30.0 27-Sep-22 26-Oct-22 0.0 162.0

A201080 GDOT Review & Approve PSC Beam Shop Dwgs 30.0 27-Sep-22 26-Oct-22 0.0 252.0

A201090 Fabricate Bridge Hardware 15.0 20-Oct-22 09-Nov-22 111.0 204.0

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2022 2023 2024 2025

Prepare & Submit BFI - North Oconee River Bridge

GDOT Review/Approval of BFI - North Oconee River Bridge

21-Jul-22, Final Bridge Plans - North Oconee River Bridge

Develop Preliminary Bridge Layouts

Submit Preliminary Bridge Layout - North Oconee River Bridge

GDOT Review/Approval of Prelim Bridge Plans - North Oconee River Bridge

Develop Final Bridge Plans - North Oconee

Submit Final RFC Bridge Plans - North Oconee

GDOT Review/Approval of RFC Bridge Plans - North Oconee River Bridge

21-Jul-22, Ridgeway Church Bridge

14-Jan-22, BFI - Ridgeway CH Bridge

Prepare & Submit BFI - Ridgeway CH Bridge

GDOT Review/Approval of BFI - Ridgeway CH Bridge

14-Jan-22, WFI - Ridgeway CH Bridge

Prepare & Submit WFI - Ridgeway CH Bridge

GDOT Review/Approval of WFI - Ridgeway CH Bridge

21-Jul-22, Final Bridge & Wall Plans - Ridgeway CH Bridge

Develop Preliminary Bridge Layouts

Submit Preliminary Bridge Layout - Ridgeway CH Bridge

GDOT Review/Approval of Prelim Bridge Plans - Ridgeway CH Bridge

Develop Final Bridge Plans - Ridgeway CH

Submit Final RFC Bridge Plans - Ridgeway CH

GDOT Review/Approval of RFC Bridge Plans - Ridgeway CH Bridge

06-Sep-22, Ready For Construction (RFC) Plans

Submit RFC Plans to GDOT

GDOT Review RFC Plans

GDOT Release Plans for Construction / NTP 3

10-Jan-23, Procurement

10-Jan-23, North Oconee Bridge

Prepare & Submit PSC Beam Shop Dwgs

Prepare & Submit Bridge hardware Shop Dwgs

Fabricate & Ship Rebar

GDOT Review & Approve Bridge Hardware Shop Dwgs

GDOT Review & Approve PSC Beam Shop Dwgs

Fabricate Bridge Hardware

Fabricate PSC Beams

10-Jan-23, Ridgeway CH Bridge

Prepare & Submit Anchor Wall Shop Dwgs

Prepare & Submit PSC Beam Shop Dwgs

Prepare & Submit Bridge hardware Shop Dwgs

Fabricate & Ship Rebar

GDOT Review & Approve Bridge Hardware Shop Dwgs

GDOT Review & Approve Anchor Wall Shop Dwgs

GDOT Review & Approve PSC Beam Shop Dwgs

Fabricate Bridge Hardware
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A201100 Fabricate Anchor Wall Material 30.0 27-Oct-22 12-Dec-22 0.0 107.0

A201110 Fabricate PSC Beams 45.0 27-Oct-22 10-Jan-23 76.0 169.0

ConstructionConstruction 504.0 04-Feb-22 18-Sep-24 0.0 2.0

Project MobilizationProject Mobilization 60.0 04-Feb-22 04-Apr-22 0.0 197.0

A203670 Construction Trailers 60.0 04-Feb-22 04-Apr-22 108.0 108.0

A203680 Set up Laydown Yard 30.0 04-Feb-22 05-Mar-22 0.0 197.0

A203690 Mobilize Temp Concrete Barrier 30.0 06-Mar-22 04-Apr-22 155.0 197.0

Construction - Mile 0-2Construction - Mile 0-2 339.0 07-Sep-22 08-Jul-24 0.0 15.0

Roadway ConstructionRoadway Construction 339.0 07-Sep-22 08-Jul-24 0.0 15.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 203.0 07-Sep-22 04-Oct-23 0.0 70.0

A1030 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 0-2 2.0 07-Sep-22 08-Sep-22 80.0 117.0

A1060 Rough Grading, Inside Median, Mile 0-2 10.0 25-Apr-23 10-May-23 0.0 16.0

A203830 Install New Fiber Ductbank 10.0 11-May-23 25-May-23 13.0 26.0

A1090 Install Drainage Pipe, Inside Median, Mile 0-2 10.0 17-May-23 01-Jun-23 0.0 13.0

A1080 Install Drainage Strucs, Inside Median, Mile 0-2 10.0 02-Jun-23 19-Jun-23 0.0 13.0

A1130 Build Conc Median Barrier, Mile 1 18.0 20-Jun-23 19-Jul-23 0.0 13.0

A1260 Build Conc Median Barrier, Mile 2 18.0 20-Jul-23 17-Aug-23 0.0 25.0

Northbound, Mile 0-2Northbound, Mile 0-2 87.0 19-Apr-23 13-Sep-23 0.0 83.0

A1040 Set Temp Conc Barrier NB, Mile 1 2.0 19-Apr-23 20-Apr-23 0.0 16.0

A1050 Demo Inside Shldr NB, Mile 1 2.0 21-Apr-23 24-Apr-23 0.0 16.0

A1190 Set Temp Conc Barrier NB, Mile 2 2.0 10-May-23 11-May-23 0.0 13.0

A1200 Demo Inside Shldr NB, Mile 2 2.0 12-May-23 15-May-23 0.0 13.0

A1110 Install 16 IN GAB, NB, Mile 1 (2 Crews) 15.0 20-Jun-23 14-Jul-23 0.0 31.0

A1210 Install 16 IN GAB, NB, Mile 2 (2 Crews) 15.0 17-Jul-23 08-Aug-23 6.0 31.0

A1150 Laydown 25 MM Widening, NB, Mile 1 (11,600 TN) 7.0 20-Jul-23 31-Jul-23 0.0 32.0

A1160 Laydown 19 MM Widening, NB, Mile 1 (1,940 TN) 3.0 01-Aug-23 03-Aug-23 0.0 32.0

A1170 Laydown SMA Widening, NB, Mile 1 (1,940 TN) 3.0 04-Aug-23 09-Aug-23 0.0 32.0

A1180 Rem Temp Conc Barrier NB, Mile 1 2.0 10-Aug-23 11-Aug-23 16.0 99.0

A1220 Laydown 25 MM Widening, NB, Mile 2 (11,600 TN) 7.0 18-Aug-23 29-Aug-23 0.0 25.0

A1230 Laydown 19 MM Widening, NB, Mile 2 (1,940 TN) 3.0 31-Aug-23 06-Sep-23 0.0 25.0

A1240 Laydown SMA Widening, NB, Mile 2 (1,940 TN) 3.0 07-Sep-23 11-Sep-23 0.0 24.0

A1250 Rem Temp Conc Barrier NB, Mile 2 2.0 12-Sep-23 13-Sep-23 13.0 83.0

Southbound, Mile 0-2Southbound, Mile 0-2 121.0 10-Mar-23 04-Oct-23 0.0 70.0

A1270 Set Temp Conc Barrier SB, Mile 1 2.0 10-Mar-23 14-Mar-23 0.0 45.0

A1280 Demo Inside Shldr SB, Mile 1 2.0 15-Mar-23 16-Mar-23 32.0 45.0

A1350 Set Temp Conc Barrier SB, Mile 2 2.0 10-May-23 11-May-23 0.0 13.0

A1360 Demo Inside Shldr SB, Mile 2 2.0 12-May-23 15-May-23 0.0 13.0

A1290 Install 16 IN GAB, SB, Mile 1 (2 Crews) 15.0 20-Jul-23 14-Aug-23 0.0 13.0

A1310 Laydown 25 MM Widening, SB, Mile 1 (11,600 TN) 7.0 15-Aug-23 23-Aug-23 0.0 17.0

A1370 Install 16 IN GAB, SB, Mile 2 (2 Crews) 15.0 15-Aug-23 08-Sep-23 0.0 13.0

A1320 Laydown 19 MM Widening, SB, Mile 1 (1,940 TN) 3.0 24-Aug-23 29-Aug-23 0.0 17.0

A1330 Laydown SMA Widening, SB, Mile 1 (1,940 TN) 3.0 30-Aug-23 01-Sep-23 5.0 17.0

A1340 Rem Temp Conc Barrier SB, Mile 1 2.0 31-Aug-23 05-Sep-23 16.0 86.0

A1380 Laydown 25 MM Widening, SB, Mile 2 (11,600 TN) 7.0 12-Sep-23 20-Sep-23 0.0 13.0

A1390 Laydown 19 MM Widening, SB, Mile 2 (1,940 TN) 3.0 21-Sep-23 25-Sep-23 1.0 13.0

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2022 2023 2024 2025

Fabricate Anchor Wall Material

Fabricate PSC Beams

18-Sep-24, Construction

04-Apr-22, Project Mobilization

Construction Trailers

Set up Laydown Yard

Mobilize Temp Concrete Barrier

08-Jul-24, Construction - Mile 0-2

08-Jul-24, Roadway Construction

04-Oct-23, Stage 1 - Construct Inside Widening

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 0-2

Rough Grading, Inside Median, Mile 0-2

Install New Fiber Ductbank

Install Drainage Pipe, Inside Median, Mile 0-2

Install Drainage Strucs, Inside Median, Mile 0-2

Build Conc Median Barrier, Mile 1

Build Conc Median Barrier, Mile 2

13-Sep-23, Northbound, Mile 0-2

Set Temp Conc Barrier NB, Mile 1

Demo Inside Shldr NB, Mile 1

Set Temp Conc Barrier NB, Mile 2

Demo Inside Shldr NB, Mile 2

Install 16 IN GAB, NB, Mile 1 (2 Crews)

Install 16 IN GAB, NB, Mile 2 (2 Crews)

Laydown 25 MM Widening, NB, Mile 1 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 1 (1,940 TN)

Laydown SMA Widening, NB, Mile 1 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 1

Laydown 25 MM Widening, NB, Mile 2 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 2 (1,940 TN)

Laydown SMA Widening, NB, Mile 2 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 2

04-Oct-23, Southbound, Mile 0-2

Set Temp Conc Barrier SB, Mile 1

Demo Inside Shldr SB, Mile 1

Set Temp Conc Barrier SB, Mile 2

Demo Inside Shldr SB, Mile 2

Install 16 IN GAB, SB, Mile 1 (2 Crews)

Laydown 25 MM Widening, SB, Mile 1 (11,600 TN)

Install 16 IN GAB, SB, Mile 2 (2 Crews)

Laydown 19 MM Widening, SB, Mile 1 (1,940 TN)

Laydown SMA Widening, SB, Mile 1 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 1

Laydown 25 MM Widening, SB, Mile 2 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 2 (1,940 TN)
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A1400 Laydown SMA Widening, SB, Mile 2 (1,940 TN) 3.0 27-Sep-23 29-Sep-23 1.0 13.0

A1410 Rem Temp Conc Barrier SB, Mile 2 2.0 03-Oct-23 04-Oct-23 0.0 70.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 05-Oct-23 16-Oct-23 0.0 19.0

A1070 Mill, Level & SMA Lanes 1 & 2, NB, Mile 0-2 7.0 05-Oct-23 16-Oct-23 0.0 19.0

A1120 Mill, Level & SMA Lanes 1 & 2, SB, Mile 0-2 7.0 05-Oct-23 16-Oct-23 0.0 19.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 136.0 05-Oct-23 08-Jul-24 0.0 15.0

A204700 Shift Traffic to Final Lanes 1/2 5.0 05-Oct-23 11-Oct-23 2.0 95.0

A204720 Mill & Inlay Final Shldr - NB & SB 5.0 17-Oct-23 23-Oct-23 93.0 93.0

A203750 Place OGFC NB, Mile 0-2 4.0 17-May-24 22-May-24 0.0 0.0

A203760 Place OGFC SB, Mile 0-2 4.0 23-May-24 28-May-24 0.0 0.0

A203770 30 Day Asphalt Cure 30.0 29-May-24 27-Jun-24 0.0 26.0

A203780 Final Striping 5.0 28-Jun-24 08-Jul-24 2.0 15.0

Subcontractor WorkSubcontractor Work 35.0 05-Oct-23 14-Dec-23 0.0 70.0

A203810 Install ITS Poles & Devices 15.0 05-Oct-23 30-Oct-23 0.0 70.0

A203820 Install Signage 10.0 01-Nov-23 17-Nov-23 0.0 70.0

A203790 Install Guardrail 10.0 28-Nov-23 14-Dec-23 70.0 70.0

Construction - Mile 3-4Construction - Mile 3-4 346.0 07-Sep-22 18-Jul-24 0.0 13.0

Roadway ConstructionRoadway Construction 346.0 07-Sep-22 18-Jul-24 0.0 13.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 116.0 07-Sep-22 09-May-23 0.0 13.0

A204850 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 3-4 2.0 07-Sep-22 08-Sep-22 0.0 22.0

A204860 Rough Grading, Inside Median, Mile 3-4 10.0 21-Sep-22 06-Oct-22 0.0 28.0

A204880 Install Drainage Pipe, Inside Median, Mile 3-4 10.0 10-Oct-22 25-Oct-22 0.0 28.0

A204910 Install New Fiber Ductbank 10.0 10-Oct-22 25-Oct-22 10.0 38.0

A204870 Install Drainage Strucs, Inside Median, Mile 3-4 10.0 26-Oct-22 14-Nov-22 0.0 28.0

A204890 Build Conc Median Barrier, Mile 3 18.0 15-Nov-22 20-Dec-22 0.0 28.0

A204900 Build Conc Median Barrier, Mile 4 18.0 21-Dec-22 15-Feb-23 28.0 40.0

Northbound, Mile 3-4Northbound, Mile 3-4 114.0 09-Sep-22 09-May-23 0.0 13.0

A204920 Set Temp Conc Barrier NB, Mile 3 3.0 09-Sep-22 16-Sep-22 0.0 22.0

A204930 Demo Inside Shldr NB, Mile 3 2.0 19-Sep-22 20-Sep-22 0.0 28.0

A204990 Set Temp Conc Barrier NB, Mile 4 3.0 19-Sep-22 21-Sep-22 0.0 22.0

A205000 Demo Inside Shldr NB, Mile 4 2.0 22-Sep-22 23-Sep-22 7.0 35.0

A204940 Install 16 IN GAB, NB, Mile 3 (2 Crews) 15.0 15-Nov-22 15-Dec-22 0.0 46.0

A205010 Install 16 IN GAB, NB, Mile 4 (2 Crews) 15.0 16-Dec-22 31-Jan-23 34.0 46.0

A204950 Laydown 25 MM Widening, NB, Mile 3 (11,600 TN) 7.0 21-Dec-22 18-Jan-23 0.0 43.0

A204960 Laydown 19 MM Widening, NB, Mile 3 (1,940 TN) 3.0 24-Jan-23 27-Jan-23 33.0 43.0

A204970 Laydown SMA Widening, NB, Mile 3 (1,940 TN) 3.0 10-Apr-23 12-Apr-23 0.0 11.0

A204980 Rem Temp Conc Barrier NB, Mile 3 2.0 13-Apr-23 18-Apr-23 0.0 16.0

A205020 Laydown 25 MM Widening, NB, Mile 4 (11,600 TN) 7.0 13-Apr-23 25-Apr-23 0.0 12.0

A205030 Laydown 19 MM Widening, NB, Mile 4 (1,940 TN) 3.0 26-Apr-23 28-Apr-23 0.0 12.0

A205040 Laydown SMA Widening, NB, Mile 4 (1,940 TN) 3.0 01-May-23 04-May-23 1.0 12.0

A205050 Rem Temp Conc Barrier NB, Mile 4 2.0 08-May-23 09-May-23 0.0 13.0

Southbound, Mile 3-4Southbound, Mile 3-4 114.0 09-Sep-22 09-May-23 0.0 13.0

A205060 Set Temp Conc Barrier SB, Mile 3 3.0 09-Sep-22 16-Sep-22 0.0 29.0

A205070 Demo Inside Shldr SB, Mile 3 2.0 19-Sep-22 20-Sep-22 1.0 36.0

A205130 Set Temp Conc Barrier SB, Mile 4 3.0 19-Sep-22 21-Sep-22 0.0 29.0

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2022 2023 2024 2025

Laydown SMA Widening, SB, Mile 2 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 2

16-Oct-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 0-2

Mill, Level & SMA Lanes 1 & 2, SB, Mile 0-2

08-Jul-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 0-2

Place OGFC SB, Mile 0-2

30 Day Asphalt Cure

Final Striping

14-Dec-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

18-Jul-24, Construction - Mile 3-4

18-Jul-24, Roadway Construction

09-May-23, Stage 1 - Construct Inside Widening

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 3-4

Rough Grading, Inside Median, Mile 3-4

Install Drainage Pipe, Inside Median, Mile 3-4

Install New Fiber Ductbank

Install Drainage Strucs, Inside Median, Mile 3-4

Build Conc Median Barrier, Mile 3

Build Conc Median Barrier, Mile 4

09-May-23, Northbound, Mile 3-4

Set Temp Conc Barrier NB, Mile 3

Demo Inside Shldr NB, Mile 3

Set Temp Conc Barrier NB, Mile 4

Demo Inside Shldr NB, Mile 4

Install 16 IN GAB, NB, Mile 3 (2 Crews)

Install 16 IN GAB, NB, Mile 4 (2 Crews)

Laydown 25 MM Widening, NB, Mile 3 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 3 (1,940 TN)

Laydown SMA Widening, NB, Mile 3 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 3

Laydown 25 MM Widening, NB, Mile 4 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 4 (1,940 TN)

Laydown SMA Widening, NB, Mile 4 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 4

09-May-23, Southbound, Mile 3-4

Set Temp Conc Barrier SB, Mile 3

Demo Inside Shldr SB, Mile 3

Set Temp Conc Barrier SB, Mile 4
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A205140 Demo Inside Shldr SB, Mile 4 2.0 22-Sep-22 23-Sep-22 7.0 35.0

A205080 Install 16 IN GAB, SB, Mile 3 (2 Crews) 15.0 21-Dec-22 07-Feb-23 0.0 28.0

A205090 Laydown 25 MM Widening, SB, Mile 3 (11,600 TN) 7.0 08-Feb-23 22-Feb-23 0.0 28.0

A205150 Install 16 IN GAB, SB, Mile 4 (2 Crews) 15.0 08-Feb-23 15-Mar-23 16.0 28.0

A205100 Laydown 19 MM Widening, SB, Mile 3 (1,940 TN) 3.0 23-Feb-23 01-Mar-23 0.0 28.0

A205120 Rem Temp Conc Barrier SB, Mile 3 2.0 08-Mar-23 09-Mar-23 0.0 45.0

A205110 Laydown SMA Widening, SB, Mile 3 (1,940 TN) 3.0 10-Apr-23 12-Apr-23 0.0 11.0

A205160 Laydown 25 MM Widening, SB, Mile 4 (11,600 TN) 7.0 13-Apr-23 25-Apr-23 0.0 12.0

A205170 Laydown 19 MM Widening, SB, Mile 4 (1,940 TN) 3.0 26-Apr-23 28-Apr-23 0.0 12.0

A205180 Laydown SMA Widening, SB, Mile 4 (1,940 TN) 3.0 01-May-23 04-May-23 1.0 12.0

A205190 Rem Temp Conc Barrier SB, Mile 4 2.0 08-May-23 09-May-23 0.0 13.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 11-May-23 22-May-23 0.0 111.0

A205290 Mill, Level & SMA Lanes 1 & 2, NB, Mile 3-4 7.0 11-May-23 22-May-23 0.0 111.0

A205300 Mill, Level & SMA Lanes 1 & 2, SB, Mile 3-4 7.0 11-May-23 22-May-23 0.0 111.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 230.0 10-May-23 18-Jul-24 0.0 13.0

A205240 Shift Traffic to Final Lanes 1/2 5.0 10-May-23 17-May-23 3.0 188.0

A205250 Mill & Inlay Final Shldr - NB & SB 5.0 23-May-23 31-May-23 185.0 185.0

A205200 Place OGFC NB, Mile 3-4 4.0 29-May-24 04-Jun-24 0.0 0.0

A205210 Place OGFC SB, Mile 3-4 4.0 05-Jun-24 10-Jun-24 0.0 0.0

A205220 30 Day Asphalt Cure 30.0 11-Jun-24 10-Jul-24 0.0 22.0

A205230 Final Striping 5.0 11-Jul-24 18-Jul-24 1.0 13.0

Subcontractor WorkSubcontractor Work 35.0 10-May-23 10-Jul-23 0.0 163.0

A205270 Install ITS Poles & Devices 15.0 10-May-23 02-Jun-23 0.0 163.0

A205280 Install Signage 10.0 06-Jun-23 20-Jun-23 0.0 163.0

A205260 Install Guardrail 10.0 21-Jun-23 10-Jul-23 163.0 163.0

Construction - Mile 5-6Construction - Mile 5-6 352.0 07-Sep-22 29-Jul-24 0.0 12.0

Roadway ConstructionRoadway Construction 352.0 07-Sep-22 29-Jul-24 0.0 12.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 203.0 07-Sep-22 04-Oct-23 0.0 84.0

A205310 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 5-6 2.0 07-Sep-22 08-Sep-22 86.0 117.0

A205320 Rough Grading, Inside Median, Mile 5-6 10.0 25-Apr-23 10-May-23 0.0 16.0

A205370 Install New Fiber Ductbank 10.0 11-May-23 25-May-23 13.0 26.0

A205340 Install Drainage Pipe, Inside Median, Mile 5-6 10.0 17-May-23 01-Jun-23 0.0 13.0

A205330 Install Drainage Strucs, Inside Median, Mile 5-6 10.0 02-Jun-23 19-Jun-23 0.0 13.0

A205350 Build Conc Median Barrier, Mile 5 18.0 20-Jun-23 19-Jul-23 0.0 13.0

A205360 Build Conc Median Barrier, Mile 6 18.0 20-Jul-23 17-Aug-23 0.0 25.0

Northbound, Mile 5-6Northbound, Mile 5-6 87.0 19-Apr-23 13-Sep-23 0.0 97.0

A205380 Set Temp Conc Barrier NB, Mile 5 2.0 19-Apr-23 20-Apr-23 0.0 16.0

A205390 Demo Inside Shldr NB, Mile 5 2.0 21-Apr-23 24-Apr-23 0.0 16.0

A205450 Set Temp Conc Barrier NB, Mile 6 2.0 10-May-23 11-May-23 0.0 13.0

A205460 Demo Inside Shldr NB, Mile 6 2.0 12-May-23 15-May-23 0.0 13.0

A205400 Install 16 IN GAB, NB, Mile 5 (2 Crews) 15.0 20-Jun-23 14-Jul-23 0.0 31.0

A205470 Install 16 IN GAB, NB, Mile 6 (2 Crews) 15.0 17-Jul-23 08-Aug-23 6.0 31.0

A205410 Laydown 25 MM Widening, NB, Mile 5 (11,600 TN) 7.0 20-Jul-23 31-Jul-23 0.0 32.0

A205420 Laydown 19 MM Widening, NB, Mile 5 (1,940 TN) 3.0 01-Aug-23 03-Aug-23 0.0 32.0

A205430 Laydown SMA Widening, NB, Mile 5 (1,940 TN) 3.0 04-Aug-23 09-Aug-23 0.0 32.0
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2022 2023 2024 2025

Demo Inside Shldr SB, Mile 4

Install 16 IN GAB, SB, Mile 3 (2 Crews)

Laydown 25 MM Widening, SB, Mile 3 (11,600 TN)

Install 16 IN GAB, SB, Mile 4 (2 Crews)

Laydown 19 MM Widening, SB, Mile 3 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 3

Laydown SMA Widening, SB, Mile 3 (1,940 TN)

Laydown 25 MM Widening, SB, Mile 4 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 4 (1,940 TN)

Laydown SMA Widening, SB, Mile 4 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 4

22-May-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 3-4

Mill, Level & SMA Lanes 1 & 2, SB, Mile 3-4

18-Jul-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 3-4

Place OGFC SB, Mile 3-4

30 Day Asphalt Cure

Final Striping

10-Jul-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

29-Jul-24, Construction - Mile 5-6

29-Jul-24, Roadway Construction

04-Oct-23, Stage 1 - Construct Inside Widening

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 5-6

Rough Grading, Inside Median, Mile 5-6

Install New Fiber Ductbank

Install Drainage Pipe, Inside Median, Mile 5-6

Install Drainage Strucs, Inside Median, Mile 5-6

Build Conc Median Barrier, Mile 5

Build Conc Median Barrier, Mile 6

13-Sep-23, Northbound, Mile 5-6

Set Temp Conc Barrier NB, Mile 5

Demo Inside Shldr NB, Mile 5

Set Temp Conc Barrier NB, Mile 6

Demo Inside Shldr NB, Mile 6

Install 16 IN GAB, NB, Mile 5 (2 Crews)

Install 16 IN GAB, NB, Mile 6 (2 Crews)

Laydown 25 MM Widening, NB, Mile 5 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 5 (1,940 TN)

Laydown SMA Widening, NB, Mile 5 (1,940 TN)
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A205440 Rem Temp Conc Barrier NB, Mile 6 2.0 10-Aug-23 11-Aug-23 16.0 113.0

A205480 Laydown 25 MM Widening, NB, Mile 5 (11,600 TN) 7.0 18-Aug-23 29-Aug-23 0.0 25.0

A205490 Laydown 19 MM Widening, NB, Mile 5 (1,940 TN) 3.0 31-Aug-23 06-Sep-23 0.0 25.0

A205500 Laydown SMA Widening, NB, Mile 5 (1,940 TN) 3.0 07-Sep-23 11-Sep-23 0.0 24.0

A205510 Rem Temp Conc Barrier NB, Mile 5 2.0 12-Sep-23 13-Sep-23 13.0 97.0

Southbound, Mile 5-6Southbound, Mile 5-6 115.0 22-Mar-23 04-Oct-23 0.0 84.0

A205520 Set Temp Conc Barrier SB, Mile 5 2.0 22-Mar-23 23-Mar-23 0.0 39.0

A205530 Demo Inside Shldr SB, Mile 5 2.0 24-Mar-23 28-Mar-23 26.0 39.0

A205590 Set Temp Conc Barrier SB, Mile 6 2.0 10-May-23 11-May-23 0.0 13.0

A205600 Demo Inside Shldr SB, Mile 6 2.0 12-May-23 15-May-23 0.0 13.0

A205540 Install 16 IN GAB, SB, Mile 5 (2 Crews) 15.0 20-Jul-23 14-Aug-23 0.0 13.0

A205550 Laydown 25 MM Widening, SB, Mile 5 (11,600 TN) 7.0 15-Aug-23 23-Aug-23 0.0 17.0

A205610 Install 16 IN GAB, SB, Mile 6 (2 Crews) 15.0 15-Aug-23 08-Sep-23 0.0 13.0

A205560 Laydown 19 MM Widening, SB, Mile 5 (1,940 TN) 3.0 24-Aug-23 29-Aug-23 0.0 17.0

A205570 Laydown SMA Widening, SB, Mile 5 (1,940 TN) 3.0 30-Aug-23 01-Sep-23 5.0 17.0

A205580 Rem Temp Conc Barrier SB, Mile 5 2.0 31-Aug-23 05-Sep-23 16.0 100.0

A205620 Laydown 25 MM Widening, SB, Mile 6 (11,600 TN) 7.0 12-Sep-23 20-Sep-23 0.0 13.0

A205630 Laydown 19 MM Widening, SB, Mile 6 (1,940 TN) 3.0 21-Sep-23 25-Sep-23 1.0 13.0

A205640 Laydown SMA Widening, SB, Mile 6 (1,940 TN) 3.0 27-Sep-23 29-Sep-23 1.0 13.0

A205650 Rem Temp Conc Barrier SB, Mile 6 2.0 03-Oct-23 04-Oct-23 0.0 84.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 05-Oct-23 16-Oct-23 0.0 33.0

A205750 Mill, Level & SMA Lanes 1 & 2, NB, Mile 5-6 7.0 05-Oct-23 16-Oct-23 0.0 33.0

A205760 Mill, Level & SMA Lanes 1 & 2, SB, Mile 5-6 7.0 05-Oct-23 16-Oct-23 0.0 33.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 149.0 05-Oct-23 29-Jul-24 0.0 12.0

A205700 Shift Traffic to Final Lanes 1/2 5.0 05-Oct-23 11-Oct-23 2.0 109.0

A205710 Mill & Inlay Final Shldr - NB & SB 5.0 17-Oct-23 23-Oct-23 107.0 107.0

A205660 Place OGFC NB, Mile 5-6 4.0 11-Jun-24 17-Jun-24 0.0 0.0

A205670 Place OGFC SB, Mile 5-6 4.0 18-Jun-24 21-Jun-24 0.0 0.0

A205680 30 Day Asphalt Cure 30.0 22-Jun-24 21-Jul-24 0.0 22.0

A205690 Final Striping 5.0 22-Jul-24 29-Jul-24 3.0 12.0

Subcontractor WorkSubcontractor Work 35.0 05-Oct-23 14-Dec-23 0.0 84.0

A205730 Install ITS Poles & Devices 15.0 05-Oct-23 30-Oct-23 0.0 84.0

A205740 Install Signage 10.0 01-Nov-23 17-Nov-23 0.0 84.0

A205720 Install Guardrail 10.0 28-Nov-23 14-Dec-23 84.0 84.0

Construction - Mile 7-8Construction - Mile 7-8 387.0 22-Jul-22 13-Aug-24 0.0 9.0

Roadway ConstructionRoadway Construction 360.0 07-Sep-22 13-Aug-24 0.0 9.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 116.0 07-Sep-22 09-May-23 0.0 13.0

A205770 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 7-8 2.0 07-Sep-22 08-Sep-22 6.0 28.0

A205780 Rough Grading, Inside Median, Mile 7-8 10.0 30-Sep-22 19-Oct-22 0.0 22.0

A205800 Install Drainage Pipe, Inside Median, Mile 7-8 10.0 20-Oct-22 04-Nov-22 0.0 22.0

A205830 Install New Fiber Ductbank 10.0 20-Oct-22 04-Nov-22 10.0 32.0

A205790 Install Drainage Strucs, Inside Median, Mile 7-8 10.0 07-Nov-22 22-Nov-22 0.0 22.0

A205810 Build Conc Median Barrier, Mile 7 18.0 30-Nov-22 17-Jan-23 0.0 22.0

A205820 Build Conc Median Barrier, Mile 8 18.0 18-Jan-23 28-Feb-23 22.0 34.0

Northbound, Mile 7-8Northbound, Mile 7-8 108.0 22-Sep-22 09-May-23 0.0 13.0

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Rem Temp Conc Barrier NB, Mile 6

Laydown 25 MM Widening, NB, Mile 5 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 5 (1,940 TN)

Laydown SMA Widening, NB, Mile 5 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 5

04-Oct-23, Southbound, Mile 5-6

Set Temp Conc Barrier SB, Mile 5

Demo Inside Shldr SB, Mile 5

Set Temp Conc Barrier SB, Mile 6

Demo Inside Shldr SB, Mile 6

Install 16 IN GAB, SB, Mile 5 (2 Crews)

Laydown 25 MM Widening, SB, Mile 5 (11,600 TN)

Install 16 IN GAB, SB, Mile 6 (2 Crews)

Laydown 19 MM Widening, SB, Mile 5 (1,940 TN)

Laydown SMA Widening, SB, Mile 5 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 5

Laydown 25 MM Widening, SB, Mile 6 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 6 (1,940 TN)

Laydown SMA Widening, SB, Mile 6 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 6

16-Oct-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 5-6

Mill, Level & SMA Lanes 1 & 2, SB, Mile 5-6

29-Jul-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 5-6

Place OGFC SB, Mile 5-6

30 Day Asphalt Cure

Final Striping

14-Dec-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

13-Aug-24, Construction - Mile 7-8

13-Aug-24, Roadway Construction

09-May-23, Stage 1 - Construct Inside Widening

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 7-8

Rough Grading, Inside Median, Mile 7-8

Install Drainage Pipe, Inside Median, Mile 7-8

Install New Fiber Ductbank

Install Drainage Strucs, Inside Median, Mile 7-8

Build Conc Median Barrier, Mile 7

Build Conc Median Barrier, Mile 8

09-May-23, Northbound, Mile 7-8
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A205840 Set Temp Conc Barrier NB, Mile 7 3.0 22-Sep-22 26-Sep-22 0.0 22.0

A205850 Demo Inside Shldr NB, Mile 7 2.0 27-Sep-22 28-Sep-22 0.0 22.0

A205910 Set Temp Conc Barrier NB, Mile 8 3.0 27-Sep-22 30-Sep-22 0.0 29.0

A205920 Demo Inside Shldr NB, Mile 8 2.0 04-Oct-22 05-Oct-22 7.0 29.0

A205860 Install 16 IN GAB, NB, Mile 7 (2 Crews) 15.0 30-Nov-22 05-Jan-23 0.0 40.0

A205930 Install 16 IN GAB, NB, Mile 8 (2 Crews) 15.0 10-Jan-23 15-Feb-23 28.0 40.0

A205870 Laydown 25 MM Widening, NB, Mile 7 (11,600 TN) 7.0 18-Jan-23 01-Feb-23 0.0 37.0

A205880 Laydown 19 MM Widening, NB, Mile 7 (1,940 TN) 3.0 02-Feb-23 08-Feb-23 27.0 37.0

A205890 Laydown SMA Widening, NB, Mile 7 (1,940 TN) 3.0 10-Apr-23 12-Apr-23 0.0 11.0

A205900 Rem Temp Conc Barrier NB, Mile 7 2.0 13-Apr-23 18-Apr-23 0.0 16.0

A205940 Laydown 25 MM Widening, NB, Mile 8 (11,600 TN) 7.0 13-Apr-23 25-Apr-23 0.0 12.0

A205950 Laydown 19 MM Widening, NB, Mile 8 (1,940 TN) 3.0 26-Apr-23 28-Apr-23 0.0 12.0

A205960 Laydown SMA Widening, NB, Mile 8 (1,940 TN) 3.0 01-May-23 04-May-23 1.0 12.0

A205970 Rem Temp Conc Barrier NB, Mile 8 2.0 08-May-23 09-May-23 0.0 13.0

Southbound, Mile 7-8Southbound, Mile 7-8 108.0 22-Sep-22 09-May-23 0.0 13.0

A205980 Set Temp Conc Barrier SB, Mile 7 3.0 22-Sep-22 26-Sep-22 0.0 29.0

A205990 Demo Inside Shldr SB, Mile 7 2.0 27-Sep-22 28-Sep-22 1.0 30.0

A206050 Set Temp Conc Barrier SB, Mile 8 3.0 27-Sep-22 30-Sep-22 0.0 29.0

A206060 Demo Inside Shldr SB, Mile 8 2.0 04-Oct-22 05-Oct-22 7.0 29.0

A206000 Install 16 IN GAB, SB, Mile 7 (2 Crews) 15.0 18-Jan-23 21-Feb-23 0.0 22.0

A206010 Laydown 25 MM Widening, SB, Mile 7 (11,600 TN) 7.0 22-Feb-23 10-Mar-23 0.0 22.0

A206070 Install 16 IN GAB, SB, Mile 8 (2 Crews) 15.0 22-Feb-23 24-Mar-23 10.0 22.0

A206020 Laydown 19 MM Widening, SB, Mile 7 (1,940 TN) 3.0 14-Mar-23 16-Mar-23 0.0 22.0

A206040 Rem Temp Conc Barrier SB, Mile 7 2.0 17-Mar-23 21-Mar-23 0.0 39.0

A206030 Laydown SMA Widening, SB, Mile 7 (1,940 TN) 3.0 10-Apr-23 12-Apr-23 0.0 11.0

A206080 Laydown 25 MM Widening, SB, Mile 8 (11,600 TN) 7.0 13-Apr-23 25-Apr-23 0.0 12.0

A206090 Laydown 19 MM Widening, SB, Mile 8 (1,940 TN) 3.0 26-Apr-23 28-Apr-23 0.0 12.0

A206100 Laydown SMA Widening, SB, Mile 8 (1,940 TN) 3.0 01-May-23 04-May-23 1.0 12.0

A206110 Rem Temp Conc Barrier SB, Mile 8 2.0 08-May-23 09-May-23 0.0 13.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 11-May-23 22-May-23 0.0 127.0

A206210 Mill, Level & SMA Lanes 1 & 2, NB, Mile 7-8 7.0 11-May-23 22-May-23 0.0 127.0

A206220 Mill, Level & SMA Lanes 1 & 2, SB, Mile 7-8 7.0 11-May-23 22-May-23 0.0 127.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 244.0 10-May-23 13-Aug-24 0.0 9.0

A206160 Shift Traffic to Final Lanes 1/2 5.0 10-May-23 17-May-23 3.0 204.0

A206170 Mill & Inlay Final Shldr - NB & SB 5.0 23-May-23 31-May-23 201.0 201.0

A206120 Place OGFC NB, Mile 7-8 4.0 24-Jun-24 28-Jun-24 0.0 0.0

A206130 Place OGFC SB, Mile 7-8 4.0 01-Jul-24 05-Jul-24 0.0 0.0

A206140 30 Day Asphalt Cure 30.0 06-Jul-24 04-Aug-24 0.0 15.0

A206150 Final Striping 5.0 05-Aug-24 13-Aug-24 6.0 9.0

Subcontractor WorkSubcontractor Work 35.0 10-May-23 10-Jul-23 0.0 179.0

A206190 Install ITS Poles & Devices 15.0 10-May-23 02-Jun-23 0.0 179.0

A206200 Install Signage 10.0 06-Jun-23 20-Jun-23 0.0 179.0

A206180 Install Guardrail 10.0 21-Jun-23 10-Jul-23 179.0 179.0

Bridge over North Oconee - 3 SpanBridge over North Oconee - 3 Span 334.0 22-Jul-22 15-May-24 0.0 1.0

Stage 3A - Construct Inside of N Oconee BridgeStage 3A - Construct Inside of N Oconee Bridge 198.0 22-Jul-22 10-Aug-23 0.0 0.0
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Set Temp Conc Barrier NB, Mile 7

Demo Inside Shldr NB, Mile 7

Set Temp Conc Barrier NB, Mile 8

Demo Inside Shldr NB, Mile 8

Install 16 IN GAB, NB, Mile 7 (2 Crews)

Install 16 IN GAB, NB, Mile 8 (2 Crews)

Laydown 25 MM Widening, NB, Mile 7 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 7 (1,940 TN)

Laydown SMA Widening, NB, Mile 7 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 7

Laydown 25 MM Widening, NB, Mile 8 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 8 (1,940 TN)

Laydown SMA Widening, NB, Mile 8 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 8

09-May-23, Southbound, Mile 7-8

Set Temp Conc Barrier SB, Mile 7

Demo Inside Shldr SB, Mile 7

Set Temp Conc Barrier SB, Mile 8

Demo Inside Shldr SB, Mile 8

Install 16 IN GAB, SB, Mile 7 (2 Crews)

Laydown 25 MM Widening, SB, Mile 7 (11,600 TN)

Install 16 IN GAB, SB, Mile 8 (2 Crews)

Laydown 19 MM Widening, SB, Mile 7 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 7

Laydown SMA Widening, SB, Mile 7 (1,940 TN)

Laydown 25 MM Widening, SB, Mile 8 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 8 (1,940 TN)

Laydown SMA Widening, SB, Mile 8 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 8

22-May-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 7-8

Mill, Level & SMA Lanes 1 & 2, SB, Mile 7-8

13-Aug-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 7-8

Place OGFC SB, Mile 7-8

30 Day Asphalt Cure

Final Striping

10-Jul-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

15-May-24, Bridge over North Oconee - 3 Span

10-Aug-23, Stage 3A - Construct Inside of N Oconee Bridge
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A201580 Place Asphalt Topping on Exist Bridge 3.0 22-Jul-22 26-Jul-22 0.0 0.0

A201590 Set Meth 2 Temp Conc Barrier, I/S Shldr 3.0 27-Jul-22 29-Jul-22 0.0 0.0

A201610 Construct Work Roads 5.0 27-Jul-22 02-Aug-22 8.0 8.0

A201600 Demo LT Overhang, Exist Bridge 10.0 01-Aug-22 15-Aug-22 0.0 0.0

A201620 Drilled Caissons - Bent 2 (4 EA) 40.0 16-Aug-22 20-Oct-22 0.0 0.0

A201630 Drive H-Piles, Bent 1 4.0 21-Oct-22 26-Oct-22 0.0 7.0

A201820 Drilled Caissons - Bent 3 (4 EA) 40.0 21-Oct-22 06-Jan-23 0.0 0.0

A201640 Drive H-Piles, Bent 4 4.0 27-Oct-22 03-Nov-22 0.0 7.0

A201650 Form & Pour End Bent 1 7.0 04-Nov-22 15-Nov-22 0.0 7.0

A201670 Form & Pour Columns, Bent 2 (4 EA) 8.0 16-Nov-22 30-Nov-22 0.0 7.0

A201680 Form & Pour Cap, Bent 2 10.0 01-Dec-22 14-Dec-22 7.0 7.0

A201830 Form & Pour Columns, Bent 3 (4 EA) 8.0 09-Jan-23 20-Jan-23 0.0 0.0

A201840 Form & Pour Cap, Bent 3 10.0 24-Jan-23 10-Feb-23 0.0 0.0

A201660 Form & Pour End Bent 4 7.0 13-Feb-23 24-Feb-23 0.0 0.0

A201690 Bent Cap Cure Time, 7 Days 7.0 25-Feb-23 03-Mar-23 2.0 2.0

A201700 Set Beams, Span 1 5.0 06-Mar-23 13-Mar-23 0.0 0.0

A201710 Set Beams, Span 2 5.0 14-Mar-23 21-Mar-23 0.0 0.0

A201810 Set Beams, Span 3 5.0 22-Mar-23 30-Mar-23 0.0 0.0

A201720 Form Overhangs - Oconee 10.0 31-Mar-23 14-Apr-23 0.0 0.0

A201750 Diaphragms & Edge Bms - Oconee 15.0 17-Apr-23 10-May-23 0.0 0.0

A201730 Metal Decking - Oconee 15.0 11-May-23 02-Jun-23 0.0 0.0

A201760 Pour Bridge Deck - Span 1 10.0 05-Jun-23 20-Jun-23 0.0 0.0

A201770 Pour Bridge Deck - Span 2 10.0 21-Jun-23 07-Jul-23 0.0 0.0

A201800 Pour Bridge Deck - Span 3 10.0 10-Jul-23 21-Jul-23 0.0 0.0

A201780 Pour Approach Slabs 5.0 24-Jul-23 28-Jul-23 0.0 0.0

A201790 Pour Cntr Bridge Barrier & Complete Jts 8.0 31-Jul-23 10-Aug-23 0.0 0.0

Stage 3B - Demo & Construct O/S of N Oconee BridgeStage 3B - Demo & Construct O/S of N Oconee Bridge 136.0 11-Aug-23 15-May-24 0.0 1.0

Northbound N Oconee BridgeNorthbound N Oconee Bridge 132.0 11-Aug-23 08-May-24 0.0 5.0

A203160 Remove Bridge Deck 10.0 11-Aug-23 28-Aug-23 0.0 4.0

A203170 Remove Substructure 5.0 29-Aug-23 05-Sep-23 0.0 4.0

A203180 Drilled Caissons - Bent 2 (2 EA) 20.0 06-Sep-23 06-Oct-23 0.0 4.0

A203190 Drive H-Piles, Bent 1 3.0 09-Oct-23 12-Oct-23 0.0 4.0

A203380 Drilled Caissons - Bent 3 (2 EA) 20.0 09-Oct-23 09-Nov-23 0.0 4.0

A203200 Drive H-Piles, Bent 4 3.0 13-Oct-23 17-Oct-23 0.0 4.0

A203210 Form & Pour End Bent 1 4.0 18-Oct-23 23-Oct-23 0.0 4.0

A203230 Form & Pour Columns, Bent 2 (2 EA) 4.0 24-Oct-23 30-Oct-23 0.0 4.0

A203240 Form & Pour Cap, Bent 2 6.0 31-Oct-23 09-Nov-23 0.0 4.0

A203390 Form & Pour Columns, Bent 3 (2 EA) 4.0 10-Nov-23 16-Nov-23 0.0 4.0

A203400 Form & Pour Cap, Bent 3 6.0 17-Nov-23 30-Nov-23 0.0 4.0

A203220 Form & Pour End Bent 4 4.0 01-Dec-23 06-Dec-23 0.0 4.0

A203250 Bent Cap Cure Time, 7 Days 7.0 07-Dec-23 13-Dec-23 0.0 7.0

A203260 Set Beams, Span 1 5.0 14-Dec-23 20-Dec-23 0.0 5.0

A203270 Set Beams, Span 2 5.0 21-Dec-23 08-Jan-24 0.0 5.0

A203360 Set Beams, Span 3 5.0 10-Jan-24 18-Jan-24 0.0 5.0

A203280 Form Overhangs - Oconee 8.0 19-Jan-24 02-Feb-24 0.0 5.0
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2022 2023 2024 2025

Place Asphalt Topping on Exist Bridge

Set Meth 2 Temp Conc Barrier, I/S Shldr

Construct Work Roads

Demo LT Overhang, Exist Bridge

Drilled Caissons - Bent 2 (4 EA)

Drive H-Piles, Bent 1

Drilled Caissons - Bent 3 (4 EA)

Drive H-Piles, Bent 4

Form & Pour End Bent 1

Form & Pour Columns, Bent 2 (4 EA)

Form & Pour Cap, Bent 2

Form & Pour Columns, Bent 3 (4 EA)

Form & Pour Cap, Bent 3

Form & Pour End Bent 4

Bent Cap Cure Time, 7 Days

Set Beams, Span 1

Set Beams, Span 2

Set Beams, Span 3

Form Overhangs - Oconee

Diaphragms & Edge Bms - Oconee

Metal Decking - Oconee

Pour Bridge Deck - Span 1

Pour Bridge Deck - Span 2

Pour Bridge Deck - Span 3

Pour Approach Slabs

Pour Cntr Bridge Barrier & Complete Jts

15-May-24, Stage 3B - Demo & Construct O/S of N Oconee Bridge

08-May-24, Northbound N Oconee Bridge

Remove Bridge Deck

Remove Substructure

Drilled Caissons - Bent 2 (2 EA)

Drive H-Piles, Bent 1

Drilled Caissons - Bent 3 (2 EA)

Drive H-Piles, Bent 4

Form & Pour End Bent 1

Form & Pour Columns, Bent 2 (2 EA)

Form & Pour Cap, Bent 2

Form & Pour Columns, Bent 3 (2 EA)

Form & Pour Cap, Bent 3

Form & Pour End Bent 4

Bent Cap Cure Time, 7 Days

Set Beams, Span 1

Set Beams, Span 2

Set Beams, Span 3

Form Overhangs - Oconee
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Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

A203310 Diaphragms & Edge Bms - Oconee 5.0 05-Feb-24 13-Feb-24 0.0 5.0

A203290 Metal Decking - Oconee 5.0 15-Feb-24 22-Feb-24 0.0 5.0

A203320 Pour Bridge Deck - Span 1 10.0 23-Feb-24 11-Mar-24 0.0 5.0

A203330 Pour Bridge Deck - Span 2 10.0 13-Mar-24 26-Mar-24 0.0 5.0

A203370 Pour Bridge Deck - Span 3 10.0 28-Mar-24 12-Apr-24 0.0 5.0

A203340 Pour Approach Slabs 5.0 15-Apr-24 22-Apr-24 0.0 5.0

A203350 Pour O/S Bridge Barrier & Complete Jts 10.0 24-Apr-24 08-May-24 5.0 5.0

Southbound N Oconee BridgeSouthbound N Oconee Bridge 136.0 11-Aug-23 15-May-24 0.0 1.0

A203420 Remove Bridge Deck 10.0 11-Aug-23 28-Aug-23 0.0 0.0

A203430 Remove Substructure 7.0 29-Aug-23 07-Sep-23 0.0 0.0

A203440 Drilled Caissons - Bent 2 (2 EA) 12.0 08-Sep-23 27-Sep-23 0.0 0.0

A203450 Drive H-Piles, Bent 1 3.0 28-Sep-23 02-Oct-23 0.0 0.0

A203460 Drilled Caissons - Bent 3 (2 EA) 12.0 28-Sep-23 17-Oct-23 8.0 8.0

A203470 Drive H-Piles, Bent 4 3.0 03-Oct-23 06-Oct-23 0.0 0.0

A203480 Form & Pour End Bent 1 4.0 09-Oct-23 13-Oct-23 0.0 0.0

A203490 Form & Pour Columns, Bent 2 (2 EA) 4.0 16-Oct-23 19-Oct-23 0.0 0.0

A203500 Form & Pour Cap, Bent 2 6.0 20-Oct-23 30-Oct-23 0.0 0.0

A203520 Form & Pour Columns, Bent 3 (2 EA) 4.0 31-Oct-23 06-Nov-23 0.0 0.0

A203530 Form & Pour Cap, Bent 3 6.0 08-Nov-23 16-Nov-23 0.0 0.0

A203510 Form & Pour End Bent 4 4.0 17-Nov-23 27-Nov-23 0.0 0.0

A203540 Bent Cap Cure Time, 7 Days 7.0 28-Nov-23 04-Dec-23 0.0 1.0

A203550 Set Beams, Span 1 3.0 05-Dec-23 07-Dec-23 0.0 1.0

A203560 Set Beams, Span 2 3.0 08-Dec-23 12-Dec-23 0.0 1.0

A203580 Set Beams, Span 3 3.0 14-Dec-23 18-Dec-23 0.0 1.0

A203570 Form Overhangs - Oconee 9.0 19-Dec-23 11-Jan-24 0.0 1.0

A203590 Diaphragms & Edge Bms - Oconee 5.0 15-Jan-24 22-Jan-24 0.0 1.0

A203600 Metal Decking - Oconee 5.0 25-Jan-24 01-Feb-24 0.0 1.0

A203620 Pour Bridge Deck - Span 1 10.0 02-Feb-24 21-Feb-24 0.0 1.0

A203630 Pour Bridge Deck - Span 2 10.0 22-Feb-24 08-Mar-24 0.0 1.0

A203650 Pour Bridge Deck - Span 3 10.0 11-Mar-24 25-Mar-24 0.0 1.0

A203640 Pour Approach Slabs 5.0 26-Mar-24 02-Apr-24 0.0 1.0

A203660 Pour O/S Bridge Barrier & Complete Jts 10.0 04-Apr-24 19-Apr-24 0.0 1.0

A207600 Complete Traffic and Shift to Final Lanes 15.0 22-Apr-24 15-May-24 1.0 1.0

Construction - Mile 9-10Construction - Mile 9-10 371.0 07-Sep-22 29-Aug-24 0.0 3.0

Roadway ConstructionRoadway Construction 371.0 07-Sep-22 29-Aug-24 0.0 3.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 203.0 07-Sep-22 04-Oct-23 0.0 100.0

A206230 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 9-10 2.0 07-Sep-22 08-Sep-22 92.0 132.0

A206240 Rough Grading, Inside Median, Mile 9-10 10.0 25-Apr-23 10-May-23 0.0 31.0

A206290 Install New Fiber Ductbank 10.0 11-May-23 25-May-23 13.0 41.0

A206260 Install Drainage Pipe, Inside Median, Mile 9-10 10.0 17-May-23 01-Jun-23 0.0 28.0

A206250 Install Drainage Strucs, Inside Median, Mile 9-10 10.0 02-Jun-23 19-Jun-23 0.0 28.0

A206270 Build Conc Median Barrier, Mile 9 18.0 20-Jun-23 19-Jul-23 0.0 28.0

A206280 Build Conc Median Barrier, Mile 10 18.0 20-Jul-23 17-Aug-23 0.0 113.0

Northbound, Mile 9-10Northbound, Mile 9-10 87.0 19-Apr-23 13-Sep-23 0.0 113.0

A206300 Set Temp Conc Barrier NB, Mile 9 2.0 19-Apr-23 20-Apr-23 0.0 31.0
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2022 2023 2024 2025

Diaphragms & Edge Bms - Oconee

Metal Decking - Oconee

Pour Bridge Deck - Span 1

Pour Bridge Deck - Span 2

Pour Bridge Deck - Span 3

Pour Approach Slabs

Pour O/S Bridge Barrier & Complete Jts

15-May-24, Southbound N Oconee Bridge

Remove Bridge Deck

Remove Substructure

Drilled Caissons - Bent 2 (2 EA)

Drive H-Piles, Bent 1

Drilled Caissons - Bent 3 (2 EA)

Drive H-Piles, Bent 4

Form & Pour End Bent 1

Form & Pour Columns, Bent 2 (2 EA)

Form & Pour Cap, Bent 2

Form & Pour Columns, Bent 3 (2 EA)

Form & Pour Cap, Bent 3

Form & Pour End Bent 4

Bent Cap Cure Time, 7 Days

Set Beams, Span 1

Set Beams, Span 2

Set Beams, Span 3

Form Overhangs - Oconee

Diaphragms & Edge Bms - Oconee

Metal Decking - Oconee

Pour Bridge Deck - Span 1

Pour Bridge Deck - Span 2

Pour Bridge Deck - Span 3

Pour Approach Slabs

Pour O/S Bridge Barrier & Complete Jts

Complete Traffic and Shift to Final Lanes

29-Aug-24, Construction - Mile 9-10

29-Aug-24, Roadway Construction

04-Oct-23, Stage 1 - Construct Inside Widening

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 9-10

Rough Grading, Inside Median, Mile 9-10

Install New Fiber Ductbank

Install Drainage Pipe, Inside Median, Mile 9-10

Install Drainage Strucs, Inside Median, Mile 9-10

Build Conc Median Barrier, Mile 9

Build Conc Median Barrier, Mile 10

13-Sep-23, Northbound, Mile 9-10

Set Temp Conc Barrier NB, Mile 9
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Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

A206310 Demo Inside Shldr NB, Mile 9 2.0 21-Apr-23 24-Apr-23 0.0 31.0

A206370 Set Temp Conc Barrier NB, Mile 10 2.0 10-May-23 11-May-23 0.0 28.0

A206380 Demo Inside Shldr NB, Mile 10 2.0 12-May-23 15-May-23 0.0 28.0

A206320 Install 16 IN GAB, NB, Mile 9 (2 Crews) 15.0 20-Jun-23 14-Jul-23 0.0 46.0

A206390 Install 16 IN GAB, NB, Mile 10 (2 Crews) 15.0 17-Jul-23 08-Aug-23 6.0 119.0

A206330 Laydown 25 MM Widening, NB, Mile 9 (11,600 TN) 7.0 20-Jul-23 31-Jul-23 0.0 43.0

A206340 Laydown 19 MM Widening, NB, Mile 9 (1,940 TN) 3.0 01-Aug-23 03-Aug-23 0.0 43.0

A206350 Laydown SMA Widening, NB, Mile 9 (1,940 TN) 3.0 04-Aug-23 09-Aug-23 0.0 44.0

A206360 Rem Temp Conc Barrier NB, Mile 9 2.0 10-Aug-23 11-Aug-23 16.0 129.0

A206400 Laydown 25 MM Widening, NB, Mile 10 (11,600 TN) 7.0 18-Aug-23 29-Aug-23 0.0 113.0

A206410 Laydown 19 MM Widening, NB, Mile 10 (1,940 TN) 3.0 31-Aug-23 06-Sep-23 0.0 113.0

A206420 Laydown SMA Widening, NB, Mile 10 (1,940 TN) 3.0 07-Sep-23 11-Sep-23 0.0 37.0

A206430 Rem Temp Conc Barrier NB, Mile 10 2.0 12-Sep-23 13-Sep-23 13.0 113.0

Southbound, Mile 9-10Southbound, Mile 9-10 109.0 31-Mar-23 04-Oct-23 0.0 100.0

A206440 Set Temp Conc Barrier SB, Mile 9 2.0 31-Mar-23 04-Apr-23 0.0 48.0

A206450 Demo Inside Shldr SB, Mile 9 2.0 05-Apr-23 06-Apr-23 20.0 48.0

A206510 Set Temp Conc Barrier SB, Mile 10 2.0 10-May-23 11-May-23 0.0 28.0

A206520 Demo Inside Shldr SB, Mile 10 2.0 12-May-23 15-May-23 0.0 28.0

A206460 Install 16 IN GAB, SB, Mile 9 (2 Crews) 15.0 20-Jul-23 14-Aug-23 0.0 28.0

A206470 Laydown 25 MM Widening, SB, Mile 9 (11,600 TN) 7.0 15-Aug-23 23-Aug-23 0.0 28.0

A206530 Install 16 IN GAB, SB, Mile 10 (2 Crews) 15.0 15-Aug-23 08-Sep-23 0.0 101.0

A206480 Laydown 19 MM Widening, SB, Mile 9 (1,940 TN) 3.0 24-Aug-23 29-Aug-23 0.0 28.0

A206490 Laydown SMA Widening, SB, Mile 9 (1,940 TN) 3.0 30-Aug-23 01-Sep-23 5.0 29.0

A206500 Rem Temp Conc Barrier SB, Mile 9 2.0 31-Aug-23 05-Sep-23 16.0 116.0

A206540 Laydown 25 MM Widening, SB, Mile 10 (11,600 TN) 7.0 12-Sep-23 20-Sep-23 0.0 101.0

A206550 Laydown 19 MM Widening, SB, Mile 10 (1,940 TN) 3.0 21-Sep-23 25-Sep-23 1.0 101.0

A206560 Laydown SMA Widening, SB, Mile 10 (1,940 TN) 3.0 27-Sep-23 29-Sep-23 1.0 26.0

A206570 Rem Temp Conc Barrier SB, Mile 10 2.0 03-Oct-23 04-Oct-23 0.0 100.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 05-Oct-23 16-Oct-23 0.0 48.0

A206670 Mill, Level & SMA Lanes 1 & 2, NB, Mile 9-10 7.0 05-Oct-23 16-Oct-23 0.0 48.0

A206680 Mill, Level & SMA Lanes 1 & 2, SB, Mile 9-10 7.0 05-Oct-23 16-Oct-23 0.0 48.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 168.0 05-Oct-23 29-Aug-24 0.0 3.0

A206620 Shift Traffic to Final Lanes 1/2 5.0 05-Oct-23 11-Oct-23 2.0 125.0

A206630 Mill & Inlay Final Shldr - NB & SB 5.0 17-Oct-23 23-Oct-23 123.0 123.0

A206580 Place OGFC NB, Mile 9-10 4.0 08-Jul-24 15-Jul-24 0.0 0.0

A206590 Place OGFC SB, Mile 9-10 4.0 16-Jul-24 22-Jul-24 0.0 0.0

A206600 30 Day Asphalt Cure 30.0 23-Jul-24 21-Aug-24 0.0 5.0

A206610 Final Striping 5.0 22-Aug-24 29-Aug-24 1.0 3.0

Subcontractor WorkSubcontractor Work 35.0 05-Oct-23 14-Dec-23 0.0 100.0

A206650 Install ITS Poles & Devices 15.0 05-Oct-23 30-Oct-23 0.0 100.0

A206660 Install Signage 10.0 01-Nov-23 17-Nov-23 0.0 100.0

A206640 Install Guardrail 10.0 28-Nov-23 14-Dec-23 100.0 100.0

Construction - Mile 11-12Construction - Mile 11-12 405.0 22-Jul-22 10-Sep-24 0.0 2.0

Roadway ConstructionRoadway Construction 378.0 07-Sep-22 10-Sep-24 0.0 2.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 116.0 07-Sep-22 09-May-23 0.0 28.0
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2022 2023 2024 2025

Demo Inside Shldr NB, Mile 9

Set Temp Conc Barrier NB, Mile 10

Demo Inside Shldr NB, Mile 10

Install 16 IN GAB, NB, Mile 9 (2 Crews)

Install 16 IN GAB, NB, Mile 10 (2 Crews)

Laydown 25 MM Widening, NB, Mile 9 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 9 (1,940 TN)

Laydown SMA Widening, NB, Mile 9 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 9

Laydown 25 MM Widening, NB, Mile 10 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 10 (1,940 TN)

Laydown SMA Widening, NB, Mile 10 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 10

04-Oct-23, Southbound, Mile 9-10

Set Temp Conc Barrier SB, Mile 9

Demo Inside Shldr SB, Mile 9

Set Temp Conc Barrier SB, Mile 10

Demo Inside Shldr SB, Mile 10

Install 16 IN GAB, SB, Mile 9 (2 Crews)

Laydown 25 MM Widening, SB, Mile 9 (11,600 TN)

Install 16 IN GAB, SB, Mile 10 (2 Crews)

Laydown 19 MM Widening, SB, Mile 9 (1,940 TN)

Laydown SMA Widening, SB, Mile 9 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 9

Laydown 25 MM Widening, SB, Mile 10 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 10 (1,940 TN)

Laydown SMA Widening, SB, Mile 10 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 10

16-Oct-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 9-10

Mill, Level & SMA Lanes 1 & 2, SB, Mile 9-10

29-Aug-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 9-10

Place OGFC SB, Mile 9-10

30 Day Asphalt Cure

Final Striping

14-Dec-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

10-Sep-24, Construction - Mile 11-12

10-Sep-24, Roadway Construction

09-May-23, Stage 1 - Construct Inside Widening
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Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

A206690 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 11-12 2.0 07-Sep-22 08-Sep-22 12.0 43.0

A206700 Rough Grading, Inside Median, Mile 11-12 10.0 12-Oct-22 27-Oct-22 0.0 31.0

A206720 Install Drainage Pipe, Inside Median, Mile 11-12 10.0 28-Oct-22 16-Nov-22 0.0 31.0

A206750 Install New Fiber Ductbank 10.0 28-Oct-22 16-Nov-22 10.0 41.0

A206710 Install Drainage Strucs, Inside Median, Mile 11-12 10.0 17-Nov-22 12-Dec-22 0.0 31.0

A206730 Build Conc Median Barrier, Mile 11 18.0 13-Dec-22 31-Jan-23 0.0 31.0

A206740 Build Conc Median Barrier, Mile 12 18.0 01-Feb-23 15-Mar-23 16.0 43.0

Northbound, Mile 11-12Northbound, Mile 11-12 102.0 04-Oct-22 09-May-23 0.0 28.0

A206760 Set Temp Conc Barrier NB, Mile 11 3.0 04-Oct-22 06-Oct-22 0.0 31.0

A206770 Demo Inside Shldr NB, Mile 11 2.0 10-Oct-22 11-Oct-22 0.0 31.0

A206830 Set Temp Conc Barrier NB, Mile 12 3.0 10-Oct-22 12-Oct-22 0.0 38.0

A206840 Demo Inside Shldr NB, Mile 12 2.0 13-Oct-22 18-Oct-22 7.0 38.0

A206780 Install 16 IN GAB, NB, Mile 11 (2 Crews) 15.0 13-Dec-22 25-Jan-23 0.0 49.0

A206850 Install 16 IN GAB, NB, Mile 12 (2 Crews) 15.0 27-Jan-23 28-Feb-23 22.0 49.0

A206790 Laydown 25 MM Widening, NB, Mile 11 (11,600 TN) 7.0 01-Feb-23 16-Feb-23 0.0 49.0

A206800 Laydown 19 MM Widening, NB, Mile 11 (1,940 TN) 3.0 17-Feb-23 22-Feb-23 21.0 49.0

A206810 Laydown SMA Widening, NB, Mile 11 (1,940 TN) 3.0 10-Apr-23 12-Apr-23 0.0 27.0

A206820 Rem Temp Conc Barrier NB, Mile 11 2.0 13-Apr-23 18-Apr-23 0.0 31.0

A206860 Laydown 25 MM Widening, NB, Mile 12 (11,600 TN) 7.0 13-Apr-23 25-Apr-23 0.0 27.0

A206870 Laydown 19 MM Widening, NB, Mile 12 (1,940 TN) 3.0 26-Apr-23 28-Apr-23 0.0 27.0

A206880 Laydown SMA Widening, NB, Mile 12 (1,940 TN) 3.0 01-May-23 04-May-23 1.0 27.0

A206890 Rem Temp Conc Barrier NB, Mile 12 2.0 08-May-23 09-May-23 0.0 28.0

Southbound, Mile 11-12Southbound, Mile 11-12 102.0 04-Oct-22 09-May-23 0.0 28.0

A206900 Set Temp Conc Barrier SB, Mile 11 3.0 04-Oct-22 06-Oct-22 0.0 38.0

A206910 Demo Inside Shldr SB, Mile 11 2.0 10-Oct-22 11-Oct-22 1.0 39.0

A206970 Set Temp Conc Barrier SB, Mile 12 3.0 10-Oct-22 12-Oct-22 0.0 38.0

A206980 Demo Inside Shldr SB, Mile 12 2.0 13-Oct-22 18-Oct-22 7.0 38.0

A206920 Install 16 IN GAB, SB, Mile 11 (2 Crews) 15.0 01-Feb-23 09-Mar-23 0.0 31.0

A206930 Laydown 25 MM Widening, SB, Mile 11 (11,600 TN) 7.0 10-Mar-23 22-Mar-23 0.0 34.0

A206990 Install 16 IN GAB, SB, Mile 12 (2 Crews) 15.0 10-Mar-23 05-Apr-23 4.0 31.0

A206940 Laydown 19 MM Widening, SB, Mile 11 (1,940 TN) 3.0 23-Mar-23 28-Mar-23 0.0 34.0

A206960 Rem Temp Conc Barrier SB, Mile 11 2.0 29-Mar-23 30-Mar-23 0.0 48.0

A206950 Laydown SMA Widening, SB, Mile 11 (1,940 TN) 3.0 10-Apr-23 12-Apr-23 0.0 27.0

A207000 Laydown 25 MM Widening, SB, Mile 12 (11,600 TN) 7.0 13-Apr-23 25-Apr-23 0.0 27.0

A207010 Laydown 19 MM Widening, SB, Mile 12 (1,940 TN) 3.0 26-Apr-23 28-Apr-23 0.0 27.0

A207020 Laydown SMA Widening, SB, Mile 12 (1,940 TN) 3.0 01-May-23 04-May-23 1.0 27.0

A207030 Rem Temp Conc Barrier SB, Mile 12 2.0 08-May-23 09-May-23 0.0 28.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 11-May-23 22-May-23 0.0 145.0

A207130 Mill, Level & SMA Lanes 1 & 2, NB, Mile 11-12 7.0 11-May-23 22-May-23 0.0 145.0

A207140 Mill, Level & SMA Lanes 1 & 2, SB, Mile 11-12 7.0 11-May-23 22-May-23 0.0 145.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 262.0 10-May-23 10-Sep-24 0.0 2.0

A207080 Shift Traffic to Final Lanes 1/2 5.0 10-May-23 17-May-23 3.0 222.0

A207090 Mill & Inlay Final Shldr - NB & SB 5.0 23-May-23 31-May-23 219.0 219.0

A207040 Place OGFC NB, Mile 11-12 4.0 23-Jul-24 26-Jul-24 0.0 0.0

A207050 Place OGFC SB, Mile 11-12 4.0 29-Jul-24 02-Aug-24 0.0 0.0
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2022 2023 2024 2025

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 11-12

Rough Grading, Inside Median, Mile 11-12

Install Drainage Pipe, Inside Median, Mile 11-12

Install New Fiber Ductbank

Install Drainage Strucs, Inside Median, Mile 11-12

Build Conc Median Barrier, Mile 11

Build Conc Median Barrier, Mile 12

09-May-23, Northbound, Mile 11-12

Set Temp Conc Barrier NB, Mile 11

Demo Inside Shldr NB, Mile 11

Set Temp Conc Barrier NB, Mile 12

Demo Inside Shldr NB, Mile 12

Install 16 IN GAB, NB, Mile 11 (2 Crews)

Install 16 IN GAB, NB, Mile 12 (2 Crews)

Laydown 25 MM Widening, NB, Mile 11 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 11 (1,940 TN)

Laydown SMA Widening, NB, Mile 11 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 11

Laydown 25 MM Widening, NB, Mile 12 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 12 (1,940 TN)

Laydown SMA Widening, NB, Mile 12 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 12

09-May-23, Southbound, Mile 11-12

Set Temp Conc Barrier SB, Mile 11

Demo Inside Shldr SB, Mile 11

Set Temp Conc Barrier SB, Mile 12

Demo Inside Shldr SB, Mile 12

Install 16 IN GAB, SB, Mile 11 (2 Crews)

Laydown 25 MM Widening, SB, Mile 11 (11,600 TN)

Install 16 IN GAB, SB, Mile 12 (2 Crews)

Laydown 19 MM Widening, SB, Mile 11 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 11

Laydown SMA Widening, SB, Mile 11 (1,940 TN)

Laydown 25 MM Widening, SB, Mile 12 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 12 (1,940 TN)

Laydown SMA Widening, SB, Mile 12 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 12

22-May-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 11-12

Mill, Level & SMA Lanes 1 & 2, SB, Mile 11-12

10-Sep-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 11-12

Place OGFC SB, Mile 11-12
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Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

A207060 30 Day Asphalt Cure 30.0 03-Aug-24 01-Sep-24 0.0 2.0

A207070 Final Striping 6.0 02-Sep-24 10-Sep-24 0.0 2.0

Subcontractor WorkSubcontractor Work 35.0 10-May-23 10-Jul-23 0.0 197.0

A207110 Install ITS Poles & Devices 15.0 10-May-23 02-Jun-23 0.0 197.0

A207120 Install Signage 10.0 06-Jun-23 20-Jun-23 0.0 197.0

A207100 Install Guardrail 10.0 21-Jun-23 10-Jul-23 197.0 197.0

Bridge over Ridgeway Church - 1 SpanBridge over Ridgeway Church - 1 Span 263.0 22-Jul-22 12-Dec-23 0.0 72.0

Stage 3A - Construct Inside of Ridgeway CH BridgeStage 3A - Construct Inside of Ridgeway CH Bridge 178.0 22-Jul-22 10-Jul-23 0.0 77.0

A201850 Place Asphalt Topping on Exist Bridge 3.0 22-Jul-22 26-Jul-22 0.0 164.0

A201860 Set Meth 2 Temp Conc Barrier, I/S Shldr 3.0 27-Jul-22 29-Jul-22 0.0 164.0

A201870 Construct Work Roads 5.0 27-Jul-22 02-Aug-22 119.0 202.0

A201880 Demo LT Overhang, Exist Bridge 10.0 01-Aug-22 15-Aug-22 111.0 194.0

A204790 Build Anchor Wall, Bent 1 20.0 13-Dec-22 27-Jan-23 0.0 83.0

A204800 Build Anchor Wall, Bent 2 20.0 30-Jan-23 08-Mar-23 0.0 83.0

A201900 Drive H-Piles, Bent 1 5.0 09-Mar-23 16-Mar-23 0.0 83.0

A201910 Drive H-Piles, Bent 3 5.0 17-Mar-23 24-Mar-23 0.0 83.0

A201920 Form & Pour End Bent 1 8.0 27-Mar-23 06-Apr-23 0.0 83.0

A201950 Form & Pour End Bent 3 8.0 07-Apr-23 19-Apr-23 0.0 83.0

A201960 Bent Cap Cure Time, 7 Days 7.0 20-Apr-23 26-Apr-23 0.0 134.0

A201970 Set Beams, Span 1 5.0 27-Apr-23 04-May-23 0.0 83.0

A201990 Form Overhangs - Ridgeway CH 5.0 05-May-23 12-May-23 0.0 83.0

A202000 Diaphragms & Edge Bms - Ridgeway CH 8.0 15-May-23 25-May-23 0.0 83.0

A202010 Metal Decking - Ridgeway CH 5.0 26-May-23 02-Jun-23 0.0 83.0

A202030 Pour Bridge Deck - Span 1 10.0 05-Jun-23 20-Jun-23 0.0 83.0

A202050 Pour Approach Slabs 5.0 21-Jun-23 27-Jun-23 0.0 83.0

A202060 Pour Cntr Bridge Barrier & Complete Jts 6.0 29-Jun-23 10-Jul-23 0.0 83.0

Stage 3B - Demo & Construct O/S of Ridgeway CH BridgeStage 3B - Demo & Construct O/S of Ridgeway CH Bridge 85.0 11-Jul-23 12-Dec-23 0.0 72.0

Northbound Ridgeway BridgeNorthbound Ridgeway Bridge 85.0 11-Jul-23 12-Dec-23 0.0 72.0

A202530 Remove Bridge Deck 7.0 11-Jul-23 19-Jul-23 0.0 83.0

A202540 Remove Substructure 5.0 20-Jul-23 26-Jul-23 25.0 108.0

A204810 Complete Anchor Wall, Bent 1 15.0 20-Jul-23 10-Aug-23 0.0 83.0

A204820 Complete Anchor Wall, Bent 2 15.0 11-Aug-23 05-Sep-23 0.0 83.0

A202560 Drive H-Piles, Bent 1 3.0 06-Sep-23 08-Sep-23 0.0 83.0

A202570 Drive H-Piles, Bent 2 3.0 11-Sep-23 14-Sep-23 0.0 83.0

A202580 Form & Pour End Bent 1 5.0 15-Sep-23 21-Sep-23 0.0 83.0

A202590 Form & Pour End Bent 2 5.0 22-Sep-23 29-Sep-23 0.0 83.0

A202620 Bent Cap Cure Time, 7 Days 7.0 30-Sep-23 06-Oct-23 2.0 160.0

A202630 Set Beams, Span 1 3.0 09-Oct-23 12-Oct-23 0.0 83.0

A202650 Form Overhangs - Ridgeway CH 5.0 13-Oct-23 19-Oct-23 0.0 83.0

A202680 Diaphragms & Edge Bms - Ridgeway CH 5.0 20-Oct-23 27-Oct-23 0.0 83.0

A202660 Metal Decking - Ridgeway CH 5.0 30-Oct-23 06-Nov-23 0.0 83.0

A202690 Pour Bridge Deck - Span 1 10.0 08-Nov-23 27-Nov-23 0.0 83.0

A202710 Pour Approach Slabs 5.0 29-Nov-23 05-Dec-23 0.0 83.0

A202720 Pour O/S Bridge Barrier & Complete Jts 5.0 06-Dec-23 12-Dec-23 83.0 83.0

Southbound Ridgeway BridgeSouthbound Ridgeway Bridge 85.0 11-Jul-23 12-Dec-23 0.0 72.0
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2022 2023 2024 2025

30 Day Asphalt Cure

Final Striping

10-Jul-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

12-Dec-23, Bridge over Ridgeway Church - 1 Span

10-Jul-23, Stage 3A - Construct Inside of Ridgeway CH Bridge

Place Asphalt Topping on Exist Bridge

Set Meth 2 Temp Conc Barrier, I/S Shldr

Construct Work Roads

Demo LT Overhang, Exist Bridge

Build Anchor Wall, Bent 1

Build Anchor Wall, Bent 2

Drive H-Piles, Bent 1

Drive H-Piles, Bent 3

Form & Pour End Bent 1

Form & Pour End Bent 3

Bent Cap Cure Time, 7 Days

Set Beams, Span 1

Form Overhangs - Ridgeway CH

Diaphragms & Edge Bms - Ridgeway CH

Metal Decking - Ridgeway CH

Pour Bridge Deck - Span 1

Pour Approach Slabs

Pour Cntr Bridge Barrier & Complete Jts

12-Dec-23, Stage 3B - Demo & Construct O/S of Ridgeway CH Bridge

12-Dec-23, Northbound Ridgeway Bridge

Remove Bridge Deck

Remove Substructure

Complete Anchor Wall, Bent 1

Complete Anchor Wall, Bent 2

Drive H-Piles, Bent 1

Drive H-Piles, Bent 2

Form & Pour End Bent 1

Form & Pour End Bent 2

Bent Cap Cure Time, 7 Days

Set Beams, Span 1

Form Overhangs - Ridgeway CH

Diaphragms & Edge Bms - Ridgeway CH

Metal Decking - Ridgeway CH

Pour Bridge Deck - Span 1

Pour Approach Slabs

Pour O/S Bridge Barrier & Complete Jts

12-Dec-23, Southbound Ridgeway Bridge
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Activity ID Activity Name Planned
Duration

Early Start Early Finish Free
Float

Total
Float

A202740 Remove Bridge Deck 7.0 11-Jul-23 19-Jul-23 0.0 83.0

A202750 Remove Substructure 5.0 20-Jul-23 26-Jul-23 25.0 108.0

A204830 Complete Anchor Wall, Bent 1 15.0 20-Jul-23 10-Aug-23 0.0 83.0

A204840 Complete Anchor Wall, Bent 2 15.0 11-Aug-23 05-Sep-23 0.0 83.0

A202770 Drive H-Piles, Bent 1 3.0 06-Sep-23 08-Sep-23 0.0 83.0

A202780 Drive H-Piles, Bent 2 3.0 11-Sep-23 14-Sep-23 0.0 83.0

A202790 Form & Pour End Bent 1 5.0 15-Sep-23 21-Sep-23 0.0 83.0

A202800 Form & Pour End Bent 2 5.0 22-Sep-23 29-Sep-23 0.0 83.0

A202830 Bent Cap Cure Time, 7 Days 7.0 30-Sep-23 06-Oct-23 2.0 160.0

A202840 Set Beams, Span 1 3.0 09-Oct-23 12-Oct-23 0.0 83.0

A202860 Form Overhangs - Ridgeway CH 5.0 13-Oct-23 19-Oct-23 0.0 83.0

A202890 Diaphragms & Edge Bms - Ridgeway CH 5.0 20-Oct-23 27-Oct-23 0.0 83.0

A202870 Metal Decking - Ridgeway CH 5.0 30-Oct-23 06-Nov-23 0.0 83.0

A202900 Pour Bridge Deck - Span 1 10.0 08-Nov-23 27-Nov-23 0.0 83.0

A202920 Pour Approach Slabs 5.0 29-Nov-23 05-Dec-23 0.0 83.0

A202930 Pour O/S Bridge Barrier & Complete Jts 5.0 06-Dec-23 12-Dec-23 83.0 83.0

Construction - Mile 13Construction - Mile 13 384.0 07-Sep-22 18-Sep-24 0.0 2.0

Roadway ConstructionRoadway Construction 384.0 07-Sep-22 18-Sep-24 0.0 2.0

Stage 1 - Construct Inside WideningStage 1 - Construct Inside Widening 169.0 07-Sep-22 04-Aug-23 0.0 154.0

A207150 Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 13 2.0 07-Sep-22 08-Sep-22 92.0 256.0

A207160 Rough Grading, Inside Median, Mile 13 5.0 25-Apr-23 01-May-23 0.0 155.0

A207180 Install Drainage Pipe, Inside Median, Mile 13 5.0 02-May-23 10-May-23 0.0 155.0

A207210 Install New Fiber Ductbank 5.0 02-May-23 10-May-23 5.0 160.0

A207170 Install Drainage Strucs, Inside Median, Mile 13 5.0 11-May-23 18-May-23 0.0 155.0

A207190 Build Conc Median Barrier, Mile 13 18.0 19-May-23 19-Jun-23 0.0 155.0

Northbound, Mile 13Northbound, Mile 13 52.0 19-Apr-23 14-Jul-23 0.0 168.0

A207220 Set Temp Conc Barrier NB, Mile 13 2.0 19-Apr-23 20-Apr-23 0.0 155.0

A207230 Demo Inside Shldr NB, Mile 13 2.0 21-Apr-23 24-Apr-23 0.0 155.0

A207240 Install 16 IN GAB, NB, Mile 13 (2 Crews) 15.0 19-May-23 14-Jun-23 3.0 171.0

A207250 Laydown 25 MM Widening, NB, Mile 13 (11,600 TN) 7.0 20-Jun-23 28-Jun-23 0.0 168.0

A207260 Laydown 19 MM Widening, NB, Mile 13 (1,940 TN) 3.0 05-Jul-23 07-Jul-23 0.0 168.0

A207270 Laydown SMA Widening, NB, Mile 13 (1,940 TN) 3.0 10-Jul-23 12-Jul-23 0.0 94.0

A207280 Rem Temp Conc Barrier NB, Mile 13 2.0 13-Jul-23 14-Jul-23 14.0 168.0

Southbound, Mile 13Southbound, Mile 13 75.0 31-Mar-23 04-Aug-23 0.0 154.0

A207360 Set Temp Conc Barrier SB, Mile 13 2.0 31-Mar-23 04-Apr-23 0.0 169.0

A207370 Demo Inside Shldr SB, Mile 13 2.0 05-Apr-23 06-Apr-23 14.0 169.0

A207380 Install 16 IN GAB, SB, Mile 13 (2 Crews) 15.0 20-Jun-23 14-Jul-23 0.0 155.0

A207390 Laydown 25 MM Widening, SB, Mile 13 (11,600 TN) 7.0 17-Jul-23 25-Jul-23 0.0 155.0

A207400 Laydown 19 MM Widening, SB, Mile 13 (1,940 TN) 3.0 27-Jul-23 31-Jul-23 0.0 155.0

A207410 Laydown SMA Widening, SB, Mile 13 (1,940 TN) 3.0 01-Aug-23 04-Aug-23 0.0 81.0

A207420 Rem Temp Conc Barrier SB, Mile 13 2.0 01-Aug-23 02-Aug-23 2.0 156.0

Stage 2 - Mill & Overlay MainlineStage 2 - Mill & Overlay Mainline 7.0 07-Aug-23 16-Aug-23 0.0 103.0

A207590 Mill, Level & SMA Lanes 1 & 2, NB, Mile 13 7.0 07-Aug-23 16-Aug-23 0.0 103.0

Stage 3 - Final Asphalt WorkStage 3 - Final Asphalt Work 215.0 08-Aug-23 18-Sep-24 0.0 2.0

A207540 Shift Traffic to Final Lanes 1/2 5.0 08-Aug-23 15-Aug-23 1.0 179.0
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2022 2023 2024 2025

Remove Bridge Deck

Remove Substructure

Complete Anchor Wall, Bent 1

Complete Anchor Wall, Bent 2

Drive H-Piles, Bent 1

Drive H-Piles, Bent 2

Form & Pour End Bent 1

Form & Pour End Bent 2

Bent Cap Cure Time, 7 Days

Set Beams, Span 1

Form Overhangs - Ridgeway CH

Diaphragms & Edge Bms - Ridgeway CH

Metal Decking - Ridgeway CH

Pour Bridge Deck - Span 1

Pour Approach Slabs

Pour O/S Bridge Barrier & Complete Jts

18-Sep-24, Construction - Mile 13

18-Sep-24, Roadway Construction

04-Aug-23, Stage 1 - Construct Inside Widening

Restripe & Shift Traffic onto O/S Shldr, NB & SB, Mile 13

Rough Grading, Inside Median, Mile 13

Install Drainage Pipe, Inside Median, Mile 13

Install New Fiber Ductbank

Install Drainage Strucs, Inside Median, Mile 13

Build Conc Median Barrier, Mile 13

14-Jul-23, Northbound, Mile 13

Set Temp Conc Barrier NB, Mile 13

Demo Inside Shldr NB, Mile 13

Install 16 IN GAB, NB, Mile 13 (2 Crews)

Laydown 25 MM Widening, NB, Mile 13 (11,600 TN)

Laydown 19 MM Widening, NB, Mile 13 (1,940 TN)

Laydown SMA Widening, NB, Mile 13 (1,940 TN)

Rem Temp Conc Barrier NB, Mile 13

04-Aug-23, Southbound, Mile 13

Set Temp Conc Barrier SB, Mile 13

Demo Inside Shldr SB, Mile 13

Install 16 IN GAB, SB, Mile 13 (2 Crews)

Laydown 25 MM Widening, SB, Mile 13 (11,600 TN)

Laydown 19 MM Widening, SB, Mile 13 (1,940 TN)

Laydown SMA Widening, SB, Mile 13 (1,940 TN)

Rem Temp Conc Barrier SB, Mile 13

16-Aug-23, Stage 2 - Mill & Overlay Mainline

Mill, Level & SMA Lanes 1 & 2, NB, Mile 13

18-Sep-24, Stage 3 - Final Asphalt Work

Shift Traffic to Final Lanes 1/2
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Float

Total
Float

A207550 Mill & Inlay Final Shldr - NB & SB 5.0 17-Aug-23 23-Aug-23 176.0 178.0

A207500 Place OGFC NB, Mile 13 2.0 06-Aug-24 07-Aug-24 0.0 2.0

A207510 Place OGFC SB, Mile 13 2.0 08-Aug-24 09-Aug-24 0.0 2.0

A207520 30 Day Asphalt Cure 30.0 10-Aug-24 08-Sep-24 2.0 4.0

A207530 Final Striping 6.0 11-Sep-24 18-Sep-24 0.0 2.0

Subcontractor WorkSubcontractor Work 35.0 08-Aug-23 05-Oct-23 0.0 154.0

A207570 Install ITS Poles & Devices 15.0 08-Aug-23 31-Aug-23 0.0 154.0

A207580 Install Signage 10.0 05-Sep-23 19-Sep-23 0.0 154.0

A207560 Install Guardrail 10.0 20-Sep-23 05-Oct-23 152.0 154.0

Project CloseoutProject Closeout 180.0 19-Sep-24 17-Mar-25 0.0 3.0

A204440 Prepare & Approve As-Built Drawings 60.0 19-Sep-24 17-Nov-24 0.0 3.0

A204450 Complete Punchlist 60.0 18-Nov-24 16-Jan-25 0.0 3.0

A204460 Demobilize Trailer & Laydown Yards 60.0 17-Jan-25 17-Mar-25 0.0 3.0
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2022 2023 2024 2025

Mill & Inlay Final Shldr - NB & SB

Place OGFC NB, Mile 13

Place OGFC SB, Mile 13

30 Day Asphalt Cure

Final Striping

05-Oct-23, Subcontractor Work

Install ITS Poles & Devices

Install Signage

Install Guardrail

17-Mar-25, Project Closeout

Prepare & Approve As-Built Drawings

Complete Punchlist

Demobilize Trailer & Laydown Yards
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