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C.1.1  CONSTRUCTION STAGING 

The CWM/ICE DB Team has developed a preliminary Construction Staging Plan which results in the ability to 
concurrently replace the College Street Bridge and raise the superstructure of the Pio Nono Avenue Bridge to 
provide  the  necessary  vertical  clearances  required.  FORM M  is  included  under  TAB  C.3  of  this  technical 
proposal. 

CONSTRUCTION STAGING – PI NO. 0014895 

A. STAGE 1: PRE‐ROADWAY CLOSURE 

a. Install Advance Warning Signs 

b. Relocate Existing Utilities in Conflict with Proposed Construction 

B. STAGE 2: ROADWAY CLOSURE 

a. Install Road Closure and Detour Signing / Implement Detour 

b. Remove Existing Bridge Superstructure 

c. Reconstruct / Modify Existing Abutments and Intermediate Bent Caps 

d. Install New Box Beams 

e. Construct New Sidewalk and Bridge Barrier 

f. Form and Pour Bridge Overlay 

g. Form and Pour Approach Slabs 

h. Grade and Pave Bridge Approaches 

i. Remove Road Closure and Detour Signing/ Re‐Open Roadway 

C. STAGE 3: POST ROADWAY CLOSURE 

a. Adjust Utility Valves to Final Grade 

b. Form and Pour New Sidewalks and Curb & Gutter off of the Bridge 

c. Reconstruct Roff Avenue 

CONSTRUCTION STAGING – PI NO. 0014899 

A. STAGE 1: PRE‐ROADWAY CLOSURE 

a. Install Advance Warning Signs 

b. Relocate Existing Utilities in Conflict with Proposed Construction 

B. STAGE 2: ROADWAY CLOSURE 

a. Install Road Closure and Detour Signing/ Implement Detour 

b. Remove Existing Bridge 

c. Raise AT&T Duct Bank to Required Clearance 

d. Install Temporary Shoring and Excavate for MSE/ Crash Wall Construction 

e. Construct MSE/ Crash Walls and Bridge Substructure 

f. Construct Bridge Superstructure 

g. Construct Bridge Barrier/ Sidewalk 

h. Install Fencing and Aesthetic Details 

i. Remove Road Closure and Detour Signing/ Re‐Open Roadway 

C. STAGE 3: POST ROADWAY CLOSURE 

a. Adjust Utility Valves to Final Grade 

b. Grade Greenspace 

c. Form and Pour Bus Stop Pavement 

d. Install Brick Pavers, Bus Shelter, Benches, Trash Receptacle, and Interpretive Panels 

e. Form and Pour New Sidewalks and Install New Curbs 
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(a) Key Challenges to Construction Phasing 

Successful delivery of the SR 247 & College Street Bridges over NS Railway Project will be faced with numerous 
challenges. With many of these challenges involving third parties, there are elevated project risks that must be 
managed throughout term of the project and mitigated whenever possible. Following are four of the most 
significant challenges to construction phasing that the CWM/ICE DB Team anticipates: 

1. AT&T  Utility  Design  &  Construction  Coordination  –  Utilizing  the  Department’s  early  coordination 
efforts, the CWM Team intends to pursue an early Notice to Proceed for AT&T Construction to ensure 
adequate time is provided for AT&T to complete their splicing and tie‐in work. 
 

2. Railroad Coordination  / Design Approvals & Construction Scheduling – The CWM Team anticipates 
concurrent railroad and Department reviews along with consistent open communication with Norfolk 
Southern throughout the entire project duration. 
 

3. Utility Relocations to Accommodate Construction – The CWM Team has already initated coordination 
efforts to relocate the numerous utilities in conflict with construction. This early coordination will allow 
the CWM Team to pursue accelerated approval from utility owners allowing relocation efforts to begin 
as soon as possible. 
 

4. Construction  Access  –  Confined  Workzone  /  Limited  ROW  and  Easements  –  It  is  expected  that 
additional  temporary  shoring  will  be  required  for  PI  0014899  to  allow  for  construction  access.  In 
addition, a concerted effort will be made to bring materials onsite on an as needed basis only in order 
to provide a clean and organized workzone. 

(b) Work and Laydown Areas, Sequencing of Work, and Minimizing Impacts During Construction 

In consideration of the confined workzone with limited ROW and easements all materials will be stored at their 
respective manufacturing  facility until  each site  is prepared and  ready  for  installation  to  limit  the  required 
laydown areas. During the closures of PI 0014895 and 0014899 the work zone and laydown will encompass the 
entire roadway and provided easements. Outside of the closure periods, the work zone will encompass the 
ROW and easements provided outside of the roadway.  

The  sequence  of  work  begins  with  design  and  utiliity  permitting,  progresses  through  removal  and 
reconstruction  of  the  bridges,  and  finishes  with  the  concrete  flatwork  and  final  paving.  Work  at  both  PI 
0014895 and 0014899 will progress concurrently due to the constraints of the project.  

In pursuance of minimizing impacts during construction the CWM Team intends to construct as much of the 
project during  the  allowed  closure periods,  thus  reducing  the number of  traffic  disruptions outside of  the 
closure periods. The CWM Team also  intends to utilize the latest models of equipment with more efficient 
engines producing less noise and pollutants. Water trucks will be available to control dust and erosion control 
devices will be installed as necessary, with daily checks for maintenance needs. When light plants are in use 
during over night work a concerted effort will be made to ensure the lights are focused on the workzone to 
reduce impact to the surrounding properties. 

(c) Approach to Staging Utility Relocations 

Utility relocations will be critical to the success of this project and will require significant coordination between 
utility owners, the CWM Team, and authorized contractors for the utilities. Utility design and permitting will 
be pursued concurrently for all impacted utilities to allow for relocation work to start on schedule. Construction 
will  consist  of  work  at  both  sites  to  isolate  utilities  attached  to  each  respective  bridge  prior  to  bridge 
demolition.  Each  site  will  also  include minor  overhead  utility  relocation  prior  to  the  roadway  closures  to 
provide suffucient clearances during construction. After the completion of each bridge the isolated utilities will 
be reconnected via attachment to the newly constructed structures. 



Design‐Build Services for the SR 247 & College Street Bridges over NS Railway 

 P.I. # 0014895 and 0014899 | Macon, Bibb County GA

 

V o l u m e   2   –   T e c h n i c a l   P r o p o s a l                                                                                     P a g e  |  3 

The affected utilities and expected sequencing have been listed below for each PI. 

PI NO. 0014895 – Pio Nono 

1. Georgia Power – Relocate Overhead Neutral Line from diagonal crossing to perpendicular. 
2. Atlanta Gas & Light (AGL) – Cut/Cap/Remve Existing Gas Main from Existing bridge. Rehang main after 

construction. 
3. AT&T – Remove overhead perpendicular crossing and protect on ground during closure period. Re‐

hang after beams have been set to match existing condition. 

PI NO. 0014899 – College Street 

1. AT&T – Reroute existing 5‐way duct bank to follow existing 12‐way duct bank and temporarily support 
independent from existing bridge. Raise to meet clearance after bridge demolition. Attached to new 
bridge, once constructed. 

2. Macon Water Authority – Cut/Cap/Remove existing main across arch bridge, install steel encased main 
to new bridge after beams are set. 

3. Georgia Power – Relocate one pole on South side of bridge to be outside of proposed excavation. 
4. Cox Communications – Relocate to new Georgia Power Pole. 
5. Public Service Telephone – Relocate to new Georgia Power Pole. 

 (d) Approach to Minimizing Impacts to Motorists and Pedestrians 

The scope of this project requires significant impacts to motorists and pedestrians, to migitigate these impacts 
as much  as  possible  the  CWM  Team  intends  to  construct  the majority  of  the  project  during  the  allowed 
roadway closures. This will reduce the number of lane closures required before and after the closure period, 
thus  reducing  the  impact  to motorists.  In  regards  to  pedestrians,  the  CWM Team  intends  to  remove  and 
reconstruct the existing sidewalks one direction at a time to ensure pedestrians have a route throughout the 
project area at all times. Additional signage will be utilized as necessary to direct pedestrians safely through 
the project area. 
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C.1.2  PROPOSAL SCHEDULE 

The CWM/ICE DB Team has developed a Proposal Schedule which illustrates its plan for accomplishing all of 
the Work  from NTP  1  through  Final  Acceptance  and  Project  Closeout.    The  Proposal  Schedule,  submitted 
electronically only, includes all major design and construction activities. It recognizes and accounts for permit 
and/or environmental related restrictions, as well as railroad and utility requirements and restrictions.  Project 
specific calendars that account for weather days and standard holidays were created and applied to activities.  
Inclusion of these features ensure that the schedule is realistic and obtainable. 

The  Proposal  Schedule  was  developed  in  general  conformance  with  Volume  2,  Section  2.5.  It  graphically 
illustrates  critical  design  and  development  activities  and  relationships  which  are  coordinated  with 
environmental  approvals,  permitting,  preconstruction  activities  and  construction.  The  Proposal  Schedule 
includes activities for: 

 Utility Coordination and Relocations 

 Railroad Coordination and Approvals 

 Permitting and Environmental Approvals 

 Volume 2, Section 3 Submittals 

The Proposal  Schedule  is  separated  into  three distinct  phases  for  each  site:  Pre‐Closure Activities,  Closure 
Activities, and Post Closure Activities. Each phase contains critical activities to complete the project within the 
required constraints, these critical activities for each site and phase are as follows: 

PI NO. 0014895 – Pio Nono 

1. Pre‐Closure Activities 
a. Bridge Design & Railroad Approval 
b. Utility Permits and Relocation Plan Approval 
c. Management Plan Approvals 
d. Shop Drawing Development & Approval 
e. Utility Relocations/Adjustments 

2. Closure Activities 
a. Removal and Replacement of Bridge Box Beams in 3 Phases 
b. Construction of Sidewalks and Barrier 
c. Construction of Bridge Overlay 
d. Bridge Clean‐up/Grooving and Striping Installation 
e. Signal Installation 

3. Post Closure Activities 
a. Curb and Gutter Replacement to New Grade 
b. Final Paving 
c. Roff Avenue East Completion 

PI NO. 0014899 – College Street 

1. Pre‐Closure Activities 
a. Bridge Design & Railroad Approval 
b. Utility Permits and Relocation Plan Approval 
c. Management Plan Approvals 
d. Shop Drawing Development & Approval 
e. Utility Relocations 

2. Closure Activities 
a. Demolition of Existing Bridge 
b. Raise AT&T Duct Bank for Clearance 
c. Installation Temporary Shoring and Excavate for Crash Walls 
d. Constructing Crash Walls 
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e. Construction of Bridge End Bents/Set Beams 
f. Construction of Bridge Deck 
g. Construction of Sidewalks and Barrier 
h. Bridge Clean‐up/Grooving and Striping Installation 

3. Post Closure Activities 
a. Curb and Gutter Replacement to New Grade 
b. Final Paving 
c. Construction of Greenspace Including Bus Stop 

In order to satisfy all requirements of the Project, activities for both sites will be active concurrently, with each 
site  having  its  own  critical  path  to  on‐time  completion.  The  CWM Team  recognizes  the  limitations  of  the 
scheduling program Primavera P6 in illustrating multiple critical paths and although activities may not appear 
to be critical to the overall project, they are going to be critical to meeting the requirements of their respective 
site. The critical path for this project  is  influenced by the allowable closure durations and required railroad 
clearance deadline, with the substantial completion deadline being significantly less controlling than on most 
projects.  
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C.1.3  PROJECT MANAGEMENT APPROACH 

C.1.3.1 Organization, Management, and Key Personnel 

(a) Team Organization & Key Personnel 

The CWM/ICE DB Team organizational structure, shown in the organization chart provided at the end of this 
TAB, identifies the project management team and illustrates each member’s function and relationship within 
the overall  team.  Each Key Personnel  and Task Manager  shown not only  possesses  the  required  technical 
expertise and relevant experience in their particular field or work discipline but also has the ability to: 

• Work in an integrated design‐build environment under the guidelines of a project management 
plan. 

• Take a proactive approach to recognizing, communicating, and mitigating issues. 

• Work within the parameters of an aggressive schedule while maintaining high quality standards. 

• Have an implicit understanding of project expectations and policies.  

• Clearly and concisely communicate project expectations with all team members.  

• Coordinate with GDOT, SRTA and other stakeholders in a collaborative manner. 

The  following  table  identifies  the  Project’s  Key  Personnel  and  their  specific  role  and  responsibility.  Each 
member of the CWM/ICE DB Team will be fully committed to the success of the project and will always be 
available to carry out their assigned roles and responsibilities. 

KEY PERSONNEL 

NAME KEY POSITION DESIGN-BUILD 
EXPERIENCE ROLE / RESPONSIBILITY 

Kyle Marchman, PE Lead Contractor 
Project Manager  

Responsible for managing and executing of all aspects 
of the project including design, planning, permitting, 
safety and project controls. 

Tyler McIntosh, PE Lead Consultant 
Project Manager  Overall design management, coordination and planning 

for adequate design resources. 

Sam Wade, PE Engineer of 
Record   Engineer of Record and coordination of the Design 

Team. 

Billy Glover Contractor 
Superintendent  

Responsible for construction in accordance with design 
and contract requirements including safety, erosion 
control, traffic control, resource planning and 
subcontractor scheduling. 

David Wertz, PE 
Construction 
Quality Assurance 
Manager 

 
Responsible for management of the contractor’s quality 
control program and coordination with GDOT’s quality 
assurance program. 

Chris Rountree Lead Utility 
Coordinator  

Responsible for coordinating utility design and 
construction with the DB Team, GDOT and all affected 
utility owners. 

(b) Project Management Approach 

To  successfully  achieve  contractual  milestones  and  deliver  this  Project  within  the  contract  time,  while 
implementing a construction phasing plan that minimizes the impacts to pedestrians and the traveling public, 
a design‐build (DB) team of experienced design and construction professionals is required. The CWM/ICE DB 
Team is a team of designers and construction managers who have worked together on similar projects and 
who have experience in delivering challenging projects on‐time and on‐budget. 

The CWM/ICE DB Team’s approach to management of this bridge replacement project will be shaped by the 
Project  Management  Plan  (PMP).  The  PMP  will  include  multiple  specific  task  plans  that  will  give  the 
management team a “tool box” to be utilized in managing the different facets of the project. In addition to 
incorporating “lessons  learned” the PMP will be reviewed during the course of the project and updated as 
necessary to keep the “tool box” current. The PMP will  incorporate a management approach to ensure the 
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Project is constructed in a safe, environmentally sensitive, and timely manner while maintaining GDOT’s high 
standards for quality. The roles and goals of all stakeholders will be addressed while giving the management 
team the necessary guidelines for decision making and developing strategies to be utilized in managing the 
schedule, public involvement, safety, scope, quality assurance, and environmental commitments 

Kyle Marchman, the Lead Contractor Project Manager and Tyler McIntosh, P.E., the Lead Design Consultant 
Project Manager have collaborated on the successful delivery of numerous design‐build projects. Their past 
collaboration  will  enhance  the  PMP  by  incorporating  “lessons  learned”  from  past  projects.  Under  their 
leadership, they will guide the CWM/ICE DB Team, through the design and construction phases in an integrated 
manner from NTP1 to Final Acceptance. 

During the project procurement phase, key personnel, task managers and construction personnel collaborated 
within the outline of a project development plan to complete the following tasks: 

After award of the contract the CWM/ICE DB Team will transition into the project development phase. This 
phase is focused on design and permitting and will begin with a review of the project requirements and the 
development of project goals and expectations. A “lesson learned” from previous design‐build projects, which 
will be incorporated in the project development phase of this project, will be to include key members of the 
construction  team,  particularly  those  who  were  instrumental  in  developing  the  construction  staging  and 
preliminary  schedule  during  the  procurement  phase,  in  the  development  and  design  process.  Their 
involvement and constructability reviews will be an important part of the design process. Being involved in the 
development phase will enable the construction team to develop working relationships with the design team. 
Open lines of communication during the design process will result in a “constructible” set of plans that will 
reduce  the number of  requests  for  information  (RFIs)  from the  field, and ensure a  smooth  transition  from 
design to construction. 

The CWM Team’s approach  for  advancing  the design will  be  to develop  the overall  project  schematic  and 
Submittal Schedule within 60 days of NTP1. Upon approval of these plans, staged design submittals will be 
developed  and  submitted  to  advance  the  Released  for  Construction  (RFC)  drawings  consistent  with  the 
Project’s Critical Path. The CWM Team  is experienced  in managing and coordinating submittal packages to 
balance the workload of reviewers while achieving expedited approval. Early negotiation with utility owners 
with utility conflicts will have high priority so that utility plans can be finalized to facilitate early start of the 
work. 

As  described  above,  one  of  the  CWM/ICE  DB  Team’s  key  approaches  to  project  management  is  for  the 
committed key personnel and task managers to remain engaged in the project from inception to completion 
and shifting from the design phase to the construction phase will be no different. This principle ensures that 
first‐hand  project  knowledge  gained  during  the  procurement  and  development  phase  is  not  lost.  The  key 
members of the construction team who were  involved  in the development phase will be supplemented by 
additional  construction managers,  safety,  quality,  and  environmental managers who will  benefit  from  the 
experience of the development staff.  At this milestone, the construction team will implement their logistical 
plan bringing in the construction resources required. 
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Upon receipt of a NTP3 and  issuance of any necessary agency approvals, RFC drawings and approval of all 
contract management plans, the CWM Team will transition into the project’s construction phase. Guided by 
the  project  schedule  a  logistical  plan  that  identifies  labor,  equipment  and  material  requirements  will  be 
developed during the project development phase. Allocation of resources will continue to follow the available 
RFC  plans,  with  adequate  resources  allocated  in  sufficient  numbers  to  meet  the  logistic  and  schedule 
requirements identified during the construction planning stage. 

CWM recognizes the importance of retaining the trust and confidence of the GDOT, GDOT’s consultants and 
other stakeholders during the course of the project and welcomes their participation and involvement. Past 
success has shown us early and effective communication and transparency among all stakeholders promotes 
sharing of information that results in a cohesive design and construction plan. The CWM Team encourages and 
desires  participation  in  Project  meetings  at  all  levels  from  GDOT,  project  stakeholders,  designers, 
subcontractors, and utility owners to ensure that key elements of the project are coordinated into an efficient 
constructible  design  and  issues  are  promptly  addressed  and  resolved.  Beginning  with  kick‐off  meetings, 
stakeholders  will  be  integrated  into  the  project  meeting  protocol.  Entities,  such  as  the  utilities  and 
subcontractors will be  invited  to participate  in project development meetings and  construction  scheduling 
meetings to promote communications and the early identification and resolution of issues before they impact 
the schedule and timely completion of the Project. 

In addition to the regularly scheduled meetings, an effective communication plan among the CWM Team and 
GDOT  is  important  in maintaining design consistency, quality and schedule. The CWM Team will utilize the 
GDOT project web‐based management system for communications, file sharing and project documentation. 
With multiple subconsultants working on the design plans, an internal system must be established for design 
file management  and  communication.  ICE will  establish  a dedicated and  secure website  that will  facilitate 
internal team communications through the use of file sharing, events calendars, task lists and a project contact 
list.  This  internal  site  will  also  be  the  location  for  sharing  digital  plan  sets,  submittals,  meeting  minutes, 
agendas, and other Project events between the Design and Construction Team. This collaborative software 
tool has been an effective management tool on the I‐85 Widening project in Gwinnett, Barrow and Jackson 
Counties. 

Success of  the CWM Team’s subcontracting plan  is predicated on key subcontractors  joining  in  the project 
development  phase.  These  firms,  and  others,  will  participate  in  Project  meetings  during  the  design  and 
construction  phases.  These  meetings  give  the  CWM  Team  the  opportunity  to  receive  input  to  design, 
coordinate, and clearly define the scope and quality expectations of subcontractor’s work. 

The Project Scope, and contract  limitations and constraints will determine the daily operating hours of the 
project. The CWM Team’s approach for routine operations will be for each shift to work 12 hours, Monday 
through Saturday. Certain construction phases of the Project may require work at night or working 24 hours 
per day, seven days a week. Activities that may require aggressive scheduling include activities that: 

 Significantly impact traffic congestion 

 Involve bridge demolition, beam erection or deck pours 

 Can only be performed during allowable lane and/or roadway closures 

 Require two shifts per day to maintain the schedule 

(c) Quality Management Approach 

The CWM/ICE DB Team will develop and implement a Project Quality Management Plan (QMP), which will include 
a Design Quality Management (DQM) Plan and a Construction Quality Management (CQM) Plan. The QMP will 
be the core document for managing and documenting the quality of the delivered project and documentation of 
any changes from the design processes or nonconforming work through a Nonconformance Report Process. 
The DQM will define the specifications, qualifications and procedures for developing a quality design. The CQM 
will document the detailed procedures, specifications and frequencies for construction quality verification. 
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The quality management process will start with the development and submittal of the QMP no later than 30 
days from NTP 1. The DQM Plan will outline the procedures for a system of independent design checks and as 
illustrated on the organizational chart, the Design QA/QC Manager, Peter Graff, PE function independently of 
the Design Team by reporting to the Lead Contractor Project Manager.  

ICE  has  developed  an  extensive 
Quality  Assurance/Quality  Control 
(QA/QC) program which it requires its 
staff  to  follow.  Peter  Graff,  PE, with 
more than 30 years of transportation‐
related  experience,  will  be 
responsible  for  ensuring  the  project 
follows  ICE’s  established  QA/QC 
practices.  As  part  of  ICE’s  project‐
specific  QA/QC  plan,  internal  plan 
checklists will be developed to ensure 
the project meets the intended scope, 
adheres  to  the  highest  standard  of 
quality, and reduces the need for re‐
work.  ICE’s  internal checklists will be 
built around  the GDOT Design Policy 
Manual, GDOT EDG and PPG, GDOT Bridge and Structures Policy Manual QC/QA process — including checklists 
from the Bridge and Structures Detailing Policy Manual, Field Plan Reviews and GDOT QC/QA Manual — but 
will expand to ensure all data is appropriately shown and that the design meets all  local, state, and federal 
guidelines. The project  specific QMP  is not  intended  to be a  check‐off at  the end of  the day, but  rather a 
procedure  to  be  integrated  into  the  decision‐making process when developing  this  project.  ICE will  utilize 
Bluebeam’s  Studio  Sessions  to  perform  interdisciplinary  reviews  and  electronically  document  the  “Quality 
Control  conversation”  between  the  designer  and  the  checker.  The  Studio  Sessions  platform  provides  a 
repository for storing pdf plan sets, and allows each reviewer to make comments simultaneously, in real time, 
on one document. The marked comments are then automatically processed to a comment log associated with 
each pdf document. Each comment or mark‐up must be addressed by the designer and can only be confirmed 
by the comment originator. The internal QA phase ensures that appropriate QC measures were taken and that 
the documentation creates an auditable paper trail between the designer and the reviewer. These procedures 
ensure all project decisions are justified, properly coordinated and documented across all design disciplines.  

The CWM/ICE DB Team will designate a Quality Assurance Manager (QAM) who shall have the authority and 
responsibility  for  developing  and  implementing  the  required  Management  Plans,  including  the  Quality 
Management Plan. Duties will  include ensuring  that all elements of work are performed  in accordance the 
Contract requirements and adequate resources are assigned the DB Team’s quality efforts. Reporting to the 
QAM will be the Construction Quality Assurance Manager (CQAM). The CQAM will have overall responsibility 
implementing the CQMP and coordinating the construction engineering inspection and testing functions of the 
CQM  Plan  which  will  be  performed  independent  of  the  Design‐Build  Team  by  GDOT  or  authorized 
representatives.  

Prior  to  beginning  construction,  a  Construction  Quality Management  Plan  (CQMP)  will  be  developed  and 
implemented to ensure the work is delivered in accordance with the DB Documents. The CQMP will define the 
CWM/ICE DB Team’s quality management structure and processes by addressing each of the following main 
topics:  

A. OVERALL CONSTRUCTION QUALITY CONTROL PROCESS 

B. TRACKING, MEASURING AND DOCUMENTING CONSTRUCTION PROGRESS 

C. DOCUMENT CONTROL 

  Sample Quality Control Tracking Sheet from Blue Beam Studio Session 
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D. PROTOCALS FOR INSPECTION, TESTING AND MAINTAINING QUALITY RECORDS 

E. MANAGING RFI’S, FIELD CHANGES, DESIGN CHANGES AND REVISIONS 

F. MANAGING AND CONTROLLING THE CONSTRUCTION SCHEDULE 

G. CONSTRUCTION COMMUNICATION, COORDINATION AND COLLABORATION 

H. ENVIRONMENTAL COMPLIANCE 

I. NON‐CONFORMANCE PROCESS AND MANAGEMENT 

J. QUALITY AUDITS AND REVIEWS 

C.1.3.2 Safety Plan 

As evidenced by the commitment of time and resources beginning with the President of CWM, the safety of 
our employees, subcontractors and the traveling public is of paramount importance and the first responsibility 
of all members of the CWM/ICE DB Team. In conjunction with the Project Management Plan, CWM will submit 
a  comprehensive  Project  Safety  Plan  that  fully  describes  the  policies,  plans,  training  programs,  work  site 
controls and incident response plans. All members of the CWM/ICE DB Team will be committed to the Safety 
Plan and a ‘Zero‐Accident’ goal for the project workers and the traveling public. The focus of the Safety Plan 
will be loss prevention using safety training and hazard identification, awareness and avoidance. 

CWM’s commitment to the Safety Program is demonstrated by the fact that CWM’s loss experience rates are 
continuously below industry standards. The CWM Safety Program is a proven system with its foundation in the 
philosophy of insisting that all personnel have day to day responsibility for safety, but with particular focus on 
the  Foreman  and Worker  level,  and  continuous  Safety  training  and  education.  This  philosophy  empowers 
personnel  who  directly  perform  the  work  to  have  the  appropriate  training  and  resources  necessary  to 
recognize and mitigate hazards immediately. The effectiveness of the program is continually evaluated through 
our formal Safety Audit Program. This program provides regularly scheduled Safety Audits of randomly selected 
operations.  Participation  in  the  audits  include  personnel  at  every  level,  from  senior management  to  craft 
workers, and provides an immediate and recordable safety evaluation. A monthly Loss Control Analysis and 
root‐cause analysis of incidents will be used to evaluate the success of the Safety Program. 

The CWM Safety Plan will include the following key elements: 

 Senior management commitment to safety 

 Incident response and notification procedures 

 Special safety procedures for working around and over railroads 

 Dedicated Safety Manager with responsibility for safety of project personnel and the public 

 Safety orientation for every employee and subcontractor prior to beginning work 

 Substance  abuse  prevention  program  that  includes  pre‐employment  testing  and  random 
verification after employment 

 Experienced personnel for implementation and monitoring of Maintenance of Traffic Plans 

 Protocols to ensure that all first aid and safety equipment is on‐site 

 Safety planning in all phases of project delivery 

 Safety Audit Program 

 Specialized Training in specific discipline areas 

 Continuing Safety training and education 

 Monthly project wide meetings and daily hazard analysis 

 Protocols for accident investigation and follow–up actions 

Continuous training is a basis of the CWM Corporate Safety Program and will be an integral part of the Project 
Safety Plan. Training begins when a new employee is hired and continues throughout the duration of their 
employment. CWM offers 35 safety training classes per year that are tailored to the employees’ discipline and 
exposure to specific hazards. Core components of the training program include: 
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 New hire orientation 
 Defensive Driving 
 10‐hour OSHA training course 
 First Aid, CPR 
 Alcohol Awareness 

Specific discipline training, including Fall Protection, Competent Person, Confined Space Entry, Rigging, MOT 
Certified Flaggers, Crane Hand Signals and Crane Assembly, will be incorporated into the Project Safety Plan. 

C.1.3.3 Approach to Public Outreach 

The  Public  Information  and  Communications  Plan  (PICP) will  be  critical  to maintaining  the  support  of  the 
traveling  public  and  stakeholders  of  the  project.  The  CWM/ICE  DB  Team will  develop  a  Communications 
Support Plan and will designate a Public Information Coordinator (PIC) who will collaborate with GDOT in the 
development of a comprehensive PICP that will outline the communications protocol to be utilized by GDOT 
and the DB Team to keep the public informed of scheduled project activities, traffic restrictions and emergency 
situations.  

The DB Team’s PIC will the Department’s primary point of contact for public information. The PIC will ensure 
that  updated  project  information  is  provided  in  a  timely manner,  will  coordinate  with  GDOT  to  facilitate 
communications and will attend and provide support for stakeholder and public meetings and public outreach 
presentations.  

The underpinning for achieving GDOT’s communication and public outreach goals is to form a collaborative 
partnership and to effectively communicate with all stakeholders. The CWM/ICE DB Team will support GDOT 
in  engaging  stakeholders  through  several  proven  techniques,  specifically  Collaboration,  Stakeholder 
Identification and Stakeholder Coordination Meetings. The CWM/ICE DB Team will work closely with GDOT to 
develop a comprehensive Communications Plan which includes Public Awareness, Involvement, and Outreach.  
This  multifaceted,  multi‐layered  approach  will  provide  the  greatest  engagement  with  the  identified 
stakeholders beginning as soon as the contract is awarded and continuing throughout the course of the project. 
The goal to provide balanced and objective information as to construction activity, travel and noise impacts 
and project progress by building on established communications tools and utilizing  innovative strategies to 
reach varied demographics. 
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C.2  PROJECT DIFFERENCES FROM REFERENCE INFORMATION DOCUMENTS 

The CWM/ICE DB Team proposes  to design and  construct PI  0014895 and PI 0014899 consistent with  the 
Environmental approvals and  the approved Concept Reports. The CWM/ICE DB Team does not propose to 
design and construct PI 0014895 and PI 0014899 materilly different from the Refernce Information Documents. 
As such, no Schematic Plans are provided. 

The  CWM/ICE  Design‐Build  Team  chose  not  to  submit  any  Alternative  Technical  Concepts.  Although  not 
applicable, FORM Q is provided on the following page indicating same.   
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C.3  CLOSURE  DURATIONS,  INTERIM  COMPLETION,  SUBSTANTIAL  COMPLETION,  AND  FINAL 
ACCEPTANCE – FORM M 

The CWM/ICE Desgin‐Build Team’s proposed Closure Durations, Interim Completion, Substantial Completion 
and Final Acceptance are provided on the following FORM M. 
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