



## SR 400 Collector-Distributor (CD) Lanes System

### SCHEDULE

#### Right of Way Acquisition

GDOT is currently acquiring required property for project P.I. # 721850- and will complete acquisition by June 30, 2016.

#### Procurement Phase

A shortlist of four teams to submit proposals on the project was announced on February 13, 2015.

#### **AWH Roadbuilders, LLC**

Contractors: Archer Western Contractors LLC and Hubbard Construction

Engineer: Parsons

#### **Dragados-Flatiron-Prince JV**

Contractors: Dragados USA Inc, Flat Iron Constructors Inc, Prince

Engineers: Figg Bridge Engineering, Stantec Consulting Services Inc

#### **North Perimeter Contractors**

Contractor: Ferrovial Agroman US Corp

Engineers: The Louis Berger Group Inc, Neel-Shaffer

#### **Skanska/Balfour Beatty, a Joint Venture**

Contractors: Skanska, Balfour Beatty Infrastructure Inc

Engineer: Atkins

- The selected team will finance a portion of the project cost during the construction period and will be paid back over a period of years after construction is complete.
- The final Request for Proposals (RFP) was issued to the shortlisted teams on July 8, 2015.
- The shortlisted teams will submit proposals on September 25, 2015.
- P3 Public Hearings will be held to present the executive summaries of the proposals.

#### **October 20, 2015**

St. Jude Catholic Church, Ministry Hall

7171 Glenridge Drive

Sandy Springs, GA 30328 (Fulton County)

11 am to 1 pm & 5 pm to 7 pm

#### **October 22, 2015**

Dunwoody Baptist Church Gymnasium

# FACTSHEET

Visit us on Facebook or Twitter.



1445 Mt. Vernon Road  
Dunwoody, GA 30338 (DeKalb County)  
11 am to 1 pm & 5 pm to 7 pm

- The Best Value Proposal and selected Developer team will be announced on December 10, 2015.
- Financial Close with the Developer is anticipated to occur in April 2016.

## Final Design/Construction Phaserourement Phase

- The Developer is anticipated to receive Notice to Proceed with Final Design in April 2016.
- Construction is anticipated to begin in late 2016/early 2017.
- Construction is anticipated to be complete by Spring 2020.