

Noise Barrier Timeline

Planning Activities

Construction Activities













Noise Barrier Construction based on Developer's schedule



2018: Existing Conditions 2019-2020: Costing Plans of Build Alternative 2019:

Candidate Areas for Noise

Abatement Based on Build Alternative

effects

2021: NEPA Decision 2021:

Construction Phase

Noise Vote for Property Owners and Renters

Open to traffic

