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  DATE     [Date] 

 

  

FROM Darryl D. VanMeter, P.E., State Innovative Delivery Administrator 

 

TO Margaret B. Pirkle, P.E., Chief Engineer 

 

SUBJECT REQUEST TO ADD PROJECT TO DESIGN-BUILD PROGRAM 
 

The Department has identified an opportunity to [list primary objectives/goals to utilize Design-

Build delivery] by utilizing the Design-Build delivery method.  The Office of Innovative Delivery is 

requesting the addition of the project to GDOT's Design-Build Program. 

 

Description of Project:  [Include brief project description] 

 

Preliminary Engineering Activities:  [Include status of plan development activities, percentage of 

plan completeness, and general level of effort needed to develop the Design-Build RFP package and 

obtain items which are needed to mitigate risk(s).] 

 

Utilities:  [As an fyi it is standard practice for Design-Build project to obtain SUE QL-B plans and 

utility MOU’s from utility owners as a way to mitigate utility risks and clearly allocate scope of 

services for utility relocations.  Include a status of SUE development.  If SUE cannot be obtained or 

is not appropriate for a project due to low utility related risk then a “white lining” specification may 

be acceptable, but only with a waiver being granted from the State Utilities Office.] 

 

Right-of-Way:  [Describe if R/W is required, approximate number of parcels that may be impacted, 

which entity will acquire the R/W such as Department or Design-Build Team.  If the Department is 

acquiring the R/W then identify approximate timeframe for acquisition to be complete.]  

 

Environmental:  [Describe the level of environmental document and the anticipated date of 

approval.]  

 

Permitting:  [List all of the permits that are anticipated for the project such U. S. Army Corps of 

Engineers Section 404 Permit, Tennessee Valley Authority (TVA), U. S. Coast Guard (USCG), 

Stream Buffer Variance.  Clarify which entity will prepare and obtain the permit(s), as well as 

acquire the mitigation credits.]   
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MS4:  [Will the project be required to follow the MS4 permit, and if so describe any risk mitigation 

strategies the Department intends to employ to determine feasibility and/or infeasibility prior to the 

RFP advertisement.]  

 

Project Estimate: [Provide the current Design-Bid-Build construction phase cost estimate and the 

current authorization year.  Describe the estimated Design-Build construction phase cost estimate 

including such items as design complete, utility relocation costs, mitigation costs, third party costs, 

E&I, Stipulated Fee and risk contingency. In order to deliver the Design-Build project, describe if a 

STIP modification is required for cost and/or authorization year.] 

 

Proposed Schedule:  [Provide the current Design-Bid-Build letting date, and the anticipated 

Design-Build letting date.  Describe the anticipated time savings for Open to Traffic that can be 

accomplished utilizing Design-Build as compared to current Design-Bid-Build schedule.]  

 

Letting Responsibility:  [Describe if GDOT or the Locals will be letting the project] 

 

Design-Build Selection Method:  GA Code 32-2-81 (2013) allows for the use of One Phase Low 

Bid, Two Phase Low Bid and Best Value.  This project will utilize a [One Phase Low Bid, Two 

Phase Low Bid and Best Value] selection method.  

 

Shortlist:  [Describe if GDOT intends to Shortlist up to five (5) Proposers or intends to select all 

qualified Proposers to be eligible to participate in the RFP phase.  Omit this section for the One 

Phase Low Bid selection method.  Refer to the Design-Build Manual for additional guidance.] 

 

Stipulated Fee:  Any Stipulated Fee recommendation will be submitted in a separate 

correspondence to the Chief Engineer and Treasurer for approval in accordance with the State 

Department of Transportation Board Rules Chapter 672-18.  The Design-Build Manual table is listed 

as reference below.   

 

Design-Build 

Contract Value 
Best Value 

Two Phase Low Bid 

(w/ Shortlist) 

Two Phase Low Bid 

(all qualified) 

One Phase 

Low Bid 

≥$50M  0.2% Minimum 

0.2% Recommended 

0.1% Minimum 

0.2% Recommended 

0%    Minimum 

0.1% Recommended 

No Stipulated 

Fee 

<$50M 0.2% Minimum 

0.4% Recommended 

0.1% Minimum 

0.2% Recommended 

0%    Minimum 

0.1% Recommended 

No Stipulated 

Fee 

     

A Design-Build Suitability Assessment was performed and is available upon request.  This office 

recommends your favorable approval of this request. Please contact Darryl VanMeter at 404-631-

1703 should you need further information. 

 

CONCUR: __________________________________________           _________________ 

                                       K. Joe Carpenter, P.E.,                             Date   

                       Director of P3/Program Delivery 

 

APPROVE: __________________________________________           _________________ 

                              Margaret B. Pirkle, P.E., Chief Engineer                               Date   



Project PI #, County 

Project Name 

Page 3 
 

 

DVM:### 

 

Attachment:  Preconstruction Status Report 

 

cc: Federal Highway Administration (for PoDI projects) 

Director of Planning 

Director of Engineering  

Director of Operations 

State Program Delivery Engineer 

Director of Construction 

Office of Program Control 

State Bridge Engineer 

State Right-of-Way Administrator  

Office of Environmental Services 

Office of Engineering Services 

State Utilities Engineer 

State Construction Engineer 

State Materials Engineer  

Office of Construction Bidding Administration  

Office of Design Policy and Support 

Office of Financial Management 

Office of Traffic Operations 

Procurement Administrator 

District Engineer 

District Construction Engineer 

District Preconstruction Engineer 

District Utilities Engineer 

 

 


