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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
SPECIAL PROVISION

PROJECT NUMBER: XX	Comment by Hancock, John: If there is no project number, delete this line.
P.I. No.: 0000000
COUNTY: XX

SECTION 108 - PROSECUTION AND PROGRESS
Retain Sub-Section 108.08 as written and add the following:
108.08. Failure or Delay in Completing Work on Time
(Begin with “C”…example if no Intermediate Completion, begin with C: Restrictive Work Hours, etc.)
C. Intermediate Completion 
An overall Completion Date is established for this Project.
For this project the following item of work and corresponding intermediate time is required:
(Name of street/road/route)
1. (Name of street/road/route) traffic may be detoured for a maximum of ??? (insert number of days) calendar days.  Time charges begin the day traffic is shifted to the detour and continue until the completion of all [bridge] (optional if no bridge work) work and the roadway is re-opened to safe and convenient use for the traveling public.
Failure to reopen the roadway in accordance with the above will result in the assessment of Liquidated Damages at the rate of $??? (insert dollar amount) per Calendar Day or portion thereof.  
Or 
Belmont Road (CR 479) 
Failure to reopen Belmont Road in accordance with Section 150.6.B.1 will result in the assessment of Liquidated Damages at the rate of $2,000 per Calendar Day or portion thereof.

D. Restrictive Work Hours
1. Failure to re-open travel lanes as specified in Special Provision Section 150.6.A will result in the assessment of liquidated damages in the amount of _____________ (enter amount), per hour or portion thereof.
($1000.00/ hour for non interstate routes – major routes may be higher)
($2000.00/ hour or more for interstate routes)   for information.
E. Milled Surfaces 	Comment by Hancock, John: If the 150.6 for milling referenced 150.7.1, the this subsection is not needed in the 108.08.
Failure to cover milled surfaces as specified in Special Provision Section 150.6 will result in the assessment of liquidated damages in the amount of ????? (insert dollar amount) per calendar day.

F. Fencing
Right of way or Limited Access fencing along the mainline proposed to be replaced during construction shall comply with the following restrictions:
1.  No more than 0.5 miles of fence may be down at any given time.
2. Fence construction shall proceed in a manner that will prevent the escape of livestock.  
3. Fence removal and new fence installation shall be scheduled so as to provide continuous security to the livestock, residential areas, businesses, frontage road areas and within 1000 feet of interchanges.  
4. All other areas shall have fence replaced within seven (7) calendar days. 
Failure to complete the replacement of the Right of Way or Limited Access fence as specified shall result in the assessment of Liquidated Damages in the amount of $1000.00 per calendar day.  Removal of more than 0.5 miles of fence at any given time and failure to provide security to the areas noted above, shall result in the assessment of Liquidated Damages in the amount of $1000.00 per calendar day.  
G. Logo Signs
Logo signs along the mainline that will have to be removed and remounted during grading shall have intermediate completion times.  Each Logo sign shall not remain down for more than five (5) calendar days before being remounted to its permanent location.  Once the Logo signs are remounted at their permanent locations, they shall not be removed again.  If the Contractor is unable to remount Logo signs at their permanent locations within five (5) calendar days, he may elect to temporarily set the Logo signs in a location approved by the Engineer at no additional cost to the Department.  If the Logo signs are temporarily set, they may remain so until such time that the construction in the area will allow for the Logo signs to be placed in their permanent location.  
The Logo signs shall be placed in their permanent location per Georgia Standards 9054A, 9054B, and 9054C.
Failure to complete the removal and remounting of each Logo sign as specified shall result in the assessment of Liquidated Damages in the amount of $500 dollars per calendar day, per Logo sign.
H. Masters Shutdown
Failure to comply with the work restrictions listed in Special Provision Section 150.6.? will result in the assessment of liquidated damages in the amount of ?????????? per calendar day or portion thereof.  
I. University of Georgia Home Football Games
Failure to comply with the work restrictions listed in Special Provision Section 150.6.? will result in the assessment of liquidated damages in the amount of ?????????? per calendar day or portion thereof.  
J. Atlanta Falcons Home Football Games
Failure to comply with the work restrictions listed in Special Provision Section 150.6.? will result in the assessment of liquidated damages in the amount of ?????????? per calendar day or portion thereof.  
K. Six Flags Over Georgia
Failure to comply with the work restrictions listed in Special Provision Section 150.6.? will result in the assessment of liquidated damages in the amount of ?????????? per calendar day or portion thereof.  

L. Atlanta Motor Speedway NASCAR Race Shutdown
Failure to comply with the work restrictions listed in Special Provision Section 150.6.? will result in the assessment of liquidated damages in the amount of ?????????? per calendar day or portion thereof.  

The above rates are cumulative and are in addition to any Liquidated Damages which may be assessed for failure to complete the overall project.







[bookmark: _Hlk114636603]Office 	Comment by Hancock, John: Do not include office in the SP.  We do not need to call out a  particular office.  We are ONE GDOT. 
