
FFPR is held 24 
weeks before 

letting Project 
advertised

Project 
Let

Month 
4

Month 
7

Month 
5

Month 
3

Month 
2

Month 
1

PM/DPL request 
required cover sheet 
and NOI signatures 

minimum of 20 weeks

PM requests FFPR a 
minimum of 28 

weeks before letting

Lockdown Plans 
31/38 weeks 
before letting

Month 
8

Month 
6

Plans/NOI sent 
to EPD for review 

18 weeks

EPD Review time 18 
weeks

PS&E submittal for 
advertisement  10 

weeks


