
SR 20 CORRIDOR

P.I. 0009164
I-575 to Scott Rd

P.I. 0014131
Scott Rd. to Union Hill Rd

P.I. 0014132
Union Hill Rd. to E. Cherokee Dr

P.I. 0014133
E. Cherokee Dr. to SR 369

P.I. 0002862
SR 369 to SR 371

P.I. 0003682
SR 371 to Cumming

ROW Auth

June 2017 (DONE)

ROW Auth

Feb 2018 (DONE)

ROW Auth

Apr 2018 (DONE)

ROW Auth Aug 

2018 (Done)

ROW Auth 

Jul 2021

ROW Auth 

Jul 2022

38-month acquisition

48-month acquisition

252 parcels

51-month acquisition

286 parcels

27-month acquisition

27-month acquisition

Mar 

2020

Apr

2021

Jul

2022

Aug

2022

Letting Schedule

Let – PI 0009164 - March 2020

Remaining PI’s– TBD

Oct

2023

Oct

2024

May 2017

Footprint field

plan review to 

Auth ROW -

30% plans

Jan 2019

Full PFPR Type 

Review-60%

plans

Apr 2020-

Oct 2022

FFPR-90%

plans

106 parcels

131 parcels

102 parcels

**ROW Auth based on ROW funding dates from Planning

33-month acquisition

69 parcels


