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GEORGIA DEPARTMENT OF TRANSPORTATION
ATTN: Karen Oaks
Office of Innovative Delivery
One Georgia Center
600 West Peachtree Street, NW
Atlanta, Georgia 30308

RE: 	 Proposal for Design-Build (DB) Services for I-20 at CR-249/Old Mill Road Interchange 
	 P.I. 0018361
	

Dear Selection Committee Members,

E.R. Snell Contractor, Inc. (ERS) and Atlas Technical Consultants, LLC (Atlas) are delighted to respond 
to the subject RFP. Our combined team has a strong track record in successfully delivering design-build 
projects for both GDOT and local governments.

Our project professionals bring expertise in construction, design, and quality management, with a proven 
history of handling complex interchange and bridge replacement projects.

Having thoroughly reviewed the RFP, its five amendments, and associated documents, we have a clear 
understanding of the Department’s objectives. We recognize the project’s significance for the state, county, 
city, and the surrounding development. Our focus is on executing this project efficiently and with minimal 
disruption.

ERS’ experience in highway and bridge construction, paired with Atlas’ extensive engineering knowledge, 
positions us well to ensure project success. We are enthusiastic about the opportunity to collaborate with 
GDOT on this important project. For any questions, please feel free to contact Randy at 770.985.0600 or 
Todd at 770.530.9194.

Sincerely,

Randy Griffin, PE
E.R. Snell Contractor, Inc.
Senior Vice President

Todd I. Long, PE, PTOE
Atlas Technical Consultants, LLC
Southern States Hub Leader
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PLANNED RESOURCING AND STAFFING LEVELS
Upon issuance of NTP 1, the ERS-Atlas 
design-build team will split their design 
resources into two teams. The first team 
will work towards an early NTP 3 for the 
new Old Mill Road Bridge over I-20 and 

MSE walls. Our team will use this early NTP 3 to start 
bridge construction inside the existing GDOT ROW. The 
second design team will work to complete a full NTP 3 
for the project to start all other construction activities 
on the parcel availability date of June 15, 2024. We plan 
on having 3-6 crews on site at varying times throughout 
the project duration. However, we remain committed to 
deploying additional crews as necessary to ensure we 
maintain our stipulated schedule.

CRITICAL PATHS
The formulation of the Critical Path 
Method (CPM) schedule necessitates 
comprehensive collaboration between 
the project scheduler, design team, 
construction team, and utility manager. 

This coordination encompasses defining critical 
activities, determining activity durations, and 
establishing logical relationships among activities. 
ERS will allocate resources in the schedule to ensure 
an optimized workflow for each operational crew. 
The project scheduler will collaboratively develop the 
CPM schedule, incorporating iterative input from team 
members to ensure comprehensive consideration of all 
aspects. 

Subsequently, the project scheduler, design manager, 
and project manager will collaboratively review each 
monthly schedule update. This review is designed 
to ensure the accuracy of completion dates and to 
implement any necessary logic adjustments that 
may arise as construction progresses. The project 
scheduler will communicate with the design manager 
and construction team monthly to update the start, 
completion, and percent complete of each activity. The 
project scheduler will incorporate the GDOT submittal 
list and review periods when developing the design 
schedules to reach all our NTP 3 submittals. Throughout 
design reviews, ERS is committed to prioritizing the 
resolution of any comments received from GDOT to 
sustain the project’s fluid progress. 

The critical path for the design of this project is the 
environmental approvals process and all the documents 
and review periods required to achieve the approval. 
Once construction begins, the critical path to early 

opening and, ultimately, substantial completion lies in 
the grading placement of GAB and PCC paving for all 
four ramps. Currently, the grading and completion of 
the plugs on the WB Off-Ramp and EB On-Ramp will 
determine the date of early opening of the Frontage 
Road to I-20, but any delay in the bridge construction 
or one of the other two ramps could force them onto 
the critical path. 

IDENTIFICATION OF NON-WORK PERIODS AND 
IMPOSED SCHEDULE CONSTRAINTS

In relation to the baseline project 
schedule, we wish to clarify that we have 
not incorporated any specific non-work 
periods, specialized starts, or completions. 
Our approach maintains a consistent six-

day work schedule, free from any unique calendars or 
constraints. Any potential deviations or adjustments will 
be communicated in a timely manner to ensure project 
alignment and coordination. 

LAG IDENTIFICATION
ERS-Atlas confirms there will be no lags in the design or 
the construction schedule. 

PLANNING AND SCHEDULING TEAM
John White | Scheduler - Construction
Mr. White’s role will be to ensure 
schedules are well-structured, align with 
project requirements, and comply with 
plans. He will conduct thorough reviews 

to confirm logical activity sequencing, proper resource 
allocation, and alignment with project timelines. 
Collaborating and facilitating communication among 
stakeholders, Mr. White will address discrepancies, 
promote realistic progress, and ensure effective 
communication among all involved. His efforts will 
significantly contribute to the project’s smooth 
execution and ultimate success.

Sam Allen | Scheduler - Design
Mr. Allen’s role will be to ensure design 
schedules are well-structured, align with 
project requirements, and comply with 
plans. He will conduct thorough reviews 

to confirm logical activity sequencing, proper resource 
allocation, and alignment with project timelines. 
Collaborating and facilitating communication among 
stakeholders, Mr. Allen will address discrepancies, 
promote realistic progress, and ensure effective 
communication among all involved. 
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Randy Griffin, PE | Lead Contractor 
Project Manager
Mr. Griffin will oversee and coordinate 
all construction activities. He will ensure 
that the work is carried out according 

to the project plans, specifications, and timeline. Mr. 
Griffin will collaborate closely with subcontractors and 
the construction team to monitor progress, manage 
resources, and address any challenges that arise. His 
leadership will be essential in delivering the project on 
time and within scope.

Brad Hale, PE | Lead Design Consultant 
Project Manager
Mr. Hale will coordinate with the internal 
design-build team to help develop and 
maintain the design schedule. His role will 

contribute to delivering a well-designed project that 
meets the GDOT’s specifications and is delivered on 
schedule.

Jason Quinn | Contractor Superintendent
Mr. Quinn will oversee the day-to-day 
operations of the construction site. He will 
manage work crews, monitor progress, 
and ensure that construction activities are 

executed safely and efficiently. Mr. Quinn will collaborate 
with various teams to address logistical challenges, 
implement safety protocols, and maintain a productive 
work environment on-site.

Joey Martin | Utility Construction 
Manager
Mr. Martin will manage all aspects related 
to utilities and infrastructure. He will 
coordinate the installation, relocation, and 

maintenance of utility systems, ensuring that they align 
with project plans and timelines. Mr. Martin will 
collaborate with utility companies, oversee excavation 
activities, and address any utility-related challenges that 
arise during the project.

Bijay Niraula | Environmental Compliance
Mr. Niraula will play a critical role in 
safeguarding the project’s environmental 
integrity. His duties encompass regulatory 
compliance, environmental assessments, 

monitoring, stakeholder engagement, emergency 
response planning, record-keeping, collaboration, 
training, auditing, and driving continuous improvement 
in environmental practices.

Troy Byers | ROW Manager
While GDOT is acquiring all of the Right of 
Way (ROW) for this project, to meet the 
requirements, we propose including Mr. 
Byers to remain available if needed.

BASELINE SCHEDULE COORDINATION 
ACTIVITIES

The initial construction activities will 
commence with the construction of 
MSE walls on both end bents of the I-20 
overpass and the intermediate bent 
at the center of I-20, once NTP 3A is 

approved. This construction can be executed without 
causing disruption to existing traffic. While awaiting the 
approval of the full NTP 3, ERS will continue the bridge 
construction over I-20. Upon the approval of NTP 3B, 
ERS will initiate the construction of the newly relocated 
Old Mill Road and the associated roundabouts that are 
interconnected with the I-20 overpass already under 
construction. Once the overpass and roundabouts reach 
completion, ERS will redirect traffic onto the new Old 
Mill Road. This alteration in the traffic flow will facilitate 
the removal of the existing Old Mill Road and bridge 
structures.

Construction of all four ramps will commence upon 
the issuance of NTP 3B. The removal of the existing 
Old Mill roadway and bridge will pave the way for the 
ramps’ completion and the smooth integration of traffic 
into the interchange. ERS anticipates meeting the 
stipulated early opening of Frontage Road access to 
I-20 date by October 2, 2025. Subsequently, following 
the achievement of early opening, ERS will diligently 
work towards concluding the project by the substantial 
completion date of May 21, 2026.

PROJECT SCHEDULE PROGRESS UPDATES
We are committed to maintaining a 
transparent and accurate representation 
of project performed during the invoice 
period. Our process ensures that 
stakeholders, including GDOT, are kept 

well-informed and that the project remains on track. To 
achieve this, we have established a structured process 
that encompasses the following:

Alignment with Invoicing: Our project schedule 
updates are also aligned with our invoicing process. The 
progress percent complete for each activity informs 
the accurate assessment of work completed during 
the invoice period, which supports precise and fair 
invoicing.
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Activity Tracking and Monitoring: Our project 
management team closely monitors the progress of 
each activity with project management software. We 
track the actual work completed against the planned 
milestones and timelines. This tracking allows us to 
determine the percentage of work completed for each 
activity and the overall progress of the project.

Regular Project Schedule Updates: Our team generates 
regular project schedule updates that provide a 
snapshot of the project’s current status. These updates 
include details such as completed tasks, in-progress 
activities, and any potential delays or challenges 
encountered. The updates also reflect the percentage of 
completion for each activity.

Incorporation of Progress Percent Complete: Within 
each project schedule update, we incorporate the 
progress percent complete for all scopes of work 
performed during the invoice period. This allows 
stakeholders, including GDOT, to have a clear 
understanding of the project’s advancement.

Transparency and Communication: We maintain open 
lines of communication with GDOT and other relevant 
stakeholders. Our project schedule updates are shared 
regularly, providing stakeholders with visibility into 
the project’s progress. Additionally, we promptly 
communicate any significant changes, deviations, 
or adjustments to the project schedule to ensure 
alignment and informed decision-making.

By following this systematic approach, we ensure 
that activity status information and progress percent 
complete are consistently integrated into each project 
schedule update. This approach facilitates effective 
communication, enhances collaboration, and enables 
stakeholders to make informed decisions regarding the 
project’s trajectory. We recognize the importance of 
keeping GDOT informed and engaged at every step, and 
our commitment to accuracy and transparency remains 
unwavering throughout the project lifecycle.

PROJECT SCHEDULE THIRD-PARTY 
INVOLVEMENT

Seamless coordination and integration 
with various stakeholders, including 
GDOT, Rivian officials, the traveling public, 
adjacent GDOT contractors, property 
owners, government staff, elected 

officials, emergency response teams, environmental 

groups, rest area staff, and the Department of Economic 
Development, is paramount. Our strategy relies on 
meticulous planning, effective communication, and 
collaboration.

We establish open lines of communication with 
each stakeholder, understanding their activities, 
timelines, and contributions. These insights guide us in 
synchronizing efforts and integrating their inputs into 
the baseline project schedule, accurately reflecting 
their impact on timelines. Interfaces with other entities, 
localities, and government bodies are also carefully 
factored into the schedule, preempting disruptions and 
promoting collaboration. Transparent communication 
is maintained through regular updates and reporting, 
ensuring all stakeholders are informed of progress and 
changes. In essence, our approach ensures a cohesive, 
integrated project involving diverse stakeholders.

ERS-Atlas will coordinate with GDOT regarding major 
events or other conditions that place restrictions on 
work hours, lane closures, lane pacing, or other aspects 
of the project. ERS-Atlas will also communicate with 
C.W. Matthews, the contractor for the Frontage Road 
project, to coordinate work activities as needed. 
For example, at Old Mill Road, lane closures will be 
synchronized among all parties. This approach provides 
the opportunity to consolidate construction activities 
during lane closures, minimizing both their number and 
duration.

A key stakeholder in the area is Rivian. ERS-Atlas will 
collaborate with the Rivian construction teams to 
account for construction traffic entering and exiting 
the construction site, whether via Old Mill Road or the 
newly constructed Frontage Road. Much of this traffic 
will also utilize I-20, and traffic approaching from the 
east will pass through our project site. We will carefully 
coordinate construction activities within the I-20 
corridor, taking into consideration the increased traffic 
flow.

PROJECT SCHEDULE QUALITY PROCESS
Mr. White’s role as scheduler involves 
ensuring schedules match project needs 
and plans. He will review schedules 
for logical activity sequences, proper 
resource allocation, and alignment with 

timelines. Collaborating with stakeholders, he will 
address issues, promote realistic progress, and ensure 
clear communication. This process includes applying 
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the quality review process outlined in TP Section 3, 
confirming compliance with design-build documents 
and the accepted PMP.

Each completed version of the schedule will go 
through the ERS-Atlas quality control process before 
submission to GDOT. Sam Allen, our Project Controller, 
will oversee Quality Control (QC) for the design phase 
of the schedule, while John White, Scheduler from ERS, 
will manage the construction portion. This division of 
responsibilities ensures a comprehensive QC process for 
both phases of the project schedule. After each review, 
GDOT’s comments will be addressed, questions will be 
answered, and all necessary changes will be made. The 
revised schedule will then undergo the QC process once 
more before being resubmitted to GDOT.

COORDINATION AND REVIEW RESOLUTION 
APPROACH

ERS-Atlas has a comprehensive approach 
to coordinate with GDOT and facilitate 
GDOT’s reviews while efficiently resolving 
comments. Our strategy emphasizes 
effective communication, collaborative 

reviews, and proactive resolution to ensure the project’s 
smooth progress.

A critical component of our approach involves regular 
collaboration among key stakeholders. The project 
scheduler, Mr. White, plays a pivotal role in this 
coordination effort. He works closely with the design 
manager and construction team to ensure accurate 
and up-to-date information is incorporated into the 
schedule. Through monthly communications, Mr. White 
updates the start, completion, and percent complete of 
each activity, thereby reflecting the most current project 
status.

As part of the review process, Mr. White, along with 
Mr. Griffin and Mr. Hale, engages in collaborative 
assessments of each monthly schedule update. This 
multifaceted review ensures that completion dates 
are accurate and that logic adjustments are made to 
accommodate the evolving construction process. It 
serves as a mechanism to maintain alignment between 
project requirements and the evolving schedule.

To facilitate GDOT’s involvement, ERS-Atlas proactively 
integrates GDOT’s submittal list and review periods into 
the design schedules. This approach ensures that all 
necessary activities are accounted for and that GDOT’s 

input is seamlessly integrated. We are committed to 
addressing any comments or feedback received from 
GDOT promptly, enhancing the efficiency of the review 
process and sustaining project momentum.

Incorporating these elements, our strategy 
encompasses ongoing communication, collaborative 
reviews, and proactive adjustments, creating an 
environment conducive to effective coordination 
with GDOT, efficient review processes, and the timely 
resolution of comments. This approach ensures that 
the project progresses smoothly while maintaining 
alignment with GDOT’s requirements and expectations.

WORK BREAKDOWN STRUCTURE
The baseline schedule will be structured 
within a Work Breakdown Structure 
(WBS) framework, encompassing 
milestones, preliminary design activities, 
utility design, environmental permitting, 

final design activities, material procurement, utility 
relocations, and construction phases. The construction-
focused WBS will be organized according to our NTP 3 
design submittals. These include the Bridge over I-20 
and MSE walls, as well as the broader project design. 
ERS intends to adopt a comprehensive approach in 
capturing various work scenarios within the schedule, 
encompassing six-day work, weekend-only work, 
weather contingencies, calendar day reviews, asphalt 
paving seasons, and design workdays.

The ER Snell-Atlas team is resolutely committed to 
achieving the stipulated early opening of Frontage 
Road access to I-20 by October 2, 2025, followed 
by the substantial completion of the entire project 
by May 21, 2026. This commitment is grounded in 
the recognition of I-20’s status as a heavily utilized 
thoroughfare, further intensified by the increased traffic 
inflow expected due to the establishment of multiple 
new industrial sites.

APPROACH TO KEY SCHEDULE COMPONENTS
ERS-Atlas has structured a baseline 
project schedule to effectively address 
and accommodate the various project 
requirements and constraints. This 
encompasses:

Utilization of Weekly Workdays, Shifts, Hours, and 
Holidays: Our schedule incorporates workdays per 
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week, number of shifts per day, hours per shift, and 
holiday observances to ensure optimal resource 
allocation and project progress.

Incorporation of Anticipated Adverse Weather Days: 
Monthly projections for adverse weather days are 
factored in to allow flexibility in scheduling, ensuring 
realistic timeframes for completion.

Seasonal Work Allocation: The schedule allocates work 
activities to different seasons, aligning with the project’s 
seasonal requirements and minimizing weather-related 
disruptions.

Effective Maintenance of Traffic Management: The 
schedule outlines comprehensive plans for managing 
traffic during construction, considering safety, and 
minimizing disruptions to roadway users.

Coordination of Lane Closures and Travel Restrictions: 
Precise periods of lane closure and travel restrictions 
are scheduled to minimize impacts on traffic flow and 
ensure efficient construction activities.

Compliance with Environmental and Regulatory 
Restrictions: Non-work periods mandated by regulatory 
and environmental factors are considered, enabling 
compliance while optimizing project timelines.

Consideration of All Other Non-Work Periods: The 
schedule accommodates any additional non-work 
periods to address unforeseen constraints, thus 
ensuring accurate time allocation.

Adherence to Design-Build Documents’ Time 
Restrictions: The schedule takes into account all time 
restrictions stipulated by the Design-Build Documents, 
aligning activities with contractual obligations. 

The Baseline Project Schedule includes a 
comprehensive compilation of proposed calendars and 
constraints, accompanied by a thorough explanation of 
their utilization. This meticulous approach ensures that 
the schedule effectively navigates project complexities 
and maintains a clear path to successful project 
completion.

PROJECT EXECUTION
The successful fulfillment of date 
commitments necessitates a structured 
phasing strategy that seamlessly 
integrates design and construction 
considerations. This approach emphasizes 

the adoption of phased design submittals and NTP 3 
releases, optimizing the project’s forward momentum. 
The outline of this strategic plan is as follows:

	) ERS-Atlas will begin NTP 1 work, at risk, upon 
notification of the winning proposal.

	) ERS-Atlas will complete all environmental and 
design documents necessary for the construction of 
Bridge 1.

	) ERS-Atlas will request NTP 3A for construction of 
Bridge 1.

	) ERS will work towards completion of Bridge 1 on 
existing ROW.

	) ERS-Atlas will complete all design documents 
necessary for NTP 3B, while waiting for the release 
of other required parcels.

	) Once NTP 3B is issued and all parcels are acquired, 
ERS will construct the remainder of the project in 
the stages noted in Section C.1.3.C.

One key factor significantly influences the achievement 
of the project’s schedule commitment, and that is the 
critical commitment from GDOT of the following:

Multiple NTP 3s: A phased release of work packages is 
critical to our project strategy. This will require a GDOT 
commitment to allow multiple design submittals and 
multiple NTP 3s as outlined above.

The ERS-Atlas team has successfully used multiple NTP 
3s to initiate early construction and maintain project 
schedules. This success is evident in two instances: the 
SR 53 WB Bridge Replacement over Chattahoochee 
River and the I-285 at Peachtree Industrial Boulevard 
(PIB) design-build projects. In the SR 53 project, 
ERS-Atlas employed an early NTP 3 for the bridge 
superstructure, enabling the procurement of structural 
steel girders. Similarly, on the I-285 at PIB project, 
ERS-Atlas used an early NTP 3 to commence pipe 
encasement work at the Colonial Pipeline.
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Each NTP 3 will entail varying plans, calculations, and 
reports. ERS-Atlas is committed to providing these 
essential documents to uphold the project schedule. 
With a spirit of collaboration, we kindly request GDOT’s 
commitment to timely review and approval of these 
documents, facilitating the possibility of multiple NTP 
3s and enabling early construction. 

The ERS-Atlas team proposed four ATCs to modify 
the basic design of the project. GDOT did not accept 
three of these ATCs. However, the fourth ATC was 
accepted but was ultimately integrated into the basic 

project approach in Amendment 3. The accepted 
ATC aimed to modify the requirements of Table 13-1 
– Bridge Requirements – Bridge 2 – I-20 at Hunnicut 
Creek. This involved eliminating the proposed culvert 
extension. Additionally, the proposed retaining wall 
will be relocated to the new shoulder offset. A 14-foot-
wide shoulder will be provided from STA 95+64.24 to 
STA 104+91.91. This modification will result in a shorter 
project construction time and reduced project cost.



APPROACH TO
STAKEHOLDER INVOLVEMENT
PUBLIC INFORMATION AND 
COMMUNICATIONS PLAN

C.1.2
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In accordance with the requirements in TP Attachment 
2-3: (Public Information and Communications), the ERS-
Atlas team is dedicated to supporting GDOT facilitating 
public information, communications, and education with 
various stakeholders, including media, governmental 
entities, project users, business owners, and other 
organizations interested in the project. 

APPROACH TO STAKEHOLDER INVOLVEMENT, 
PUBLIC INFORMATION, AND PUBLIC OUTREACH

Our approach to stakeholder involvement, 
public information, and public outreach 
during the design-build construction 
phase is rooted in proactive engagement, 
transparent communication, and fostering 

positive relationships with identified local stakeholders. 
We recognize the significance of keeping stakeholders 
informed and engaged throughout the construction 
process. Our proposed strategies of engagement 
include:

Stakeholder Identification and Analysis: Through a 
stakeholder identification and analysis process, we have 
identified key stakeholders associated with the project, 
ranging from neighboring projects and residents to 
government agencies and other interested parties. This 
comprehensive analysis will form the basis for tailored 
engagement strategies to effectively address the unique 
needs of each stakeholder group.

	) Rivian officials

	) GDOT

	) Traveling public (via changeable signs & 511 
updates)

	) C.W. Matthews on adjacent Frontage Rd. project

	) Impacted property owners

	) Government staff

	) Elected officials

	) Incident/emergency response teams

	) Environmental groups

	) Rest area staff

	) Department of Economic Development

Communications Plan Development: We will develop a 
detailed communications plan that outlines how we will 
share project information and updates with stakeholder 
groups. This plan will identify the most suitable 

communication channels, frequency of communication, 
and the types of information to be shared. Most 
important, this plan will be in coordination with GDOT’s 
Strategic and District Communications Office. This will 
ensure a consistent message and the proper cadence 
of information to keep the public informed. It will 
ensure that stakeholders receive timely and accurate 
information throughout the construction phase with 
GDOT’s approval. 

Crisis Communication Plan: We have a plan in 
place that outlines the procedures, protocols, and 
responsibilities to ensure timely and accurate 
communication with project stakeholders, the public, 
and relevant authorities in the event of a crisis situation.

Our crisis communication plan plays a pivotal role 
in managing unforeseen challenges that can arise 
during a project in a rural area. Such situations 
demand a strategic approach to ensure the safety of 
workers, travelers, and the effective continuation of 
the project. Here are some scenarios in which a crisis 
communication plan would be essential:

Unforeseen Traffic Disruptions: Construction 
projects can lead to unexpected traffic congestion 
or detours. If an unplanned disruption occurs due 
to project-related issues or equipment failures, the 
crisis communication plan would guide the project 
team in promptly communicating with local law 
enforcement and traffic management authorities. 
Public announcements and real-time updates on 
digital platforms would help motorists navigate the 
situation and adjust travel plans.

Public Perception and Concerns: In rural areas, 
construction projects can significantly impact 
local communities. If the public raises concerns 
about noise, dust, or access to amenities, the 
communication plan would outline strategies 
for addressing these issues. Regular community 
engagement, public meetings, and transparent 
communication would foster positive relationships 
and ease concerns.

Supply Chain Interruptions: Rural projects may 
face challenges in procuring necessary materials or 
equipment due to limited local resources. A crisis 
communication plan would outline strategies for 
communicating with suppliers, project managers, 

C.1.2 // APPROACH TO STAKEHOLDER INVOLVEMENT AND 
PUBLIC INFORMATION AND COMMUNICATIONS PLAN
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and subcontractors in the event of material 
shortages or delivery delays. Timely communication 
would help mitigate project delays and explore 
alternative solutions.

Environmental Concerns: A crisis communication 
plan would be crucial to address environmental 
concerns such as chemical spills, soil erosion, or 
water contamination. Effective communication would 
ensure prompt response, containment, and cleanup 
efforts. The plan would also detail procedures for 
notifying environmental agencies, local communities, 
and media outlets while assuring them of the 
measures taken to mitigate any potential harm.

Accidents and Injuries: Accidents involving 
construction equipment or workers can occur 
unexpectedly. The communication plan would 
provide guidelines for promptly notifying emergency 
services and local law enforcement. It would outline 
procedures for informing project stakeholders, 
subcontractors, and families of affected individuals. 
Regular updates would help manage public concerns 
and maintain transparency regarding the steps being 
taken to address the situation and prevent similar 
incidents.

Natural Disasters: Rural areas are susceptible 
to natural disasters like severe storms, flooding, 
and wildfires. In the event of a sudden weather-
related crisis that threatens project progress, the 
communication plan would come into action. 
Updates would be disseminated to alert workers, 
subcontractors, and local authorities about project 
delays, evacuations, and safety measures. The plan 
would also include communication channels to 
inform the public about road closures, alternate 
routes, and any potential hazards.

Public Involvement Liaison: Karlene 
Barron, drawing upon her extensive 
experience as a retired GDOT 
Communications Director, will serve 
as the dedicated public involvement 
liaison facilitating communication 

between GDOT, our project team, and stakeholders. 
Her role will involve immediately implementing our 
communication and crisis management plans should 
the need arise

For instance, during the critical event of the I-85 at 
Piedmont Bridge’s fire-induced collapse in March 2017, 
Ms. Barron played a pivotal role within the strategic 
communications team. Her leadership was instrumental 
in messaging and maintaining continuous community 
engagement. Collaborating effectively with partners, 
she encouraged the public to explore alternative 
transportation modes while ensuring the media 
remained well-informed through daily press briefings. 
As a result of these concerted efforts, we achieved the 
favorable outcome of minimal traffic disruption during 
the period when the bridge was out of service.

Our communication plan incorporates Standard 
Operating Procedures (SOPs) designed to address 
various weather emergencies, such as the 2014 
“Snowpocalypse.” During this challenging period, 
Ms. Barron took the reins, overseeing a 20-member 
communications team in the traffic management 
center’s war room. For a full seven days, she adeptly 
managed strategy, messaging, and media coordination, 
ensuring the continuous delivery of round-the-clock 
information. This strategic approach facilitated safe 
travel across metro Atlanta throughout the duration of 
the weather-related crisis.

Notably, Ms. Barron’s recent accomplishments on the 
I-285/I-20 West Interchange project make her an 
invaluable asset to the I-20 at CR 249/Old Mill Road 
project. Her innovative virtual outreach strategies 
have successfully engaged stakeholders, and her 
adept management of communication materials, 
presentations, and stakeholder meetings has been 
crucial in sustaining effective communication 
throughout the project.

C.1.2 // APPROACH TO STAKEHOLDER INVOLVEMENT AND 
PUBLIC INFORMATION AND COMMUNICATIONS PLAN
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Project Updates and Notifications: 
We will use Georgia 511 for regular 
project updates and notifications. 
Additionally, upon GDOT’s request, 
we will provide timely information 

for newsletters, emails, or GDOT’s District 2 social 
media platforms regarding construction milestones, 
schedule changes, and any relevant updates related 
to the project. In close coordination with the District 
2 Communications Officer, we will provide timely and 
relevant press releases to inform the media and the 
public of upcoming construction activities.  

Open Dialogue and Feedback Mechanisms: At the 
request of GDOT, we will establish open lines of 
communication to foster dialogue and receive feedback 
from stakeholders. This could involve the ERS-Atlas 
Team participating in community meetings, project 
tours, or town hall sessions, enabling stakeholders 
to pose questions, voice concerns, and provide input 
on construction activities. The team will implement a 
method for documenting and addressing stakeholder 
inquiries, concerns, and questions. Additionally, we 
will introduce a “Know B4 You Go” e-blast, featuring 
forthcoming construction closures, potential detours 
(if applicable), and whenever feasible, recommended 
alternatives.  

Construction Impact Mitigation: We will develop 
strategies to mitigate the potential impacts of the 
construction activities on local stakeholders. This will 
involve creating clear signage, implementing traffic 
management, and minimizing disruption to the nearby 
rest area. We will ensure that stakeholders are informed 
about these mitigation measures via Georgia 511. 

STRATEGIES, TOOLS, AND METHODS 
TO EDUCATE, INFORM, AND ENGAGE 
STAKEHOLDERS

To effectively educate, inform, and 
engage stakeholders throughout the 
construction term for the project, we will 
implement the following strategies:

Clear and Comprehensive Project 
Information: Upon GDOT’s request, 
we will develop concise and accessible 
materials that provide stakeholders with 
a clear understanding of the project 

activities, including construction schedules, activities, 
closures, detours, and any other potential impositions. 
These materials will be presented in a user-friendly 

format, using plain language and visual aids to enhance 
comprehension.

Project Website and Online Portals: We will assist 
GDOT with content for project websites or online 
portals where stakeholders can access up-to-date 
information about the construction activities. 

Informational Meetings and Workshops: Upon 
GDOT’s request we will organize and/or attend regular 
informational meetings and workshops for stakeholders 
to learn about the construction plans, progress, and 
potential impacts. If approved and appropriate, we will 
work with elected officials to leverage local townhall 
meetings and to provide project information.

Direct Mail and Newsletters: We understand this 
community’s rural nature and potential limited digital 
access. If GDOT requires it, we are prepared to create 
content for direct mail and newsletters. This ensures 
information reaches those who prefer traditional 
communication methods. We will cover project updates, 
construction schedules, and other relevant details to 
keep stakeholders well-informed. 

Social Media Engagement: Upon GDOT’s request, we 
will provide content for the District 2 social media 
platforms to reach a wider audience and engage 
stakeholders in real-time discussions. 

Public Information Hotline: To support GDOT 
with Public Information Requests (PIR) within five 
business days, we can establish a dedicated public 
information hotline to provide a direct point of contact 
for stakeholders seeking information or clarification. 
The hotline will be staffed by knowledgeable 
representatives who can address inquiries, provide 
updates, and address any concerns or issues raised by 
stakeholders.

Project Signage and Notifications: We will strategically 
position informative signs at critical points near the 
project site to keep stakeholders informed about 
construction activities, detours, and any alterations to 
traffic routes. We will employ digital message boards 
and electronic signage to provide real-time updates 
regarding closures, alternate routes, and other essential 
information. This will be complemented by leveraging 
GDOT’s existing 511 and CMS systems, along with 
temporary CMS boards. The closest overhead CMS 
structures are located at the Dekalb/Rockdale County 
line (eastbound) and Columbia County (westbound).

C.1.2 // APPROACH TO STAKEHOLDER INVOLVEMENT AND 
PUBLIC INFORMATION AND COMMUNICATIONS PLAN
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Our construction staging and transportation 
management plan for the GDOT I-20 at Old Mill 
Road project is designed to minimize disruptions to 
traffic and create a safe and predictable traveling 
environment. By carefully staging and sequencing the 
construction activities, we aim to minimize disruptions 
to traffic flow, ensure the safety of motorists, and 
maintain access for adjacent property owners.

APPROACH
Work Areas, Sequencing, and Urban Environment
Minimizing Impacts through staging and laydown yard 
locations:  ERS-Atlas has strategically selected staging 
and laydown yard locations to minimize impacts to the 
traveling public. With a large majority of the project 
being constructed in new locations, ERS-Atlas plans to 
use laydown areas in the mainline construction zone 
when needed. By staging materials in the footprint 
of the new construction, we can minimize the access 
required from current roadways. Additionally, the 
separation between the new roadway and existing 
roadway will provide screening and buffer zones from 
the traveling public and active construction activities. 
Figure 1 displays potential laydown locations. As 
depicted, all these locations are situated away from the 
traveling public, and each of them is easily accessible 
with minimal traffic disruptions and impacts.

Mitigating impacts on public and stakeholders from 
noise, vibration, dust, and erosion: We will implement 
measures to mitigate noise, vibration, dust, and erosion 
to minimize impacts on the traveling public, public 
recreational users, and other stakeholders. While noise, 
vibration and dust cannot be eliminated in construction 
activities, ERS will plan construction activities for 
times during the day that provide the least amount 
of nuisance to the traveling public, local stakeholders, 
and homeowners. Additionally, ERS will use active 
prevention measures such as active water use and 
flocculants for dust control, along with a robust EC&S 
plan, and implementation for erosion prevention.

Ensuring safe ingress and egress, material delivery, 
and storage: We have a plan in place for safe ingress 
and egress to and from the work zone during 
construction, including efficient methods for material 
delivery and storage. Construction ingress and egress 
will adhere to the Manual of Uniform Traffic Control 
Devices (MUTCD) and will be clearly marked. The layout 
of this project will allow most of the required access 
to occur from just a few access points. We plan to 
maintain the same access points for the entirety of the 
project. These access points will be delineated by signs 
on the project and mapped out on an Internal Traffic 
Control Plan (ITCP). This ITCP will be prominently 
displayed in visible locations and distributed to all 
project workers and crews. 

C.1.3 // APPROACH TO CONSTRUCTION 
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Figure 1: Potential Laydown Locations: Strategic sites away from traffic for efficient project operations
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Figure 2 is an ITCP example for the SR 316 at SR 53 
Interchange project (PI #0008431) borrow area to 
access points (A-D). Once borrow areas are established, 
ERS-Atlas will set up similar routes for the I-20 at Old 
Mill Road project.

Bridge construction access and equipment handling 
plan: Our plan incorporates specific areas for bridge 
construction access, along with proposed equipment 
and material handling locations and staging. These 
access points and material handling locations will 
be identified on the project-wide ITCP.  Temporary 
concrete barriers will protect bridge pier construction, 
and cranes for setting bridge beams will be positioned 
behind concrete barriers—both in the median of I-20 
and outside I-20 near each abutment.

Ensuring safe bridge access and demolition plan:   
ERS-Atlas has developed a comprehensive plan for 
effective and safe bridge access and demolition. 
Beams will be set at night utilizing traffic pacing to 
control traffic during beam erection operations safely. 
We will submit a bridge demolition plan for removing 
the existing bridge. All bridge removal work over I-20 
will employ protective platforms, traffic pacing, and 
temporary lane closures during off-peak hours. All 
beam lifts and bridge demolition activities are pre-
planned and reviewed by ERS structures managers and 
ERS safety.

OPTIMIZING DRIVING CONDITIONS
Maintaining clear, easily identified temporary 
pavement markings: ERS-Atlas is committed 
to maintaining clear, easily identified temporary 
pavement markings. By following the “Blank Canvas” 
doctrine when shifting traffic, ERS-Atlas will provide 
a new mat of clean asphalt for each lane movement 
with temporary striping. Additionally, ERS-Atlas 
acknowledges that some striping will wear over time 
and will re-coat any faded stripes prior to their end of 
use.

Minimizing degradation of pavement conditions from 
removal of existing pavement markings: ERS-Atlas 
will ensure that pavement conditions remain viable and 
easily maintained during construction by using fresh 
lifts of asphalt in each temporary striping movement.

Minimizing the need for narrowed lanes and 
shoulders: ERS-Atlas’ staging plan indicates that most 
of the project can be completed without impacting 
traffic. ERS-Atlas has devised movement of traffic plans 
and staging that will allow for the maintenance of 12’ 
lanes in all temporary staging and lane shifts. Also, ERS 
will maximize the use of nighttime lane closures, such 
as when setting bridge beams. Existing I-20 lane and 
shoulder widths will be maintained, and all work along 
I-20 will be situated behind barrier walls to facilitate 
the free movement of traffic during peak congestion 
hours.

C.1.3 // APPROACH TO CONSTRUCTION 
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Figure 2: Example ITCP: The SR 316 at SR 53 project moved over 900,000 cy of dirt.



13OLD MILL ROAD PROJECTI-20 AT CR 249/

Smooth, consistent transitions between temporary 
and permanent pavement: By using new lifts of asphalt 
to prepare a blank canvas for all traffic movements, ERS 
will repave each new lane in its new position. If traffic 
is split between new typical and existing paving, ERS 
will place a new lift of asphalt overtop of both, thereby 
creating a smooth, joint-free transition.

MAINTAINING ACCESS FOR ADJACENT 
PROPERTY OWNERS
Traffic on the existing Old Mill Road will be maintained 
throughout the project. The existing road will remain 
open until the construction of the new bridge and 
proposed Old Mill Road is completed and open to 
traffic. Similarly, all existing driveway access points to 
Old Mill Road will be maintained throughout the project. 
Once the new Old Mill Road and bridge are open to 
traffic, the proposed cul-de-sac will be constructed 
to provide a turnaround area for property owners. All 
existing driveways will be connected to the proposed 
cul-de-sac. We are dedicated to maintaining access for 
adjacent property owners who may be affected. We will 
work closely with these property owners to address any 
concerns and ensure their access is maintained to the 
best extent possible.
By implementing these strategies and adhering to our 
commitments, we are confident that we will successfully 
manage construction impacts, maintain a high level 
of service for travelers, and minimize disruptions to 
adjacent property owners.

PROJECT STAGING PLAN
As shown in Form M, ERS-Atlas commits to achieving 
Early Opening – Frontage Road Access to I-20 within 
630 days after the date GDOT issues NTP 1. Using our 
staging plan, most of the project can be completed 
without impacting traffic. Our construction staging and 
sequencing of work for the GDOT I-20 at Old Mill Road 
project is presented in Figure 3.

STAGE 1

	) Maintain existing Old Mill Road and rest area/I-20 
eastbound on-ramp traffic.

	) Construct proposed Old Mill Road from STA 
705+00+/- to STA 813+70+/-, including 
roundabouts and bridge over I-20.

	) Construct the proposed I-20 eastbound off-ramp 
from STA 506+00+/- to proposed Old Mill Road.

	) Construct temporary pavement adjacent to the left 
(north) side of the existing rest area/I-20 eastbound 
on-ramp.

	) Construct the proposed I-20 eastbound on-ramp 
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from proposed Old Mill Road to STA 403+50+/- and 
STA 404+75+/- to I-20 eastbound.

	) Construct the proposed I-20 westbound off-
ramp from the existing I-20 westbound to STA 
308+00+/- and 307+00+/- to the proposed I-Old 
Mill Road.

	) Construct the proposed I-20 westbound on-ramp 
from proposed Old Mill Road to the existing I-20 
westbound.

	) Revise typical section #15 Old Mill Road STA 
700+00 to STA 703+00, involving full depth/
full width pavement to mill, inlay, and widening. 
Construction of Old Mill Road widening from STA 
700+00 to STA 703+00 LT and full-depth pavement 
from STA 703+00 to STA 705+00 LT using MUTCD 
Figure 6H-10 lane closure using flagger.

STAGE 2

	) Open proposed Old Mill Road to traffic restricting 
one-lane traffic between STA 700+00 to 705+00 
on the proposed pavement constructed in Stage 1.

	) Construct Old Mill Road widening from STA 700+00 
to STA 703+00 RT and full-depth pavement from 
STA 703+00 to STA 705+00 RT using MUTCD 
Figure 6H-10 lane closure using a flagger.

	) Open proposed Old Mill Road between STA 700+00 
to 705+00 to two-way traffic.

	) Construct the proposed I-20 eastbound on-ramp 
from STA 403+50+/- to STA 404+75+/-.

	) Construct the proposed I-20 westbound off-ramp 
from STA 308+00+/- to 307+00+/-.

	) Shift existing rest area/I-20 eastbound on-ramp 
traffic onto temporary pavement constructed in 
Stage 1.

	) Construct the proposed rest area ramp to the 
proposed I-20 eastbound off-ramp.

STAGE 3

	) Open the proposed I-20 eastbound on-ramp, I-20 
westbound off-ramp, and on-ramp to traffic.

	) Construct the proposed I-20 eastbound off-ramp 
from the existing I-20 eastbound to STA 212+40+/-, 
including the remaining left side of the proposed 
rest area on-ramp.

STAGE 4

	) Open the proposed I-20 eastbound off-ramp to 
traffic, including the left side of the proposed rest 
area on-ramp.

	) A more detailed presentation of the rest area 
and I-20 eastbound off-ramp juncture staging is 
provided in the work product.
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Figure 3: Graphical representation of the project staging plan on page 13.
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C.1.4 // COORDINATION WITH DEVELOPERS OR CONTRACTORS 
ENGAGED ON RELATED TRANSPORTATION FACILITIES

HOW THE DESIGN-BUILD TEAM WILL APPROACH 
COORDINATION WITH CONTRACTORS ON ANY 
RELATED TRANSPORTATION FACILITIES, OR 
OTHER IDENTIFIED ADJACENT PROJECTS

ERS-Atlas will coordinate the design of the I-20 at Old 
Mill Road project, integrating it with project PI 0018363 
at the proposed location of the new Frontage Road. 
This coordination encompasses designs and details for 
grading, drainage, pavement, lighting, and right-of-way 
fencing, as well as collaboration with utilities as needed.

For Old Mill Road, lane closures will be synchronized 
with all relevant parties. This approach provides the 
opportunity to consolidate construction activities 
during lane closures, reducing both their number and 
duration.

E.R. Snell Contractor is a seasoned roadway contractor 
with a century-long presence in Georgia. Over this 
extensive history, ERS has partnered with numerous 
prime contractors in the state, establishing robust 
relationships through collaborative projects and active 
participation in the Georgia Highway Contractor 
Association. ERS leverages these connections when 
the need arises to coordinate between multiple 
projects. Effective coordination with multiple prime 
contractors is best achieved when project managers 
from each endeavor communicate directly, allowing 
them to compare schedules and minimize traffic 
disruptions. To facilitate this communication, ERS hosts 
monthly meetings between the project managers of 
both projects and GDOT. Furthermore, ERS actively 
fosters direct relationships among project leadership, 
encouraging information exchange through one-on-one 
interactions such as phone calls and emails. ERS has 
successfully implemented this coordination strategy 
on various projects. Two recent examples underscore 
our company-wide commitment to inter-project 
coordination.

Currently, ERS is in the final stages of the I-75 at I-16 
Interchange Phase 2 & Phase 3 project (PI 0012700, 
311410) in Bibb County, a $157,200,000 venture 
involving the reconstruction of sections of the 
interchange. During the initial stages of construction, 

ERS coordinated with C.W. Matthews, who was 
responsible for Phase 1 of the project. As ERS nears 
completion of our project, we are now in close 
coordination with Webber, the contractor for Phase 4 
of the project.

In addition, ERS is actively involved in the I-85 
Widening Phase III Design-Build Project (PI 0015245) 
in Jackson & Banks Counties, a $142,900,000 endeavor 
encompassing the widening of 13 miles of I-85. ERS has 
diligently coordinated our design, construction, and 
traffic staging with CW Matthews, the contractor who 
recently completed I-85 Widening Phase II, connecting 
seamlessly to our project.

APPROACH TO COORDINATING CONSTRUCTION 
SCHEDULE TO MINIMIZE DISRUPTION TO LOCAL 
STAKEHOLDERS

We are committed to scheduling lane closures in 
accordance with the RFP’s requirements. Moreover, 
we place a high premium on effective collaboration 
to mitigate any potential disruptions to our local 
stakeholders. Our approach revolves around meticulous 
identification, strategic planning, and maintaining open 
lines of communication with all relevant parties.

NOTIFYING AND COORDINATING WITH ANY 
IDENTIFIED THIRD-PARTY GOVERNMENTAL 
STAKEHOLDERS 

One prominent stakeholder in the vicinity is Rivian. 
ERS-Atlas is committed to closely coordinating with 
the Rivian construction teams to accommodate 
construction-related traffic entering and exiting the 
construction site, whether it utilizes Old Mill Road 
or the newly constructed Frontage Road. It’s worth 
noting that a significant portion of this traffic will also 
utilize I-20 traffic passing through our project site. Our 
construction activities within the I-20 corridor will be 
meticulously planned to accommodate this increased 
traffic flow.
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C.1.5 // FORM AA: INDICATIVE 
PROPOSAL QUANTITIES

Georgia Department of Transportation Instructions to Proposers 
P.I. No. 0018361 – I-20 at CR 249/Old Mill Road Design-Build Project Amendment #5: September 15, 2023 

Form AA  Page 1 

FORM AA 
INDICATIVE PROPOSAL QUANTITIES 

INSTRUCTIONS:  

(a) Submit one completed copy of Form AA for the Proposer. 

(b) Populate the Indicative Proposal Quantity column for each Base Material item on the unit 
basis indicated. If electing to opt out of participating in Indicative Proposal Quantity, 
Proposer shall insert ‘N/A’ in lieu of a quantity.   

Base Material Indicative Proposal 
Quantity 

Unit Base Index Value1 

Asphalt Cement  Ton $612.00 

Fuel (Regular)  Gallon $3.609 

Fuel (Diesel)  Gallon $4.309 

Semi-Finished Steel Mill 
Products 

 CWT $99.13 

Portland Cement  Ton $166.86 

 

Indicative Proposal Quantities shall be true estimates based on the Proposer’s design and 
construction plan. They shall be supported by calculations either attached to this form or 
contained in the Escrowed Documents showing how the amounts are derived from the Proposer’s 
design and construction plan and assumptions. 

 

 
1 Base Index Values to be included in this column will be provided by GDOT to the Proposers through a 
notice to the Proposers on September 15, 2023 

1,520

N/A

N/A

N/A

N/A
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C.2 // PROJECT DIFFERENCES FROM 
BASIC CONFIGURATION

The ERS-Atlas approach to the project differs from 
the basic approach in several ways. First ERS-Atlas 
proposes two NTP 3s for construction. NTP 3A initiates 
the construction of the bridge and abutment walls, 
while NTP 3B handles the construction of the remainder 
of the project.

Second, ERS-Atlas has devised a project staging plan 
that allows for the construction of almost the entire 
project without disrupting existing Old Mill Road traffic. 
After completing the new bridge and the realigned 
portion of Old Mill Road, traffic will be shifted to this 
new section. Portions of the existing road will then be 
removed to facilitate the completion of the I-20 ramps 
and establish access to I-20. A detailed description of 
our staging plan can be found in Section C.1.3.

Third, ERS-Atlas proposes modifying the profile of 
the rest area on/off ramp. This modification involves 
changing the proposed I-20 EB off-ramp’s vertical curve 
from 1350’ to 1265’. This revision aligns the proposed 
pavement elevation with the existing ramp elevation at 

STA 210+00. Consequently, it eliminates any significant 
elevation difference between the proposed I-20 EB 
off-ramp and the temporary tie to the existing rest area 
on-ramp for Stage 3 crossover traffic. The proposed 
rest area on-ramp will also be adjusted to align with the 
revised I-20 EB off-ramp traffic.

In addition, ERS-Atlas put forth four ATCs to modify 
the project’s basic design. GDOT did not accept three 
of these ATCs, but the fourth one was accepted and 
subsequently integrated into the basic project approach 
in Amendment 3. This accepted ATC proposed 
modifications to Table 13-1 – Bridge Requirements 
– Bridge 2 – I-20 at Hunnicut Creek. Specifically, it 
aimed to replace/rebuild the inlet and wingwall while 
eliminating the need for the proposed culvert extension 
The proposed retaining wall will also be relocated to 
the new shoulder offset. This adjustment will provide 
a 14-foot-wide shoulder from STA 95+64.24 to STA 
104+91.91, ultimately reducing project construction time 
and cost.
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C.2 // PROJECT DIFFERENCES FROM 
BASIC CONFIGURATION - FORM P
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THE FOLLOWING WORK PRODUCT PACKAGES WILL BE UPLOADED TO THE PDMS SITE:

1. ER Snell_I-20 @ Old Mill Rd_Work Product – Design.pdf
2. ER Snell_I-20 @ Old Mill Rd_Work Product – Design.zip
3. ER Snell_I-20 @ Old Mill Rd_Work Product – Takeoff.pdf
4. ER Snell_I-20 @ Old Mill Rd_Work Product – Takeoff.zip

C.2 // WORK PRODUCT REQUIREMENTS
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CONSTRUCTION EROSION 
CONTROL SUPERINTENDENT 
Tony Campbell 

DBE SUBCONTRACTORS 
Various Disciplines

BRIDGE & STRUCTURES 
SUPERINTENDENT 
Matt Wiley 

TRAFFIC CONTROL SUPERINTENDENT 
Hunter Warr 

ROADWAY SUPERINTENDENT 
Dustin Daniel 

UTILITY CONSTRUCTION MANAGER 
Joey Martin 

PROJECT CONTROLS 
Sam Allen, PMP 
SCHEDULING 
John White 

DRAINAGE 
AULICK ENGINEERING (DBE)
Eric Brown, PE, PLS  

BRIDGE FOUNDATION INVESTIGATION
MATERIALS MANAGERS AND 
ENGINEERS, INC (DBE)

LEGEND

Key Personnel

E.R. Snell Contractor, Inc.

Atlas Technical Consultants

DBE Subcontractors

SUBCONSULTANTS

Aulick Engineering (DBE)

Long Engineering

Materials Managers and Engineers, Inc. (DBE)

Booker Engineering (DBE)

C.5 // ORGANIZATIONAL CHART

RIGHT OF WAY 
Troy Byers




	SCHEDULE EFFICIENCY AND EARLY OPENING COMMITMENTS
	SCHEDULE NARRATIVE
	APPROACH TO STAKEHOLDER INVOLVEMENT PUBLIC INFORMATION AND COMMUNICATIONS PLAN
	APPROACH TO CONSTRUCTION STAGING AND TRAFFIC MANAGEMENT
	COORDINATION WITH DEVELOPERS OR CONTRACTORS ENGAGED ON RELATED TRANSPORTATION FACILITIES
	FORM AA INDICATIVE PROPOSAL QUANTITIES
	PROJECT DIFFERENCES FROM THE BASIC CONFIGURATION
	FORM P
	INTERIM COMPLETION, SUBSTANTIAL COMPLETION, AND FINAL ACCEPTANCE PROPOSAL, FORM M
	WORK PRODUCT REQUIREMENTS
	ORGANIZATIONAL CHART

